



## POLITSEI- JA PIIRIVALVEAMET

Mikko Häikiö  
Ursuit OY  
mikko.haikio@ursuit.com

25.06.2025 nr 20-1.6/4435-3

### Leppetrahvi nõue ja tasaarvestuse avaldus

Leppetrahvi nõue ja tasaarvestuse avaldus	Claim for contractual penalty and statement of set-off
<p>Lugupeetud Ursuit Oy esindaja Mikko Häikiö</p> <p>Politsei- ja Piirivalveameti (edaspidi hankija) ning Ursuit OY (edaspidi täitja) vahel on riigihanke „Veepatrulli ülikonna, pinnaltpääste- ja mereülikonna ning vabatahtlike merepäästjate merepääste kuivülikonna ostmine“ (viitenumber: 269363, edaspidi riigihange), tulemusena sõlmitud 16.05.2024 raamleping nr 20-2.10/18-12 (edaspidi leping), mille alusel on 24.07.2024 sõlmitud hankeleping nr 20-2.10/24-2, kus pooled leppisid kokku riigihanke osa 3 esemeks olevate vabatahtlike merepäästjate merepääste kuivülikondade (edaspidi „kuivülikonnad“ või „asjad“) ostmises lepingus sätestatud tingimustel ja korras.</p> <p><b>Vastavalt hankelepingu punktile 4.1 kohustus täitja lepingu tingimustele vastavad asjad hankijale üle andma hiljemalt 8 kuu jooksul tellimuse saamisest arvates ehk hiljemalt 23.03.2025. Täitja teavitas 01.04.2025 hankijat probleemidest seoses kuivülikondade tarnega, millest tulenevalt andis hankija täitjale täiendava tähtaja, milleks oli nädalate 17-18. vahemik ehk hiljemalt 05.05.2025. 28.04.2025</b></p>	<p>Dear Mikko Häikiö, representative of Ursuit Oy</p> <p>As a result of the public procurement “Purchasing of water patrol, surface rescue and over-water suits and volunteer maritime rescuer drysuit” (reference number: 269363, hereinafter public procurement), the framework agreement No. 20-2.10/18-12 (hereinafter the agreement) was concluded on 16.05.2024 between the Police and Border Guard Board (hereinafter the contracting authority) and Ursuit OY (hereinafter the contractor), on the basis of which the public contract No. 20-2.10/24-2 was concluded on 24.07.2024, where the parties agreed to purchase the dry suits for volunteer maritime rescuers (hereinafter the “dry suits” or “subjects”) specified in Part 3 of the public procurement under the terms and conditions and in accordance with the procedure set out in the agreement.</p> <p><b>According to clause 4.1 of the public contract, the contractor was obliged to hand over the subjects in accordance with the terms of the contract to the contracting authority no later than 8 months from the date of receipt of the order, i.e. no later than 23.03.2025. On 01.04.2025, the contractor informed the contracting authority of the problems related to the delivery of dry suits, as a result of which the contracting</b></p>

<p>teavitas täitja, et 50 kuivülikonda on valmis, kuid ülejäänute tarne viibib veel 2-3 nädalat. Esimesed 96 kuivülikonda tarniti hankijale kuupäeval 20.05.2025 ning teised 66 kuivülikonda kuupäeval 30.05.2025.</p> <p>Eeltoodust lähtudes on täitja olnud alates täiendava tähtaja saabumisele järgnevast päevast (s.o alates 06.05.2025) asjade üleandmisega viivituses esimese tarne puhul kuni 20.05.2025 ning teise tarne puhul kuni 30.05.2025. Vastavalt raamlepingu punktile 9.1 on hankijal õigus nõuda ja täitjal kohustus tasuda leppetrahvi 0,15% lepingu hinnast iga viivitatud kalendripäeva eest, kuid mitte rohkem kui 20% nimetatud maksumusest. Leppetrahvi nõude esitamisest on hankija täitjat teavitanud ka e-kirja teel.</p> <p>Hankelepingu kogumaksumus on 239 598 eurot ning leppetrahvi suuruseks tarnega hilinemise eest vastavalt raamlepingu punktile 9.1 on <b>359,4</b> eurot päevas (239 598 eurot x 0,15%). Arvestades asjaoluga, et täitja on 162 kuivülikonna (ehk kogu lepingu eseme) tarnega olnud viivituses kuni 20.05.2025, on hankijal õigus nõuda leppetrahvi 14 viivitatud kalendripäeva eest 5031,6 eurot.</p> <p>Kuivõrd hankijale tarniti 20.05.2025 96 kuivülikonda, tuleb leppetrahv arvutada veel täiendavalt 66 kuivülikonna tarne hilinemise eest. Järgmised 66 kuivülikonda tarniti hankijale 30.05.2025. Arvestades hankelepingu kogumaksumust, on teise tarnega üle antud 66 kuivülikonna maksumus 97 614 eurot. Leppetrahvi suuruseks (perioodil 20.05-30.05.2025) on seega 146,42 eurot (97 614 eurot x 0,15%) päevas, 10 päeva eest kokku 1464,2 eurot.</p> <p><u>Lähtudes eeltoodust, kuulub tasumisele leppetrahv summas 6495,8 eurot.</u></p>	<p>authority gave the contractor an additional deadline, which was the period of weeks 17-18, i.e. no later than 05.05.2025. On 28.04.2025, the contractor informed that 50 dry suits were ready, but the delivery of the remaining ones would be delayed by another 2-3 weeks. The first 96 subjects were delivered to the contracting authority on 20.05.2025 and the additional 66 subjects were delivered on 30.05.2025.</p> <p>Based on the above, the contractor has been in delay with the delivery of the subjects since the day following the additional deadline (i.e. from 06.05.2025) for the first delivery until 20.05.2025 and for the second delivery until 30.05.2025. In accordance with clause 9.1 of the framework agreement, the contracting authority shall have the right to demand and the contractor shall have an obligation to pay the contractual penalty in the amount of 0.15% of the contract value for each calendar day that the delivery is delayed, subject to a maximum of 20% of that value. The contracting authority has also informed the contractor of the claim for a contractual penalty by e-mail.</p> <p>The total cost of the public contract is 239 598 euros and the contractual penalty for delay in delivery according to clause 9.1 of the framework agreement is 359,4 euros per day (239 598 euros x 0,15%). Considering the fact that the contractor has been in delay in delivering 162 dry suits (i.e the entire subject of the contract) until 20.05.2025, the contracting authority has the right to demand a contractual penalty of 5031,6 euros for the first 14 delayed calendar days. Since 96 dry suits were delivered to the contracting authority on 20.05.2025, the contractual penalty is calculated additionally for the delay of 66 dry suits. The additional 66 dry suits were delivered to the contracting authority on 30.05.2025. Considering the total cost of the public contract, the cost of the 66 dry suits delivered with the additional delivery is 97 614 euros. The amount of the contractual penalty (for the period 20.05-30.05.2025) is therefore 146,42 euros (97 614 euros x 0,15%) per day, a total of 1464,2</p>
--	--

<p>Vastavalt raamlepingu punktile 9.5 on hankijal õigus asjade eest tasumisel vähendada hankelepingu maksumust leppetrahvi võrra tasaarvestades oma nõude täitjale tasumisele kuuluvast summast. Nimetatud leppetrahvi nõude summas 6495,8 eurot tasaarvestab hankija olemasoleva kohustusega vastavalt VÕS § 197 ja § 198 järgi.</p>	<p>euros for 10 days. <u>Based on the above, a contractual penalty in the amount of 6495,8 euros shall be paid.</u></p> <p>According to clause 9.5 of the framework agreement, the contracting authority has the right to reduce the cost of the public contract by a contractual penalty offsetting it from the amount due to the contractor of his claim. The contracting authority shall set-off the specified contractual penalty claim in the amount of 6495,8 euros against the existing obligation in accordance with § 197 and § 198 of the Estonian Law of Obligations Act.</p>
---	--

Lugupidamisega

(allkirjastatud digitaalselt)

Kristi Mäe  
peadirektori asetäitja arenduse alal

Lysann Viitamees, 6123195, lysann.viitamees@politsei.ee