	
	
	



	CONTRACT AMENDMENT 3
nr. 2023-K023-3

	LEPINGUMUUDATUS 3
nr. 2023-K023-3

	Date in digital signature
	Kuupäev digiallkirjas

	OÜ Rail Baltic Estonia (hereinafter referred to as the "Employer"), registered office at Veskiposti 2/1, 10138 Tallinn, Republic of Estonia, registry code 12734109, represented by chairman of the board Anvar Salomets 
	OÜ Rail Baltic Estonia (edaspidi „Tööandja“), registrikood 12734109, asukohaga Veskiposti 2/1, 10138 Tallinn, Eesti Vabariik, keda esindab juhatuse esimees Anvar Salomets

	and
GRK Eesti AS, registry code 12579850, with its registered office at Riia tn 142, 50411 Tartu and GRK Suomi Oy, registry code 2810844-3, with its registered office at Jaakonkatu 2, 01620 Vantaa, (hereinafter referred to as the "Contractor"), jointly represented by Johanna Maria Katarina Korhonen and Tiit Roben, members of the Board of GRK Eesti AS, acting under a power of attorney
	ja
GRK Eesti AS, registrikood 12579850, asukohaga Riia tn 142, 50411 Tartu ja GRK Suomi Oy, registrikood 2810844-3, asukohaga Jaakonkatu 2 01620 Vantaa, (edaspidi „Töövõtja“), keda ühiselt esindavad volituse alusel GRK Eesti AS juhatuse liikmed Johanna Maria Katarina Korhonen ja Tiit Roben,

	
	

	individually hereinafter also referred to as the "Party" or collectively as the "Parties", agree, on the basis of § 123 section 1 subsections a and 4 of the Public Procurement Act, to amend the contract no 2023-K023 dated 30.03.2023 (hereinafter referred to as the "Contract") by this amendment (hereinafter referred to as the "Amendment") as follows:
1. EXECUTION OF ADDITIONAL WORKS
1.1. The Contractor shall carry out the following amendments:
1.1.1. Modifying catenary poles to be compatible with terminal steel structures;
1.1.2. Changes to the Ülemiste railway infrastructure project due to the addition of the Tunnel 5;
1.1.3. Extra supporting for catenary poles for the construction of water and drainage pipelines;
1.1.4. Additional design of equipment cabinets;
1.1.5. Design and construction of ducts for turnout control cables, turnout power cables, and track circuits;
1.1.6. Construction of future 1435 electrical supply pipes;
1.1.7. Design and construction of ducts on Tartu mnt viaduct to enable maintenance machine access;
1.1.8. Additional design works for drainage near the east tunnel of the terminal;
1.1.9. Narrowing the maintenance road near terminal structures;
1.1.10. Replacing the reconstruction of portal R3 with demolition of portal R3;
1.1.11. Disposal of additional polluted soil.

2. IMPACT OF THE AMENDMENT ON FEES
2.1. As a result of the amendments, the value of the Contract will increase by 3 268 005,90 € excluding VAT as follows:
2.1.1. the cost of the works referred to in point 1.1.1 shall be 2 553,60 € excluding VAT;
2.1.2. the cost of the works referred to in point 1.1.2 shall be 210 621,44 € net of VAT;
2.1.3. The cost of the works referred to in point 1.1.3 is 23 022,72 € excluding VAT;
2.1.4. 	The cost of the works referred to in point 1.1.4 is 9 968,00 € exclusive of VAT;
2.1.5. The cost of the works referred to in point 1.1.5 is 138 264,00 € exclusive of VAT;
2.1.6. The cost of the works referred to in point 1.1.6 is 21 862,40 € exclusive of VAT;
2.1.7. The cost of the works referred to in point 1.1.7 is 25 002,66 € exclusive of VAT;
2.1.8. The cost of the works referred to in point 1.1.8 is 3 404,80 € exclusive of VAT;
2.1.9. The cost of the works referred to in point 1.1.9 is   -6 694,50 € exclusive of VAT;
2.1.10. The cost of the works referred to in point 1.1.10 do not change contract value;
2.1.11. the cost of the works referred to in point 1.1.11 is 2 839 999,78 € exclusive of VAT (unit price is 413,48 €/m3 exclusive of VAT. The parties agree that, should additional pollution be discovered, the contractor is obligated to remove it based on the unit price agreed upon in this amendment, namely €413.48/ m3).
2.2. The additional works will result in a total value of the Contract of 30 867 663,66 € excluding VAT.


3. ADDITIONAL AGREEMENTS
3.1 This amendment modifies the following deadlines in the Technical Description:
3.1.1. Work section 2 completion deadline: 09.06.2025
3.1.2. Section 3 completion deadline: 30.06.2025
3.1.3. Handover of the worksite to the Contractor in the northern terminal construction area: 16.12.2024
3.2. Due to the modification of deadlines, the Parties waive the following claims:
3.2.1. The Contractor waives its claim related to the handover of the worksite (fully detailed claim in letter 121-2305).
3.2.2. The Employer waives its claim related to the schedule (fully detailed claim in letter KV2024-K023-050).
3.3. The Parties agree to waive the following claims:
3.3.1. The Contractor previously maintained that, regarding the following work, it was entitled to additional compensation and/or time. However, the Contractor has revised its position and confirms it will perform the listed tasks within the contract scope without requesting additional compensation and/or time:
· 3.3.1.1. Use of inventory rails on main tracks for the timely installation of main track rails on side tracks;
· 3.3.1.2. Certification of the work project activities under the main project lines (last letter on this topic Employer’s letter KV2024-K023-035);
· 3.3.1.3. Claim related to digging vs. drilling (fully detailed claim in letter 118-2305);
· 3.3.1.4. Boundary of the catenary design (last letter on this topic Employer’s letter KV2024-K023-030).
3.3.2. The Contractor confirms that the claim for reimbursement of general costs added to non-included work items (last letter on this topic Employer’s letter KV2024-K023-053) is unfounded.



4. FINAL PROVISIONS
4.1. The Contract Amendment shall enter into force upon signing.
4.2. All other terms and conditions of the Agreement shall remain unchanged.

	keda nimetatakse eraldi edaspidi ka“Pool” või ühiselt “Pooled”, lepivad tuginedes riigihangete seaduse § 123 lõike 1 punktidele 1 ja 4 kokku 30.03.2023.a. sõlmitud lepingu nr 2023-K023 (edaspidi “Leping”) muutmises käesoleva lepingumuudatusega (edaspidi “Lepingumuudatus”) alljärgnevalt:

1. LISATÖÖDE TEOSTAMINE
0.1. Töövõtja teostab järgmised muudatustööd:
Kontaktvõrgu mastide muutmine terminali teraskonstruktsioonidega sobivaks;
Muudatused Ülemiste raudteeinfrastruktuuri projektis tunnel 5 lahenduse lisandumise tõttu;
Kontaktvõrgu mastide toestamine vee- ja drenaažitrasside ehitamiseks;
Seadmekappide täiendav projekteerimine;
Pöörmete juhtimise, pöörmete toitekaablite ja rööbasahelate kaablikaitsetorude projekteerimine ja ehitamine;
Perspektiivsete 1435 elektrivarustuse torude ehitus;
Tartu mnt viadukti trasside projekteerimine ja ehitamine hooldusmasinate ligipääsu võimaldamiseks;
Terminali idatunneli läheduses drenaaži täiendav projekteerimine;
Hooldustee kitsamaks muutmine terminali konstruktsioonide läheduses;
Portaali R3 ümberehitamise asendamine lammutamisega;
Täiendava reostuse utiliseerimine (lisandunud maht 6868,53 m3)






MUUDATUSE MÕJU TASULE 
0.2. Lisatööde tulemusena suureneb Lepingu maksumus 3 268 004,90 € võrra käibemaksuta järgmiselt:
Punktis 1.1.1 nimetatud tööde maksumus on 2 553,60 € käibemaksuta;
Punktis 1.1.2 nimetatud tööde maksumus on 210 621,44 € käibemaksuta;
Punktis 1.1.3 nimetatud tööde maksumus on 23 022,72 € käibemaksuta;
Punktis 1.1.4 nimetatud tööde maksumus on 9 968,00 € käibemaksuta;
Punktis 1.1.5 nimetatud tööde maksumus on 138 264,00 € käibemaksuta;
Punktis 1.1.6 nimetatud tööde maksumus on 21 862,40 € käibemaksuta;
Punktis 1.1.7 nimetatud tööde maksumus on 25 002,66 € käibemaksuta;
Punktis 1.1.8 nimetatud tööde maksumus on 3 404,80 € käibemaksuta;
Punktis 1.1.9 nimetatud tööde maksumus on     -6 694,50 € käibemaksuta;
Punktis 1.1.10 nimetatud tööd maksumust ei muuda;
Punktis 1.1.11 nimetatud tööde maksumus on 2 839 999,78 € käibemaksuta (ühikuhinnaks on 413,48 €/m3 käibemaksuta. Pooled lepivad kokku, et kui ilmneb täiendavat reostust, kohustub töövõtja selle likvideerima lähtudes käesolevas muudatuses kokkulepitud ühikhinnast ehk 413,48€/m3).
0.3. Lisatööde tulemusena jääb Lepingu kogumaksumuseks 30 867 663,66 € ilma käibemaksuta.
TÄIENDAVAD KOKKULEPPED
0.4. Käesoleva lepingumuudatusega muudetakse järgnevaid Tehnilise kirjelduse tähtaegasid:
Töölõik 2 lõpptähtaeg 09.06.2025
Töölõik 3 lõpptähtaeg 30.06.2025
 Töömaa üleandmine Töövõtjale terminali põhjapoolsete konstruktsioonide alas 16.12.2024
Tähtaegade muutmisest tulenevalt loobuvad Pooled järgnevatest nõuetest:
Töövõtja loobub nõudest seoses töömaa üleandmisega (üksikasjalik nõue kirjaga 121-2305)
Tööandja loobub nõudest seoses ajakavaga (üksikasjalik nõue kirjaga KV2024-K023-050)
0.5. Pooled lepivad kokku, et loobuvad järgmistest nõuetest:
Töövõtja on olnud varasemalt seisukohal, et alltoodud tööde teostamisega seoses on töövõtjal õigus nõuda lisatasu ja/või aega, kuid Töövõtja on oma seisukohta muutnud ning kinnitab, et teostab alltoodud tööd lepingu mahus ilma lisatasu ja/või aega nõudmata:
0.5.1.1. Inventarrööpa kasutamine peateel peateede rööpa tähtaegseks paigaldamiseks kõrvalteedele;
0.5.1.2. Tööprojekti tööde akteerimine põhitööde ridadel (viimane kiri antud teemal Tööandja kiri KV2024-K023-035);
0.5.1.3. Nõue digging vs puurimine (üksikasjalik nõue kirjaga 118-2305)
0.5.1.4. Kontaktvõrgu projekti piir (viimane kiri antud teemal Tööandja kiri KV2024-K023-030)
Töövõtja kinnitab, et ärajäävate tööde ridadele lisatud üldkulude hüvitamise nõue (viimane kiri antud teemal Tööandja kiri KV2024-K023-053) on alusetu.


LÕPPSÄTTED
0.6. Lepingumuudatus jõustub allkirjastamisest.
0.7. Kõik teised Lepingu tingimused jäävad kehtima muutmatul kujul. 


	ANNEXES
	1. LISAD

	Annex 1 - The Contractor's quotation for the amendment works.


Tööandja/Employer:
OÜ Rail Baltic Estonia
Registry code / registrikood: 12734109
Address / aadress:
Veskiposti 2/1, 10138 Tallinn, Eesti Vabariik






E-mail: info@rbe.ee
/signed digitally/
/allkirjastatud digitaalselt/

	1. Lisa 1 - Töövõtja hinnapakkumine muudatustööde teostamiseks.


Töövõtja/ Contractor:
GRK Eesti AS
Registry code  /registrikood: 12579850
Address / aadress: Riia 142, 50411 Tartu
GRK Suomi Oy
Registry code  /registrikood: 2810844-3
Address / aadress: Jaakonkatu 2, 01620 Vantaa
e-post:  johanna.korhonen@grk.fi



E-post: info@grk.ee  
/signed digitally/
/allkirjastatud digitaalselt/


	

	Anvar Salomets
	Johanna Maria Katarina Korhonen
Tiit Roben

	Chairman of the board
Juhatuse esimees 

	Members of the board of GRK Eesti AS
GRK Eesti AS juhatuse liikmed/
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