

/*For official use only

Notation done at: 04.03.2025

Access restriction until: 04.03.2030

Basis: AvTS § 35 (2) 2

Holder of information: State Shared Service Centre*/

4 March 2025

11.1-4/25/495-1

Mārcis Saklaurs

NATURE INSTITUTE OF EXCELLENCE

"Upeslīči", Limbažu novads, Salacgrīvas pagasts, LV-4033, Latvija

Ref.: Project EE-LV00111 "A unified management system of the moose (*Alces alces*) population in the EstLat territory" ("MooseBelt")

Dear Mr Mārcis Saklaurs

The Joint Secretariat received the Request for Changes No 1 to project "MooseBelt", submitted by the lead partner on 26 February 2025. The request relates to the following changes:

1. **to prolong the project by 7 months** with an end date of 29 February 2028
and
2. **to modify the end and start date** of the following **activities and outputs**: A1.1, A1.2, A1.3, A1.4, A1.5, O3.1A, O3.1B, A2.1, A2.2, A2.3, A2.4, A2.5, O3.1C.

The Joint Secretariat has reviewed the request and approves the abovementioned changes. Respective changes are inserted in the project application form in the JEMS.

Sincerely,

/signed digitally/

Kristi Sell

Acting as Head of the Managing Authority

Inese Nikopensius, inese.nikopensius@estlat.eu, tel +372 5068805