

3. DELIVERABLES

Deliverable No	Deliverable Name	Work Package No	Lead Beneficiary	Type	Dissemination Level	Due Date	New Due Date (if delay)	Delivery Date (actual)	Status	Comments
D1.1	Planning and preparation (incl. events)(Culture)	WP1	MTÜ LOOV EESTI	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D1.2	Exchange between information offices (Culture)	WP1	MTÜ LOOV EESTI	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D1.3	Communication related activities (Culture)	WP1	MTÜ LOOV EESTI	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D1.4	Consulting (Culture)	WP1	MTÜ LOOV EESTI	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D2.1	Trainings (Culture)	WP2	MTÜ LOOV EESTI	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D2.2	BootCamp and Mentor session	WP2	MTÜ LOOV EESTI	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D2.3	Infodays (Culture)	WP2	MTÜ LOOV EESTI	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D2.4	Participation in events (Culture)	WP2	MTÜ LOOV EESTI	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D3.1	CE Estonia website (Culture)	WP3	MTÜ LOOV EESTI	OTHER	PU	31 December 2024		31 December 2024	DRAFT	
D3.2	CE Estonia Culture newsletter (Culture)	WP3	MTÜ LOOV EESTI	OTHER	PU	31 December 2024		31 December 2024	DRAFT	

Deliverable No	Deliverable Name	Work Package No	Lead Beneficiary	Type	Dissemination Level	Due Date	New Due Date (if delay)	Delivery Date (actual)	Status	Comments
D3.3	CE Estonia newspaper (Culture)	WP3	MTÜ LOOV EESTI	OTHER	PU	31 December 2024		31 December 2024	DRAFT	
D3.4	Social Media (Culture)	WP3	MTÜ LOOV EESTI	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D4.1	Planning and preparation (incl. events)	WP4	EFS	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D4.2	Exchange between information offices	WP4	EFS	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D4.3	Communication related activities	WP4	EFS	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D4.4	Consulting	WP4	EFS	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D5.1	Infodays	WP5	EFS	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D5.2	Cooperation events	WP5	EFS	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D5.3	Trainings	WP5	EFS	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D5.4	Participation in events	WP5	EFS	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D6.1	CE Estonia website	WP6	EFS	OTHER	PU	31 December 2024		31 December 2024	DRAFT	
D6.2	CE Estonia MEDIA newsletter	WP6	EFS	OTHER	PU	31 December 2024		31 December 2024	DRAFT	

Deliverable No	Deliverable Name	Work Package No	Lead Beneficiary	Type	Dissemination Level	Due Date	New Due Date (if delay)	Delivery Date (actual)	Status	Comments
D6.3	CE Estonia publications.	WP6	EFS	OTHER	PU	31 December 2024		31 December 2024	DRAFT	
D6.4	Social Media	WP6	EFS	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D7.1	Meetings, consultation	WP7	KUM	R	SEN	31 December 2024		31 December 2024	DRAFT	
D7.2	Events	WP7	KUM	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	
D7.3	Dissemination of info	WP7	KUM	OTHER	SEN	31 December 2024		31 December 2024	DRAFT	