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ANNEX 

SECTION 1: REFORMS AND INVESTMENTS UNDER THE RECOVERY AND 

RESILIENCE PLAN 

 

1. Description of Reforms and Investments  

A. COMPONENT A: ‘RESILIENCE AND COMPETITIVENESS OF THE ECONOMY’ 

This component of the Polish Recovery and Resilience plan contributes to addressing several 

challenges related to the resilience and competitiveness of the Polish economy. The first overarching 

challenge is linked to the investment climate and business environment, which have been hindered in 

recent years by regulatory deficiencies, burdensome administrative requirements and procedures, and 

frequent changes to key laws. Second, Poland has yet to increase its innovation capacity to upgrade 

its growth model from cost-competitiveness towards sustainability and higher value-added activities. 

Total Research and Development (R&D) expenditure remains low at 1,4% of GDP vs. 2,3% in the 

EU in 2020. Although business expenditure on R&D has more than quadrupled in the past ten years, 

it remains below the EU average. Third, the digital transformation and other economic transitions 

require efforts to improve the labour market relevance of skills and modernisation of vocational 

education and training. Fourth, women, older people, persons with disabilities, and those with lower 

qualifications participate in the labour market much less than in many other EU countries. This results 

from several factors, including a limited access to childcare and long-term care, as well as a low 

statutory and effective retirement age. Moreover, labour market flexibility is limited by special 

pension regimes and a lack of flexibility in working-time arrangements. Finally, the share of 

temporary employment contracts remains high, even though it has been consistently declining. 

The main objective of the component is to boost investment, increase productivity, and enhance the 

competitiveness and resilience of the Polish economy. To that end, the component aims at the 

following: i) strengthen the sustainability and adequacy of the fiscal framework; ii) reduce regulatory 

and administrative burden to businesses and entrepreneurs; iii) support the digital and green transition 

and the resilience of key sectors of the economy, including the agri-food sector; iv) improve the 

innovation ecosystem; v) foster the labour market relevance of skills and improve lifelong learning; 

vi) increase labour market participation and increase the effective retirement age; vii) improve access 

to and the quality of childcare for children below the age of 3 and viii) increase the effectiveness of 

public employment services. 

The component addresses the following Country-Specific Recommendations issued for Poland in the 

framework of the European Semester in 2019 and 2020, notably: Country-Specific Recommendations 

3, 2019 and 4, 2020 related to improving the investment climate and regulatory environment, in 

particular by strengthening the role of public consultations in the legislative process. The component 

further addresses: Country-Specific Recommendations 1, 2019 and 1, 2020 regarding improving the 

efficiency of public spending and the budgetary process as well as supporting through public 

measures the economic recovery; Country-Specific Recommendation 2, 2019 related to the adequacy 

of future pension benefits and the sustainability of the pension system, in particular by taking 

measures to increase the effective retirement age, as well as to take steps to increase labour market 

participation, including by improving access to childcare and long-term care, and remove remaining 

obstacles to more permanent types of employment, and finally through measures to increase the 

labour market relevance of skills and improve lifelong learning; Country-Specific Recommendation 

3, 2019 by strengthening the innovative capacity of the economy, including by supporting research 

institutions and their closer collaboration with business. 
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It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the Do No Significant Harm (DNSH) Technical Guidance (2021/C 58/01). 

 

A.1.  Description of the reforms and investments for non-repayable financial support 

 

Sub-component A1 – Reducing the impact of COVID-19 on businesses 

 

A1.1 Reform of the fiscal framework 

The objective of the reform is to increase the transparency and efficiency of public spending. 

This measure consists in the adoption of legal act(s) revising the stabilizing expenditure rule, the 

budgetary classification system, the medium-term budgetary framework, and the spending review 

framework, as well as introducing requirements for appraisal of public investments.  

 

A1.2 Further reducing regulatory and administrative burden 

The overarching objective of the reform is to reduce the administrative and regulatory burden 

affecting businesses in Poland, as well as to foster private investment, particularly in SMEs. To that 

end, the reform aims at (i) simplifying administrative and legal procedures, (ii) minimising legal 

requirements for businesses and entrepreneurs, (iii) speeding up decision-making.  

The reform shall consist of one legislative package. The ‘Legal shield’ (Tarcza prawna) shall 

introduce the following legal provisions: (i) make electronic procedures the dominant channel for 

dealing with at least eight administrative and legal procedures, including submissions of declarations 

by tourist operators and entrepreneurs to the Insurance Guarantee Fund; (ii) simplify administrative 

procedures, in particular related to the seafarer’s professions and trade and commerce of alcoholic 

beverages; (iii) reduce the use of the two-instance procedure in at least ten procedures related in 

particular to geological resources; (iv) limit the number of documents and formalities required in 

administrative procedures in, for example, spatial planning and construction processes; and 

(v) prolong the deadlines for certain administrative procedures, for instance, for registering a car 

bought in another Member State.  

The implementation of the reform shall be completed by 30 June 2023. 

 

A1.2.1 Projects aimed at diversifying business activities 

This investment aims to support businesses in the sectors of HoReCa, tourism or culture.  

This measure consists in supporting projects aimed at diversifying activities of businesses in these 

sectors. 

 

A1.3 Land-use planning reform 

The overarching objective of the reform is to create a stable and predictable investment climate for 

the construction sector, as well as fight the uncontrolled spread of buildings into peri-urban areas, 

especially in the largest cities. To that end, the aim of the reform is to (i) streamline existing legislation 
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and improve the legal framework for land-use planning at municipal level; (ii) create transparent and 

clear rules for land development at municipal level, in particular by providing access to clear, digital 

and reliable information on the development of land in municipalities; (iii) enhance the participation 

of stakeholders and social partners in the drafting of municipal general plans. 

The reform shall consist of the adoption of a new law on spatial planning. The law shall: (i) introduce 

a requirement for all municipalities to prepare and adopt general spatial development plans, to be 

converted into local legislation, which shall lay down the general rules for building in the municipal 

area; (ii) introduce a requirement that obliges investors to carry out additional projects for the benefit 

of the municipality when building new development projects, with a view to, inter alia, reduce the 

development of housing without a sufficient provision of services; (iii) define the process in which 

stakeholders may participate in the drafting of strategies and general plans in municipalities. 

The implementation of the reform shall be completed by 31 March 2023. 

 

A1.3.1 Implementation of the land-use planning reform 

The objective of the investment is to support the preparation of the new spatial planning reform set 

out in measure A.1.3 of Component A. 

This measure consists in: (i) the adoption of general spatial development plans by 40% of 

municipalities in Poland; (ii) technical support for the preparation of general spatial development 

plans by making educational material available for municipalities; (iii) provision of courses on the 

new spatial planning law. 

 

A1.4 Reform to improve the competitiveness and protection of producers/consumers in the 

agricultural sector 

The overarching objective of the reform is to strengthen the position of consumers and producers in 

the agri-food supply chain with a view to enhance the investment and resilience of all actors in the 

agri-food sector, particularly SMEs and small producers. To that end, the reform aims at: (i) creating 

a set of principles and good practices in vertical relations in the agri-food supply-chain; (ii) improving 

the system of enforcement of contracts in the agri-food sector to prevent the exploitation of 

contractual advantages; and (iii) enhancing market transparency.  

The reform shall consist of a new law to combat the unfair use of contractual advantages in the agri-

food sector, which shall go beyond the Unfair Trading Practices Directive 2019/633. The reform shall 

consist of: 

• In addition to the list of Unfair Trading Practices set out in the Directive 2019/633, the reform 

shall introduce an open definition of unfair trading practices. In particular, such additional 

trading practices shall be identified as unfair by the Office of Competition and Consumer 

Protection (UOKiK) if (i) they are contrary to the requirements of good commercial conduct; 

(ii) and they materially distort or are likely to materially distort the interests of the other 

contract parties.  

• The reform shall protect all trading operators, including buyers of agricultural and food 

products. 

The reform shall also include the drafting of a mid-term review of the new law, which shall include 

an assessment of whether the objectives have been achieved and identify avenues for action to tackle 

potential problems of implementation. 

The implementation of the reform shall be completed by 30 June 2025. 



  

4 

 

A1.4.1 Modernisation of infrastructure or equipment in the agricultural sector 

The objective of this investment is to increase competitiveness and resilience of the agricultural sector 

in Poland.  

The investment consists in funding for building or modernising infrastructure or equipment of actors 

in the sector, as well as for providing funding for projects to replace materials harmful to the 

environment and health in buildings used for agricultural production.   
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Sub-component A2 – Development of the National Innovation System: strengthening 

coordination, stimulating innovation capacity and cooperation between businesses and research 

organisations, including in environmental technologies 

 

A2.1 Accelerating robotisation and digitalisation and innovation processes 

The reform aims to strengthen demand for knowledge and innovation and their effective deployment 

in businesses, in the digital economy.  

The reform shall consist of the introduction of tax system preferences for companies carrying out the 

digitisation process through investments in robotisation and digitalisation. The tax relief shall take 

the form of an extra tax cost deduction to support the purchase of robots.  

The implementation of the reform shall be completed by 30 June 2022. 

 

A2.1.1 Investments supporting robotisation or digitalisation in enterprises  

The investment aims to support robotisation and digitalisation of enterprises. 

This measure consists in supporting projects related to robotisation, or artificial intelligence, or 

digitisation of processes, technologies, products or services in enterprises. 

 

A2.2 Creating the conditions for the transition to a circular economy model 

The reform aims to create an appropriate legal framework for the functioning of trade in secondary 

raw materials. The reform shall introduce end-of-waste regulations for key industrial waste, which 

shall include definitions of end-of-waste status for such materials and facilitate their circulation and 

use as secondary raw materials.  

The implementation of the reform shall be completed by 30 June 2024. 

 

A2.2.1 Investments in environmental technologies and innovations related to circular economy 

The objective of this measure is to finance environmental technologies and innovations related to the 

circular economy, to facilitate the transition of SMEs towards circular economy and for the use of 

waste as secondary raw materials. 

This measure consists in signature of: (i) grant agreements for projects on environmental technologies 

and innovations related to the circular economy that contribute to the transformation of SMEs towards 

the circular economy; (ii) grant agreement for projects on environmental technologies and 

innovations related to the circular economy or the creation of a market for secondary raw materials.  

 

A2.3 Providing the institutional and legal basis for the development of the unmanned aerial 

vehicles (UAVs)  

The objective of the reform shall be to set up an entity to support the testing and implementation of 

new UAV-based solutions, in particular in urbanised areas. 

The reform shall grant the Polish Air Navigation Services Agency the right to own equity in 

commercial companies and shall authorise it or its subsidiaries to conduct pilot projects supporting 

the implementation of business models and services based on UAVs. The Polish Air Navigation 
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Services Agency shall also act as a provider of specialized services for UAVs within the planned 

network of competence centres. 

The implementation of this reform shall be completed by 30 June 2023. 

 

A2.3.1 Local competence centres for unmanned aerial vehicles 

The objective of this investment is to establish local competence centres for unmanned aerial vehicles 

with the aim to enable the advanced flights of unmanned aerial vehicles in the area assigned to each 

competence centre. 

The investment consists in the establishment of ten local centres providing digital infrastructure, 

landing fields and tracking infrastructure for unmanned vehicles.  

 

A2.4 Strengthening cooperation mechanisms between science and industry 

The reform shall consist of two actions. The objective of the first action is to allow universities and 

research institutes to become shareholders in companies. This aims to lead to greater interdisciplinary 

and flexibility of technology transfer.  

The first action under this reform shall consist of broadening the categories of entities with which 

universities shall be able to establish special purpose vehicles. These shall be research institutes, 

institutes of the Polish Academy of Sciences and institutes of the Łukasiewicz Research Network. 

The reform shall allow for creation of special purpose vehicles designed specifically for 

commercialization of R&D results. 

The implementation of this reform was to be completed by 31 March 2022. 

The second action under this reform shall establish, for the research institutes and subordinated units 

under the supervision of the Ministry of Agriculture and Rural Development, rules for the use of 

laboratories, research infrastructure and knowledge transfer within science-science and science-

business cooperation. The rules for granting aid shall follow the principles of non-discrimination and 

transparency. 

The implementation of this reform was to be completed by 31 March 2022. 

 

A2.4.1 Investment in research capacities 

The objective of this investment is to equip research institutions with research or analytical 

infrastructure.  

This measure consists in projects for laboratories with research or analytical infrastructure.  

 

Sub-component A3 – Education for the modern economy 

 

A3.1 Workforce for the modern economy: improving the matching of skills and qualifications 

with labour market requirements 

The objective of the reform is to prepare the workforce for the modern economy and to increase the 

matching of skills and qualifications with labour market requirements.  
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This measure consists in entry into force of legal act(s) to establish the legal framework for Sectoral 

Skills Centres. 

 

A3.1.1 Investments in modern vocational training, higher education and lifelong learning 

The objective of the investment is to establish Sectoral Skills Centres.  

This measure consists in (i) the establishment and development of Regional Coordination Teams and 

(ii) the construction works and equipment purchase for the Sectoral Skills Centres. 

 

Sub-component A4 – Increasing structural matching, efficiency and crisis resilience of the 

labour market 

 

A4.1 Structural reforms of the labour market institutions 

The objective of the reform is to increase the labour market participation and to bring flexibility and 

security in the Polish labour market.  

This measure consists in: (i) the entry into force of new legislation on public employment services, 

on the employment of third country nationals, and on the electronic conclusion of certain 

job contracts; (ii) the publication of the Public Employment Services Development Plan 2025-2027; 

(iii) a consultation of social partners on the potential for collective agreements and a study on the 

potential role of a single labour contract; (iv) followed by adoption of law(s) taking into account 

identified reform priorities. 

 

A4.1.1 Investment in support of labour market institution reform  

The objective of this investment is to increase the capacity of the public employment services to 

support the functioning of the labour market.  

This measure consists in (i) digitalisation of public employment services and (ii) training on the 

application of new procedures.  

 

A4.2 Reform to improve the labour market situation of parents by increasing access to high-

quality childcare for children up to the age of three 

The overarching objective of the reform is to ease the access to childcare facilities for children up to 

the age of three and to ensure high education and quality standards for childcare services. To that end, 

the aim of the reform is to (i) streamline the management of domestic and external funds for creation 

and functioning of the childcare facilities; (ii) implement long-term domestic financing of the 

childcare services for children up to the age of three; as well as (iii) implement a set of binding 

minimum education and quality standards for childcare facilities. 

The reform shall consist of the adoption of an amendment to the law on the care of children up to 

three years of age and of setting up a dedicated multi-annual programme for the creation and 

functioning of the childcare facilities. Among others, the amendment shall bring together the 

management of three distinct financing sources for the creation and functioning of childcare facilities: 

domestic financing, European Social Fund+ and the Recovery and Resilience Facility. The reform 

shall also ensure a long-term domestic financing of childcare services for children up to the age of 

three. Finally, the reform shall consist of carrying out an independent analysis of existing care and 
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educational standards for children up to three years of age, developing relevant care and educational 

quality standards for childcare services that take into account the analysis, and implementing relevant 

legal changes to make the minimum standards binding for childcare providers to support the high 

quality of education and care from an early age.  

The implementation of the reform shall be completed by 30 June 2024. 

 

 

A4.2.1 Support for childcare facilities for children up to three years of age under “Active 

Toddler” (former Maluch+) 

The objective of this investment is to increase the availability of childcare facilities for children up to 

the age of three. 

This measure consists in (i) the creation of an IT system to manage the financing and creation of 

childcare facilities and the (ii) construction or renovation or adaptation of childcare facilities for 

children up to three years of age. 

 

A4.3 Implementation of the legal framework for the development of the social economy 

The overarching objective of the reform is to increase the professional activity rate of people at risk 

of social exclusion and to support the deinstitutionalisation of social services. To that end, the aim of 

the reform is to define in the legislation a framework for the functioning of social economy actors. 

The reform shall consist of an adoption of a law on the social economy. The law shall define the basic 

rules related to this sector, including in particular the principles of functioning and supporting a social 

enterprise, new modes of cooperation between social economy entities and the local government in 

the implementation of social services, as well as the principles of policy coordination in the field of 

social economy development. 

The implementation of the reform shall be completed by 30 June 2022. 

 

A4.3.1 Investment into social economy entities 

The objective of this investment is to maximise the impact of social economy entities in terms of 

social and professional reintegration of people at risk of social exclusion and to support the 

deinstitutionalisation of social services.  

This measure consists in decisions awarding social enterprise status and signature of grant agreements  

to support social economy entities that commit to maintaining employment for at least 12 months 

following the date of the agreement. 

 

A4.4 Making forms of employment more flexible and introducing remote work 

The overarching objective of the reform is to make it easier to reconcile family and professional 

responsibilities and help people from groups with lower labour participation rates to find regular 

employment. To that end, remote work and flexible forms of organisation of working time shall be 

enshrined in the Labour Code. 
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The reform shall consist of the adoption of an amendment to the Labour Code. The amendment shall 

allow remote work anytime, and not only in extraordinary circumstances, and implement flexible 

forms of working time arrangements. The amendment shall also define several operational 

arrangements of remote and flexible work, including: (i) the possibility to work remotely outside the 

place of employment, based on arrangements between the worker and the employer, (ii) a definition 

of rules on the work tools to be provided by the employer, and (iii) the creation of a framework for 

health and safety principles applicable to the remote work. 

The implementation of the reform shall be completed by 30 September 2022. 

 

A4.5 Extend careers and promote working beyond the statutory retirement age 

The overarching objective of the reform is to increase workers’ ability and motivation to remain in 

the labour market beyond the retirement age. To that end, a tax incentive shall be implemented for 

those who reached the statutory retirement age but prefer to not retire and continue working. After 

two years from the implementation of the tax incentive, a report to evaluate its effect on the effective 

retirement age shall be published.  

The reform shall consist of the adoption of an amendment to the act on the personal income tax and 

of an evaluation of this measure. The amendment shall reduce as from 2023 the personal income tax 

for those who reached the statutory retirement age but do not want to retire and continue working. 

Workers falling into the first income tax bracket (PLN 85 528 in 2021) and earning no more than the 

average gross wage in the national economy in Poland shall be exempted from income tax. The 

personal income tax rate shall be reduced for other workers with higher earnings who reached the 

statutory retirement age but do not retire and continue working. Thanks to this tax incentive taxpayers 

shall earn additional amounts corresponding to the amount of unpaid income tax which aims to 

incentivise them to extend their careers. After two years from the introduction of the above measure, 

a report shall be completed to evaluate the effect of the amendments to the personal income tax on 

the effective retirement age. This shall analyse the impact on labour market participation, on the 

sustainability of the pension system, on public finances and on gender equality. 

The implementation of the reform shall be completed by 31 December 2024. 

 

A4.6 Increase labour market participation of certain groups by developing long-term care 

The objective of the reform is to increase the labour market participation of certain groups, in 

particular women, by increasing access and efficiency of the long-term care system in Poland. The 

measure consists in: (i) the publication of a strategic review of the long-term care system in Poland; 

(ii) the entry into force of laws or amendment of laws covering: 1) definition of the long-term care, 

2) definition of the informal carer and informal care, 3) adoption of the legal provisions on the 

organisational standards for long-term care in the health care system and adoption of new legal 

provisions on standards for care services provided at the  place of residence, 4) designation of bodies 

responsible for coordination of the long-term care system, monitoring, evaluation and information 

activities; (iii) publication of the services and benefits of the long-term care provided under the health 

and social assistance policy in the public bulletin; (iv) the publication of the public expenditure 

review; as well as (v) the publication of a document proposing a harmonised definition of quality of 

long-term care in the social and healthcare systems and a system of monitoring and data gathering 

and its use for the evaluation of quality in the long-term care. 
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A4.7 Limit the segmentation of the labour market 

The objective of the reform is to limit the segmentation of the labour market and to reinforce the State 

Labour Inspection in its control role of compliance with labour law provisions.  

This measure consists in the entry into force of a legislative act that empowers State Labour Inspection 

to issue administrative decisions converting civil law contracts into the employment contract and 

adoption of set of actions aimed to increase the capacity of the State Labour Inspection. 

 

Sub-component A5 – Financial instruments for the private sector 

 

A5.1 Contribution to the Member State Compartment under the InvestEU programme 

This measure shall consist of a public investment in the InvestEU Member State compartment in 

order to incentivise private investment and improve access to finance for Polish SMEs. The 

contribution to the InvestEU Member State compartment shall be used for guarantees. This financial 

product shall operate by providing guarantees through financial intermediaries to the private sector. 

A Guarantee Agreement between the Commission and Implementing Partner, selected in accordance 

with the relevant provisions of Regulation (EU) 2021/523 of the European Parliament and of the 

Council of 24 March 2021 establishing the InvestEU Programme and amending Regulation (EU) 

2015/1017, shall enter into force. 

Poland shall sign a contribution agreement with the European Commission that shall include:  

 

1. The proposed Implementing Partner. 

2. The requirement of compliance with the revised DNSH Technical Guidance ((2023) 6454 

final). If necessary, the Guarantee Agreement shall exclude the following list of activities and 

assets from eligibility: (i) activities and assets related to fossil fuels, including downstream 

use1; (ii) activities and assets under the EU Emission Trading System (ETS) achieving 

projected greenhouse gas emissions that are not lower than the relevant benchmarks2; (iii) 

activities and assets related to waste landfills, incinerators3, and mechanical biological 

treatment plants4. 

3. The description of the monitoring system to be used to report on the funds being mobilized.  

 
1 Except for (a) projects in power and/or heat generation, as well as related transmission and distribution infrastructure, using 

natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ Technical Guidance 

((2023) 6454 final ) and (b) activities and assets under point (ii) for which the use of fossil fuels is temporary and technically 

unavoidable for the timely transition towards a fossil fuel free operation. 
2 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant 

benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established for free allocation 

for activities falling within the scope of the Emissions Trading System, as set out in the Commission Implementing Regulation 

(EU) 2021/447. 
3 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste, and to 

existing plants, where the actions are for the purpose of increasing energy efficiency, capturing exhaust gases for storage or use 

or recovering materials from incineration ashes, provided such actions do not result in an increase of the plants’ waste processing 

capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 
4 This exclusion does not apply to actions in existing mechanical biological treatment plants, where the actions are for the 

purpose of increasing energy efficiency or retrofitting to recycling operations of separated waste to compost bio-waste and 

anaerobic digestion of bio-waste, provided such actions do not result in an increase of the plants’ waste processing capacity or 

in an extension of the lifetime of the plants; for which evidence is provided at plant level. 
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Sub-component A6 – Contribution to EU Satellites programmes  

A6.1: Voluntary contribution to the EU Secure Connectivity Programme (IRIS2) 

This measure aims at supporting Poland secure communication capabilities. 

The measure shall consist of a voluntary contribution of EUR  656 326 691 to the EU Secure 

Connectivity Programme (IRIS2). The contribution will support the purchase of additional MEO and 

LEO satellites, ground infrastructure with gateway and Point of Presence located in Poland, satellites 

communication capacity, and/or development of ancillary connectivity activities. 
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A.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support 

A1 – BUSINESS ENVIRONMENT 

Seq. N° 
Related Measure (Reform 

or Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative timeline 

for completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

A1G A1.1 Reform of the fiscal 

framework 

Milestone Development of a Concept 

Note on the Standardised 

Chart of Accounts 

integrated with budget 

classification 

Publication on the 

Ministry of Finance 

website 

   Q1 2022 Publication of the Concept Note on the 

Biuletyn Informacji Publicznej (public 

information website) of the Ministry of 

Finance. The Concept Note shall present the 

description and set up of the new 

classification system. 

A2G A1.1 Reform of the fiscal 

framework 

Milestone Revised medium-term 

budgetary framework and 

spending review 

framework 

Provision in legal 

act(s) indicating 

entry into force 

   Q4 2025 Entry into force of a set of legislative 

measures introducing a revised medium-term 

budgetary framework. 

 

Entry into force of the legal act(s) revising 

the spending review framework by 

introducing a requirement for:  

- budgetary holders to reflect findings of 

spending review reports in the materials for 

the next year's budget bill; 

- the Minister of Finance to submit to the 

Council of Ministers annual reports on the 

actions taken in response to the findings of 

the spending review reports. 

A2aG A1.1 Reform of the fiscal 

framework 

Milestone Changes in aggregation of 

budget expenditures and 

criteria for public 

investment appraisals 

Provisions in legal 

act(s) indicating 

entry into force 

   Q1 2026 Entry into force of legal act(s) introducing:  

- a new arrangement of groups aggregating 

the state budget expenditures which shall 

apply as of the state budget planning process 

for the budgetary year 2027; 

- new (i) general criteria for the appraisal of 

public investment projects, including a 

requirement to assess their expected 

maintenance costs, and (ii) provisions 
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Seq. N° 
Related Measure (Reform 

or Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative timeline 

for completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

specifying the public sector units and the 

value of investment projects to which these 

criteria shall apply on a mandatory basis;  

- an obligation for sectoral ministers to 

publish descriptions of general criteria for 

appraisal of public investment projects in 

respective sectors;  

- a requirement to publish on the website of 

the Ministry of Finance a template for 

information for publication on new 

investment projects with total costs 

exceeding PLN 100 million. 

A3G A1.1 Reform of the fiscal 

framework 

Milestone Entry into force of an 

amendment to the Act on 

Public Finances extending 

the scope of the stabilising 

expenditure rule (SER) to 

include state special 

purpose funds 

Provision in the 

amendment to the 

Act on Public 

Finances indicating 

its entry into force 

   Q3 2021 Entry into force of an amendment to the Act 

on Public Finances to extend the scope of the 

stabilising expenditure rule (SER).  
The assumed effects of the changes include 

covering a larger number of units of the 

general government (state special purpose 

funds) within the scope of the SER, which 

shall allow for increasing the transparency 

and efficiency of public finance management. 

The Ministry of Finance shall be responsible 

for the preparation of the amendment. 

A4G A1.1 Reform of the fiscal 

framework 

Milestone Review of the functioning 

of the stabilising 

expenditure rule  

Publication on the 

Ministry of Finance 

website 

   Q1 2025 Publication of a review on the functioning of 

the stabilising expenditure rule (SER). The 

review shall be published on the Ministry of 

Finance website. 
The review shall cover the years 2019-2023. 

The review shall include recommendations 

regarding the SER formula and its scope. 

A5G A1.2 Further reducing 

regulatory and administrative 

burden 

Milestone Entry into force of a 

legislative package to 

reduce administrative 

burden to businesses and 

citizens 

Provisions in the 

legislative package 

indicating its entry 

into force 

   Q2 2022 Entry into force of a legislative package that 

shall aim at eliminating legal barriers 

affecting the investment climate, in particular 

by: 
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Seq. N° 
Related Measure (Reform 

or Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative timeline 

for completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

1) Simplifying administrative and silent 

procedures in at least 12 procedures, in 

particular related to the seafarers professions 

and trade and commerce of alcoholic 

beverages; 

2) Reducing the use of the two-instance 

procedure in at least 10 procedures, related in 

particular to geological resources; 

3) Digitalising the way of dealing with 

requests in at least eight administrative 

procedures, related for example to the 

submission of declarations by tourist 

operators and entrepreneurs to the Insurance 

Guarantee Fund and the submission of 

applications for social benefits by students as 

well as regarding the geodetic proceedings;  

4) Introducing other rationalisations of 

administrative procedures (such as the 

limitation of the number of documents or 

fewer formalities to accomplish) related in 

particular to introducing a number of 

improvements in the spatial planning process, 

in the construction process and in the land 

consolidation process; 

5) Prolonging the deadline for the 

accomplishment of obligations of 

entrepreneurs and natural persons towards the 

administration in some cases of 

administrative procedures, for example 

prolonging from 30 to 60 days the deadline 

for registering a car bought in other Member 

States or prolonging the deadline for the use 

of the touristic voucher from 31 March 2022 

to 30 September 2022.  

A7G A1.2.1 Projects aimed at 

diversifying business 

activities 

Target Businesses in the HoReCa, 

culture or tourism sectors 

that have signed contracts 

  Number 0 2 510 Q4 2024 At least 2 510 businesses in the HoReCa, 

culture or tourism sectors have signed 
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for projects diversifying 

their business activities 

contracts for projects diversifying or 

expanding their business activities. The 

eligibility criteria in the calls for proposals 

shall require that projects cover at least one 

of the following three types of activities:  
1) Investments in the design and production 

of their goods and services, i.e. purchase of 

machinery and equipment necessary to 

launch new products or services, construction 

works or investments related to the green 

transition;  
2) Consulting services for projects;  
3) Upskilling/reskilling employees. 

The eligibility criteria in calls for projects 

shall require that none of the activities of 

type 1 listed above do significant 

environmental harm within the meaning of 

Article 17 of Regulation (EU) 2020/852 

(DNSH principle).  
A8G A1.2.1 Projects aimed at 

diversifying business 

activities 

Target Businesses in the HoReCa, 

culture or tourism sectors 

that received funding to 

diversify their business 

activities 

  Number 0 2 510 Q2 2026 At least 2 510 businesses in the HoReCa, 

culture or tourism sectors have received 

funding for projects diversifying or 

expanding their business activities.  
 

A12G A1.3 Land-use planning 

reform 

Milestone Entry into force of a new 

act on spatial planning 

Provision in the act 

on spatial planning 

indicating its entry 

into force 

   Q1 2023 Following a public consultation, entry into 

force of a new act on spatial planning which 

shall:  

1) introduce a requirement for all 

municipalities to prepare and adopt general 

spatial development plans, to be converted 

into local legislation, which shall lay down 

the general rules for building in the municipal 

area; 

2) introduce a requirement that obliges 

investors to carry out additional projects for 

the benefit of the municipality when building 
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new development projects, with a view to, 

inter alia, reduce the development of housing 

without a sufficient provision of services; 

3) define the process in which stakeholders 

may participate in the drafting of strategies 

and general plans in municipalities. 

A13G A1.3.1 Implementation of 

the land-use planning reform 

Milestone Publication of a document 

that determines the 

allocation mechanism and 

indicative amount of 

support to be given to each 

municipality in Poland for 

the implementation of the 

land-use planning reform 

Publication on the 

Ministry of 

Economic 

Development and 

Technology website 

   Q3 2022 Following a public consultation, publication 

of a document that determines the allocation 

mechanism and indicative amount of support 

that each municipality shall receive for the 

implementation of the land-use planning 

reform set out in milestone A12G. In 

particular, the document shall indicate the 

amount of support to be provided to each 

municipality and explain for which type of 

activities the support shall be used for. 

All municipalities in Poland shall receive 

support for the implementation of this 

measure. The amount of support to be 

allocated to each municipality shall take into 

account the population and area size of the 

municipality (more populated/extensive 

municipalities shall receive more support). 

A14G A1.3.1 Implementation of 

the land-use planning reform 

Target Staff from local authorities 

and spatial planners that 

completed a course on the 

new spatial planning law 

  Number 0 850 Q2 2024 At least 850 staff from local authorities and 

spatial planners have finished a course and/or 

postgraduate studies on the new spatial 

planning law set out in milestone A12G. 

A15G A1.3.1 Implementation of 

the land-use planning reform 

Target Courses on the new spatial 

planning law 

  Number 850 1 700 Q2 2025 At least 1 700 certificates issued for courses 

on the new spatial planning law. 

A16G A1.3.1 Implementation of 

the land-use planning reform 

Target Share of municipalities 

that have started preparing 

general spatial 

development plans 

 % (Percentage) 0 50 Q4 2024 At least 50% of municipalities have started 

preparing a general spatial development plan, 

as required by the new law set out in 

milestone A12G. It shall happen by means of 

registration in the register of spatial data sets 

and services. 
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A17G A1.3.1 Implementation of 

the land-use planning reform 

Target Share of municipalities 

that adopted general 

spatial development plans 

 % (Percentage) 0 40 Q2 2026 40% of municipalities have adopted a general 

spatial development plan. 

A18G A1.4 Reform to improve the 

competitiveness and 

protection of 

producers/consumers in the 

agricultural sector  

Milestone Entry into force of a new 

law to fight against the 

unfair use of contractual 

advantages in the 

agricultural and food trade 

sector 

Provision in the new 

law to fight against 

the unfair use of 

contractual 

advantages in the 

agricultural and food 

trade sector 

indicating its entry 

into force 

   Q1 2022 Following a public consultation, entry into 

force of a new law to fight against the unfair 

use of contractual advantages in the 

agricultural and food trade sector, which 

shall: 
1) give the basis for a better functioning of 

the food supply chain and endorse a set of 

principles on good practices in vertical 

relations in the food supply chain, as well as 

ensure a minimum harmonisation of 

standards as foreseen in the Directive (EU) 

2019/633; 
2) protect all trade transactions of agricultural 

and food products against unfair trade 

practices; 
3) go beyond the Directive (EU) 2019/633 of 

the European Parliament and of the Council 

of 17 April 2019 on unfair trading practices 

in business-to-business relationships in the 

agricultural and food supply chain.   
This law goes beyond the Unfair Trading 

Practices Directive in the following ways:   
(a) While the Directive provides a closed list 

of Unfair Trading Practices, the new law 

shall, in addition to this list, introduce an 

open definition of unfair trading practices. In 

particular, such additional trading practices 

shall be identified as unfair by the Office of 

Competition and Consumer Protection 

(UOKiK) if (i) they are contrary to the 

requirements of good commercial conduct; 

(ii) and they materially distort or are likely to 

materially distort the interest of the other 

contract party;  
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(b) While the Directive only protects 

suppliers of agricultural and food products, 

the new law shall protect all trading 

operators, including buyers of agricultural 

and food products.  

The reform shall allow the Office of 

Competition and Consumer Protection to 

investigate not only the cases submitted by 

market participants but to undertake its own 

investigations.  

A20G A1.4.1 Modernisation of 

infrastructure or equipment 

in the agricultural sector 

Milestone Adoption of criteria for the 

selection of beneficiaries 

for all the projects under 

this investment 

Publication on the 

website of the 

Ministry of 

Agriculture and 

Rural Development 

and the Agency for 

Restructuring and 

Modernisation of 

Agriculture the 

adoption of the 

criteria for the 

selection of 

beneficiaries 

   Q1 2022 Following a public consultation, adoption of 

the criteria for the selection of beneficiaries 

for all the projects under this investment. The 

selection criteria shall follow the principles 

of non-discrimination and transparency. 
The selection criteria shall give preference to 

the areas of: 
(i) digitalisation; 
(ii) job creation; 
(iii) environmental protection and sustainable 

food production practices;   
(iv) the circular economy, including actions 

related to preventing food waste.  
The application and verification process shall 

be carried out by the Agency for 

Restructuring and Modernisation of 

Agriculture (ARMA), in order to ensure 

consistency, transparency, and prevent 

double funding. 

A21G A1.4.1 Modernisation of 

infrastructure or equipment 

in the agricultural sector 

Target Final payment orders 

issued for projects to build 

or modernise distribution 

or storage centers or 

wholesale markets 

  Number 0 150 Q2 2026 Final payment orders issued for projects to 

build or modernise distribution or storage 

centers or wholesale markets.  

 

The calls for projects shall safeguard 

compliance with the DNSH Technical 

Guidance (2021/C 58/01), in particular with 
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regards to requirements related to waste 

management. 

The calls for projects shall provide that: 

1. Trucks and other heavy-duty vehicles 

purchased shall only be zero-emission , low-

emission, or LNG/CNG trucks running on 

biogas/biomethane. Special purpose vehicles 

shall comply with the same rules set out 

above.  

2. Biogas energy production facilities shall 

meet the sustainability and greenhouse gas 

emission savings criteria set out in Articles 

29-31 and the rules on food and feed-based 

biofuels set out in Article 26 of the 

Renewable Energy Directive (Directive 

2018/2001/EU(REDII)), as well as related 

implementing and delegated acts. 

A23G A1.4.1 Modernisation of 

infrastructure or equipment 

in the agricultural sector 

Target Final payment orders 

issued for projects to build 

or modernise infrastructure 

or equipment of businesses 

in the agricultural sector 

  Number 0 811 Q2 2026 Final payment orders issued for projects to 

build or modernise infrastructure or 

equipment of businesses in the agricultural 

sector. 

 

The calls for projects shall safeguard 

compliance with the DNSH Technical 

Guidance (2021/C 58/01), in particular with 

regards to requirements related to waste 

management.   

The calls for projects shall provide that: 

1. Trucks and other heavy-duty vehicles 

purchased shall only be zero-emission, low-

emission, or LNG/CNG trucks running on 

biogas/biomethane. Special purpose vehicles 

shall comply with the same rules set out 

above.  

2. Biogas energy production facilities shall 

meet the sustainability and greenhouse gas 

emission savings criteria set out in Articles 
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29-31 and the rules on food and feed-based 

biofuels set out in Article 26 of the 

Renewable Energy Directive (Directive 

2018/2001/EU(REDII)), as well as related 

implementing and delegated acts. 

A25G A1.4.1 Modernisation of 

infrastructure or equipment 

in the agricultural sector 

Target Farmers who have 

received funding for 

completing projects to 

replace materials harmful 

to the environment and 

health in buildings used 

for agricultural production 

  Number 0 22 000 Q4 2023 At least 22 000 farmers received funding for 

having completed projects to replace 

materials harmful to the environment and 

health in buildings used for agricultural 

production.  

A25aG A1.4.1 Modernisation of 

infrastructure or equipment 

in the agricultural sector  

Target Funding for projects to 

replace materials harmful 

to the environment and 

health in buildings used 

for agricultural production 

  Number 22 000 42 641 Q4 2025 Projects received funding to replace materials 

harmful to the environment and health in 

buildings used for agricultural production.  

A26G A1.4.1 Modernisation of 

infrastructure or equipment 

in the agricultural sector 

Target Final payment orders for 

projects to build or 

modernise infrastructure or 

equipment by farmers or 

fishermen 

  Number 0 13 519 Q2 2026 Final payment orders for projects to build or 

modernise the infrastructure or equipment by 

farmers or fishermen.  

 

The calls for projects shall safeguard 

compliance with the DNSH Technical 

Guidance (2021/C 58/01), in particular with 

regards to requirements related to waste 

management. 

 

The calls for projects shall provide that: 

1. Trucks and other heavy-duty vehicles 

purchased shall only be zero-emission , low-

emission, or LNG/CNG trucks running on 

biogas/biomethane. Special purpose vehicles 

shall comply with the same rules set out 

above.  

2. Biogas energy production facilities shall 

meet the sustainability and greenhouse gas 
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emission savings criteria set out in Articles 

29-31 and the rules on food and feed-based 

biofuels set out in Article 26 of the 

Renewable Energy Directive (Directive 

2018/2001/EU(REDII)), as well as related 

implementing and delegated acts. 
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A27G A2.1 Accelerating 

robotisation and 

digitalisation and 

innovation processes  

Milestone Entry into force of a new 

law for supporting the 

automation and 

digitisation and 

innovation of enterprises 

by introducing a tax relief 

for robotisation  

Provision in the 

new law for 

supporting the 

automation and 

digitisation and 

innovation of 

enterprises 

indicating its 

entry into force   

   Q2 2022 A new law shall introduce a tax relief 

so that an entrepreneur shall be entitled 

to an additional write-off of part of the 

robotisation costs from the tax base at 

the end of the tax year. The tax relief 

shall be available to all entrepreneurs 

regardless of their size and place of 

business. The following costs shall be 

considered to be eligible:  

• costs of purchasing new robots,  

• machines and peripheral devices for 

robots functionally related to them  

• machines, devices and other things 

functionally related to robots, used to 

ensure ergonomics and work safety  

• machines, devices or systems for 

remote management, diagnosis, 

monitoring or servicing of robots  

• human-machine interaction devices 

for cobots or high- sensitivity robots  

• costs of intangible assets concerning 

fixed assets mentioned above  

• costs of training services concerning 

robots  

• fees referred to leasing agreement 

concerning fixed assets listed above, if 

after the end of the basic period of the 

leasing contract the ownership of the 

fixed assets is transferred to the 

taxpayer.  

 

It is expected that this measure does not 

do significant harm to environmental 

objectives within the meaning of 

Article 17 of Regulation (EU) 

2020/852, taking into account the 
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description of the measure and the 

mitigating steps set out in the recovery 

and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C 

58/01). In particular, the reform shall 

support low-impact investments which 

are technologically neutral at the level 

of their application.  

A29G A2.1.1 Investments 

supporting robotisation 

or digitalisation in 

enterprises    

Target Projects related to 

robotisation, or artificial 

intelligence or 

digitalisation of 

processes, technologies, 

products or services in 

enterprises 

  Number 0 40 Q2 2026 Final payment applications from 

beneficiaries shall have been approved 

by the competent authority for projects 

related to robotisation, or artificial 

intelligence, or digitisation of 

processes, technologies, products or 

services in enterprises.  

A30G A2.2 Creating the 

conditions for the 

transition to a circular 

economy model 

Milestone Entry into force of new 

legislation introducing 

changes to the legislative 

framework to enable trade 

in secondary raw 

materials  

Provision in the 

new legislation 

indicating its 

entry into force 

   Q2 2024 The new legislation shall enable trade 

in selected secondary raw materials. 

The legislation shall enable the 

facilitated management of these 

materials, with the aim of reducing the 

exploitation of natural resources 

deposits, replacing natural materials 

and products, and reducing waste 

storage on waste heaps.  

A31G A2.2.1 Investments in 

environmental 

technologies and 

innovations, related to 

circular economy 

Target Grant agreements signed 

for projects on 

environmental 

technologies and 

innovations related to the 

circular economy  

  Number 0 150 Q1 2025 Number of signed grant agreements for 

projects on environmental technologies 

and innovations related to the circular 

economy. 

 

The selection criteria for the call for 

proposals shall require that the projects 

contribute to the transformation of 

SMEs towards a circular economy. 
 

In order to ensure that the measure 

complies with the ‘Do no significant 

harm’ Technical Guidance (2021/C 

58/01), the eligibility criteria contained 
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in terms of reference for calls for 

projects shall exclude the following list 

of activities: (i) activities related to 

fossil fuels, including downstream use5; 

(ii) activities under the EU Emission 

Trading System (ETS) achieving 

projected greenhouse gas emissions that 

are not lower than the relevant 

benchmarks6; (iii) activities related to 

waste landfills, incinerators7 and 

mechanical biological treatment 

plants8; and (iv) activities where the 

long-term disposal of waste may cause 

harm to the environment. 

A32G A2.2.1 Investments in 

environmental 

technologies and 

innovations, related to 

circular economy 

Target Grant agreements signed 

for projects on 

environmental 

technologies and 

innovations, related to the 

circular economy or the 

creation of a market for 

secondary raw materials 

  Number 0 7 Q2 2025 Number of signed grant agreements for 

projects on environmental technologies 

and innovations, related to the circular 

economy or the creation of a market for 

secondary raw materials.  

 

The call for applications shall include 

the eligibility criteria, requesting that 

the projects shall cover at least one of 

the following categories:  

- technologies in the field of utilization 

of waste as secondary raw materials; 

 
5 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution infrastructure, using natural gas, that are compliant with the conditions set out in 

Annex III of the ‘Do no significant harm’ Technical Guidance (2021/C58/01). 
6 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant benchmarks an explanation of the reasons why this is not possible shall be 

provided. Benchmarks established for free allocation for activities falling within the scope of the EU Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447. 
7 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable hazardous waste, and to existing plants, where the actions under this measure are 

for the purpose of increasing energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure do not result in an 

increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 
8 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where the actions under this measure are for the purpose of increasing energy efficiency 

or retrofitting to recycling operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure do not result in an increase of the plants’ 

waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 
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- increasing the amount of recyclable 

materials; 

- decreasing the amount of primary raw 

materials used in production processes; 

- supporting key design processes for 

recycling; 

- extending the life of products; 

- decreasing the amount of waste 

directed to landfills. 

 

In order to ensure that the measure 

complies with the ‘Do no significant 

harm’ Technical Guidance (2021/C 

58/01), the eligibility criteria contained 

in terms of reference for calls for 

projects shall exclude the following list 

of activities: (i) activities related to 

fossil fuels, including downstream use9; 

(ii) activities under the EU Emission 

Trading System (ETS) achieving 

projected greenhouse gas emissions that 

are not lower than the relevant 

benchmarks10; (iii) activities related to 

waste landfills, incinerators11 and 

mechanical biological treatment 

plants12; and (iv) activities where the 

 
9 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution infrastructure, using natural gas, that are compliant with the conditions set out in 

Annex III of the ‘Do no significant harm’ Technical Guidance (2021/C58/01). 
10 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant benchmarks an explanation of the reasons why this is not possible shall be 

provided. Benchmarks established for free allocation for activities falling within the scope of the EU Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447. 
11 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable hazardous waste, and to existing plants, where the actions under this measure are 

for the purpose of increasing energy efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure do not result in an 

increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 
12 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where the actions under this measure are for the purpose of increasing energy efficiency 

or retrofitting to recycling operations of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure do not result in an increase of the plants’ 

waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 
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long-term disposal of waste may cause 

harm to the environment. 

A33G A2.3 Providing an 

institutional and legal 

basis for the 

development of the 

unmanned aerial 

vehicles (UAV) 

Milestone Entry into force of an act 

amending the Act on the 

Polish Air Navigation 

Services Agency 

Provision in the 

act amending the 

Act on the Polish 

Air Navigation 

Services Agency 

indicating its 

entry into force 

   Q2 2023 The amending act shall grant the Polish 

Air Navigation Services Agency 

(PANSA) the right to own equity in 

commercial companies and shall 

authorise PANSA or its subsidiaries to 

conduct pilot projects supporting 

implementation of business models and 

services based on UAV.  

A35G A2.3.1 Local 

competence centres for 

unmanned aerial 

vehicles  

Target Local competence centres 

for unmanned aerial 

vehicles    

  Number 0 10 Q2 2026 Independent audit certificate(s) 

confirming that ten local competence 

centres for unmanned aerial vehicles, 

providing digital infrastructure, landing 

fields and tracking infrastructure, have 

been established. 

A38G A2.4 Strengthening 

cooperation 

mechanisms between 

science and industry  

Milestone Entry into force of an act 

amending the law on 

higher education and 

science with regard to the 

catalogue of entities that 

may create special 

purpose vehicles together 

with universities 

Provision in the 

act amending the 

law on higher 

education and 

science indicating 

its entry into 

force 

   Q1 2022 The amending act shall allow for the 

creation of special purpose vehicles 

designed especially for the 

commercialisation of R&D results. This 

is expected to allow for greater 

interdisciplinary and flexibility of 

technology transfer.  

A39G A2.4 Strengthening 

cooperation 

mechanisms between 

science and industry  

Milestone Establishment of rules for 

the use of laboratories 

and knowledge transfer of 

institutes supervised by 

the Minister of 

Agriculture and Rural 

Development 

Document 

containing the 

established rules  

   Q1 2022 The rules for the use of laboratories and 

knowledge transfer shall determine the 

procedures regarding the use of the 

research infrastructure within science-

science and science-business 

cooperation. The provisions shall 

follow the principles of non-

discrimination and transparency.  

A40G A2.4.1 Investment in 

research capacities  

Target Projects for laboratories 

with research or 

analytical infrastructure  

  Number 0 54 Q2 2026 Project acceptance protocols or final 

payment applications for projects on 

laboratories with research or analytical 

infrastructure.  
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A41G A3.1 Workforce for 

the modern economy: 

improving the 

matching of skills and 

qualifications with 

labour market 

requirements  

Milestone Entry into force of the 

legal acts (including the 

act amending the 

Education Law), 

establishing the legal 

framework for the 

network of Sectoral Skills 

Centres 

Provisions in the 

legal act(s)  

indicating their 

entry into force  

   Q3 2023 Entry into force of the legal acts 

(including the act amending the 

Education Law) which shall, 

establish the legal framework for 

the network of Sectoral Skills 

Centres, providing targeted 

upskilling and reskilling relevant for 

the labour market needs. The 

amendment of the Education Law 

shall be done in consultation with 

the stakeholders, including sector 

representatives, social partners and 

regional authorities.  

 
The legal acts shall: 
• Foresee a development plan for 

the Skills Centres’ Network; 

• Determine the role of Skills 

Centres in the education and 

training system; 

• Determine the staff 

employment conditions in the 

Skills Centres; 

• Establish provisions for regular 

reviews in order to ensure 

supervision over the Sectoral 

Skills Centres; 

• Adjust an existing governance 

system with tailored provisions 

on the governance of Skills 

Centres, including employers 

(including representatives of 

SMEs), social partners and 
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other relevant stakeholders 

including regional and local 

authorities; 

• Establish financing 

arrangements, training 

conditions, provisions for 

career guidance and curricula; 

and 

• Identify the types of training 

provided, the target groups, the 

types of qualifications and 

standards, quality assurance 

and verification mechanisms, 

provide that the sectors shall be 

linked to the Skills Centres. 

Inclusion of persons with disabilities 

shall also be addressed. 
A42G A3.1 Workforce for 

the modern economy: 

improving the 

matching of skills and 

qualifications with 

labour market 

requirements  

Milestone Entry into force of the 

legal acts (including the 

act amending the 

Teachers Act) enabling 

vocational teacher 

training to be 

implemented in the 

Sectoral Skills Centres 

Provisions 

enabling 

vocational teacher 

training to be 

implemented in 

the Sectoral Skills 

Centres  

   Q3 2023 Entry into fore of the legal acts 

(including the act amending the 

Teachers Act) shall allow the 

Sectoral Skills Centres to provide 

vocational teacher training, 

including training of teachers for 

the use of new technologies. 

 
The legal acts shall determine the 

framework for the training of 

teachers in the Skills Centres. 

A43G A3.1 Workforce for 

the modern economy: 

improving the 

matching of skills and 

qualifications with 

labour market 

requirements  

Milestone Entry into force of the 

legal act(s) defining 

responsibilities of regions 

regarding skills policies  

Provisions in the 

legal act(s) 

indicating the 

dates of entry into 

force 

   Q1 2025 The legal act(s) shall define the 

responsibilities of regions regarding 

skills policies and define the 

mandate of the Regional 

Coordination Teams, including the 

obligation to monitor the regional 

skills policy. 
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A44G A3.1.1 Investments in 

modern vocational 

training, higher 

education and lifelong 

learning 

Target T1 - Establishing a 

Network of Sectoral 

Skills Centres providing  

upskilling and reskilling  

  Number 0 10 Q1 2024 Establishing of 10 Sectoral Skills 

Centres to provide sectoral VET 

training including for learners, 

students, vocational education and 

training (VET) teachers and other 

adults. This shall include: 
• construction, reconstruction, 

expansion, or renovation of Skills 

Centres;  
• purchase of equipment; 
• institutional set-up of the Centres, 

including the involvement of 

sectoral organisations; 

• hiring of staff; 

• a set of curricula to be delivered at 

the centre, with chosen courses 

containing green and digital 

dimensions for each centre.  

 

The construction of new buildings 

shall be in compliance with the 

Near Zero-Energy Buildings 

standard, as set out in the Energy 

Performance of Buildings Directive. 

Feasibility studies should be 

conducted prior to the investment 

completion. 

A45G A3.1.1 Investments in 

modern vocational 

training, higher 

education and lifelong 

learning 

Target T2 - Sectoral Skills 

Centres  

  Number 10 120 Q3 2025 120 Sectoral Skills Centres 

constructed or reconstructed or 

expanded or renovated.  

 

Each centre shall purchase 

equipment, as evidenced by a list of 

invoices for the purchased 

equipment.  
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For sectoral skills centres in the 

occupational field of petrochemical 

industry, curricula shall be provided 

to assess compliance with the 

DNSH principle. 

 

Sectoral skills centers shall not be 

established in the occupational 

fields of: 

• underground mining and hard 

coal processing; 

• geology, borehole, mining 

and gas network. 

A49G A3.1.1 Investments in 

modern vocational 

training, higher 

education and lifelong 

learning 

Target Setting up of functioning 

Regional Coordination 

Teams coordinating the 

policy in vocational 

education and training 

and lifelong learning  

  Number 0 14 Q3 2022 At least 14 Regional Coordination 

Teams shall be established, with an 

overall objective of 16 Regional 

Coordination Teams (one for each 

‘voivodeship’). The Regional 

Coordination Teams, consisting of 

key stakeholders, shall coordinate 

policies in vocational education and 

training and lifelong learning, and 

cooperate with higher education 

where relevant and if agreed with 

the higher education institutions 

concerned.  

A50G A3.1.1 Investments in 

modern vocational 

training, higher 

education and lifelong 

learning 

Target Development of 

operationalised 

implementation 

programmes for the 

Integrated Skills Strategy 

at regional level by the 

established Regional 

Coordination Teams for 

vocational education and 

  Number 0 14 Q3 2023 At least 14 operationalised regional 

implementation programmes shall 

be developed, with an overall 

objective of 16 regional 

operationalised implementation 

programmes (one for each 

'voivodeship’).  
The operationalised implementation 

programmes for the national 

Integrated Skills Strategy 2030 shall 
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training and lifelong 

learning 

cover various forms of learning, 

including the coordination of 

vocational education and training 

(VET) and lifelong learning. 
They shall include plans for 

development of VET in the regions, 

taking into account the digital and 

green transitions and fostering 

innovation. 
They shall include monitoring and 

evaluation mechanisms. 
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A51G A4.1 Structural 

reforms of the labour 

market institutions 

Milestone Entry into force of 

new laws on public 

employment services, 

employment of third 

country nationals, and 

on an electronic 

conclusion of certain 

job contracts:  
- introducing changes 

to public employment 

services and active 

labour market policies 

to increase labour 

force participation  
- lowering the 

administrative 

barriers to 

employment of 

foreigners  
- simplifying the 

process of concluding 

certain contracts 

Provision in the 

laws on public 

employment 

services, 

employment of third 

country nationals, 

and on an electronic 

conclusion of 

certain job contracts 

indicating the entry 

into force 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  Q2 2024 Entry into force of three new laws, which shall 

introduce new provisions: 

 
1. On Public Employment Services and Active 

Labour Market Policies, to increase 

participation in employment by: (i) extending 

the group of clients of employment offices to 

include professionally inactive persons; (ii) 

identifying and reaching out to economically 

inactive people, (iii) introducing an obligation 

for employers from the public and private 

sectors (for entrepreneurs who use public 

funds, such as by participating in tenders) to 

submit job offers to the Central Job Offers 

Database; (iv) increasing access to lifelong 

learning for jobseekers by financing from the 

Labour Fund of both training costs and  

certification of the acquisition of knowledge 

and skills, including professional 

qualifications; (v) introducing a new form of 

support (a voucher for continuing education) 

for both employed and unemployed. 

 
2. To lower the administrative barriers and 

streamline procedures concerning employment 

of foreigners: (i) it shall be possible for the 

Public Employment Services to create 

specialised services within PES (not a separate 

office) to support foreigners on the labour 

market, for both employed and unemployed; 

(ii) the role of the Public Employment Services 

shall increase in the process of issuing work 

permits for foreigners, which shall make it 

more efficient; (iii) provisions laying down a 

framework for the full digitalisation of 
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procedures related to obtaining a work permit 

for foreigners shall  enter into force; (iv) 

framework for integration and provisions to 

strengthen control services to monitor the 

legality of employment shall enter into force.  

 
3. On electronic conclusion of certain 

contracts, in order to simplify the hiring 

process. Legal regulations shall introduce the 

possibility to conclude and settle certain 

employment contracts in an electronic way, 

integrated with social security and tax systems. 

This shall facilitate the process of entering into 

an employment relationship. The law may 

provide for a reasonable transitional period for 

the effective application of the provisions, 

necessary to develop the IT system.  

A52G A4.1 Structural 

reforms of the labour 

market institutions 

Milestone Publication of the 

Public Employment 

Services 

Development Plan 

2025-2027  

Publication by the 

Ministry of Family, 

Labour and Social 

Policy (MRPiPS) of 

the Public 

Employment 

Services 

Development Plan 

2025-2027  

   Q4 2024 The Public Employment Services Development 

Plan for the period 2025-2027 shall be 

published. It shall set out labour market policy 

priorities and the ways in which the Public 

Employment Services shall implement them.  

A53G A4.1 Structural 

reforms of the labour 

market institutions 

Milestone Carry out a 

consultation process 

of social partners on 

the potential for 

collective agreements 

and conduct a 

comprehensive study 

on the potential role 

of a single labour 

contract to bring new 

flexibility and 

Publication by the 

Ministry of Family 

and Social Policy 

(MRPiPS) of a 

report on 

consultation with 

social partners 

   Q4 2022 The objective of the consultation with social 

partners is to map out the role and potential of 

collective agreements in the Polish labour 

market to provide new flexibilities in line with 

new and fast-changing realities. A study shall 

be carried out to look at the potential for a 

possible single labour contract, provide 

analytical and legal underpinning and use 

comparative analysis. It may be developed 

with the support of international organisations 

and/or with dedicated technical assistance.  
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security in the Polish 

labour market 

A54G A4.1 Structural 

reforms of the labour 

market institutions 

Milestone Entry into force of 

law(s) taking into 

account the results of 

the consultation on 

collective agreements 

and the study on a 

single labour contract 

in Poland 

Provision in law(s) 

indicating its entry 

into force 

   Q3 2024 Entry into force of law(s) taking into account 

the result of the study on the potential role of 

the single labour contract and at least the 

following results of the consultation on 

collective agreements: 

1) Simplification of procedures for the 

registration of collective agreements; 

2) Use of mediation in negotiations; 

3) Entities authorised to conclude collective 

bargaining agreements; 

4) Subject matters covered by collective 

bargaining agreements. 

A55G A4.1.1 Investment in 

support of labour 

market institution 

reform 

Milestone Digitalisation of 

Public Employment 

Services (PES)  

Modernised IT 

systems and 

infrastructure  

   Q2 2026 13 modernised IT systems shall be made 

available for Public Employment Services 

(PES) and include:  

- applications to register PES’ clients, to allow 

foreigners to perform work in Poland, to obtain 

an allowance, and to make an entry to a 

registry or  

- individual  profiles of PES' clients or 

- the customer satisfaction survey tool for PES 

clients or 

- extension of PES websites functionality with 

AI-driven mechanisms. 

IT infrastructure for PES shall be purchased.  

A56G A4.1.1 Investment in 

support of labour 

market institution 

reform 

Milestone Trainings on the 

application of new 

procedures 

Trainings on the 

application of new 

procedures 

   Q2 2026 The authorities shall provide (a) final report(s) 

on trainings provided to 10 025 participants on 

the new procedures set out either in (i) the new 

law on the labour market and public 

employment services, or (ii) the new law on 

the employment of third country nationals, or 

(iii) the new law on the information system for 

handling certain types of contracts.  

A57G A4.2 Reform to 

improve the labour 

Milestone Adoption of quality 

standards for 

Provision in the 

relevant laws 

   Q2 2024 Independent analysis of existing standards of 

care and education for children up to three 
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market situation of 

parents by increasing 

access to high-quality 

childcare for children 

up to the age of three 

childcare, including 

educational and care 

standards of services 

for children up to 

three years of age 

indicating the entry 

into force 

years of age and access to high-quality and 

affordable early childhood education and care 

systems. The analysis shall be done taking into 

account the Council Recommendation of 22 

May 2019 on High-Quality Early Childhood 

Education and Care Systems (2019/C 189/02) 

and shall be presented in a report to be 

published by the Ministry of Family, Labour 

and Social Policy. 

 

A regulation on quality standards for childcare, 

which shall include educational and care 

standards of services for children up to three 

years of age, shall be publicly consulted and 

agreed on by the Ministry of Family, Labour 

and Social Policy with the stakeholders. The 

law may provide for a reasonable transitional 

period for the effective application of the 

adopted standards by childcare services. 

 

Entry into force of an amendment of the Act of 

4 February 2011 on the care of children up to 

three years of age shall make the minimum 

standards binding for childcare providers. The 

law shall provide for the basis for the Ministry 

of Family, Labour and Social Policy to support 

the municipalities on conducting quality 

control. 

A58G A4.2 Reform to 

improve the labour 

market situation of 

parents by increasing 

access to high-quality 

childcare for children 

up to the age of three 

Milestone Entry into force of an 

act amending the Act 

on the care of children 

up to three years of 

age ensuring long-

term domestic 

financing of the 

childcare services for 

children up to the age 

of three 

Provision in the act 

amending the Act of 

4 February 2011 on 

the care of children 

up to three years old 

indicating its entry 

into force 

   Q2 2024 Entry into force of an act amending the Act of 

4 February 2011 on the care of children up to 

three years of age which shall ensure long-term 

financing from national resources for the 

functioning of the childcare services for 

children up to the age of three. 
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A59G A4.2 Reform to 

improve the labour 

market situation of 

parents by increasing 

access to childcare for 

children up to the age 

of three 

Milestone   Entry into force of an 

act amending the Act 

on the care of children 

up to three years of 

age aimed at changing 

the organisation of the 

system of financing 

care for children up to 

the age of three with a 

view to implementing 

a single coherent 

financing 

management system 

for creation and 

functioning of the 

childcare services for 

children up to the age 

of three 

Provision in the act 

amending the Act of 

4 February 2011 on 

the care of children 

up to three years of 

age indicating its 

entry into force 

   Q2 2022 Entry into force of an act amending the Act of 

4 February 2011 on the care of children up to 

three years shall streamline the management of 

financing of the creation and functioning of the 

childcare facilities by: 
- implementing a single coherent financing 

management system for the creation and 

functioning of the childcare services for 

children up to the age of three; 
- bringing the management of funds coming 

from various financing sources under the 

Maluch+ programme. 

A60G A4.2.1 Support for 

childcare facilities for 

children up to three 

years of age under 

“Active Toddler” 

(former Maluch+) 

Milestone Creation of an IT 

system to manage the 

financing and creation 

of childcare facilities 

for children up to the 

age of three, that shall 

combine different 

sources of financing 

childcare 

Fully functioning IT 

system 

   Q2 2022 Creation and deployment of an operational IT 

system (or the expansion of one of the existing 

systems), which shall be used to support 

projects by the final recipients of the financial 

support, namely entities creating and running 

childcare institutions, at every stage of their 

implementation. The system shall be used by 

institutions supervising and implementing the 

reform as well. The system shall include 

information on different sources of financing 

childcare. 

A61G A4.2.1 Support for 

childcare facilities for 

children up to three 

years of age under 

“Active Toddler” 

(former Maluch+) 

Target Construction or 

renovation or 

adaptation of 

childcare facilities for 

children up to three 

years of age 

  Number 0 1 060 Q2 2026 Number of childcare facilities for children up 

to three years of age constructed or renovated 

or adapted. 
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A62G A4.3 Implementation 

of the legal 

framework for social 

economy entities 

Milestone Entry into force of an 

act on the social 

economy 

Provision in the act 

on the social 

economy indicating 

its entry into force 

   Q2 2022 Entry into force of an act on the social 

economy which shall regulate the basic issues 

related to this sector, including in particular: 

the definition of a social enterprise, the 

principles of functioning and supporting a 

social economy enterprise, new models of 

cooperation between social economy 

enterprises and the local government in the 

implementation of social services, as well as 

the principles of policy coordination in the 

field of social economy development.   

A63G A4.3.1 Investment 

into social economy 

entities 

Target Decisions awarding a 

social enterprise 

status 

  Number 0 1 400 Q2 2025 Decisions awarding a social enterprise status to 

1 400 entities.  

A64G A4.3.1 Investment 

into social economy 

entities 

Target Number of social 

economy entities 

receiving financial 

support 

  Number 0 1 000 Q4 2025 Grant agreements for the support of at least 

1 000 social economy entities on providing 

financial support shall be signed. The grant 

agreements shall include the commitment  for 

maintaining employment for at least 12 months 

following the date of the agreement.  

A65G A4.4 Making forms of 

employment more 

flexible and 

introducing remote 

work 

Milestone Entry into force of the 

act amending the 

Labour Code 

introducing the 

permanent institution 

of remote work to the 

provisions of the 

Labour Code and 

flexible forms of 

working time 

arrangements 

Provision in the act 

amending the 

Labour Code 

indicating its entry 

into force 

   Q3 2022 Entry into force of the act amending the 

Labour Code which shall help to better 

reconcile professional and private 

responsibilities, respond to the crisis, and 

provide support to help inactive people with 

lower economic activity in finding permanent 

employment. The reform shall consist in: 
- introducing the possibility of remote work 

(entirely or partially) outside the workplace on 

the basis of agreements between the employee 

and the employer made at the conclusion of the 

employment contract or during employment;  
 - establishing rules on remote work in 

agreement between the employer and 

employees’ representatives; 
 - including specific cases in which remote 

work could be performed at the employer’s 

request (such as during extraordinary 
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circumstances); 
 - establishing an obligation for the employer to 

provide materials and tools necessary to 

perform remote work and/or the use of 

employees’ private equipment; 
 - implementing flexible forms of working time 

arrangements. 

A67G A4.5 Extend careers 

and promote working 

beyond the statutory 

retirement age 

Milestone Entry into force of the 

act amending the Act 

on personal income 

tax implementing 

from 2023 a personal 

income tax reduction 

for those who reached 

the retirement age but 

continue working 

Provision in the act 

amending the Act 

on personal income 

tax indicating its 

entry into force 

   Q4 2022 Entry into force of the act amending the Act on 

personal income tax which shall implement the 

following changes: personal income tax 

reduction shall be dedicated to taxpayers who 

reach the statutory retirement age and do not 

decide to retire but continue working. Those 

workers shall be exempted from income tax to 

a certain limit of income (no more than the first 

income tax bracket, PLN 85 528 in 2021, and 

no more than average gross wage in the 

national economy in Poland). The personal 

income tax rate of those above the first bracket 

shall be reduced. Thanks to this tax incentive 

taxpayers shall earn additional amounts 

corresponding to the amount of unpaid income 

tax which aims to incentivise them to extend 

careers. 

A68G A4.5 Extend careers 

and promote working 

beyond the statutory 

retirement age 

Milestone Report to evaluate the 

impact of measures 

taken to raise the 

effective retirement 

age 

Publication of the 

evaluation report by 

the Ministry of 

Family, Labour and 

Social Policy  

   Q4 2024 The objective of this report is to evaluate the 

effect of the amendments to the personal 

income tax on effective retirement age after 

two years from their introduction. This shall 

analyse the impact on labour market 

participation, on sustainability of the pension 

system, on public finances and on gender 

equality. 

A69G A4.6 Increase labour 

market participation 

of certain groups by 

developing long-term 

care 

Milestone Strategic review of 

long-term care in 

Poland with a view to 

identifying reform 

priorities 

Publication of the 

strategic analysis 

report by the 

Ministry of Family, 

Labour and Social 

Policy (MRPiPS) 

   Q4 2023 Completion of an analysis of the long-term 

care system in Poland with a view to reforming 

it in the future and publication of a relevant 

report in the Biuletyn Informacji Publicznej of 

the Ministry of Family, Labour and Social 

Policy website and in the Biuletyn Informacji 
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and by the Ministry 

of Health 

Publicznej of the Ministry of Health website. 

The analysis shall in particular assess whether 

it is possible to:  
- integrate social and health long-term care,   
- speed up the deinstitutionalisation of these 

services, 
- put them under a single authority,  
- reduce the fragmentation of care provision, 

- revise the care-related benefits to enable 

undertaking employment,  
- create a stable system of adequate financing 

of the long-term care services, especially the 

community-based and home care,  
- introduce a quality framework on long-term 

care services (requirements for staff, 

equipment, admission of long-term care 

providers to the market).  
The analysis shall be done in consultation with 

relevant stakeholders, including social partners 

dealing with long-term care provision, informal 

carers, persons receiving care, those who do 

not receive care but should receive it, and local 

authorities. 

A70G A4.6 Increase labour 

market participation 

of certain groups by 

developing long-term 

care 

Milestone Entry into force of 

legal act(s) and 

publication of non-

legislative documents 

Provision in legal 

act(s) indicating its 

entry into force and 

publication of 

documents related 

to the public 

expenditure review 

and long-term care 

quality framework 

   Q2 2026 Entry into force of legal act(s) providing for 

the following:   

1) definition of ‘long-term care’; 

2) definition of ‘informal carer’ and 

‘informal care’; 

3) adoption of the legal provisions on the 

organisational standards for long-term 

care in the health care system and 

adoption of the new legal provisions on 

standards for care services provided at the 

place of residence; 

4) designation of the bodies responsible for 

coordination of the long-term care system, 

monitoring, evaluation and information 

activities.   
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In addition to the changes in the legal 

framework, Poland shall take the following 

measures:   

• publish the services and benefits of 

the long-term care provided under 

the health and social assistance 

policy in the public bulletin;  

• publish the public expenditure 

review to evaluate the state of public 

finances for long-term care;  

• publish a document proposing a 

harmonised definition of quality of 

long-term care in the social and 

healthcare systems and a system of 

monitoring and data gathering and its 

use for the evaluation of quality in 

the long-term care.   

A71G A4.7 Limit the 

segmentation of the 

labour market 

Milestone Reform of the State 

Labour Inspection  

Provision in the 

legislative act 

indicating its entry 

into force 

   Q4 2025 Entry into force of a legislative act that shall 

provide for the following: 

1) Empowering the State Labour Inspection 

to issue administrative decisions 

converting civil law contracts concluded 

under the conditions of a labour code with 

employment contracts; 

2) Allowing the exchange of data between 

the State Labour Inspection, the Social 

Insurance Institution (ZUS) and the 

National Revenue Administration (KAS) 

for inspection purposes; 

3) Introducing the possibility for the State 

Labour Inspection to carry out remote 

inspections; 

4) Introducing an obligation for the State 

Labour Inspection to prepare annual and 

long-term action plans for the targeted 

inspections based on a risk analysis; 
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Seq. 

N° 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative timeline 

for completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

5) Increasing at least two-fold the maximum 

amount of fine that the State Labour 

Inspection can impose in penalty notice 

proceedings.  

A72G A4.7 Limit the 

segmentation of the 

labour market 

Milestone Capacity building 

measures for the State 

Labour Inspection 

Adoption of the set 

of actions aimed to 

increase the 

capacity of the State 

Labour Inspection 

   Q2 2026 A set of actions shall be adopted to increase the 

capacity of the State Labour Inspection, 

including: 

1) The adoption of the multi-annual strategy 

on capacity building and working 

conditions which provides for: 

• addressing the challenge of unfilled 

vacancies; 

• roll out of IT tools to be used for 

remote inspections; 

• training plan for the staff on the new 

laws, operating standards and IT 

tools; 

• management methods and risk 

assessment tools to make the 

inspections targeted.  

2) The adoption of the budget of the State 

Labour Inspection for 2026 with the 

overall increase of at least 10% in 

comparison to 2025; 

3) Establishing an inter-institutional risk 

assessment taskforce with the 

participation of representatives of the 

State Labour Inspection, the Social 

Insurance Institution and the National 

Revenue Administration; 

4) Launching an electronic data exchange 

channel between the State Labour 

Inspection (PIP), the Social Insurance 

Institution (ZUS) and the National 

Revenue Administration (KAS);  
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Seq. 

N° 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative timeline 

for completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

5) Conducting an audit of the IT security 

systems in the State Labour Inspection; 

and 

6) The adoption of the order of the Chief 

Labour Inspector on the management 

methods and standards for labour 

inspections. 

A73G A5.1 Contribution to 

the Member State 

Compartment under 

the InvestEU 

programme 

Milestone Signature of the 

Contribution 

Agreement between 

the government of 

Poland and the 

European 

Commission 

Signature of the 

Contribution 

Agreement 

   Q4 2025 Signature of the Contribution Agreement under 

the InvestEU between the government of 

Poland and the European Commission for an 

amount of EUR 339 305 938. 

A74G A5.1 Contribution to 

the Member State 

Compartment under 

the InvestEU 

programme 

Target Financing or 

investment operations 

approved by the 

InvestEU Investment 

Committee 

 Percentage 

(%) 

0 100% Q3 2026 Financing or investment operations amounting 

to 100% of the total amount of resources 

allocated to the instrument shall have been 

approved by the InvestEU Investment 

Committee. 

A75G A6.1 Voluntary 

contribution to the EU 

Secure Connectivity 

Programme (IRIS2) 

Milestone Signature of the 

Contribution 

Agreement between 

the government of 

Poland and the 

European 

Commission and 

assignment of a 

Voluntary 

Contribution to the 

EU Secure 

Connectivity 

Programme (IRIS2) 

Signature of the 

Contribution 

Agreement 

   Q2 2026 Signature of the Contribution Agreement 

between Poland and the European 

Commission. That Contribution Agreement 

shall include the activities that would be 

funded under the voluntary contribution. 

  

Poland shall transfer EUR 656 326 691 to the 

EU Secure Connectivity Programme (IRIS2). 
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A.3.  Description of the reforms and investments for the loan  

 

A2.5 Strengthening the potential of the cultural sector and cultural industries for economic 

development 

The overarching objective of this reform is to conceive and create a framework for supporting the 

cultural and creative and sectors (CCS) in the aftermath of the COVID-19 pandemic. The reform shall 

consist of the adoption of a policy paper to address the following issues: (i) identify key medium to 

long-term challenges in the CSS; (ii) ensure compliance with EU horizontal principles including 

gender equality and non-discrimination; (iii) identify the potential for green and digital tools and 

platforms to address these challenges; (iv) develop concepts for the cooperation and transfer of 

knowledge and skills between the CCS and with the sectors of science, education, technology and 

business with a focus on EU general principles including gender equality and non-discrimination (v) 

identify preferred options to provide public support for actions in the CCS. 

The implementation of the reform shall be completed by 31 December 2022. 

 

A2.5.1 A programme to support the activities of entities in the cultural and creative industries 

The objective of this investment is to prevent the long-term negative effects of the COVID-19 

pandemic and encourage the green and digital transition in the cultural and creative sectors (CCS). 

This measure consists in providing: (i) a grant programme for projects in the cultural and creative 

sector (CCS) and (ii) a fellowship programme for individuals in the CCS. 

 

A2.6 Reform of the national system of monitoring services, products, analytical tools, services 

and accompanying infrastructure using satellite data 

The objective of the reform is to facilitate the use of satellite data.  

This measure consists in the adoption of a law on space activities.  

 

A2.6.1 Investment in the National Satellite Information System (NSIS) and satellites 

The objective of this investment is to facilitate the use of satellite Earth observation in Poland and 

ensure production and provision of processed Earth observation (EO) information. 

The investment consists in the IT platform of the National Satellite Information System (NSIS) for 

monitoring services using satellite Earth observation and the construction of four satellites. 

 

A2.7.1 Security and Defence Fund 

This measure aims at enhancing the resilience of the Polish economy by structurally adjusting the 

level of public support available to address market failures and inefficiencies within the security and 

defence sectors of the economy.  

The measure shall consist of an equity injection of EUR 5 471 689 564 into a company (the “Fund”) 

in order to finance defence and security investments as outlined below.   

The Bank Gospodarstwa Krajowego (BGK) shall be empowered by law to set up and oversee the 

Fund. The law shall include the following elements: 
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a. A definition of the objectives of the Fund and of the eligible investment areas that the Fund can 

support: (i) development of protective buildings and civil protection infrastructure, (ii) 

construction and modernisation of dual-use infrastructure, (iii) investments in cybersecurity and 

(iv) enterprise modernisation including R&D support. 

b. The law shall specify that the Fund shall operate in line with the objectives of the Recovery and 

Resilience Facility. The law shall also include the requirement to ensure that the scope of the 

investments to be implemented shall be in line with what can be financed under the EU budget, 

including under the Treaty on the Functioning of the European Union. 

c. The requirement that the Fund shall be a subsidiary of the BGK and that BGK will be the sole 

owner of the Fund. Part of the equity injected into the Fund shall be entrusted by the Fund to the 

BGK for providing loans to the final recipients and BGK shall manage these loan transactions 

directly. The remainder of the equity injected shall be dedicated to equity investments. BGK shall 

be involved in the investment decisions of the Fund for these equity investments. 

d. The governance structure of the Fund, the composition and responsibilities of the various 

governance bodies, management bodies and the relevant investment committees and their 

nomination modalities. 

e. The requirement that the investment decisions of the Fund shall be taken by the relevant bodies 

and approved by a majority of votes from members who are independent from the Government 

of Poland. 

f. The requirement for the Fund to apply BGK’s audit and control system that was positively 

assessed by the Commission in accordance with Article 157 of Regulation (EU, Euratom) 

2024/2509. 

g. The requirement that the equity injected in the Fund shall be used based on an investment policy. 

The investment policy for the use of the equity injected in the Fund shall include the following 

elements: 

1. The description of the investment areas for the Fund, in line with the eligible areas established 

in the law. 

2. The description of the financial products, including loans and equity, the objectives of the 

Fund, the way how the Fund will provide the support and the expected eligible final recipients 

that the Fund shall initially support. Those financial products shall be in line with the law 

establishing the Fund, including with what can be financed under the EU budget. 

3. The envisaged timeline for the steps for implementing the initial investments. 

4. The application of the do no significant harm principle (DNSH) as set out in the DNSH 

Technical Guidance (2021/C58/01): 

i. For loans or equivalent instruments, the investment policy shall exclude the following list 

of activities and assets from eligibility: (i) activities and assets related to fossil fuels, 

including downstream use13, (ii) activities and assets under the EU Emission Trading 

System (ETS) achieving projected greenhouse gas emissions that are not lower than the 

 
13  Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution infrastructure, 

using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01); (b) activities and assets under point (ii) for which the use of fossil fuels is temporary and technically unavoidable 

for the timely transition towards a fossil fuel free operation; (c) aircrafts used for civil protection or firefighting, bimodal trains, 

hybrid vessels, dual fuel vessels; (d) special purpose ships and special purpose vehicles that are based on the best available levels 

of environmental performance; and (e) the construction of new road connections, bridges, non-electrified railroad tracks and/or 

tunnels with an individual length of less than 20 kilometres and renovation of tracks, roads, bridges and/or tunnels. 
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relevant benchmarks14, (iii) activities and assets related to waste landfills, incinerators15 

and mechanical biological treatment plants16. 

ii. For equity, the investment policy shall exclude companies with a substantial focus17 in 

the following sectors: (i) fossil fuel-based energy production and related activities18; (ii) 

energy-intensive and/or high CO2-emitting industries19; (iii) production, rental, or sale of 

polluting vehicles20; (iv) waste collection, waste treatment and disposal21, (v) processing 

of nuclear fuel, production of nuclear energy. Furthermore, the investment policy shall 

require compliance with the relevant EU and national environmental legislation of the 

final recipients of the Facility. 

 

 

 
14  Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant 

benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established for free allocation 

for activities falling within the scope of the Emissions Trading System, as set out in the Commission Implementing Regulation 

(EU) 2021/447.  
15  This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable hazardous 

waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing 

exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure do not 

result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence 

is provided at plant level.  
16  This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where the actions 

under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations of separated waste 

to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure do not result in an increase 

of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant 

level.  

17   It is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if gross revenue generated from 

the restricted sector or activity exceeds 50% of the gross revenue. 

18   Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution infrastructure, 

using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is temporary and technically 

unavoidable for the timely transition towards a fossil fuel free operation. 
19  Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas emissions that 

are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse gas emissions that are 

not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. 

Benchmarks established for free allocation for activities falling within the scope of the Emissions Trading System, as set out in 

the Commission Implementing Regulation (EU) 2021/447. 
20  Polluting vehicles are defined as non-zero-emission vehicles. This exclusion does not apply to aircrafts used for civil protection 

or firefighting, bimodal trains, hybrid vessels, dual fuel vessels and to special purpose ships and special purpose vehicles that are 

based on the best available levels of environmental performance in the sector. 
21  This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste, and to 

existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing exhaust gases 

for storage or use or recovering materials from incineration ashes, provided such actions under this measure do not result in an 

increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided 

at plant level. 
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A.4. Milestones, targets, indicators, and timetable for monitoring and implementation for the loan 

A2 – INNOVATION 

Seq. 

N° 

Related Measure 

(Reform or Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative 

timeline for 

completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

A1L A2.5 Strengthening the 

potential of the cultural 

sector and cultural 

industries for economic 

development 

Milestone Adoption of a policy paper 

for supporting green and 

digital actions in the cultural 

and creative sectors (CCS) 

Publication of a 

policy paper 

   Q4 2022 Following a public consultation, adoption by 

the Minister responsible for cultural affairs of 

a policy paper for supporting the cultural and 

creative sectors (CCS). In particular, the 

document shall address the following issues: 

- Identifying key medium to long-term 

challenges in the CCS, including lessons 

learnt from the Covid-19 crisis; 

- Ensure compliance with EU 

general principles including 

gender equality and non-

discrimination is addressed in 

the projects to be supported; 

- Identifying the potential for green and 

digital tools and platforms to address 

these challenges; 

- Developing concepts for the cooperation 

and transfer of knowledge and skills 

between the CCS and with the sectors of 

science, education, technology and 

business with a focus on EU general 

principles including gender equality and 

non-discrimination, green and digital. 

 

Identifying preferred options to provide public 

support for actions in the CCS. 

A2L A2.5.1 A program to 

support the activities of 

entities in the cultural 

and creative industries to 

Milestone Selection criteria for the 

support of projects in the 

cultural and creative sectors 

(CCS) 

Publication of the 

selection criteria 

and setting-up of 

the independent 

   Q4 2022 The Ministry of Culture and National 

Heritage shall adopt and publish the selection 

criteria to support SMEs, cultural institutions 

and NGOs in creating projects within the 

cultural and creative sectors (CCS).  
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Seq. 

N° 

Related Measure 

(Reform or Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative 

timeline for 

completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

stimulate their 

development 
 

 

 

selection 

committee 

 

Furthermore, an independent selection 

committee with experts of various disciplines 

shall be set up, including representatives of 

independent CCS organisations and 

institutions. The selection committee shall 

decide on the provisions of grants and 

fellowships. 

 

The criteria for the selection of applications 

for project grants from cultural institutions, 

NGOs, SMEs and microenterprises in the 

CCS, corresponding to one of the NACE 

sectors as defined by Eurostat, shall: 

a) give preference to projects that are likely to 

have a lasting impact in the digital and green 

transitions in the CCS; 

b) give preference to those beneficiaries that 

have a business plan on how the grants shall 

be used to finance the costs of the project; 

c) give preference to those beneficiaries that 

have a track record of activities or projects in 

the last 24 months related to the project 

proposal. 

 

EU general principles including gender 

equality and non-discrimination shall be 

considered in all projects. 

A3L A2.5.1 A program to 

support the activities of 

entities in the cultural 

and creative industries 

Target Number of signed contracts 

for projects in the cultural 

and creative sectors (CCS)  

 Number 0 1 873 Q4 2025 1 873 contracts shall be signed for projects in 

the cultural and creative sectors (CCS).  

A4L A2.5.1 A program to 

support the activities of 

entities in the cultural 

and creative industries 

Target Number of fellowships 

awarded in the cultural and 

creative sectors (CCS) 

 Number 0 945 Q4 2025 945 fellowships shall be awarded to 

individuals in the cultural and creative sectors 

(CCS).  
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Seq. 

N° 

Related Measure 

(Reform or Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative 

timeline for 

completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

A7L A2.6 Reform of the 

national system of 

monitoring services, 

products, analytical 

tools, services and 

accompanying 

infrastructure using 

satellite data  

Milestone Entry into force of a law on 

space activities  

Provision in the 

law indicating its 

entry into force 

   Q4 2025 A law shall, inter alia, facilitate the use of 

satellite data by the public administration. The 

law shall establish a national administrator of 

satellite data. The law shall establish the 

obligation for the national administrator to 

disseminate knowledge about satellite data, 

and promote its use, including organizing 

training for interested entities. The law shall 

also establish the rules and conditions for the 

performance of space activities and their 

supervision, liability for damage caused by a 

space object, as well as the rules for the 

operation of the National Register of Space 

Objects. 

A8L A2.6.1 Investment in the 

National Satellite 

Information System 

(NSIS) and satellites 

Milestone National Satellite 

Information System (NSIS) 

Online 

availability of the  

National Satellite 

Information 

System (NSIS) 

   Q2 2025 The National Satellite Information System 

(NSIS) shall become available online.  

A11L A2.6.1 Investment in the 

National Satellite 

Information System 

(NSIS) and satellites 

Target Construction of four 

satellites 

  Number 0 4 Q2 2026 Number of satellites constructed, along with 

the delivery of the ground segment and 

payment for the launch.  

A12L A2.7.1 Security and 

Defence Fund 

Milestone Establishment of the legal 

framework for the Fund 

Provision in the 

law indicating its 

entry into force  

   Q3 2025 Entry into force of the law establishing the 

legal framework for the Fund. The law shall 

incorporate the elements that are included in 

the description of the measure. 



  

49 

 

Seq. 

N° 

Related Measure 

(Reform or Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative 

timeline for 

completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

A13L A2.7.1 Security and 

Defence Fund 

Milestone Adoption of the Investment 

Policy  

Adoption of the 

Investment Policy  

   Q4 2025 BGK and/or the Fund shall adopt an 

investment policy for the use of the injected 

equity. The investment policy shall 

incorporate the elements that are included in 

the description of the measure. 

A14L A2.7.1 Security and 

Defence Fund 

Milestone Equity injection Certificate of 

transfer 

   Q3 2026 EUR 5 471 689 564 in equity shall be injected 

into the Fund. 

 

Any necessary agreements established in the 

law for the implementation of this measure 

shall have entered into force.  

 

Beyond the equity injection into the Fund 

which constitutes the RRF investment, Poland 

shall transmit a report outlining the actions 

taken by the Fund by 16 August 2026 to 

implement the investment policy, including 

the steps taken for the implementation of the 

financial products that the additional equity is 

expected to initially support, as well as the 

expected steps to be taken for further 

implementing those products. 
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B. COMPONENT B: ‘GREEN ENERGY AND ENERGY-INTENSITY REDUCTION’  

The component of the Polish recovery and resilience plan aims at addressing several challenges that 

the Polish energy sector currently faces with respect to decarbonisation and air pollution. First, 

Poland’s dependence on coal is still much higher than in other Member States which makes the energy 

transition towards carbon neutrality challenging. Second, around 70% of single-family dwellings and 

many multi-apartment and public buildings do not meet energy efficiency standards. This in 

combination with a still widespread use of low-quality coal in individual heating systems leads to low 

air quality. Third, low retention levels and water shortages (including drinking water) in rural areas 

are a major problem. The main objective of the component is to shift the energy mix towards low-

carbon technologies by facilitating the deployment of renewables and increasing the use of alternative 

energy sources such as hydrogen and biogas. The component also aims to reduce energy consumption 

by advancing a deep renovation of buildings, including thermal modernisation; and by reducing the 

energy intensity of industry and services as well as households. Finally, the component aims to also 

focus on reducing the human impact on the environment, in particular through investments in the 

neutralisation of threats and the rehabilitation of large-scale degraded areas and the Baltic Sea. 

The component supports addressing the Country-Specific Recommendations to focus investment-

related economic policy on innovation, transport, notably on its sustainability, digital and energy 

infrastructure, healthcare and cleaner energy, taking into account regional disparities (Country-

Specific Recommendation 3 2019) and to focus investment on the green and digital transitions, in 

particular digital infrastructure, clean and efficient energy production and use and sustainable 

transport, contributing to the gradual decarbonisation of the economy, including in coal regions 

(Country-Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C 58/01). For all measures in this component involving 

infrastructure development, compliance with EU legislation shall be required to avoid harm to the 

biodiversity objective. This means specifically the EIA Directive (2011/92/EU) and, for 

sites/operations located in or near biodiversity-sensitive areas, Articles 6(3) and 12 of the Habitats 

Directive (92/43/EEC), and Article 5 of the Birds Directive (2009/147/EC).  

 

B.1.  Description of the reforms and investments for non-repayable financial support 

B1.1 Clean Air and energy efficiency 

The objective of the reform is to reduce greenhouse gas emissions from and increase the energy 

efficiency of selected economic sectors. It also aims at improving air quality by accelerating the 

process of replacing polluting sources of heat and power generation.  

These objectives shall be achieved, firstly, through a set of measures optimising energy efficiency 

investment support, mainly as part of the Energy Efficiency Obligation Scheme. They shall include 

the facilitation of the use of Energy Performance Contracts in the public sector, the possibility for 

entities covered by the Energy Efficiency Obligation Scheme to settle their energy saving obligations 

within the framework of so-called subsidy programmes, and the enabling of Energy Services 

Companies’ participation in the Energy Efficiency Obligation Scheme. This shall be achieved through 

an amendment of the Energy Efficiency Act in conjunction with amendments of the law on supporting 

thermo-modernisation and renovations and on the central emission register of buildings; the law on 
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financial support for the creation of residential premises for rent; the law on some types of housing 

support; and the law on renewable energy sources. These legal acts were to enter into force by 31 

March 2022. 

Secondly, the objectives of the ‘Clean Air and energy efficiency’ reform shall be achieved through 

the development of the Clean Air Priority Programme in line with long-term renovation strategy 

under the Energy Performance of Buildings Directive (2010/31/EU), which shall be the main vehicle 

for energy efficiency measures in buildings. The efficiency of the implementation of the current Clean 

Air Programme shall thus be increased by streamlining application procedures. It shall develop 

specific support targeted at lowest-income, low-income households and higher income ones, in the 

case of the latter, notably with the involvement of the banking sector providing loans combined with 

grants. These changes shall set the ground for deploying support under investment B1.1.2 

“Replacement of heat sources and improvement of energy efficiency in single family residential 

buildings” allowing significantly scaling up the rate of building renovations and heater replacement 

supported under that programme. The updates to the “Clean Air” Priority Programme” shall be 

adopted by 31 March 2023.  

The third element underpinning this reform shall be an update of the National Air Protection 

Programme. The programme shall define a comprehensive, long-term set of requirements and 

enabling conditions for regional and local authorities for ensuring an improvement of air quality. 

These authorities shall be mandated to take specific measures to lower the level of air pollutants 

emitted from household heating and transport when a given air polluting threshold is exceeded. Local 

and regional authorities shall be also allocated a specific budget for enforcing air protection rules, 

notably set as part of so-called ‘anti-smog resolutions’. The updated National Air Protection 

Programme shall mandate the end of any public support for investments in new coal-fired heaters by 

31 December 2021. 

The fourth element of the reform shall be an Amended Regulation by the Minister of Climate and 

Environment setting standards for solid fuels. For biomass solid fuels, the regulation shall set quality 

standards solely for those intended for household use, including wood pellets. Further to the banning 

of low-quality coal for domestic heating enacted in 2018, this amendment shall also set minimum 

standards for solid fuels.  

 

B1.1.1 Investment in heat sources in district heating systems 

The objective of this investment is to modernise district heating and to lower its greenhouse gas 

emissions. This investment consists in agreements signed for heat generation installations for district 

heating. 

   

B1.1.2 Replacement of heat sources and improvement of energy efficiency in single family 

residential buildings 

The objective of the investment is to increase the energy efficiency in single family residential 

buildings. The investment consists in support for (i) the replacement of heat sources; or (ii) thermal 

modernisation of single family buildings; or (iii) renewable energy sources installation. 

 

B1.1.3 Thermal modernization of educational institutions 

The objective of this investment is to increase the energy efficiency of educational institutions. This 

measure consists in contracts signed for installations or modernisations of heat sources, installations 

of renewable energy sources, or thermal modernizations in buildings of educational institutions.   
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B1.1.4 Increasing the energy efficiency of social activity facilities  

The objective of this investment is to increase the energy efficiency of social activity facilities. This 

measure consists in the thermo-modernization of social activity facilities (libraries, cultural or 

community centres), which can include the installation of heat sources and/or renewable energy 

sources. 

  

B1.1.5 Investments in energy efficiency of multi-apartment residential buildings 

The objective of this investment is to increase the energy efficiency of multi-apartment buildings. 

The investment consists in the (i) thermal modernisation of multi-apartment residential buildings; or 

(ii) the installation of renewable energy sources in such buildings.  

 

B2.1 Improving the conditions for the development of hydrogen technologies and other 

decarbonised gases 

The objective of the reform is to develop a market for renewable and low-carbon hydrogen and other 

alternative fuels. 

The measure consists of two actions. The first aims at creating a regulatory framework for the 

functioning of hydrogen as an alternative fuel for transport by introducing provisions for the 

construction, safe operation and upgrading of hydrogen stations as well as the authorities responsible 

for authorising the use of hydrogen stations and their necessary technical inspection. It shall also set 

out a system to monitor and control the quality of hydrogen fuels used for the propulsion of vehicles. 

The implementation of the action was to be completed by 30 December 2021. 

The second action aims at establishing hydrogen infrastructure and markets design aimed at 

supporting the market uptake of renewable and low-carbon hydrogen, integration of hydrogen 

production in other energy markets as well as existing and dedicated infrastructure aimed at creating 

regulatory predictability for investors and supporting the uptake of renewable and low-carbon 

hydrogen. The reforms shall comply with the ’Do no significant harm’ Technical Guidance (2021/C 

58/01) ensuring that the reform shall not make the use and marketing of renewable hydrogen more 

difficult than other sources of hydrogen. The reform aims to develop renewable hydrogen or hydrogen 

produced from electrolysers and to promote low carbon hydrogen that complies with the EU hydrogen 

strategy. 

The implementation of this action shall be completed by 31 December 2023. 

 

B2.1.1 Investment in hydrogen, hydrogen manufacturing, storage and transport 

The objective of the investment is to create a hydrogen industry in Poland and to increase the use of 

renewable and low-carbon hydrogen. The investment consists of two actions. 

First, an investment  consisting of the design and construction of a hydrogen-powered railway 

passenger vehicle prototype and/or the expansion of production capacity of hydrogen-powered 

vehicles. 

Second, a public investment in a subsidy Scheme shall take place, in order to incentivise private 

investment and improve access to finance in Poland’s renewable and low-carbon hydrogen 

production sector. The Scheme shall operate by providing subsidies directly to the private sector. On 
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the basis of the RRF investment, the Scheme aims at initially providing at least EUR 514 105 514 of 

subsidies.22 

The Scheme shall be managed by Bank Gospodarstwa Krajowego (BGK) as the implementing 

partner.  

The Scheme shall include the following product line:  

• Direct subsidies to private entities or public sector entities engaged in similar activities to 

finance their investments into renewable and low-carbon hydrogen production capacity, 

including electrolysers, and associated infrastructure.  

In order to implement the investment into the Scheme, Poland and BGK shall sign an Implementing 

Agreement that shall include the following content:  

1. Description of the decision-making process of the Scheme: The final award decision of the 

Scheme shall be taken by an investment committee or other relevant equivalent governing 

body and approved by a majority of votes from members who are independent from the 

government. 

2.  Key requirements of the associated subsidy policy, which shall include: 

a. The description of the subsidies provided and eligible final beneficiaries taking into 

account the objective that the subsidy agreements concluded between the Scheme and the 

final beneficiaries result in an installed production capacity of at least 315 MW of 

renewable and low-carbon hydrogen. 

b. The requirement that all investments supported are economically viable. 

c. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set 

out in the DNSH Technical Guidance ((2023) 6454 final). In particular, the investment 

policy shall exclude the following list of activities and assets from eligibility: (i) activities 

and assets related to fossil fuels, including downstream use23, (ii) activities and assets 

under the EU Emission Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks24, (iii) activities and assets 

 
22 This value is not per se the cost but is the targeted investment volume. This may or may not equal the cost depending 

on how the instrument is structured, whether leverage will be achieved, and if the Implementing Partner has any costs/fees 

that are charged. 
23 Except for (a) projects under this measure in power and/or heat generation, as well as related transmission and 

distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no 

significant harm’ Technical Guidance (2021/C58/01), (b) activities and assets under point (ii) for which the use of fossil 

fuels is temporary and technically unavoidable for the timely transition towards a fossil fuel free operation; (c) low-carbon 

hydrogen facilities that comply with the life-cycle GHG emissions savings requirement of 73,4% for hydrogen, resulting 

in life-cycle GHG emissions lower than 3 tCO2eq/tH2) and 70% for hydrogen-based synthetic fuels, relative to a fossil 

fuel comparator of 94g CO2e/MJ, resulting in 2.256 tCO2eq/tH2, in analogy to the approach set out in Article 25(2) of 

and Annex V to Directive (EU) 2018/2001. Life-cycle GHG emissions savings shall be calculated using the methodology 

referred to in Article 28(5) of Directive (EU) 2018/2001 or, alternatively, using ISO 14067:2018 or ISO 14064-1:2018. 
24 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the 

relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established 

for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission 

Implementing Regulation (EU) 2021/447. 
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related to waste landfills, incinerators25 and mechanical biological treatment plants26 and 

iv) activities and assets related to mining.  

d. The requirement that final beneficiaries of the Scheme shall not receive support from 

other Union instruments to cover the same cost. 

3. The amount covered by the Implementing Agreement, the fee structure for the Implementing 

Partner and the requirement to use any unused proceeds of the scheme, including beyond 

2026, for the same policy purposes. 

4. Monitoring, audit, and control requirements, including: 

a. The description of the implementing partner’s monitoring system to report on the 

subsidies mobilized. 

b. The description of the implementing partner’s procedures that will ensure the 

prevention, detection and correction of fraud, corruption, and conflicts of interests.  

c. The obligation to verify the eligibility of every operation in accordance with the 

requirements laid out in the Implementing Agreement before awarding a subsidy to an 

operation. 

d. The obligation of carrying out risk-based ex-post audits in accordance with an audit 

plan of BGK. These audits shall verify i) that the control systems are effective, 

including the detection of fraud, corruption, and conflict of interests; ii) compliance 

with the DNSH principle, the State Aid rules; and iii) that the requirement that final 

beneficiaries of the Scheme have not received support from other Union instruments 

to cover the same cost is respected. The audits shall also verify the legality of the 

transactions and that the conditions of the applicable Implementing Agreement and 

subsidy agreements are being respected.  

 

B2.2.3 Construction of offshore terminal infrastructure 

The objective of this investment is to facilitate the development of offshore wind infrastructure. The 

investment consists in the construction of a new terminal for offshore wind installations and the 

upgrading or extension of facilities in the ports of Łeba, Ustka and Darłowo for servicing and 

maintenance of offshore wind installations. 

 

B3.1 Support of sustainable water and wastewater management in rural areas 

The objective of the reform is to ensure that alternative water and wastewater management solutions, 

such as individual treatment plants or septic tanks, are properly monitored, maintained, and controlled 

to prevent deterioration.  

 
25 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable 

hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy 

efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such 

actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the 

lifetime of the plants; for which evidence is provided at plant level. 
26 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where 

the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations 

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure 

do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for 

which evidence is provided at plant level. 
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The reform shall consist of introducing the obligation for municipalities to use instruments to prevent 

improper disposal of sewage and the mechanism of the so-called substitute performance, 

i.e. organising the emptying of septic tanks by the municipality applicable to property owners who 

have not concluded contracts for emptying septic tanks. It shall also introduce an obligation to carry 

out regular controls and introduce an effective enforcement mechanism. 

The implementation of this action shall be completed by 30 June 2022.  

The reform shall also establish territorial criteria for selecting beneficiaries of support for water 

supply or waste-water investments in rural areas. The selection criteria shall give priority to 

municipalities with the least ability to finance investments from their own resources and to projects 

with the greatest potential of mitigating existing negative environmental impacts.  

The implementation of this action was to be completed by 31 December 2021. 

 

B3.1.1 Investments in wastewater or water supply infrastructures in rural areas 

The objective of this investment is to increase the availability of water and sewerage infrastructure in 

rural areas. This measure consists in supporting the construction or extension or modernisation of 

water supply or wastewater disposal systems. 

 

B4.1 Reducing dependency on coal 

The objective of this measure is to ensure stable financing for investments in the decarbonisation of 

the district heating sector, following the adoption of a Resolution of the Council of Ministers, and an 

amended legal framework supporting a voluntary closure of coal mines and social protection of 

certain mining employees. It shall consist of the approval of a “District Heating Transformation Fund” 

for the period 2026-2030 and of a legal act amending the Act on the functioning of the hard coal 

mining industry. The implementation of the “District Heating Transformation Fund” is not financed 

by the RRF and is not part of the measure. Advisory services for the implementation of the “District 

Heating Transformation Fund” may be provided with support from the European Local Energy 

Assistance (ELENA) facility. 
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B. COMPONENT B: ‘GREEN ENERGY AND ENERGY-INTENSITY REDUCTION’  

B.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support 

Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 

Unit of 

measure 
Baseline Goal Quarter Year 

B1G B1.1 Clean air and 

energy efficiency 

Milestone Entry into force of an 

act amending the 

Energy Efficiency Act 

and associated 

legislative acts 

Provision in the act 

amending the 

Energy Efficiency 

Act and the 

associated 

legislative acts 

indicating its entry 

into force 

   Q1 2022 Entry into force of an act amending the 

Energy Efficiency Act and the associated 

legislative acts (law on supporting 

thermo-modernisation and renovations 

and on the central emission register of 

buildings; the law on financial support for 

the creation of residential premises for 

rent; the law on some types of housing 

support; and the law on renewable energy 

sources) which shall enable entities 

covered by the Energy Efficiency 

Obligation Scheme to settle energy 

saving obligations within the framework 

of so-called subsidy programmes. It shall 

clarify the possibilities of using Energy 

Performance Contracts in the public 

sector. It shall enable Energy Services 

Companies to participate in the Energy 

Efficiency Obligation Schemes.  

B2G B1.1 Clean air and 

energy efficiency 

Milestone Update of the “Clean 

Air” Priority 

Programme   

Adoption of 

amendments to the 

“Clean Air” 

Priority 

Programme by the 

National Fund for 

Environment 

Protection, 

including 

provisions for 

support targeted at 

(a) higher-income 

   Q1 2023 The National Fund for Environment 

Protection shall adopt amendments to the 

“Clean Air” Priority Programme in line 

with long-term renovation strategy under 

the Energy Performance of Buildings 

Directive, including dedicated support 

targeted at (a) higher-income households 

notably with the involvement of the 

banking sector providing loans combined 

with grants; (b) low-income households; 

(c) lowest-income households (in line 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 

Unit of 

measure 
Baseline Goal Quarter Year 

households notably 

with the 

involvement of the 

banking sector 

providing loans 

combined with 

grants; (b) low-

income 

households; (c) 

lowest-income 

households. 

with the applicable definitions under the 

“Clean Air” Priority Programme.  

By 31 March 2023, the provisions 

providing targeted support to the 

mentioned groups shall be fully 

operational and recipients shall have 

access to this support.  

B3G B1.1 Clean air and 

energy efficiency 

Milestone Update of the National 

Air Protection 

Programme  

Adoption of the 

updated National 

Air Protection 

Programme by the 

Minister of 

Climate and 

Environment 

   Q4 2021 The National Air Protection Program 

shall define new tasks to be implemented 

by 2025, 2030 and 2040 at the national, 

provincial and municipal levels: (1) 

Establishing standards for low-emission 

zones for municipalities where the 

permissible NO2 levels have been 

exceeded; (2) Commitment of 

‘voivodeships’ to adopt anti-smog 

resolutions in towns where certain air 

quality standards are not respected; (3) 

financial support to regional and local 

authorities for the promotion of the 

activities specified in the anti-smog 

resolutions and the preparation of 

information points for residents applying 

for funding under the Clean Air Priority 

Program; (4) Introduction of the task 

consisting in strengthening the provisions 

on the control system for the enforcement 

of the implementation of tasks specified 

in anti-smog resolutions; (5) Exclusion of 

new coal-fired heaters from public 

support programmes as of 1 January 

2022. 



  

58 

 

Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 

Unit of 

measure 
Baseline Goal Quarter Year 

B4G B1.1 Clean air and 

energy efficiency 

Milestone Entry into force of an 

amendment to the 

Regulation by the 

Minister of Climate 

and Environment on 

quality standards for 

solid fuels 

Provision in the 

amendment to the 

Regulation on 

quality standards 

for solid fuel 

indicating its entry 

into force 

   Q4 2022 On the basis of recommendations on 

necessary or recommended legislative 

changes prepared by an inter-ministerial 

team and followed by a consultation of 

the proposals with NGO’s and coal sector 

chambers, the amendment to the 

regulation on coal-based solid fuels shall 

enter into force. It shall ban producers of 

coal solid fuels from using misleading 

branding. 

B5G B1.1 Clean air and 

energy efficiency 
Milestone Entry into force of the 

regulation setting 

quality standards for 

biomass solid fuels 

Provision in the 

Regulation on 

quality standards 

for biomass solid 

fuels indicating its 

entry into force 

   Q3 2023 The regulation shall set quality standards 

for biomass solid fuels intended for 

household use, including wood pellets.  

 

B7G B1.1.1 Investments 

in heat sources in 

district heating 

systems 

Target T1 - Heat sources in 

district heating 

systems  

  Number 0 23 Q2 2026 Agreements signed for heat generation  

installations for district heating.   

Compliance with the DNSH principle 

shall be demonstrated by the following 

provisions in the agreements:  
- Supported heat generation installations 

shall not exceed the threshold of 250g of 

CO2/kWh of energy.  

- In case of installations using bioenergy, 

these shall comply with article 29(2) to 

article 29(7) of Directive 2018/2001. 

- No supported installation shall use fuel 

derived from waste. 

B8G B1.1.2 Replacement 

of heat sources and 

improvement of 

energy efficiency in 

single family 

residential buildings  

Target T1 - Heat source 

replacement in single-

family buildings  

  Number 0 250 000 Q3 2023 Number of installed heat sources. 

Investments shall be supported under the 

Clean Air Priority Programme, in line 

with the long-term renovation strategy 

under the Energy Performance of 

Buildings Directive 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 

Unit of 

measure 
Baseline Goal Quarter Year 

In case of support for gas-fired boilers, 

these shall be deployed in line with the 

Annex III of the Commission Technical 

Guidance on DNSH (2021/C58/021) and 

shall lead to a significant decrease in 

GHG emissions with the objective of 

significantly improving the environment 

and public health, notably due to 

pollution reduction, in particular in areas 

where the EU air quality standards set by 

Directive 2008/50/EU are exceeded or 

risk being exceeded.   

B9G B1.1.2 Replacement 

of heat sources and 

improvement of 

energy efficiency in 

single family 

residential buildings  

Target Heat source 

replacement, RES 

installed and thermal 

modernizations 

  Number 0 465 000 Q2 2026 Number of single family buildings with 

replaced heat sources; or installed 

renewable energy sources; or thermally 

modernised. 

In addition, at the level of the investment, 

gas-fired boilers shall not represent more 

than 40% of the overall number of heat 

source replacements. 

B10G B1.1.2 Replacement 

of heat sources and 

improvement of 

energy efficiency in 

single family 

residential buildings  

Target T1 - Thermo-

modernisation and 

installation of 

renewable energy 

sources in single-

family residential 

buildings 

  Number 0 190 000 Q3 2023 Number of thermo-modernised single-

family houses fulfilling energy efficiency 

standards. Investments shall be supported 

under the Clean Air Priority Programme.  

B12G B1.1.3 Thermal 

modernisation of 

educational 

institutions  

Target Number of buildings 

of educational 

institutions with 

contracts signed for 

installations or 

modernisations of heat 

sources, installations 

of renewable energy 

  Number 0 492 Q2 2026 Number of buildings of educational 

institutions with contracts signed for 

installations or modernisations of heat 

sources, installations of renewable energy 

sources, and/or thermal modernizations.  
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 

Unit of 

measure 
Baseline Goal Quarter Year 

sources, or thermal 

modernizations. 

The call shall exclude fossil fuel heat 

sources from the implementation of 

projects. 

B15G B1.1.4 Increasing 

the energy efficiency 

of social activity 

facilities 

Target Thermo-modernisation 

of social activity 

facilities 

 Number 0 150 Q2 2026 Number of thermo-modernised social 

activity facilities (libraries, cultural or 

community centres). This can include the 

installation of heat sources and/or 

renewable energy sources. The rules of 

procedures for the selection of projects 

shall specify that the replacement of heat 

sources for gas boilers is not eligible. 

B16G B2.1 Improving the 

conditions for the 

development of 

hydrogen 

technologies and 

other decarbonised 

gases 

Milestone Entry into force of acts 

amending the 

legislative acts for 

hydrogen as an 

alternative fuel for 

transport 

Provisions in the 

amending 

legislative acts 

indicating their 

entry into force 

   Q4 2021 1. Amendment to the Electromobility Act 

(January 11, 2018; Dz. U. z 2018 r. poz. 

317) shall introduce the definitions for 

the hydrogen refuelling infrastructure; set 

the general safety and technical 

requirements for the refuelling stations 

(according to the Alternative Fuels 

Infrastructure Directive) and determine 

the procedures and competent authorities 

relevant for the inspection of this 

infrastructure.  
2. Amendment to the Act on the system 

of monitoring and controlling quality of 

fuels (August 25, 2006; Dz.U. Nr 169, 

poz. 1200) shall introduce the notion of 

hydrogen following the combined 

nomenclature CN 2804 10 00 code; sets 

the procedures of monitoring and 

controlling the quality of hydrogen; 

determines relevant authorities. The 

notion of hydrogen shall be in 

compliance with the ’Do no significant 

harm’ Technical Guidance (2021/C 

58/01). The reform shall not make the use 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 

Unit of 

measure 
Baseline Goal Quarter Year 

and marketing of renewable hydrogen 

more difficult than other sources of 

hydrogen. The reform shall primarily aim 

at developing renewable hydrogen or 

hydrogen produced from electrolysers. 

B17G B2.1 Improving the 

conditions for the 

development of 

hydrogen 

technologies and 

other decarbonised 

gases 

Milestone Entry into force of the 

law laying down rules 

for hydrogen 

Provision in the 

law indicating its 

entry into force 

   Q4 2023 Entry into force of the law defining rules 

for hydrogen infrastructure and markets 

design aimed at supporting the market 

uptake of renewable and low-carbon 

hydrogen, integration of hydrogen 

production in other energy markets as 

well as existing and dedicated 

infrastructure aimed at creating 

regulatory predictability for investors and 

supporting the uptake of renewable and 

low-carbon hydrogen. The law shall be in 

compliance with the ’Do no significant 

harm’ Technical Guidance (2021/C 

58/01). The reform shall not make the use 

and marketing of renewable hydrogen 

more difficult than other sources of 

hydrogen. The reform shall be in line 

with the EU hydrogen strategy. 

B20G B2.1.1 Investment in 

hydrogen, hydrogen 

manufacturing, 

storage and transport 

Target Research and 

innovation project(s) 

  Number 0 1 Q2 2026 The investment shall consist of the design 

and construction of a hydrogen-powered 

railway passenger vehicle prototype 

and/or the expansion of production 

capacity of hydrogen-powered vehicles. 

B21aG B2.1.1 Investment in 

hydrogen, hydrogen 

manufacturing, 

storage and transport 

Milestone Implementing 

Agreement  

Entry into force of 

the Implementing 

Agreement 

   Q2 2024 Entry into force of the Implementing 

Agreement.  
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 

Unit of 

measure 
Baseline Goal Quarter Year 

B21dG B2.1.1 Investment in 

hydrogen, hydrogen 

manufacturing, 

storage and transport 

Target Legal agreements 

signed with final 

beneficiaries  

 Percentages 0 100% Q3 2025 BGK shall have entered into legal 

subsidy agreements with final 

beneficiaries for an amount necessary to 

use 100% of the RRF investment into the 

scheme (taking into account management 

fees).  

B21eG B2.1.1 Investment in 

hydrogen, hydrogen 

manufacturing, 

storage and transport 

Milestone Ministry has 

completed the 

investment  

Certificate of 

transfer 

   Q4 2025 Poland shall transfer EUR 514 105 514 to 

BGK for the Scheme.  

B37G B2.2.3 Construction 

of offshore terminal 

infrastructure 

Milestone Construction of a new 

terminal for offshore 

wind installations 

Construction 

works and terminal 

preliminary use or 

lease agreement 

   Q3 2026 A copy of the site manager’s entry in the 

site logbook confirming the execution of 

construction works, or a copy of the final 

acceptance protocol signed by the 

contractor(s) and the contracting 

entity(ies) shall be provided for the 

construction works of the new terminal for 

offshore wind installations 

(accommodating at least two offshore 

jack-up vessels). 

 

Legally binding preliminary use or lease 

agreement(s) shall be signed, ensuring the 

main use of the terminal for the 

installation of offshore wind installations. 

B38G B2.2.3 Construction 

of offshore terminal 

infrastructure 

Target Construction works 

for upgrading / 

extending facilities in 

the ports of Łeba, 

Ustka and Darłowo 

  Number 0 3 Q3 2026 A copy of the site manager’s entry in the 

site logbook confirming the execution of 

construction works, or a copy of the final 

acceptance protocol signed by the 

contractor(s) and the contracting 

entity(ies) shall be provided for the 

upgrading or extension works of facilities 

in the ports of Łeba, Ustka, and Darłowo 



  

63 

 

Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 

Unit of 

measure 
Baseline Goal Quarter Year 

for servicing and maintenance of offshore 

wind installations. 

Legally binding arrangement(s) shall be 

concluded for the use of port facilities 

(including at least one of the following: 

land, terminals, or berths) with offshore 

wind farm developers or operators, for the 

purpose of servicing and maintaining 

offshore wind installations. 

B39G B3.1 Support 

sustainable water 

and wastewater 

management in rural 

areas  

Milestone Development of rules 

for the 

territorialisation of 

support for water 

supply or sewage 

investments RRP in 

rural areas  

Adoption of 

guidelines by 

Minister of 

Agriculture and 

Rural 

Development 

   Q4 2021 Adoption of territorial criteria for 

selecting beneficiaries.  
The selection criteria shall give priority to 

municipalities with the least ability to 

finance investments from their own 

resources. Voivodeship self-governments 

shall be involved in the process of 

defining the criteria for selecting 

beneficiaries. 

B40G B3.1 Support 

sustainable water 

and wastewater 

management in rural 

areas  

Milestone Entry into force of 

legal act establishing 

an obligation to carry 

out regular monitoring 

and control of 

appropriate individual 

systems 

Provision in the 

legal act indicating 

its entry into force 

   Q2 2022 Entry into force of a legal act which shall 

introduce the obligation for communes to 

monitor and control the disposal of 

sewage and use instruments to prevent 

improper disposal, including the 

mechanism of so-called substitute 

performance, i.e. organising the emptying 

of septic tanks by the commune for 

property owners who have not concluded 

contracts for emptying septic tanks. 

B41G B3.1.1 Investments 

in wastewater or 

water supply 

infrastructures in 

rural areas 

Target Support for 

wastewater or water 

supply 

  Number 0 150 Q4 2025 Protocol of acceptance issued for the 

construction, extension or modernisation 

of water supply or wastewater disposal 

systems.  
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 

Unit of 

measure 
Baseline Goal Quarter Year 

B41aG B3.1.1 Investments 

in wastewater or 

water supply 

infrastructures in 

rural areas 

Target Support for 

wastewater or water 

supply 

 Number 150 467 Q2 2026 Protocol of acceptance issued for the 

construction, extension or modernisation 

of water supply or wastewater disposal 

systems. 

B42G B1.1.5 Improvement 

of energy efficiency 

in multi-apartment 

residential buildings 

Target T1 – Renewable 

energy installations 

and 

thermomodernizations 

in multi-apartment 

buildings 

 Number 0 632 Q3 2023 Number of multi-apartment buildings that 

have been thermo-modernized or 

equipped with renewable energy 

installations. 

Investments shall be supported under the 

TERMO programme.  

B43G B1.1.5 Investments 

in energy efficiency 

of multi-apartment 

residential buildings 

Target T2 – Renewable 

energy installations or 

thermal 

modernisations in 

multi-apartment 

buildings 

 Number 632 5 756 Q2 2026 Number of multi-apartment buildings that 

have been thermo-modernised or 

equipped with renewable energy 

installations. 

B44G B4.1 Reducing 

dependency on coal  

Milestone District Heating 

Transformation Fund 

Board approval    Q3 2026 The management and/or the supervisory 

board of the Narodowy Fundusz Ochrony 

Srodowiska i Gospodarki Wodnej 

(NFOSiGW) shall approve as Priority 

Programme the “District Heating 

Transformation Fund” for the period 

2026 – 2030, consisting of at least EUR 

700 million coming from the national 

funds of the NFOSiGW. Such approval 

shall specify that the objective of the 

“District Heating Transformation Fund” 

is to support the decarbonisation of the 

district heating sector in Poland and:   

1. The eligible investments for the 

decarbonisation of heat generation and 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   
(for milestones) 

Quantitative indicators   
(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 

Unit of 

measure 
Baseline Goal Quarter Year 

investment objectives of the “District 

HeatingTransformation Fund” (such as 

deployment of renewable energy sources, 

heat pump technologies, thermal storage 

and waste heat recovery) and the 

requirement for eligible investments to be 

in line with the DNSH principle; 

2. The investment objectives in terms of 

capacity of renewable sources’ 

deployment and GHG emission reduction 

or fossil fuel use reduction. 

B45G B4.1 Reducing 

dependency on coal  

Milestone Entry into force of an 

Act amending the Act 

on the functioning of 

the hard coal mining 

industry 

Entry into force of 

legislative 

amendment 

   Q3 2026 Entry into force of an Act amending the 

Act on the functioning of the hard coal 

mining industry concerning closure of 

hard coal mining. 
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B.3.  Description of the reforms and investments for loan support 

 

B1.2 Facilitating the energy saving obligation for energy companies 

The objective of the reform is to simplify and broaden the Energy Efficiency Obligation scheme.  

The reform shall be implemented by creating a standard set of reference values for different types of 

energy-saving measures. Such measures shall no longer need to be audited which shall facilitate the 

participation in the scheme of smaller entities. Another element of the reform shall be the inclusion 

in the Energy Efficiency Obligation scheme of fuel companies placing liquid fuels used for transport 

on the market. These companies shall implement energy efficiency improvement projects, cancel an 

appropriate number of white certificates, or pay a substitute fee under certain conditions. The 

implementation of the reform shall be completed by 30 June 2022. 

 

B1.2.1 Energy efficiency and RES in companies – investments with the highest greenhouse gas 

reduction potential 

The investment aims at reducing final energy consumption and greenhouse gas emissions of 

companies.  

The implementation of green solutions in enterprises aims to focus on improving industrial and 

energy processes in order to improve energy efficiency and reduce energy intensity, leading to a 

reduction - and a higher efficiency - of energy consumption, together with investments in renewable 

and low-carbon energy sources in enterprises.  

The investment shall, in particular, support (i) the construction, extension or modernisation of existing 

industrial and production installations, industrial equipment and electricity installations aimed at 

improving their energy efficiency; (ii) the construction and installation of own renewable energy 

sources in companies, including wind turbines, solar collectors, photovoltaic panels, geothermal 

systems, heat pumps; (iii) the construction of energy storage facilities in companies in connection 

with the production of energy from renewable sources; (iv) building/upgrading own (internal) low-

carbon energy sources, including cogeneration; (v) increasing the share of low- or zero-emission fuels 

in manufacturing processes, respecting the highest emission standards; (vi) replacing low-energy heat 

sources using fuels (solid, liquid, gas) or electricity with more energy efficient sources; (vii) thermo-

modernisation of buildings and facilities used in industrial processes. Projects shall be selected on the 

basis of an open competition, taking into account the following criteria: (i) readiness – maturity of 

the project for implementation; (ii) consistency with existing plans for climate neutrality; (iii) the 

degree of reduction of CO2 and PM 2,5 and PM10 emissions; (iv) the degree of reduction in primary 

energy consumption.  

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 

(2021/C 58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects 

shall exclude the following list of activities: (i) activities related to fossil fuels, including downstream 

use27; (ii) activities under the EU Emission Trading System (ETS) achieving projected greenhouse 

gas emissions that are not lower than the relevant benchmarks28; (iii) activities related to waste 

 
27 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution infrastructure, 

using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ Technical Guidance 

(2021/C 58/01). 
28 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant 

benchmarks an explanation of the reasons why this is not possible shall be provided. Benchmarks established for free allocation for 

activities falling within the scope of the EU Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 

2021/447. 
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landfills, incinerators29 and mechanical biological treatment plants30; and (iv) activities where the 

long-term disposal of waste may cause harm to the environment. The terms of reference shall 

additionally require that only activities that comply with relevant EU and national environmental 

legislation shall be selected. The implementation of the investment shall be completed by 31 

December 2023.  

 

B2.3 Support for investment in offshore wind farms 

The objective of the reform is to support offshore wind energy and reduce the impact of the allocation 

constraints on the electricity market. This measure consists in: (i) the adoption of regulations 

regarding offshore power stations, (ii) the publication of the results of contract(s) for difference (CfD) 

auction for electricity from offshore wind capacity, (iii) amendments of the rules of the balancing 

market to include the explicit procurement of balancing capacities (reserves) before the single day 

ahead coupling (SDAC) and (iv) a study on measures to limit allocation constraints in the Polish 

electricity system.  

 

B2.4 Legal framework for the development of energy storage facilities 

The objective of the reform is to remove existing legal barriers to the development of storage 

technologies and to create a stable legal environment for the operation of storage business.  

The reform shall, inter alia, exempt electricity storage from the tariff obligation and remove double 

charging of network charges. It shall make the obligation to obtain a concession/entry in the register 

dependent on the total installed electricity storage capacity, irrespective of its capacity. The proposed 

tariffs framework for storage shall be non-discriminatory and cost-reflective. 

The implementation of the reform was to be completed by 30 June 2021. 

 

B3.2 Support for environmental restoration and protection against hazardous substances 

The objective of the reform is to reduce the negative environmental impact of large-scale post-

industrial areas and of hazardous materials lingering in Polish marine areas. This measure consists in 

legal changes to facilitate a comprehensive elimination of the negative environmental impact of 

specific large-scale post-industrial areas as well as legal changes in the area of handling hazardous 

materials. 

 

B3.2.1 Investments in risk neutralisation and the restoration of onshore and offshore sites 

The objective of the investment is to remove the threat to human health and life posed by the presence 

of pollutants or hazardous substances in onshore and offshore sites. This measure consists in the 

publication of documentation for investments related to pre-defined onshore and offshore sites in the 

Republic of Poland that are exposed to the presence of pollutants or hazardous substances. 

 
29 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable hazardous 

waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing exhaust 

gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure do not result in an 

increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant 

level. 
30 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where the actions 

under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations of separated waste to 

compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure do not result in an increase of the 

plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 
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B3.3 Support for the sustainable management of water resources in agriculture and rural areas 

The objective of the reform is to improve the conditions for investment in rural areas in water 

management and resource efficiency. The reform shall contribute to increasing the resilience of 

agriculture to drought and flood prevention in agricultural areas; improving water efficiency by 

properly regulating water relations in agricultural areas and reducing run-off; and increasing water 

retention. 

The reform shall consist of amendments to national legislation needed to improve the conditions for 

resilient water management in agriculture and rural areas. The amendments shall facilitate the 

preparation and implementation of investments regarding water retention and stopping its draining 

from agricultural lands, including in particular investments related to the reconstruction and 

rebuilding of drainage devices so that they fulfil the function of retention and thus protect agricultural 

land against drought and limit the risk of floods.  

The reform shall comply with the requirements laid down in the ‘Do no significant harm’ Technical 

Guidance (2021/C 58/01), in particular, it shall ensure compliance with the EU environmental 

legislation, including the EIA Directive (2011/92/EU) and the Water Framework Directive 

(2000/60/EC). 

The amendments shall not lead to any deterioration of the level of compliance with EU environmental 

legislation, in particular with regards to investments that are considered significant or potentially 

significant investments pursuant to the Council of Ministers' regulation on projects likely to have a 

significant impact on the environment and investments in or affecting Natura 2000 areas. Moreover, 

the changes shall not alter the currently binding rules on water intake. 

The implementation of the reform shall be completed by 30 June 2022. 

 

B3.3.1 Investments in increasing the potential of sustainable water management in rural areas 

The objective of the investment is to support investments in rural areas in improving water 

management and resource efficiency. 

The investment shall contribute to increasing the resilience of agriculture to drought and flood 

prevention in agricultural areas; improving water efficiency by properly regulating water relations in 

agricultural areas and reducing run-off; and increasing water retention, provided their need and nature 

is justified appropriately. Priority shall be given to climate-change-resilient and nature-based 

solutions. Projects under this measure shall be subject to environmental impact assessment (EIA) and 

shall comply with the requirements laid down in the Technical Guidance on DNSH (C(2023) 6454 

final). Compliance with the EU environmental legislation, including the EIA Directive (2011/92/EU) 

and the Water Framework Directive (2000/60/EC) shall be ensured. All investment projects financed 

under this component which require an EIA decision shall comply with Directive 2011/92/EU as 

amended by Directive 2014/52/EU. Specifically, all new projects that require an EIA shall be 

authorised under the Act on the provision of information on the environment and its protection, public 

participation in environmental protection and environmental impact assessment, as amended by the 

Act of 30 March 2021 amending that Act and certain other acts. Provisions of the ‘Guidelines on 

remedial actions for projects co-financed by EU Funds affected by the infringement 2016/2046’, as 

communicated to Poland on 23 February 2021 (ref. Ares(2021)1423319), shall be taken into account 

for the implementation of all investment projects for which an environmental decision or a 

construction or development permit was requested or issued before the entry into force of the Act of 

30 March 2021. Only projects that do not lead to a deterioration of the status of surface waters and 
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groundwater and do not prevent the improvement of the ecological status or potential of the affected 

water bodies shall be supported. 

Any investment having negative effects on nature shall be excluded from the support. Where water 

is abstracted, a relevant permit must be granted by the relevant authority, ensuring that affected water 

bodies are in good ecological status and specifying conditions to avoid deterioration thereof, in 

accordance with the requirements of Directive 2000/60/EC and the technical Guidance on DNSH and 

evidenced by the latest relevant supporting data. Water abstraction shall be avoided where the 

concerned water bodies (surface or ground waters) are or projected (in the context of intensifying 

climate change) to be in less than good status or potential. The measures shall also comply with the 

provisions of Directive 2009/147/EC on the conservation of wild birds (Birds Directive) and Directive 

on the conservation of natural habitats and of wild fauna and flora 92/43/EEC (Habitats Directive).  

The implementation of the investment shall be completed by 31 December 2025. 

 

B3.4 Enabling framework for green transition investments in urban areas 

The objective of the reform shall be to support the capacity of cities in prioritising, planning, 

executing and financing investment projects aimed at climate mitigation and adaptation in line with 

the European Green Deal. The reform and the associated investments notably aim at increasing the 

share of green areas in cities. 

A set of legislative changes shall ensure that sustainability aspects are integrated into the urban 

planning procedures and that stakeholders are consulted as part of those procedures. Moreover, it 

shall be ensured that local authorities receive appropriate capacity support to prioritise, plan and 

execute climate mitigation and adaptation projects. These regulatory and capacity-building elements 

shall be complemented by the establishment of a dedicated instrument aimed at providing financing 

for green transition investments in urban areas. 

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01), the eligibility criteria for projects shall exclude the following list of activities: (i) 

activities related to fossil fuels, including downstream use31; (ii) activities under the EU Emission 

Trading System (ETS) achieving projected greenhouse gas emissions that are not lower than the 

relevant benchmarks32; (iii) activities related to waste landfills, incinerators33 and mechanical 

biological treatment plants34; and (iv) activities where the long-term disposal of waste may cause 

harm to the environment. The terms of reference shall additionally require that only activities that 

comply with relevant EU and national environmental legislation may be selected. 

The Green Urban Transition Fund shall be set up by 30 June 2022. 

 
31 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution infrastructure, 

using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01). 
32 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant 

benchmarks an explanation of the reasons why this is not possible shall be provided. Benchmarks established for free allocation for 

activities falling within the scope of the EU Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 

2021/447. 
33 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable hazardous 

waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing exhaust 

gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure do not result in an 

increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant 

level. 
34 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where the actions 

under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations of separated waste to 

compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure do not result in an increase of the 

plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level. 
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B3.4.1 Investments in a green transformation of cities 

The objective of the investment is to support the green transition in urban areas. This measure consists 

in supporting projects in cities under the Green Urban Transformation Instrument. 

 

B3.5 Reform of housing construction for people with low and average incomes, taking into 

account the higher energy efficiency of buildings 

The objective of the reform shall be to increase the supply of energy-efficient housing for low- and 

average-income households. 

That objective shall be achieved by increasing the rate of public co-financing for buildings that meet 

energy efficiency standards 20% more ambitious than the minimum energy efficiency standard in 

force in Poland (Nearly-Zero Energy Buildings standard, NZEB). 

The reform shall be completed by 30 June 2022. 

 

B3.5.1 Investment in housing projects  

The objective of the investment is to increase the supply of housing. 

This measure consists in the construction or renovation of buildings forming part of the 

municipalities’ residential stock, protected dwellings and rental apartments created with the 

participation of a municipality or an inter-municipal association by investors other than the 

municipality. 

B3.6 Improving the conditions for the development of renewable energy sources 

The objective of the reform is to improve the regulatory environment for distributed and prosumer 

energy, develop the supply chain for offshore wind energy, implement energy management systems, 

increase the installed capacity of renewable energy sources and increase the share of energy from 

renewable energy sources. 

The reform shall consist of amendments to the Renewable Energy Act (“RES Act”) such as 

introducing better conditions for the operation of energy clusters, implementation of collective 

models of energy prosumers, implementation of provisions on new renewable energy communities, 

introduction of provisions specifying the principles of operations for one of models of renewable 

energy community and the adoption of the principles of running a business for the biomethane sector.  

The implementation of the action shall be completed by 30 March 2023. 

The reform shall also amend the Act on investments in onshore wind power to facilitate the possibility 

of onshore wind energy investments in municipalities wishing to locate such installations by giving 

the municipal authorities more power to determine the location of individual investments and to allow 

the plant to be located closer to residential buildings than the current minimum distance of 10 times 

the height of the installation. 

The implementation of the action shall be completed by 30 June 2022. 

The above reform shall be accompanied by the entry into force of a regulation providing a plan of 

renewables auctions per technology (including for new onshore wind farms). The plan shall set a 

budget and a volume of electricity that shall be available for each competitive auction for the period 

2022-2027. The regulation shall be published by 30 September 2022. 
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Furthermore, Poland shall progressively increase the installed capacity of onshore wind farms and 

photovoltaic installations to contribute to the green transition. The installed onshore wind and 

photovoltaic capacity shall reach 23,5 GW by 30 September 2023. 

With regards to the development of offshore wind farms, the reform shall introduce detailed rules for 

payment of the concession fee to the President of the Energy Regulatory Office extended to entities 

involved in electricity generation in offshore wind farms.  

The implementation of this action shall be completed by 30 June 2022. 

Furthermore, reform shall also regulate the types of cash flows to be taken into consideration in 

calculating the adjusted price and the detailed method of calculating the adjusted price. 

The implementation of this action shall be completed by 31 December 2022. 
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B.4.  Milestones, targets, indicators, and timetable for monitoring and implementation for the loan 

Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   

(for milestones) 

Quantitative indicators   

(for targets) 

Indicative 

timeline for 

completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

B1L B1.2 Facilitating the 

implementation of 

the energy saving 

obligation for 

energy companies 

Milestone Entry into force of the 

implementing 

regulation to the 

Energy Efficiency 

Act 

Provision in the 

implementing 

regulation to the 

Energy Efficiency 

Act indicating its 

entry into force 

   Q2 2022 Entry into force of the implementing regulation to 

the Energy Efficiency Act which shall establish an 

energy savings reference value for projects 

improving energy efficiency; and set out a 

methodology for calculating energy savings for 

projects in the transport sector. 

B2L B1.2.1 Energy 

efficiency and RES 

in companies – 

investments with the 

highest greenhouse 

gas reduction 

potential 

Milestone Financing instructions 

(including eligibility 

and selection criteria) 

for the support 

scheme targeting 

energy efficiency and 

RES in companies, 

including those 

covered by the EU 

Emissions Trading 

System 

Publication of the 

support scheme  

   Q4 2022 The investment policy of the scheme shall include at 

least the following eligibility and project selection 

criteria: (i) the objective of the lowest price per ton 

of the greenhouse gas saved; (ii) ensuring 

compliance with the DNSH Technical Guidance 

(2021/C58/01) through the use of the exclusion list 

and compliance with  EU and national environmental 

laws and (iii) specifying decarbonisation targets. 

B3L B1.2.1 Energy 

efficiency and RES 

in companies – 

investments with the 

highest greenhouse 

gas reduction 

potential 

Target Award of all contracts 

for the 

implementation of 

energy efficiency and 

RES in enterprises 

  Number 0 13 Q4 2023 Number of contracts awarded to investment projects 

related to the improvement of industrial and energy 

processes to improve energy efficiency and reduce 

energy intensity, leading to the reduction and 

rationalisation of energy consumption with 

investments in renewable and low-carbon energy 

sources in enterprises. The scheme shall be deployed 

in line with its financing instructions, as described 

under B2L. The scheme shall be rolled out through a 

non-discriminatory, transparent, and open process, 

open to all industrial sectors. 

B4L B2.3 Support for 

investment in 

offshore wind farms 

Milestone Entry into force of 

implementing 

regulations following 

Provisions in the 

regulations 

   Q2 2024 Two implementing regulations shall enter into force:  

1. Regulation of the Minister of Climate and 

Environment on the requirements for the elements of 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   

(for milestones) 

Quantitative indicators   

(for targets) 

Indicative 

timeline for 

completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

from the Act on the 

promotion of 

electricity generation 

in offshore wind 

farms  

indicating their 

entry into force 

a set of equipment for power evacuation and for the 

elements of offshore substations - Moreover, the 

regulation shall guarantee the appropriate quality of 

infrastructure in the context of its potential 

integration with the power grid in case of 

transferring the power outlets from offshore wind 

farms, as stipulated in Art. 82-83 of the Offshore 

Wind Act.  

2. Regulation of the Minister of Climate and 

Environment on the maximum price in PLN per 1 

MWh, which may be indicated in bids submitted in 

an auction by generators. 

B5L B2.3 Support for 

investment in 

offshore wind farms 

Milestone Results from 

contracts for 

difference auction for 

offshore wind 

Publication of 

results 

   Q4 2025 Results from contract(s) for difference (CfD) auction 

conducted for 4GW of offshore wind capacity shall 

be published. 

B6L B2.3 Support for 

investment in 

offshore wind farms 

Milestone Entry into force of an 

amendment of the 

Regulation on the 

detailed conditions 

for the operation of 

the power system 

which shall amend 

national balancing 

rules in order to 

reduce to the 

maximum possible 

extent the impact of 

the allocation 

constraints 

Provision in the 

amendment of the 

regulation 

indicating its 

entry into force 

   Q4 2023 As a part of the energy market reform, rules of the 

balancing market shall be amended to include 

explicit procurement of reserves before the single 

day ahead coupling (SDAC). This solution was 

proposed by the ACER in the CORE CCM 

Methodology (ACER Decision 02/2019) as one of 

the possible solutions to reduce to the maximum 

possible extent the impact of the allocation 

constraints. In order to implement this reform, the 

minister responsible for energy shall amend the 

Regulation of the Minister of Economy of 4 May 

2007 on the detailed conditions for the operation of 

the power system. 

B6aL B2.3 Support for 

investment in 

offshore wind farms 

Milestone Study on measures to 

limit allocation 

constraints in the 

Publication on the 

energy regulator 

website of a study 

on measures to 

   Q4 2025 A study on measures to limit allocation constraints in 

the Polish electricity system shall be carried out and 

published by the energy regulator on its website. The 

study shall contain an assessment of the use of 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   

(for milestones) 

Quantitative indicators   

(for targets) 

Indicative 

timeline for 

completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

Polish electricity 

system 

limit allocation 

constraints in the 

Polish electricity 

system 

allocation constrains since the adoption of the reform 

in B6L, the reasoning for their use, the impact of 

existing measures to limit allocation constraints and 

shall recommend additional measures to reduce to 

the maximum possible extent the use of allocation 

constraints in the Polish electricity system. 

B10L B2.4 Legal 

framework for the 

development of 

energy storage 

facilities 

Milestone Entry into force of 

amendments of the 

Act on energy law 

with regards to energy 

storage 

Provision in the 

amendments of 

the Act on energy 

law indicating its 

entry into force 

   Q2 2021 The amendments shall facilitate the development of 

electricity storage including, in particular, an 

exemption from tariff obligation, no double network 

charges, partial exemption from fees for connecting 

the storage to the grid, exemption from the 

obligations to present certificates of origin and from 

certain fees with regards to stored electricity. The 

proposed tariffs framework for storage shall be non-

discriminatory and cost-reflective. 

B14L B3.2 Support for 

environmental 

restoration and 

protection against 

hazardous 

substances 

Milestone Entry into force of a 

law to facilitate a 

comprehensive 

elimination of the 

negative 

environmental impact 

of large-scale post-

industrial areas. 

Provision in the 

law indicating its 

entry into force 

   Q4 2022 Entry into force of a law aimed at increasing safety 

for human health and the condition of the 

environment. The law shall remove organisational 

and legal barriers occurring to the comprehensive 

elimination of the negative environmental impact of 

large-scale post-industrial areas.  

It is a form of pilotage for pre-defined locations.   

The law shall provide rules for four independent 

field components (different locations and scopes of 

works): 1) former "Tarnowskie Góry" Chemical 

Plant in Tarnowskie Góry; 2) former "Zachem" 

Chemical Plant in Bydgoszcz; 3) "Organika-Azot" 

Plant in Jaworzno; 4) former "Boruta" Dyes Industry 

Plant in Zgierz.  

The scope of the project includes the reconnaissance 

and inventory of the areas, preparation and 

assessment of the scale of problems related to 

reducing the environmental impact of large 

brownfield sites and the development of 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   

(for milestones) 

Quantitative indicators   

(for targets) 

Indicative 

timeline for 

completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

comprehensive investment documentation for these 

areas. 

B15L B3.2 Support for 

environmental 

restoration and 

protection against 

hazardous 

substances 

Milestone Entry into force of  

legal act(s) in area of 

hazardous materials 

lingering in the 

marine areas of the 

Republic of Poland  

Provision in the 

legal act(s) 

indicating their 

entry into force 

   Q2 2025 Entry into force of legal act(s), which shall provide 

for:  

- description of the competences of public authorities 

in matters related to the disposal of hazardous 

materials in the marine areas of the Republic of 

Poland;  

- an obligation to develop an annual plan on the 

subject of hazardous materials lingering in marine 

areas of the Republic of Poland;  

- a definition of sunk hazardous materials, 

establishment of a register of such hazardous 

materials, an obligation to report discovered or 

identified hazardous materials. 

B16L B3.2.1 Investments 

in risk neutralisation 

and the restoration 

of onshore and 

offshore sites 

Target Documentation for 

investments related to 

onshore and offshore 

sites that are exposed 

to the presence of 

pollutants or 

hazardous substances 

 Number 0 8 Q3 2026 Documentation published related to investments in 

risk neutralisation and restoration of at least four pre-

defined onshore sites and of four pre-defined 

offshore sites that are exposed to the presence of 

pollutants or hazardous substances:  

a) for each onshore site, an assessment of the state of 

the environment; and  

b) for each offshore site, neutralisation plans 

containing the planned methods for neutralising 

flooded hazardous material, taking into account the 

impact of the planned activities and their effects on 

the state of the marine environment. 

B21L B3.3 Support for the 

sustainable 

management of 

water resources in 

agriculture and rural 

areas 

Milestone Entry into force of 

amendments to 

national legislation 

needed to improve the 

conditions for 

resilient water 

management in 

Provision in the 

amendments 

indicating the 

entry into force 

   Q2 2022 Entry into force of amendments that shall contribute 

to increasing the resilience of agriculture to drought 

and flood prevention in agricultural areas; improving 

water efficiency by properly regulating water 

relations in agricultural areas and reducing run-off; 

and increasing water retention. The amendments 

shall comply with the requirements set out in the ‘Do 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   

(for milestones) 

Quantitative indicators   

(for targets) 

Indicative 

timeline for 

completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

agriculture and rural 

areas 

no significant harm’ Technical Guidance (2021/C 

58/01), in particular, it shall ensure compliance with 

the EU environmental legislation, including the EIA 

Directive and the Water Framework Directive.   

The amendments shall not lead to any deterioration 

of the level of compliance with EU environmental 

legislation with regards to investments that are 

considered significant or potentially significant 

investments pursuant to the Council of Ministers' 

regulation on projects likely to have a significant 

impact on the environment and investments in or 

affecting Natura 2000 areas. Moreover, the 

amendments shall not alter the currently binding 

rules on water intake. 

B22L B3.3.1 Investments 

in increasing the 

potential of 

sustainable water 

management in rural 

areas 

Milestone Adoption of selection 

criteria for call for 

proposals  

Adoption of the 

criteria by the 

Ministry of 

Agriculture and 

Rural 

Development 

   Q2 2022 Investments shall be selected through dedicated 

calls, based on environmental criteria.  

The project shall contribute to increasing the 

resilience of agriculture to drought and flood 

prevention in agricultural areas; improving water 

efficiency by properly regulating water relations in 

agricultural areas and reducing run-off; and 

increasing water retention, provided their need and 

nature is justified appropriately. 

Priority shall be given to nature-based or other 

climate-change resilient solutions. Only projects that 

do not lead to a deterioration of the status of surface 

waters and groundwater and do not prevent the 

improvement of the ecological status or potential of 

the affected water bodies shall be supported.  

B24L B3.4 Enabling 

framework for green 

transition 

investments in 

urban areas 

Milestone Entry into force of a 

law that shall aim at 

supporting the 

capacity of urban 

Provision in the 

law indicating its 

entry into force 

   Q4 2023 Entry into force of a law that shall aim at supporting 

the capacity of urban areas in investing in the green 

transition. It shall ensure that sustainability aspects 

are integrated into urban planning procedures. It 

shall ensure that stakeholders are consulted as part of 
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Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   

(for milestones) 

Quantitative indicators   

(for targets) 

Indicative 

timeline for 

completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

areas in investing in 

the green transition  

those procedures. It shall provide capacity support to 

local governments to implement such projects. The 

law may provide for a reasonable transitional period 

for the effective application of certain urban 

adaptation obligations. 

B25L B3.4 Enabling 

framework for green 

transition 

investments in 

urban areas 

Milestone Green Urban 

Transformation 

Instrument 

Establishment of 

the Green Urban 

Transformation 

Instrument and 

adoption of its 

detailed rules and 

procedures in 

consultation with 

all stakeholders  

   Q2 2022 Establishment of the Green Urban Transition 

Instrument to support (a) the green transformation of 

cities; and (b) investments in the green digitisation of 

cities, with adopted procedures. The Green Urban 

Transition Instrument shall be in line with the DNSH 

Technical Guidance (2021/C 58/01). In order to 

ensure that the measure complies with the ‘Do no 

significant harm’ Technical Guidance (2021/C 

58/01), the eligibility criteria for projects shall 

exclude the following list of activities: (i) activities 

related to fossil fuels, including downstream use; (ii) 

activities under the EU Emission Trading System 

(ETS) achieving projected greenhouse gas emissions 

that are not lower than the relevant benchmarks; (iii) 

activities related to waste landfills, incinerators and 

mechanical biological treatment plants; and (iv) 

activities where the long-term disposal of waste may 

cause harm to the environment. The terms of 

reference shall additionally require that only 

activities that comply with relevant EU and national 

environmental legislation may be selected. 

 

The Green Urban Transformation Instrument shall 

ensure that any reflows (i.e. interests on the loan, 

return on equity, or principal repaid, minus 

associated costs) linked to this instrument shall be 

used for the same policy goals, including beyond 

2026, or to repay the RRF loan. 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   

(for milestones) 

Quantitative indicators   

(for targets) 

Indicative 

timeline for 

completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

B26L B3.4.1 Investments 

in a green 

transformation of 

cities 

Target T1 - Signature of loan 

contracts  

 Number 0 201 Q4 2024 201 loan contracts signed under the Green Urban 

Transformation Instrument. 

B27aL B3.4.1 Investments 

in a green 

transformation of 

cities 

Target T2 - Projects under 

the Green Urban 

Transformation 

Instrument  

 Number 0 1 033 Q3 2026 Occupancy permit, notification of completion, final 

acceptance protocol, delivery report or equivalent 

shall be issued for 1 033 projects. 

B28L B3.5 Reform of 

housing 

construction for 

people with low and 

average incomes, 

taking into account 

the higher energy 

efficiency of 

buildings 

Milestone Entry into force of an 

act amending the Act 

of 8 December 2006 

on financial support 

for the creation of 

residential premises 

for rent, sheltered 

housing, night 

shelters, shelters for 

the homeless, heating 

plants and temporary 

premises, and 

resulting changes in 

other acts 

Provision in the 

act amending the 

Act of 8 

December 2006 

on financial 

support for the 

creation of 

residential 

premises for rent, 

sheltered housing, 

night shelters, 

shelters for the 

homeless, heating 

plants and 

temporary 

premises, and 

resulting changes 

in other acts 

indicating its 

entry into force 

   Q2 2022 The amendment to the act shall provide for 

increasing the support for investments in 

construction of buildings with an energy standard 

higher by 20% than NZEB. Support shall be 

increased as compared to standard housing from 

80% to 95% for buildings for low-income 

households and from 35% to 60% for households 

with average incomes. These provisions shall apply 

to any source of public support. 

B30L B3.5.1 Investment 

in housing projects 

Target Construction or 

renovation of 

buildings 

 Number 0 134 Q2 2026 Number of buildings constructed or renovated. 

 

The call shall specify that the following types of 

projects are supported: dwellings forming part of the 

municipality’s residential stock, protected dwellings 



  

79 

 

Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   

(for milestones) 

Quantitative indicators   

(for targets) 

Indicative 

timeline for 

completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

and rental apartments created with the participation 

of a municipality or an inter-municipal association 

by investors other than the municipality. 

B32L B3.6 Improving the 

conditions for the 

development of 

renewable energy 

sources 

Milestone Entry into force of 

acts amending the 

legislative framework 

for renewable energy 

communities and 

biomethane: 

Amendments to the 

RES Act, 

Amendments of 

legislation concerning 

energy market, and 

entry into force of a 

Regulation to the RES 

Act 

Provisions in the 

amending acts 

and in the 

regulation 

indicating their 

entry into force 

   Q1 2023 Adoption and entry into force of amending acts and 

regulation including: 

1. Amendments to the Act of 20 February 2015 on 

renewable energy sources (RES Act) shall 

reformulate principles of operation for energy 

clusters (better conditions to establish such entities) 

by providing: rules, definitions or notions regarding: 

the scope, agreements, subject matter of energy 

cluster, registry of energy cluster or cooperation 

between individual members of the energy cluster 

and system operators.  

2. Amendments to the RES Act shall implement 

collective models of energy prosumers. Provisions 

on collective models of energy prosumers may have 

a delayed entry into force. 

3. Amendments of legislative acts concerning energy 

market shall implement provisions on new renewable 

energy communities, which shall ensure that final 

customers, in particular household customers, are 

entitled to participate in a renewable energy 

community. 

4. Regulation to the RES Act regarding the 

principles of energy accounting for energy 

cooperatives shall introduce provisions specifying 

principles of operations for one of models of 

renewable energy community.  

5. Amendments to the RES Act that shall lay down 

rules governing the running of a business for the 

biomethane sector. 

B33L B3.6 Improving the 

conditions for the 

Milestone Entry into force of an 

act amending the Act 

Provision in the 

act amending the 

   Q2 2022 Entry into force of an amending act which shall 

remove formal barriers to investments in onshore 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   

(for milestones) 

Quantitative indicators   

(for targets) 

Indicative 

timeline for 

completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

development of 

renewable energy 

sources 

on investments in 

onshore wind farms 

Act on 

investments in 

onshore wind 

farms indicating 

its entry into 

force 

infrastructure. The amendment shall make the 

distance rule (minimum distance from windmill to 

residential building - 10 times windmill' height, 10H) 

more flexible by giving more power to determine 

minimum distances to municipalities as part of the 

spatial/zoning procedure and to regional 

environmental protection offices as part of the 

procedure for issuing decisions on environmental 

conditions. 

The general 10H distance rule shall be maintained, 

but the possibility of deviations from it shall be 

enabled and that more power to determine the 

location of wind farms shall be given to individual 

municipalities as part of the local planning procedure 

(zoning/spatial procedure). The local plan shall be 

able to define a shorter distance of the wind farm 

from the residential building, taking into account the 

range of the wind farms' impacts based on the 

environmental impact forecast made under such a 

plan.  

B34L B3.6 Improving the 

conditions for the 

development of 

renewable energy 

sources 

Milestone Entry into force of a 

regulation laying 

down a plan of 

renewables auctions 

for the years 2022 - 

2027 

Provision in the 

regulation 

indicating its 

entry into force 

   Q3 2022 Entry into force of a regulation laying down a plan of 

renewables auctions per technology (including for 

new onshore wind farms). The plan shall set a budget 

and a volume of electricity that shall be available 

through competitive auctions for the period 2022-

2027. 

B35L B3.6 Improving the 

conditions for the 

development of 

renewable energy 

sources 

Target T1 - Installed capacity 

of onshore wind and 

photovoltaic 

installations (in GW) 

 Number 11,2 18 Q2 2022 Total installed capacity (in GW) of onshore wind and 

photovoltaic installations. 

 

B36L B3.6 Improving the 

conditions for the 

development of 

Target T2 - Installed capacity 

of onshore wind and 

 Number 18 20 Q3 2022 Total installed capacity (in GW) of onshore wind and 

photovoltaic installations. 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators   

(for milestones) 

Quantitative indicators   

(for targets) 

Indicative 

timeline for 

completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

renewable energy 

sources 

photovoltaic 

installations (in GW) 

B37L B3.6 Improving the 

conditions for the 

development of 

renewable energy 

sources 

Target T3 - Installed capacity 

of onshore wind and 

photovoltaic 

installations (in GW) 

 Number 20 23 Q1 2023 Total installed capacity (in GW) of onshore wind and 

photovoltaic installations. 

B38L B3.6 Improving the 

conditions for the 

development of 

renewable energy 

sources 

Target T4 - Installed capacity 

of onshore wind and 

photovoltaic 

installations (in GW) 

 Number 23 23,5 Q3 2023 Total installed capacity (in GW) of onshore wind and 

photovoltaic installations. 

B39L B3.6 Improving the 

conditions for the 

development of 

renewable energy 

sources 

Milestone Entry into force of the 

implementing 

regulation following 

from the Act of 17 

December 2020 on 

the promotion of 

electricity generation 

in offshore wind 

farms  

Provision in the 

regulation 

indicating its 

entry into force 

   Q2 2022 The following implementing regulation shall enter 

into force: 

Regulation of the Council of Ministers on the 

concession fee - Pursuant to Article 34(2a) of the 

Energy Law, the obligation to pay the concession fee 

to the President of the Energy Regulatory Office also 

extended to energy enterprises performing economic 

activity in the field of electricity generation in 

offshore wind farms, referred to in the Act of 17 

December 2020 on the promotion of electricity 

generation in offshore wind farms. In addition, in 

connection with the amendment of the Energy Law 

of 15 April 2021, an activity that shall also be 

covered by the concession fee is the storage of 

electricity. 

B40L B3.6 Improving the 

conditions for the 

development of 

renewable energy 

sources 

Milestone Entry into force of the 

implementing 

regulation following 

from the Act of 17 

December 2020 on 

the promotion of 

electricity generation 

Provision in the 

regulation 

indicating its 

entry into force 

   Q4 2022 Regulation of the Minister of Climate and 

Environment on the types of cash flows to be taken 

into consideration in calculating the adjusted price 

and the detailed method of calculating the adjusted 

price. The regulation shall specify the types of cash 

flows to be taken into account in calculating the 

adjusted price and the detailed method of calculating 
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Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
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Qualitative 

indicators   

(for milestones) 
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Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

in offshore wind 

farms 

the adjusted price. During the process, such factors 

as investment aid, the date of granting investment aid 

and the rules of granting public aid in the area of 

environmental protection and energy shall be taken 

into account. The aim is to facilitate the above 

procedure for offshore wind farm investors. 
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C. COMPONENT C: ‘DIGITAL TRANSFORMATION’ 

Component C of the Polish Recovery and Resilience Plan addresses a series of challenges. Firstly, 

the disparities between urban and rural areas in terms of connectivity and access to fast and reliable 

internet connection, both fixed and mobile; secondly, the need for a faster and safer use of digital 

services in the public sector; thirdly, the overall lack of a focused digital education and training 

strategy, which was clearly revealed by the insufficient digital skills and ICT equipment among 

students and teachers during the COVID-19 pandemic. Finally, the need to increase the cybersecurity 

of the public information system to promptly respond to cyberattacks and security incidents. 

The component aims at accelerating the digitalisation process of the country through the digital 

transformation of the public sector, the economy and society. It consists of measures, aiming at: 

improving access to high-speed internet; developing e-services and their availability in the 

mObywatel mobile application, and improving communication between public institutions, citizens 

and business; increasing security in cyberspace, securing data processing infrastructure and digitising 

security services infrastructure; supporting the digital transformation of businesses with the use of 

cloud computing. 

The reforms and investments elaborated in the component contribute to address three Country-

Specific Recommendations identified for Poland in the past two years, on the need to focus 

investment-related economic policy on digital infrastructure (Country-Specific Recommendation 3, 

2019) and digital transition (Country-Specific Recommendation 3, 2020); as well as on the need to 

improve digital skills and promote the digital transformation of both companies and public 

administration (Country-Specific Recommendation 2, 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C 58/01). 

This component is expected to promote the digital transition by developing Next Generation Access 

broadband infrastructure, enhancing the use of digital tools in the public sector and boosting e-

competences in society (companies, public administration, teachers and students). It shall contribute 

to optimising cybersecurity, improving data processing efficiency and upgrading the infrastructure of 

state services responsible for security. Finally, the potential deployment of innovative next generation 

cloud solutions shall create stable and sustainable cloud infrastructures. 

 

C.1. Description of the reforms and investments for non-repayable financial support 

 

C1.1 Facilitating the development of network infrastructure to ensure universal access to high-

speed internet 

This reform aims at guaranteeing universal access to high-speed internet and digital services 

throughout Poland, including the so-called ‘white spots’ where no high-capacity broadband 

infrastructure exists. 

This shall be achieved firstly by removing legislative barriers to broadband investment and secondly 

by aligning national legislation with the EU-wide Connectivity Toolbox of 25 March 2021. The legal 

changes shall envisage, inter alia, amendments to the Regulation on Telecom Infrastructure Inventory 

and to the Regulation on the Single Information Point (SIP) system. 

The implementation of the reform shall be completed by 31 March 2023. 
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C1.1.1 Access to broadband network 

The objective of this investment is to increase the coverage of high-speed broadband network in 

Poland and to support the roll out of a Local Area Network (LAN) in schools. This measure consists 

in making access to broadband internet available to residential units and schools with modernised 

LAN. 

C2.1 Scaling up digital applications in the public sphere, the economy and society 

The objective of this reform is to support the digitalisation in Poland. This measure consists in (i) 

amending the act on computerisation of activities performed by public entities, (ii) amending the act 

on tax on goods and services with regard to the use of structured invoices, (iii) defining binding 

standards for equipping schools with digital infrastructure and (iv) the creation of the Digital 

Competence Development Program. 

C2.1.1 Public e-services and IT solutions for public administration 

The objective of this investment is to expand public e-services.This measure consists in the following 

projects: 

- new public e-services made available online or e-services integrated into mObywatel 

application; 

- launching or expanding of public IT systems; 

- making available electronic document management systems to beneficiaries for production 

use and launching of the SaaS2 EZD RP cloud service; 

- launching of national e-invoice system; 

- launching of new or upgraded e-services in the e-Tax Office service. 

 

C2.1.2 Digital technologies in school education – portable devices 

The objective of this investment is to supply schools in Poland with ICT equipment to expand the use 

of digital technologies in school education. This measure consists in the provision of portable devices 

to schools or through school managing authorities and vouchers for portable computers. 

C2.1.3 E-competences 

The objective of this investment is to increase the level of digital competences in society. This 

measure consists in providing trainings in digital competences and establishing a Digital Competence 

Development Centre. 

 

C3.1 Enhancing the cybersecurity 

The objective of this reform is to increase the capacity of the national cybersecurity system. This 

measure consists in the adoption of the amendment of the law on cybersecurity. 
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C3.1.1 Cybersecurity – CyberPL, infrastructure of data processing and optimization of the 

infrastructure of law enforcement services 

The objective of this investment is to expand cybersecurity solutions in Poland. This measure consists 

in: (i) actions in cybersecurity; (ii) constructing one data centre building; (iii) delivering equipment 

for law enforcement services and (iv) launch of infrastructure or service data processing solutions.  
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C.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support 

Seq. N° 
Related Measure 

(Reform or Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative timeline 

for completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

C1G C1.1 Facilitating the 

development of network 

infrastructure to ensure 

universal access to high-

speed internet 

Milestone Framework prepared by the 

Chancellery of the Prime 

Minister to co-finance 

broadband projects in white 

Next Generation Access 

(NGA) areas, where no 

NGA network exists at 

present 

Publication of 

the framework 

in the 

Chancellery of 

the Prime 

Minister and 

Digital Poland 

Project Centre 

websites  

   Q2 2022 Setting up of the framework as a basis 

of the following call for proposal. 

The framework shall include 

provisions to ensure full compliance 

with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) of 

supported projects under this measure 

through the use of sustainability 

proofing, an exclusion list, and the 

requirement of compliance with the 

relevant EU and national 

environmental legislation. 

C2G C1.1 Facilitating the 

development of network 

infrastructure to ensure 

universal access to high-

speed internet 

Milestone Amendment of the 

regulation of the Minister 

for Digitization on annual 

telecommunications 

infrastructure & services 

inventory 

Provision in 

the amendment 

of the 

regulation 

indicating the 

entry into force 

   Q1 2023 Entry into force of the amendment of 

the regulation on national inventory 

of telecom infrastructure & services, 

to better identify the areas requiring 

additional support from public 

interventions. 

C3G C1.1 Facilitating the 

development of network 

infrastructure to ensure 

universal access to high-

speed internet 

Milestone Amendment of the 

regulation on Single 

Information Point  

Provision in 

the amendment 

of the 

regulation 

indicating its 

entry into force 

   Q4 2022 Entry into force of the amendment of 

the regulation on Single Information 

Point to provide operators with 

information on infrastructure for 

telecom investments and planning 

tool. 

C5aG C1.1.1 Access to 

broadband network  

Milestone Contracts signed with 

broadband providers 

Contracts 

signed 

   Q4 2025 Contracts shall be signed with 

broadband providers, to make 

broadband available to 521 000 

residential units. 

C6G C1.1.1 Access to 

broadband network  

Milestone Residential units with 

access to 100 Mb/s 

broadband 

Increase in 

share of 

residential 

units with 

access to 

broadband 

   Q3 2026 An increase in share of residential 

units in Poland with access to at least 

100 Mb/s-speed broadband by at least 

4 percentage points in comparison to 

2023 baseline value of 79.6%. 
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Seq. N° 
Related Measure 

(Reform or Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative timeline 

for completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

C6aG C1.1.1 Access to 

broadband network 
Target Local Area Network (LAN) 

in schools  
 Number 0 2 000 Q2 2026 At least 2 000 schools with 

modernised LAN. 

C7G C2.1 Scaling up digital 

applications in the public 

sphere, the economy and 

society 

Milestone Computerisation of the 

activities of entities 

performing public tasks  

Provision 

indicating the 

entry into force 

   Q4 2024 Entry into force of the amendment to 

the act on computerisation of the 

activities of entities performing public 

tasks with regard to: (i) allowing for 

the creation of the State Information 

Architecture, (ii) introducing the 

Committee for Digital Affairs, (iii) 

providing the legal basis for adoption 

of a strategy of state informatization 

and (iv) introducing a system for the 

inventory of ICT systems. 

C8G C2.1 Scaling up digital 

applications in the public 

sphere, the economy and 

society 

Milestone Use of structured invoices Provision 

indicating the 

entry into force 

   Q4 2025 Entry into force of the amendment(s) 

to the act on tax on goods and 

services with regard to the use of 

structured invoices for taxpayers 

whose total value of sales including 

the amount of tax, documented by 

those invoices issued in a given 

month exceeds 10 000 PLN. 

 

A transition period may be applied so 

that the use of structured invoices for 

these taxpayers is mandatory starting 

from 1 April 2026. 

C9G C2.1 Scaling up digital 

applications in the public 

sphere, the economy and 

society 

Milestone Minimum binding 

standards for equipping all 

schools with digital 

infrastructure to enable the 

use of digital technologies 

in learning on an equal 

level in each school 

Adoption of 

the standards  

   Q3 2022 Adoption of binding standards for 

equipping schools with digital 

infrastructure that shall be mandatory 

for schools in order to achieve the 

same level of digital infrastructure. 

The development of the standards 

shall be consulted with stakeholders 

and the local government.  
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Seq. N° 
Related Measure 

(Reform or Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative timeline 

for completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

In the field of education, minimum 

binding standards to equip schools 

with digital infrastructures shall be 

defined. Mandatory guidelines shall 

be developed in cooperation with the 

local governments and in consultation 

with a wide group of stakeholders,and 

shall ensure a minimum level of 

Information and Computer 

Technology (ICT) equipment for 

every school in Poland. 

C10G C2.1 Scaling up digital 

applications in the public 

sphere, the economy and 

society 

Milestone Entry into force of the 

resolution of the Council of 

Ministers on the Digital 

Competence Development 

Programme  

Provision in 

the resolution 

of the Council 

of Ministers 

indicating its 

entry into force  

   Q3 2022 Entry into force of the resolution of 

the Council of Ministers on the 

Digital Competence Development 

Programme (which is a multiannual 

programme until 2030), including the 

implementation plan, evaluation and 

monitoring measures in accordance 

with the "Act on the principles of 

development policy". The Program 

shall be developed adopting a multi-

stakeholder approach. The 

Programme shall, inter alia, establish 

the Digital Competence Development 

Centre (DCDC) and the policy for the 

development of digital competences. 

 

As far as digital competences are 

concerned, Digital Competence 

Development Programme shall be 

created and implemented. The 

programme shall define a 

comprehensive, long-term set of 

requirements to support the 

development and monitoring of 

digital competences in formal, non-
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Seq. N° 
Related Measure 

(Reform or Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative timeline 

for completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

formal and informal education. The 

establishment and functioning of the 

Digital Competence Development 

Centre shall be clearly formulated in 

the programme. The document shall 

be produced using a multi-stakeholder 

approach.  

C12G C2.1.1 Public e-services 

and IT solutions for 

public administration 

Target Public e-services   Number 0 69 Q2 2026 New public e-services shall be made 

available online or e-services shall be 

integrated into the mObywatel 

application. 

C13aG C2.1.1 Public e-services 

and IT solutions for 

public administration  

Target Public IT systems   Number 0 6 Q2 2026 At least 6 public IT systems shall be 

launched or expanded.  

C13bG C2.1.1 Public e-services 

and IT solutions for 

public administration  

Milestone Digitisation of the public 

administration 

Electronic 

document 

management 

systems 

available 

   Q2 2026 Electronic document management 

systems shall be made available for 

production use in 2 000 beneficiaries. 

The SaaS2 EZD RP cloud service, 

with a capacity to connect 

approximately 300 000 users shall be 

launched. 

C13cG C2.1.1 Public e-services 

and IT solutions forpublic 

administration 

Milestone Launch of the national e-

invoice system 

Launch of the 

national e-

invoice system 

   Q2 2026 The national e-invoice system shall 

be launched. 

C13dG C2.1.1 Public e-services 

and IT solutions for 

public administration 

Target Launch of either new or 

upgraded e-services in the 

e-Tax Office 

 Number 0 33 Q2 2026 33 new or upgraded e-services shall 

be launched in the e-Tax Office. 

C14G C2.1.2 Digital 

technologies in school 

education – portable 

devices 

Target Vouchers for portable 

computers 

  Number 0 533 658 Q4 2025 At least 533 658 vouchers (discount 

codes) for portable computers shall be 

registered in the database of the 

Laptop for Teacher ("Laptop dla 

nauczyciela") system. 
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Related Measure 

(Reform or Investment) 
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Name 

Qualitative 

indicators (for 

milestones) 
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Indicative timeline 

for completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

C15G C2.1.2 Digital 

technologies in school 

education – portable 

devices  

Target Portable devices delivered   Number 0 16 500 Q1 2026 Delivery of portable devices (laptops, 

browser laptops or tablets) to 16 500 

schools, directly or through school 

managing authorities, as shown in 

acceptance protocols. 

C16G C2.1.3 E-competences  Milestone Creation of a Digital 

Competence Development 

Centre (DCDC) 

Report on the 

organisational 

set-up and 

functioning of 

the DCDC 

   Q4 2022 The Digital Competences 

Development Centre (DCDC) shall be 

established within the office of the 

Minister responsible for digitalisation.  

 

The main objective of DCDC is to 

enhance and improve the system of 

coordination of digital competence 

development in Poland through the 

realization of following sub-

functions:  

- Research and analytical function   

This function shall involve research 

and monitoring actions regarding 

digital competences combined with 

the observatory function that shall 

gather and structure knowledge in this 

regard. This shall lead to the 

formulation of recommendations and 

proposals for relevant activities.  

- Test and implementation function   

This function shall involve tests in the 

form of pilot actions and 

implementation of the most valuable 

and promising solutions, 

recommendations and proposals 

resulting from the pilot actions and 

realization of the research and 

analytical function.   
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Related Measure 

(Reform or Investment) 

Milestone 

/ Target 
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Qualitative 
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Quantitative indicators 

(for targets) 
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for completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

- Education and popularisation 

function.   

This function shall involve such 

actions as consultancy, mentoring, 

seminars, training and courses and 

also dissemination of the results of 

the Centre's actions through an 

information portal. 

C20G C2.1.3 E-competences  Target Trainings on digital 

competences 

  Number 0 250 000 Q2 2026 250 000 certificates issued for 

trainings on digital competences.  

C21G C3.1 Enhancing the 

cybersecurity 

 

Milestone Amendment of the law on 

cybersecurity 

Provision in 

the amendment 

of the law 

indicating the 

entry into force  

   Q4 2025 Entry into force of an amendment to 

the law on cybersecurity introducing 

sectoral Computer Security Incident 

Response Teams and expanding the 

group of entities included in “the ICT 

system supporting cooperation within 

the national cybersecurity system”.  

C23G C3.1.1 Cybersecurity – 

CyberPL, infrastructure 

of data processing and 

optimization of the 

infrastructure of law 

enforcement services 

Milestone Actions in cybersecurity  Actions in 

cybersecurity 

   Q2 2026 - Four sectoral computer security 

incident response teams shall be 

administratively established. 

 

- “The ICT system supporting 

cooperation within the national 

cybersecurity system” shall be made 

available to additional 385 

beneficiaries. 

- EUR 197 214 464 shall be disbursed 

to at least 608 entities for investments 

in cybersecurity. 

C25G C3.1.1 Cybersecurity – 

CyberPL, infrastructure 

of data processing and 

optimization of the 

Target Construction of a data 

centre building 

  Number 0 1 Q3 2026 One data centre building shall be 

constructed. Contract(s) shall be 

signed for this data centre building to 
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Seq. N° 
Related Measure 

(Reform or Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative timeline 

for completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

infrastructure of law 

enforcement services 

be powered by renewable energy 

sources. 

C26G C3.1.1 Cybersecurity – 

CyberPL, infrastructure 

of data processing and 

optimization of the 

infrastructure of law 

enforcement services 

Milestone Delivery of equipment for 

law enforcement services 

Delivery 

protocols  

   Q1 2026 The following equipment shall be 

delivered: 

- 13 630 Mobile Data Terminals 

(MDT) with software for Police;  

- 30 mobile points for Border Guard; 

- one self-sustaining mobile medical 

point for medical, biochemical, 

radiological or natural disaster risks. 

C27G C3.1.1 Cybersecurity – 

CyberPL, infrastructure 

of data processing and 

optimization of the 

infrastructure of law 

enforcement services 

Milestone Important Project of 

Common European Interest 

(IPCEI): Selection of Next 

Generation Cloud projects 

and signature of contracts 

Signature of 

contracts with 

selected 

entities 

   Q3 2023 Selection of projects and signature of 

contracts following the publication of 

the call for project proposal in order 

to support the development of the 

Next Generation Cloud solutions in 

Poland. 

C28G C3.1.1 Cybersecurity – 

CyberPL, infrastructure 

of data processing and 

optimization of the 

infrastructure of law 

enforcement services 

Target Important Project of 

Common European Interest 

(IPCEI): Infrastructure or 

service data processing 

solutions 

 Number 0 5 Q1 2025 At least five infrastructure or service 

data processing solutions shall be 

launched. 
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C.3.  Description of the reforms and investments for the loan support 

 

C1.2 Increasing the level of accessibility and use of modern wired and wireless communication 

for social and economic needs 

The reform shall improve the legislative environment for the development of mobile networks by 

removing key barriers to 5G deployment, taking into account the EU Connectivity Toolbox. 

The implementation of the reform shall be completed by 31 December 2023. 

 

C2.2 Reform the foundations of digitalisation of the education system 

The reform shall lay the foundation for the digitalisation of the education system via the adoption of 

the digitalisation policy for education, in order to prepare children and youth for the information 

society. The objectives of this strategic document shall focus on efficient and meaningful integration 

of new technologies in teaching, learning and assessment and shall be developed applying a 

participatory approach. 

The implementation of the reform shall be completed by 30 September 2022.  

 

C2.2.1 Digital technologies in teaching 

The objective of this investment is to increase the volume of ICT equipment and infrastructure in 

schools. This measure consists in (i) the delivery of ICT kits for remote teaching and (ii)  the delivery 

of Artificial Intelligence (AI) laboratories. 

 

C4.1.1 Support for advanced digital transformation  

This measure shall consist of a public investment in a Facility, the Polish Fund for Advanced Digital 

Transformation Support in order to incentivise private investment and improve access to finance to 

support advanced digital transformation in Poland. The Facility shall operate by providing loans 

directly to the private sector, as well as to public sector entities engaged in similar activities.  

The Facility shall be managed by Bank Gospodarstwa Krajowego (BGK) as the implementing 

partner. The Facility shall include the following product lines: 

• BGK direct line 1: this line shall provide direct loans to undertakings to cover the costs of 

investments in smart energy grids.  

• BGK direct line 2: this line shall provide direct loans to undertakings to cover the costs of 

investments in advanced digital technologies.  

• BGK direct line 3: this line shall provide direct loans to undertakings to cover the costs of 

investments in ICT infrastructure (including large-scale computer equipment).  

In order to implement the investment into the Facility, Poland and BGK shall sign an Implementing 

Agreement that shall include the following content: 

1. Description of the decision-making process of the Facility: The final investment decision of 

the Facility shall be taken by an investment committee or other relevant equivalent governing 

body and approved by a majority of votes from members who are independent from the 

government. 



  

94 

 

2. Key requirements of the associated investment policy, which shall include: 

a. The description of the financial product and eligible final beneficiaries. 

b. The requirement that all investments supported are economically viable. 

c. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set 

out in the DNSH Technical Guidance (2023 6454 final). In particular, the investment 

policy shall exclude the following list of activities and assets from eligibility: (i) 

activities and assets related to fossil fuels, including downstream use35, (ii) activities 

and assets under the EU Emission Trading System (ETS) achieving projected 

greenhouse gas emissions that are not lower than the relevant benchmarks36, (iii) 

activities and assets related to waste landfills, incinerators37 and mechanical biological 

treatment plants38. Furthermore, the investment policy shall require compliance with 

the relevant EU and national environmental legislation of the final beneficiaries of the 

Facility. 

d. The requirement that final beneficiaries of the Facility shall not receive support from 

other Union instruments to cover the same cost. 

3. The amount covered by the Implementing Agreement, the fee structure for the Implementing 

Partner and the requirement to reinvest any reflows according to the investment policy of the 

Facility unless they are used to service loan repayments of the Recovery and Resilience 

Facility. 

4. Monitoring, audit, and control requirements, including: 

a. The description of the implementing partner’s monitoring system to report on the 

investment mobilized. 

b. The description of the implementing partner’s procedures that will ensure the 

prevention, detection and correction of fraud, corruption, and conflicts of interests.  

c. The obligation to verify the eligibility of every operation in accordance with the 

requirements laid out in the Implementing Agreement before committing to finance 

an operation. 

d. The obligation of carrying out risk-based ex-post audits in accordance with an audit 

plan of the BGK. These audits shall verify i) that the control systems are effective, 

including the detection of fraud, corruption, and conflict of interests; ii) compliance 

with the DNSH principle, the State Aid rules and the digital target requirements; and 

iii) that the requirement that final beneficiaries of the Facility have not received 

support from other Union instruments to cover the same cost is respected. The audits 

 
35Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution infrastructure, 

using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ Technical Guidance 

(2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is temporary and technically unavoidable 

for the timely transition towards a fossil fuel free operation. 
36 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant 

benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established for free allocation for 

activities falling within the scope of the Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 

2021/447.   
37 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable hazardous 

waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing exhaust 

gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure do not result in an 

increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant 

level.  

38 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where the actions 

under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations of separated waste to 

compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure do not result in an increase of the 

plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level.  
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shall also verify the legality of the transactions and that the conditions of the applicable 

Implementing Agreement are being respected.  

5. Requirements for digital investments carried out by the implementing partner: at least 

EUR 260 000 000 of the RRF investment into the Facility shall contribute to the digital 

transition in accordance with Annex VII to the RRF Regulation. 

The measure shall also include the publication of a guide on cloud computing for businesses. This 

guide shall be a compendium of knowledge (including frequently asked questions) on the use of cloud 

computing in the digital transformation of businesses. The guide shall cover, among others, the 

following aspects: legal aspects of the transformation of a company using cloud computing, 

cybersecurity, energy efficiency and the development of digital competences and cloud skills.
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C.4.  Milestones, targets, indicators, and timetable for monitoring and implementation for the loan 

Seq. N° 
Related Measure 

(Reform or Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative timeline 

for completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

C1L C1.2 Increasing the level 

of accessibility and use of 

modern wired and 

wireless communication 

for social and economic 

needs  

Milestone Amendment of the Regulation 

of 17 February 2020 on 

monitoring of 

electromagnetic field 

emission in the environment 

Provision in 

amendment of the 

regulation 

indicating its 

entry into force  

   Q1 2022 Entry into force of an amendment 

of the Regulation of 17 February 

2020 on the methodologies for 

measuring electromagnetic field 

emissions in the environment.  

C2L C1.2 Increasing the level 

of accessibility and use of 

modern wired and 

wireless communication 

for social and economic 

needs  

Milestone Amendment of the Regulation 

of the Council of Ministers of 

10 September 2019 on 

environmental impact 

assessment 

Provision in the 

amendment of the 

regulation 

indicating its 

entry into force  

   Q1 2022 Entry into force of an amendment 

of the Regulation on projects that 

may have a significant impact on 

the environment, which shall 

exclude radio communication 

investments from the catalogue of 

projects requiring an environmental 

impact assessment.  

C3L C1.2 Increasing the level 

of accessibility and use of 

modern wired and 

wireless communication 

for social and economic 

needs  

Milestone New legal act(s)removing key 

barriers to the implementation 

of the 5G network  

Provision in the 

legal act(s) 

indicating its 

entry into force  

   Q4 2023 Entry into force of the legal act(s) 

that shall remove the following key 

barriers to the implementation of 

5G networks: 1) Excessively 

complicated procedure concerning 

allocation of frequencies for the 

purpose of the 5G network 

development, 2) Insufficient 

definition of concepts relevant to 

the implementation of the 5G 

network, 3) Excessive 

bureaucratization of administrative 

procedures, 4) Limitation in 

accessing public technical 

infrastructure, 5) Insufficient 

regulatory solutions supporting 5G 

network development. 

C8L C2.2 Reform the 

foundations of 

Milestone Adoption of a new 

digitalisation policy for 

education, constituting the 

Adoption of the 

policy 

   Q3 2022 Adoption by the Council of 

Ministers of a resolution on the 

policy of digitisation of the 
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Seq. N° 
Related Measure 

(Reform or Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative timeline 

for completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

digitalisation of the 

education system 

basis for changes in the 

education system and 

implementation of 

investments in ICT and 

defining the directions of 

digitization of the education 

system process in the short 

and long term 

education area, having the nature of 

a program and strategic document, 

setting the framework for State 

policy and activities undertaken in 

the area of digitalisation of 

education in the short, medium and 

long term.  

 

This document shall constitute the 

basis for the activities of 

stakeholders and actors-participants 

and defines the tools for achieving a 

fully digitalised education system 

adapted to contemporary challenges 

of pre-school and general education 

environment. The policy shall 

include the implementation plan, 

evaluation and monitoring 

measures and it shall be developed 

applying a participatory approach.  

C9L C2.2.1 Equipping 

schools/institutions with 

adequate ICT devices and 

infrastructure to improve 

the overall performance 

of education system 

Milestone Public consultation on the 

framework defining the 

procedures for the distribution 

of ICT equipment and for the 

provision of infrastructure to 

schools 

Report 

summarising the 

results of the 

public 

consultation and 

the following 

government 

response 

   Q3 2022 Public consultation involving 

different stakeholders and social 

partners on the framework for the 

distribution of ICT equipment (IT 

kit for remote teaching) and for the 

provision of infrastructure (LAN 

connection, STEM and AI 

laboratories) to schools. 

The results of the consultation shall 

be summarised in a report, 

containing the main comments from 

stakeholders and social partners and 

the government’s follow-up to these 

comments. 
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Seq. N° 
Related Measure 

(Reform or Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative timeline 

for completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

C10L C2.2.1 Equipping 

schools/institutions with 

adequate ICT devices and 

infrastructure to improve 

the overall performance 

of education system 

Milestone Framework defining the 

procedures for the distribution 

of ICT devices and for the 

provision of infrastructure to 

schools 

Adoption by the 

Ministry of 

Education and 

Science    

   Q2 2023 The framework shall set out the 

minimum conditions for the 

distribution of ICT equipment and 

for the provision of infrastructure to 

the beneficiary schools, as resulting 

from the prior public consultation 

with different stakeholders and 

social partners.  

 

The framework shall set out clear 

criteria for the selection of 

beneficiary schools, reflecting the 

needs for ICT equipment and 

infrastructure, such as laboratories, 

and their potential impact on the 

educational performance of the 

schools. 

 

Taking into account the needs of 

the different beneficiary schools, 

the following call for tender on the 

provision of infrastructure and ICT 

equipment shall be equal, open, 

transparent and fair and shall ensure 

a balanced distribution between 

schools across the country, based 

on both population and 

geographical coverage. 

C12L C2.2.1 Digital 

technologies in teaching  

Target ICT kits for remote teaching 

delivered  

 Number 0 13 900 Q2 2026 Delivery of ICT kits for remote 

teaching to 13 900 schools, directly 

or through school managing 

authorities, as shown in acceptance 

protocols. 
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Seq. N° 
Related Measure 

(Reform or Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative timeline 

for completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

C13aL C2.2.1 Digital 

technologies in teaching 

Milestone Framework agreement(s) for 

Artificial Intelligence (AI) 

laboratories  

Signature of 

framework 

agreement(s) 

   Q1 2026 Signature of framework 

agreement(s) laying down the 

conditions for awarding public 

contracts in respect of delivery to 

schools of Artificial Intelligence 

(AI) Laboratories. 

C13L C2.2.1 Digital 

technologies in teaching  

Target Artificial Intelligence (AI) 

laboratories delivered 

 Number 0 12 000 Q3 2026 Delivery of AI laboratories to 

12 000 schools, directly or through 

school managing authorities, as 

shown in acceptance protocols. 

C15L C4.1.1 Support for 

advanced digital 

transformation  

Milestone Guide on the cloud 

computing for businesses 

Publication on the 

website of the 

ministry 

responsible for 

computerisation 

   Q1 2024 Publication on the responsible 

ministry’s web page of a guide on 

the cloud computing for businesses. 

This guide shall be a compendium 

of knowledge (including frequently 

asked questions) on the use of cloud 

computing in the digital 

transformation of businesses.  

C16L C4.1.1 Support for 

advanced digital 

transformation  

Milestone Implementing Agreement Entry into force 

of the 

Implementing 

Agreement  

   Q1 2025 Entry into force of the 

Implementing Agreement between 

the minister responsible for 

computerisation and Bank 

Gospodarstwa Krajowego. 

C17L C4.1.1 Support for 

advanced digital 

transformation 

Target Legal agreements signed with 

final beneficiaries 
 % 0 100% Q3 2026 Bank Gospodarstwa Krajowego 

shall have entered into legal 

financing agreements with final 

beneficiaries for an amount 

necessary to use 100% of the RRF 

investment into the Facility (taking 

into account management fees). 

At least 40% of this financing shall 

contribute to digital objectives 
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Seq. N° 
Related Measure 

(Reform or Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative timeline 

for completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

using the methodology in Annex 

VII of the RRF Regulation. 

C18L C4.1.1 Support for 

advanced digital 

transformation 

Milestone Ministry has completed the 

investment 

Certificate of 

transfer 

   Q3 2026 Poland shall transfer 

EUR 650 000 000 to Bank 

Gospodarstwa Krajowego for the 

Facility. 
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D. COMPONENT D: ‘EFFECTIVENESS, ACCESSIBILITY AND QUALITY OF THE HEALTH 

SYSTEM’ 

The component addresses several challenges that the Polish healthcare system currently faces. Shifting towards 

primary and specialised ambulatory care is of particular importance, as healthcare spending is expected to 

grow considerably in the medium to long term, increasing the burden on public finances. The hospital sector 

is in an urgent need of reform complemented by targeted investments. Some hospitals run substantial debts 

and have low occupancy rates, while many medical procedures currently performed in hospitals could be done 

at lower levels of care and at lower costs. The primary care system is underfunded, understaffed and 

overstretching its services. At the same time, the hospital system suffers from chronic underfunding, especially 

in terms of human resources. Due to unfavourable conditions, such as low salaries, medical professions are 

not popular, and there has been a significant ‘brain drain’. The shortage in human resources places Poland in 

the lowest ranks compared with other Member States and makes it necessary to keep professionals working 

beyond their retirement ages. Access to care differs among regions. E-Health and modern management 

practices are underused. 

The objectives of the component are multidimensional: to reform and support with investment the hospital 

sector in line with the need for rationalisation of the pyramid of the healthcare, to accelerate the digital 

transformation of health, to create supporting conditions for an increase in the number of medical staff, to 

support the development of research in the field of medical sciences and health sciences. 

The component contributes to addressing the Country-Specific Recommendation to improve resilience, 

accessibility and effectiveness of the health system, including by providing sufficient resources and 

accelerating the deployment of e-health services (Country-Specific Recommendation 1 2020).  

It is expected that no measure in this component does significant harm to environmental objectives within the 

meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and 

the mitigating steps set out in the recovery and resilience plan in accordance with the DNSH Technical 

Guidance (2021/C 58/01).  

 

D.1.  Description of the reforms and investments for non-repayable financial support 

 

D1.1 Improving the effectiveness, accessibility and quality of health services 

The objective of the reform is to ensure the quality and accessibility of healthcare services as well as changes 

to structure and financial management of hospitals. This measure consists in the adoption of legislation for: (i) 

rationalisation of the structure of healthcare provisions in the given area (ii) increasing coordinated care at the 

level of primary care, (iii) creation of the National Oncological Network and the National Cardiological 

Network, (iv) increasing quality and patient safety in the health care system and (v) enabling the provision of 

e-health services.  

 

D1.1.1 Modernisation of highly specialised care centres and other healthcare providers 

The objective of this investment is to support the modernisation of medical entities that entered into the 

National Oncological Network or the National Cardiological Network. This measure consists in the delivery 

of medical equipment or construction or reconstruction works in the selected hospitals based on adopted 

criteria.  



  

102 

 

D1.1.2 Digital transformation of healthcare 

The objective of the investment is to digitalise healthcare. This measure consists in introducing different types 

of new digital health services for patients or doctors. 

 

D2.1 Creating the right conditions for an increase in the number of medical staff 

The objective of the reform is to contribute to improving the matching between needs and availability of 

medical professionals in Poland.  

The reform shall consist of initiatives aimed at incentivising young people to take up and pursue medical 

studies and subsequently practise medicine in Poland. It comprises (i) the introduction of a scheme for granting 

loans to medical students, including financial incentives to practice in Poland after their studies end and (ii) the 

creation of second-cycle studies for medical emergency practitioners, which shall translate in increased 

qualifications and revenues for concerned professionals. 

The reform shall also consist of the introduction of legislation to improve the attractiveness of medical 

professions and working conditions of medical professionals. This legislation shall increase the flexibility of 

post-graduate training, including by enabling doctors to be awarded a new certificate of professional 

competence in various specialised fields. It shall also increase the lowest basic salary for a wide range of 

medical professionals and reorganise the attribution of certain competences between doctors and specialised 

medical professionals, emergency medical professionals, nurses and other medical caregivers, after providing 

appropriate training.  

The implementation of the reform shall be completed by 30 June 2026. 

 

D2.1.1 Investments related to the modernisation and retrofitting of teaching facilities and increasing 

admissions to medical studies 

The objective of the investment is to increase the capacity of medical teaching facilities and support students 

taking part in medical studies. This measure consists in: (i) adoption of a temporary system of incentives for 

students to take up studying in selected medical faculties, (ii) providing scholarships or co-financing for 

medical students, (iii) construction or renovation or retrofitting of libraries, student dormitories or facilities 

used for medical education. 

 

D3.1 Increasing the efficiency and quality of the healthcare system by supporting Polish research and 

development potential in the field of medical sciences and health sciences 

The objective of the reform is to contribute to improving the quality and efficiency of the healthcare system 

by supporting research and development in the medical and health fields. 

The reform shall consist of new legislation in the field of clinical trials of medicinal products for human use, 

including a transparent system and reduced administrative and legal barriers. It shall also consist of designing 

and implementing a Strategic Plan for the development of the biomedical sector in Poland, based on an 

assessment of the needs of the Polish biomedical sector, of the existing barriers to its development and of areas 

with a potential competitive advantage. 

The implementation of the reform shall be completed by 31 December 2022. 

 

D3.1.1 Comprehensive development of research in the field of medical sciences and health sciences 

The objective of the investment is to support research and development in the medical and health fields. This 

measure consists in: (i) supporting research projects in the biomedical sector, (ii) establishing new Clinical 

Trial Support Centres or funding activities of the existing ones and (iii) creating an electronic communication 

platform for the Polish Clinical Trial Network. 
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D4.1.1 Increasing long-term care provision by modernisation of medical entities at district level 

The objective of the investment is to increase the provision of long-term care. This measure consists in 

construction or renovation works or purchase of equipment for district hospitals.  
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D.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support 

Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

D1G D1.1 Improving the 

effectiveness, 

accessibility and 

quality of health 

services 

Milestone Entry into force of 

legal acts on the 

rationalisation of the 

structure of 

healthcare provision 

in the given area  

Provisions in the 

legal acts 

indicating their 

entry into force 

   Q4 2025 Entry into force of the legal acts that 

shall provide for: 

- change of the scope of healthcare 

services provided by hospitals to 

rationalise the structure of healthcare 

provision in the given area, on the 

basis of the national or regional 

transformation plans and the map of 

health needs; 

- assessment of the impact of 

proposed tariffs in view of increasing 

the share of ambulatory care services;  

- establishment of conditions and 

criteria for recovery plans for indebted 

hospitals; 

- introduction of financial benefits 

from the National Health Fund for 

hospitals achieving quality 

performance indicators. The legal act 

may allow for a reasonable transition 

period for mandatory application of 

correction coefficients for indicators 

as from 1 July 2026; 

- introduction of a requirement that 

the recovery plan shall contain 

training for management staff on 

restructuring processes in healthcare 

entities.   

D2G D1.1 Improving the 

effectiveness, 

accessibility and 

quality of health 

services 

Milestone Entry into force of 

the Order of the 

President of the 

National Health 

Fund (NFZ) and 

respective legal acts 

Provisions in the 

Order indicating 

the entry into 

force 

   Q3 2022 Entry into force of the Order of the 

President of the National Health Fund 

(NFZ) and respective legal acts which 

shall strengthen primary care and 

coordinated care, allowing for nation-

wide implementation and covering:  
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

on strengthening 

primary care and 

coordinated care, 

followed by 

financial provisions 

(including 

amendments to 

contracts), allowing 

for national-wide 

implementation  

- preventive health care (task fee);  

- expected health outcomes and 

quality of care (incentives 

introduction); and  

- the chronic care disease management 

programme and care coordinator.  

 

The Order shall introduce financial 

arrangements providing for additional 

financial resources for the primary 

healthcare contracts, excluding night 

and holiday health care.  

D3G D1.1 Improving the 

effectiveness, 

accessibility and 

quality of health 

services 

Milestone Entry into force of 

the Act on quality in 

health care and 

patient safety, 

together with 

necessary 

implementing 

regulations  

Provision in the 

act indicating its 

entry into force  

   Q3 2022 Entry into force of the Act on quality 

in health care and patient safety that 

shall include provisions on the 

following elements:  

1) authorisation: a system for 

assessing entities performing medical 

activities such as hospital services in 

the light of their compliance with the 

requirements of the Ministry of Health 

and the National Fund for Health (so-

called “basket requirements”);   

2) accreditation: a framework for the 

external evaluation of the quality of 

health care and patient safety in 

hospitals; 

3) monitoring of adverse events: a 

framework for activities carried out by 

medical entities, in particular 

conducting a systematic analysis of 

adverse events with a view to prevent 

the occurrence of similar adverse 

events; 

4) medical registers: specifying the 

rules for creation and financing of 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

medical registers and strengthening 

their role in ensuring quality in health 

care; 

5) patients’ experience: establishing a 

framework for measuring patients’ 

experience in relation to National 

Health Fund (NFZ) contracting 

provisions; and  

6) rehospitalisation: a framework for 

tracking and analysing 30 days re-

admission rates connected to the NFZ 

contracting provisions (via 

implementing regulation).  

D4G D1.1 Improving the 

effectiveness, 

accessibility and 

quality of health 

services 

Milestone Entry into force of 

the Act on the 

National 

Oncological 

Network and the 

relevant legal acts 

establishing the 

rules for the 

operation of the 

network by 

introducing a new 

structure and a new 

model of cancer care 

management  

Provision in the 

act indicating the 

entry into force 

   Q3 2022 Entry into force of the Act on 

National Oncological Network and 

the relevant legal acts that shall ensure 

that all patients, regardless of their 

place of residence, receive 

oncological care based on the same 

diagnostic and therapeutic standards.    

These acts shall focus on:  

- improving the organisation of the 

oncological care system by providing 

patients with access to the highest-

quality diagnostic and therapeutic 

processes and comprehensive care 

along the entire "patient path" in the 

areas of primary care, specialised 

outpatient healthcare (AOS), hospital 

treatment and rehabilitation; 

- creating a new organizational 

structure and new model of cancer 

care management, including the 

monitoring centres;  
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

- improving the quality of life of 

patients during and after oncological 

treatment. 

D5G D1.1 Improving the 

effectiveness, 

accessibility and 

quality of health 

services 

Milestone Entry into force of 

the law creating the 

National 

Cardiological 

Network  

Provisions in the 

legal acts 

indicating the 

entry into force 

   Q3 2025 Entry into force of the legal acts that 

shall provide for: 

- establishment of an organizational 

structure of the National Cardiological 

Network and cardiological care 

management; 

- establishment of cardiological care 

for patients based on recommended 

diagnostic and therapeutic standards; 

- establishment of the framework for 

the monitoring of quality of 

cardiological care within the National 

Cardiological Network. 

D6G D1.1 Improving the 

effectiveness, 

accessibility and 

quality of health 

services 

Milestone Entry into force of 

legal act(s) enabling 

provision of e-health 

services 

Provision in legal 

act(s) indicating 

the entry into 

force 

   Q1 2026 Entry into force of legal act(s) that 

shall enable provision of e-health 

services: a tool for patient health 

analysis, an AI-based support tool for 

doctors, a medical data warehouse.  

D7G D1.1 Improving the 

effectiveness, 

Milestone Entry into force of 

the regulation on the 

Provision in the 

regulation 

   Q1 2023 The regulation shall enter into force 

and provide for the establishment of 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

accessibility and 

quality of health 

services 

list of voivodeship 

monitoring centres 

for the oncological 

network  

indicating the 

entry into force 

voivodeship monitoring centres, 

which shall be medical entities 

selected from the oncological network 

in each of the 16 voivodeships, 

specialising in oncological care and 

providing comprehensive oncological 

treatment and monitoring. 

D9G D1.1.1 Modernisation 

of highly specialised 

care centres and other 

healthcare providers  

Milestone Entry into force of a 

legal act on a list of 

criteria for 

qualifying hospitals 

for each level of 

oncology care  

Provision in the 

legal act 

indicating the 

entry into force 

   Q4 2022 Entry into force of a legal act by the 

Minster of Health on a list of criteria 

on the basis of which oncological 

hospitals shall be assigned to different 

categories/levels of the National 

Oncological Network. These 

categories/levels shall help to identify 

investment needs arising from the 

reform D4G. 

The categorisation criteria shall be 

based on: 

- coverage (such as, covered 

population; covered benefits; need for 

timely access to care); 

- equity (such as, equity in delivery 

and use); 

- efficiency; 

- quality of care and  

- availability of resources (such as, 

human resources and financial 

resources). 

D10aG D1.1.1 Modernisation 

of highly specialised 

care centres and other 

healthcare providers  

Milestone First call for 

proposals for 

hospitals (under the 

National 

Oncological 

Network) and 

specialised 

outpatient healthcare 

Publication of the 

first call for 

proposals  

   Q3 2024 The first call for proposals for 

hospitals (under the National 

Oncological Network) and specialised 

outpatient healthcare centres (AOS) 

cooperating with them to purchase or 

upgrade equipment or invest in 

infrastructure shall be launched. The 

call shall be based on the 
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Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

centres (AOS) 

cooperating with 

them 

categorisation criteria (set out under 

D9G) and clear and transparent 

procedures. 

 

Investments in infrastructure or 

purchases of medical equipment shall 

contribute to improving the quality of 

care and ensuring timely and 

comprehensive access to hospital care.  

The selection criteria for the call for 

proposals under the RRP shall set out 

that: 

- the support shall cover exclusively 

hospitals and specialised outpatient 

healthcare centres (AOS) qualified 

to the National Oncological 

Network that are part of the 

structures of these hospitals; 

- selected investments, including the 

ones targeting the cooperating 

specialised outpatient care centres, 

shall not be supported by EU funds 

other than the RRF.  

 

The support shall cover only the scope 

of activities related to the provision of 

health services financed by the 

National Health Fund and it shall not 

cover the commercial activities. 

D13G D1.1.1 Modernisation 

of highly specialised 

care centres and other 

healthcare providers 

Target Hospitals of the 

National 

Oncological 

Network with 

construction or 

reconstruction 

investments or 

 Number 0 59 Q2 2026 Number of hospitals of the National 

Oncological Network with a 

certificate confirming construction or 

reconstruction works or a proof of 

delivery of medical 

equipment purchased. 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

medical equipment 

purchased  

D14G D1.1.1 Modernisation 

of highly specialised 

care centres and other 

healthcare providers  

Target Hospitals of the 

National 

Cardiological 

Network with 

construction or 

reconstruction 

investments or 

medical equipment 

purchased  

  Number 0 74 Q2 2026 Number of hospitals of the National 

Cardiological Network with a 

certificate confirming construction or 

reconstruction works or a proof of 

delivery of medical equipment 

purchased. 

D15G D1.1.2 Digital 

transformation of 

healthcare 

Milestone Launch of a tool for 

patient health 

analysis 

Tool for patient 

health analysis 

launched 

   Q1 2026 A tool supporting the analysis of 

patients’ health condition and  

aggregating data from devices 

performing medical or lifestyle 

measurements shall be made available 

in the Patient's Internet Account 

(Internetowe Konto Pacjenta) and in 

Gabinet.gov.pl. 

D17G D1.1.2 Digital 

transformation of 

healthcare 

Milestone Centre for 

digitalisation of 

medical 

documentation  

Centre for 

digitalisation of 

medical 

documentation 

established 

   Q1 2026 A Centre for digitalisation of medical 

documentation shall be established 

and at least 300 hospitals from the 

hospital network shall be connected 

with an electronic repository for 

medical documentation. 

D18G D1.1.2 Digital 

transformation of 

healthcare 

Milestone Hospital discharge 

reports digitalised 

90% of discharge 

reports (karta 

informacyjna z 

leczenia 

szpitalnego) 

digitalised  

   Q1 2026 90% of discharge reports (karta 

informacyjna z leczenia szpitalnego), 

from the hospital treatment paid by 

the National Health Fund, issued in 

2023-2025 from at least 300 hospitals 

from the hospital network shall be 

available in digital form within the 

individual electronic health record 

(EHR). 



  

111 

 

Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

D20G D1.1.2 Digital 

transformation of 

healthcare 

Target New digital 

templates for 

medical documents  

 Number 0 9 Q1 2026 New digital templates for medical 

documents shall be made available for 

doctors. 

D21G D1.1.2 Digital 

transformation of 

healthcare 

Milestone Launch of an AI-

based support tool 

for doctors  

AI-based support 

tool for doctors 

launched 

   Q1 2026 An AI-based support tool for doctors 

shall be launched. The tool shall be 

made available in at least 300 

hospitals from the hospital network.  

D23G D2.1 Creating the right 

conditions for an 

increase in the number 

of medical staff 

Milestone Amendment to the 

Law on Higher 

Education and 

Science and on the 

Professions of 

Physician and 

Dentist to provide a 

legal basis for 

financial support 

from academic year 

2021/2022 for 

students in the field 

of medicine in 

Poland  

Provision in the 

amendment to the 

Law on Higher 

Education and 

Science and on 

the Professions of 

Physician and 

Dentist to 

provide a legal 

basis for financial 

support from 

academic year 

2021/2022 for 

students in the 

field of medicine 

in Poland at a 

university level 

(including 

students who 

started their 

studies before 

academic year 

2021/2022) 

indicating its 

entry into force 

   Q4 2021 The law shall enter into force and 

introduce the possibility of using 

financial support in the form of a loan 

for students of paid studies in the field 

of medicine at a university level. The 

student shall be able to apply for early 

repayment of the loan or for an 

extension of its repayment period. 

After meeting certain conditions 

specified in the Act, the student shall 

be able to apply for a partial or 

complete remission of the loan for 

medical studies. 

Students who take advantage of the 

support shall be able to apply for a 

complete remission of the loan upon 

meeting the following conditions: 

- work after graduation for a period of 

not less than 10 years within 12 

consecutive years counted from the 

date of graduation, in entities 

performing medical activities on the 

territory of the Republic of Poland, 

which provide health care services 

financed from public funds, and   

- obtain the title of specialist within 

the above-mentioned period, in a field 

of medicine recognised as a priority 

on the day the physician commences 
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Investment) 
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/ Target 
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Qualitative 

indicators (for 
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Indicative 

timeline for 

completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

the specialisation training. 

A person who meets these two 

conditions shall not have to reimburse 

the loan for medical studies. Detailed 

conditions and procedure for 

cancelling the loan shall be specified 

in the legislative act.  

D25G D2.1 Creating the right 

conditions for an 

increase in the number 

of medical staff 

Milestone Entry into force of 

the legislative Act 

on the profession of 

paramedic and the 

self-government of 

paramedics, which 

shall introduce the 

possibility of 

creating second-

cycle programmes 

in the field of 

preparation for the 

profession of 

paramedic   

Provision in the 

legislative Act on 

the profession of 

paramedic and 

the self-

government of 

paramedics 

indicating its 

entry into force 

   Q3 2022 In order to improve the competences 

of paramedics, a legislative act shall 

enter into force and enable the 

creation of second-cycle programmes 

in the field of paramedic, defined as 

two-year studies ending with 

obtaining a master's degree. Obtaining 

the master’s degree shall allow 

paramedics to 

gain additional qualifications, which 

aims to translate into higher ranking 

in the salary category.  

D27G D2.1 Creating the right 

conditions for an 

increase in the number 

of medical staff 

Milestone Entry into force of 

legal acts aiming at 

improving 

attractiveness of 

medical jobs and 

working conditions 

of medical workers  

Provisions in the 

legal acts 

indicating their 

entry into force  

   Q4 2022 A package of legal acts shall enter 

into force and consist of a regulation 

on the professional competence of 

doctors and dentists, an amendment to 

the act on the profession of doctor and 

dental practitioner, an amendment to 

the regulation on postgraduate 

internship for doctors and dentists, an 

amendment to the regulation on the 

core curriculum for education in the 

vocational education professions, an 

amendment to the act on the method 

of determining the lowest basic salary 

of certain employees working in 

healthcare entities, including 
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Related Measure 

(Reform or 

Investment) 
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/ Target 
Name 

Qualitative 

indicators (for 
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Quantitative indicators 
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Indicative 
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completion Description of each milestone and 
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Baseline Goal Quarter Year 

provisions on:   

1) increasing the flexibility of the 

postgraduate medical education 

process by introducing certified 

medical competencies, making it 

possible to take the specialization 

examination after the penultimate year 

of specialization training has been 

completed and changing the 

postgraduate internship program,   

2) introducing a central system for 

qualifying and allocating 

specialisation places,  

3) relieving doctors by launching 

specialist training courses in the field 

of operational aid for nurses and 

paramedics, 

4) updating the lowest basic salary of 

employees working in healthcare 

entities by increasing working rates 

for all occupational groups referred to 

in the Act of 8 June 2017 and bringing 

forward by half a year the requirement 

for all medical establishments to meet 

statutorily guaranteed levels of basic 

salaries for medical workers: doctors, 

dentists, trainee doctors and dentists, 

nurses, midwives, laboratory 

diagnosticians, physiotherapists, 

pharmacists and other medical 

professionals, and 

5) transferring some competences 

from nurses to medical carers. 

D29G D2.1.1 Investments 

related to the 

modernisation and 

Milestone Entry into force of a 

legal act 

establishing a 

Provision in the 

legal act 

   Q2 2022 The legal act introducing the 

temporary system of incentives to 

increase the attractiveness of medical 
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Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators 

(for targets) 

Indicative 

timeline for 

completion Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

retrofitting of teaching 

facilities and 

increasing admissions 

to medical studies 

system of incentives 

to undertake and 

continue studies in 

selected medical 

university faculties 

through 

scholarships, 

funding for studies 

and mentoring 

indicating its 

entry into force 

studies shall include the possibility of:  

- granting scholarships, co-financing 

paid studies and financing the 

mentoring of students of nursing, 

midwifery and emergency medical 

services; and 

- granting scholarships for students in 

the fields of medicine, medicine and 

dentistry, medical analytics, as well as 

pharmacy and physiotherapy. 

The legal act introducing the system 

shall include an obligation to review 

the system’s performance at the end of 

the RRF period and to analyse the 

impact of the implemented incentive 

scheme on the number of students in 

education with a view to deciding on 

its possible resumption. 

D30G D2.1.1 Investments 

related to the 

modernisation and 

retrofitting of teaching 

facilities and 

increasing admissions 

to medical studies 

Target Scholarships or co-

financing for 

medical students 

  Number 0 140 Q2 2026 Number of framework agreements 

with medical schools of higher 

education to provide scholarships or 

co-financing of studies for at least 

7 600 students shall be signed. The 

final payments to the medical schools 

of higher educations shall be made. 

D31G D2.1.1 Investments 

related to the 

modernisation and 

retrofitting of teaching 

facilities and 

increasing admissions 

to medical studies 

Target Teaching facilities, 

libraries or student 

dormitories 

constructed or 

reconstructed or 

renovated 

  Number 0 180 Q2 2026 Number of investment projects for 

construction or reconstruction or 

renovation or retrofitting of:  

- facilities used for medical education 

or 

 - libraries or student dormitories. 

D32G D3.1 Increasing the 

efficiency and quality 

of the healthcare 

system by supporting 

Milestone Entry into force of 

the Act on clinical 

trials of medicinal 

Provision in the 

Act indicating its 

entry into force  

   Q4 2022 The Act on clinical trials of medicinal 

products for human use shall enter 

into force and include: 

- transparent rules, and 
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Investment) 
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measure 
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Polish research and 

development potential 

in the field of medical 

sciences and health 

sciences 

products for human 

use  

- additional facilities and mechanisms 

encouraging clinical trials in Poland 

and improving the quality and 

streamlining of clinical trials in 

Poland. 

This Act shall also update the legal 

framework governing the biomedical 

sector in general in Poland, including 

Research and Development, insofar 

as such an update is considered as 

necessary in the Government's 

Strategic Plan for the Development of 

the Biomedical Sector in Poland. 

D33G D3.1 Increasing the 

efficiency and quality 

of the healthcare 

system by supporting 

Polish research and 

development potential 

in the field of medical 

sciences and health 

sciences 

Milestone Entry into force or 

implementation of 

the key actions 

specified in the 

Government’s 

Strategic Plan for 

the Development of 

the Biomedical 

Sector in accordance 

with the timeline set 

out in the Strategic 

Plan 

Provisions in the 

underlying 

documents 

indicating their 

entry into force 

or their 

implementation, 

depending on the 

type of key 

actions identified 

in the Strategic 

Plan 

   Q4 2022 Actions identified as "key actions" in 

the Strategic Plan shall enter into 

force or be implemented in 

accordance with the schedule included 

in the Strategic Plan and to the 

extent determined by the Strategic 

Plan. The adoption of the Strategic 

Plan itself in the form of a resolution 

of the Council of Ministers shall take 

place in 2022. Key actions shall 

include the design of the sector 

development management system, 

first grant competitions in priority 

areas and the permanent monitoring of 

the Polish biomedical market. 

D34G D3.1.1 Comprehensive 

development of 

research in the field of 

medical sciences and 

health sciences  

Milestone Entry into operation 

of an electronic 

platform for the 

Polish Clinical Trial 

Network 

Entry into 

operation of the 

platform for the 

Polish Clinical 

Trial Network  

   Q4 2022 The electronic platform shall enter 

into operation. The platform shall 

include tools to coordinate the 

network operation, a search engine 

allowing to identify clinical trials, a 

website utilising the abovementioned 

search engine dedicated for patients 

looking for an opportunity to take part 
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in clinical trials and a search engine 

for professionals engaged in the 

development of or conducting clinical 

trials.  

D36G D3.1.1 Comprehensive 

development of 

research in the field of 

medical sciences and 

health sciences  

Target Number of 

supported projects 

for research units 

and entrepreneurs in 

the biomedical 

sector  

  Number 0 60 Q2 2026 Reports for at least 60 supported 

projects for research units or 

entrepreneurs in the biomedical sector 

shall be signed by the beneficiary and 

the Medical Research Agency. 

Supported projects shall be provided 

in the field of pharmaceutical 

innovations, medical devices or IT 

solutions for medical and health 

purposes. 

D37G D3.1.1 Comprehensive 

development of 

research in the field of 

medical sciences and 

health sciences  

Target Grants for Clinical 

Trial Support 

Centres  

  Number 0 28 Q2 2026 Reports signed by the beneficiary and 

the Medical Research Agency: 

- confirming the establishment of 

10 Clinical Trial Support Centres 

(CTSC); 

- confirming that the 18 existing 

CTSC received funding for at 

least one of the following 

activities: 

- education or training for at least one 

out of three recipient groups: 

management teams, scientists and 

patients, 

- preparing CTSC to carry out 

decentralized research (with the 

patient-centric approach), 

- informing about clinical trials in 

society, 

- modernising IT systems, 

- modernising existing infrastructure, 

- designing new processes, procedures 

and modifying the organizational 
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structure in institutions or employees 

remuneration. 

D38G D4.1.1 Increasing 

long-term care by 

modernisation of 

medical entities at 

district level 

Milestone List of district 

hospitals selected 

for support for the 

creation of long-

term and geriatric 

beds, based on 

specific selection 

criteria  

Publication of the 

list of selected 

hospitals 

   Q2 2024 A list of district hospitals selected 

for support for the creation of long-

term and geriatric beds shall be 

delivered.  

 

The selection shall be based on a set 

of criteria which shall include local 

conditions for: 

- demographic trends, 

- population density, 

- long-term care needs,  

- long-term care/geriatric services 

saturation, 

- quality of care, and 

- compliance with restructuring plans 

or equivalent documents for a given 

hospital. 

 

An equivalent document shall contain 

at least: information on measures to 

ensure sound financial condition of 

the concerned hospital, including 

details on the nature of these 

measures, their timeline, their cost and 

expected financial results, the body 

responsible for implementation of 

these measures and the monitoring 

arrangements.  

D40G D4.1.1 Increasing 

long-term care 

provision by 

modernisation of 

medical entities at 

district level 

Target Hospitals with 

construction or 

renovation 

investments or 

medical equipment 

purchased  

  Number 0 76 Q2 2026 Number of hospitals with a certificate 

confirming construction or renovation 

works or with a proof of delivery of 

medical equipment purchased  
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D.3.  Description of the reforms and investments for the loan 

 

D1.2 Increasing the efficiency, availability and quality of long-term care services of healthcare providers 

at district level 

The objective of the reform is to support the transformation of district hospitals into long-term care and 

geriatric care units or centres. The reform shall be legally founded on a dedicated legislative act building on 

conclusions of a review of the potential for establishing long-term care and geriatric care units/centres in 

district hospitals in Poland. The reform shall also be in line with the Deinstitutionalisation Strategy prepared 

by the Ministry of Health (annex to the “Strategic framework on healthcare system development in Poland 

2021-27 - Healthy Future”). 

The implementation of the reform shall be completed by 30 September 2022. 
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D.4.  Milestones, targets, indicators, and timetable for monitoring and implementation for the loan 

Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative indicators (for 

targets) 

Indicative timeline 

for completion 

Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

D1L D1.2 Increasing the 

efficiency, availability 

and quality of long-term 

care services of 

healthcare providers at 

district level 

Milestone Review of the 

potential for 

establishing long-

term care and 

geriatric care 

units/centres in 

district hospitals in 

Poland  

Publication    Q2 2022 Publication of a review, as a part of the overall 

strategic analysis of long-term care in Poland 

foreseen under component A, on the potential for 

establishing long-term care and geriatric care 

units/centres in district hospitals (including 

transforming parts of district hospitals). The 

review shall in particular explore the possible 

ways to: 
- increase the availability of long-term health care 

services by addressing identified gaps in the 

provision of long-term care, in particular at a 

district level; 
- eliminate inequalities in access to long-term 

health care services; 
- improve working conditions for medical staff; 

and 
- improve quality of the long-term care.  

D2L D1.2 Increasing the 

efficiency, availability 

and quality of long-term 

care services of 

healthcare providers at 

district level 

Milestone Entry into force of a 

legislative act on the 

support for 

establishing long-

term care and 

geriatric care 

units/centres in 

district hospitals, 

based on the results of 

the review  

Provision in 

the legislative 

act indicating 

the entry into 

force 

   Q3 2022 Entry into force of a legislative act, based on the 

results of the review of the potential for 

establishing long-term care and geriatric care 

units/centres in district hospitals in Poland. The 

act shall specify how the support for establishing 

long-term care units and geriatric units and/or 

centres in district hospitals shall improve the 

provision of care, among others, to seniors at a 

local level. 

The legislative act shall be in line with the 

“Strategic framework on healthcare system 

development in Poland 2021-27 - Healthy 

Future”. 
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E. COMPONENT E: GREEN, SMART MOBILITY 

The component of the Polish Recovery and Resilience Plan primarily addresses the challenges of the 

Polish transport sector with respect to decarbonisation and air pollution. Since 1990 emissions of 

transport have increased by 214%, mainly due to a significant increase in road transport. Between 

2005 and 2019 road traffic almost tripled, while in rail the corresponding increase was a mere 9%. 

The component seeks synergies between the decarbonisation and industrial agenda. Given the 

persistent high number of road fatalities in the country, another challenge addressed by the component 

is road safety. The component addresses also the exclusion of certain areas from a viable public 

transport offer. 

The main objective of the component is thus to introduce reforms and investment to promote 

sustainable transport, via public urban transport, clean vehicles and the corresponding infrastructure, 

modal shift from road to railways, and intermodal transport. Road safety is targeted through a 

comprehensive set of reforms and investment in increasing the safety of specific road sections. 

Investments in rural public transport aim at making such transport a viable alternative to cars and 

enhance economic and social cohesion and inclusion.  

The component contributes to address the Country-Specific Recommendation to focus investment-

related economic policy on innovation, transport, notably on its sustainability, digital and energy 

infrastructure, healthcare and cleaner energy, taking into account regional disparities (Country-

Specific Recommendation 3 2019) and to focus investment on the green and digital transitions, in 

particular digital infrastructure, clean and efficient energy production and use and sustainable 

transport, which shall contribute to the gradual decarbonisation of the economy, including in coal 

regions (Country-Specific Recommendation 3 2020). 

It is expected that no measure in this component does significant harm to environmental objectives 

within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of 

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with 

the DNSH Technical Guidance (2021/C 58/01). All investment projects financed under this 

component which require an environmental impact assessment (EIA) decision shall comply with 

Directive 2011/92/EU as amended by Directive 2014/52/EU. Specifically, all new projects that 

require an EIA shall be authorised under the Act on the provision of information on the environment 

and its protection, public participation in environmental protection and environmental impact 

assessments, as amended by the Act of 30 March 2021 amending that Act and certain other acts. 

Provisions of the ‘Guidelines on remedial actions for projects co-financed by EU Funds affected by 

the infringement 2016/2046’, as communicated to Poland on 23 February 2021 (ref. 

Ares(2021)1423319), shall be taken into account for the implementation of all investment projects 

for which an environmental decision or a construction or development permit was requested or issued 

before the entry into force of the Act of 30 March 2021. 
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E.1.  Description of the reforms and investments for non-repayable financial support 

E1.1 Increase in the use of environmentally friendly transport 

The objective of the measure is to reduce emissions of greenhouse gases and air pollutants from 

transport and to increase the share of alternative fuels. 

This measure consists in (i) a law on the purchase of zero-emission buses, (ii) support for the 

development of Sustainable Urban Mobility Plans (“SUMPs”),  (iii)  a grant scheme for EV support, 

and (iv) new registrations of electric vehicles. 

E1.1.1 Support for a low-carbon economy 

The general objective of the investment shall be to contribute to the development of low- and zero-

carbon economy by supporting industry for clean mobility and energy sectors. The specific objective 

of the investment shall be to increase the potential of selected sectors to develop zero- and low-carbon 

product solutions.  

These objectives shall be pursued through the establishment of a dedicated financial instrument 

(Fund) for above-mentioned industrial projects. Supported products and technologies may notably 

include research and innovation processes, technology transfer and cooperation between enterprises 

focusing on the low carbon economy with focus on low and zero-emission innovative solutions in the 

field of sustainable mobility and zero-emission and low-emission energy sources.  

That fund, along with its investment strategy, shall be set up by 30 June 2022.  

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance 

(2021/C 58/01), the selection criteria of the financial instrument shall exclude the following list of 

activities: (i) activities related to fossil fuels, including downstream use; (ii) activities under the EU 

Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not lower 

than the relevant benchmarks; (iii) activities related to waste landfills, incinerators and mechanical 

biological treatment plants; and (iv) activities where the long-term disposal of waste may cause harm 

to the environment. The terms of reference shall additionally require that only activities that comply 

with relevant EU and national environmental legislation may be selected.  

This measure is complemented by measure E3.1.1 Facility for support of a low-carbon economy. 

E1.1.2 Zero and low-emission buses and trams 

The objective of this investment is to make the public transport cleaner and increasing its 

attractiveness vis-à-vis private cars. This measure consists in the acceptance or delivery of zero-

emission or low-emission buses and the acceptance or delivery or declaration of readiness for 

acceptance of trams. 

 

E2.1 Enhance the competitiveness of the railways sector 

The objective of the reform is to enhance the resilience of railway operators and to increase the 

competitiveness and efficiency of the railways sector in Poland’s transport sector. 

This shall be achieved by establishing priorities for intermodal transport and improving the capacity 

to plan and deploy railway transportation projects. It shall also be achieved by enabling infrastructure 

managers to reduce fees for the infrastructure access and compensate infrastructure managers for the 

reductions of those charges. 

The reform shall be completed by 31 December 2022. 
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The reform also aims at enhancing viability of rail as compared to other transport modes by extending 

the road tolling system to an additional 1400 km of highways and expressways. 

E2.1.1 Railways lines 

The objective of this investment is to increase capacity and speed for railway transport. This measure 

consists in works on at least 500 km of railway lines and 180 bottlenecks (including level-crossings). 

 

E2.1.2 Railways passenger rolling stock 

The objective of this investment is to increase the attractiveness and viability of railway transport. 

This measure consists in the (technical) acceptance or delivery of rolling stock. 

 

E2.1.3 Intermodal projects 

The objective of this investment is to support inter-modal transport. This measure consists in 

investments in intermodal terminals and rolling stock. 

 

E2.2 Enhance transport safety 

The reform aims at increasing transport safety, with a focus on the safety of vulnerable transport 

users. 

The reform shall consist of a set of legislative changes introducing priority for pedestrians at 

crossings, uniform speed in built-up areas, and minimum distance between vehicles. These legislative 

changes were to enter into force by 31 December 2021. Progress of the reform shall be tracked against 

a road safety target on a relative decrease of fatalities and seriously injured people in line with EU 

goals on road safety. 

E2.2.1 Transport safety investments 

The objective of this investment is to increase road transport safety including by promoting the use 

of tachographs. This measure consists in: (i) works on road safety hotspots (ii) the construction of 

bypasses and (iii) the installation of automatic road surveillance devices. 

E2.2.2 Digitalisation of transport 

The objective of this investment is to introduce digital solutions to make railways and public transport 

more attractive and efficient. This measure consists in the installation or update of European Rail 

Traffic Management System (ERTMS) on-board-units, the installation of Dynamic Passenger 

Information Systems (SDIP), works on level crossing systems, and the introduction of automatic 

control of railway control points. 

 

 

 



  

123 

 

E.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support 

 

Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for targets) 
Indicative timeline 

for completion Description of each milestone and target 

 
Unit of 

measure 
Baseline Goal Quarter Year 

E1G E1.1 Increase 

in the use of 

environmental

ly friendly 

transport 

Milestone Entry into force of a 

law on the purchase of 

zero-emission buses  

Provision in a 

law indicating 

its entry into 

force 

   Q1 2025 Entry into force of a law which shall impose a 

legal obligation (subject to specified exceptions) 

for municipalities with more than 100 000 

inhabitants and entities contracted or entrusted 

by such municipalities to provide collective  

urban passenger transport services by road to 

purchase zero-emission buses when they carry 

out their services in municipalities above 

100 000 inhabitants. 

E2G E1.1 Increase 

in the use of 

environmental

ly friendly 

transport 

Milestone Measures to support 

the development of 

Sustainable Urban 

Mobility Plans 

(SUMPs) and 

adoption of incentives 

for SUMPs' 

implementation 

providing technical 

and financial support 

to all functional urban 

areas by the Ministry 

of Infrastructure 

Provision 

indicating the 

entry into force 

 

 

 

 

 

 

 

 

   Q1 2023 Introducing measures to support development 

and implementation of Sustainable Urban 

Mobility Plans (SUMPs). 

Those measures shall include: 

- a new structure for SUMPs 

implementation support with a SUMP 

Steering Committee to stimulate the 

development and implementation of 

SUMPs;  

- a SUMP competence centre within the 

Ministry of Infrastructure, which shall 

provide advisory and financial support to 

local government units;  

- the Plenipotentiary for SUMP in the 

Ministry of Infrastructure.  

The new framework shall allow for the 

provision of adequate technical and financial 

support to entities interested in the preparation 

of the SUMPs and shall improve the activities 

undertaken in this area by the central 

administration. 
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Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for targets) 
Indicative timeline 

for completion Description of each milestone and target 

 
Unit of 

measure 
Baseline Goal Quarter Year 

E4aG E1.1 Increase 

in the use of 

environmental

ly friendly 

transport 

Milestone Grant scheme for EV 

support 

Publication of 

the grant 

scheme(s) 

   Q2 2025 A call for applications shall be published for 

grant scheme(s) to support the purchase, rental 

or leasing of zero-emission electric vehicles of 

the M1, M2 and N1 category. 

 

For M1 vehicles the support: 

• shall not exceed PLN 40 000 per final 

recipient in case of natural persons and 

sole proprietors.  

• shall not exceed PLN 40 000 per vehicle 

in case of national parks.  

For M2 and N1 vehicles the support: 

• shall be provided in the form of grants 

to sole proprietors, non-governmental 

organisations, care and educational 

institutions and centres, medical and 

educational facilities and national parks. 

• shall not exceed PLN 600 000 per M2 

vehicle, and PLN 70 000 per N1 

vehicle. 

E4cG E1.1. Increase 

in the use of 

environmental

ly friendly 

transport  

Milestone Disbursement(s) 

under the EV support 

scheme(s) 

Disbursement(s) 

of funds 

   Q2 2026 EUR 246 375 000 shall be disbursed under the 

EV support scheme(s). 

E5G E1.1 Increase 

in the use of 

environmental

ly friendly 

transport 

Target Cities with SUMPs 

adopted 

  Number 0 30 Q2 2025 Number of cities with an adopted Sustainable 

Urban Mobility Plan.  
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Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for targets) 
Indicative timeline 

for completion Description of each milestone and target 

 
Unit of 

measure 
Baseline Goal Quarter Year 

E7G E1.1 Increase 

in the use of 

environmental

ly friendly 

transport 

Target Electric vehicles   Number 0 10 041 Q2 2026 The minimum number of electric vehicles 

newly registered in Poland (cars, buses or 

heavy-duty vehicles) after 1 February 2020.  

E8G E1.1.1 

Support for a 

low-carbon 

economy 

Milestone Establishment of a 

financial instrument 

(Fund) for zero/low-

emission mobility and 

energy 

Approval and 

registration of 

the Fund, 

approval of the 

investment 

strategy by the 

Fund governing 

bodies 

   Q2 2022 Establishment of the financial instrument 

("Fund") to support the low-emission economy 

in Poland, including related investment 

strategy/policy. The latter shall be adopted by 

the governing bodies of the Fund, be in line 

with Commission’s Guidance Note of 22 

January 2021 related to financial instruments 

and including selection criteria to ensure 

compliance with the ‘Do no significant harm’ 

Technical Guidance (2021/C 58/01) of 

supported transactions under this measure 

through the use of sustainability proofing, an 

exclusion list, and the requirement of 

compliance with the relevant EU and national 

environmental legislation. In particular 

compliance of supported investments with 

Articles 6(3) and 12 of the Habitats Directive, 

and Article 5 of the Birds Directive shall be 

ensured and, where necessary, an 

Environmental Impact Assessment (EIA) or 

screening shall be carried out, in accordance 

with the EIA Directive. The Fund shall provide 

financial instruments (equity or debt) support 

for investment projects related to research and 

innovation processes, technology transfer and 

cooperation between enterprises focusing on 

the low carbon economy, resilience and 

adaptation to climate change, with focus on low 

and zero-emission innovative solutions in the 

field of sustainable mobility and zero-

emission/low-emission energy sources 
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Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for targets) 
Indicative timeline 

for completion Description of each milestone and target 

 
Unit of 

measure 
Baseline Goal Quarter Year 

(excluding Compressed Natural Gas and 

Liquefied Natural Gas), primarily implemented 

by SMEs and mid-caps. The management of 

the Fund shall be entrusted to a Fund manager 

selected via an open tender. The Fund 

Investment Committee shall be established and 

be responsible for approving projects of final 

recipients (investees) as proposed by the Fund 

manager based on market needs and in an open 

and market-conform way. The structure of the 

Fund shall enable to leverage private funds. 

The underlying legal acts shall ensure that any 

reflow (i.e. interests on the loan, return on 

equity, or principal repaid, minus associated 

costs) linked to these instruments shall be used 

for the same policy goals, including beyond 

2026, or to repay the RRF loans. 

E14G E1.1.2 Zero 

and low-

emission 

buses and 

trams  

Target Zero-emission and 

low-emission buses 

and trams  

  Number 0 388 Q3 2026 Acceptance and/or delivery of at least 360 zero-

emission or low-emission buses. 

At least 28 trams accepted and/or delivered or 

declared ready for acceptance. 

E15G E2.1 Enhance 

the 

competitivene

ss of the 

railways 

sector 

Milestone Entry into force of an 

act amending the Rail 

Transport Act 

ensuring resilience of 

railway operators. 

Ministerial decision 

on establishing 

priorities for 

intermodal transport 

and on removals of 

bottlenecks to foster 

railways’ capacity 

Provision in the 

act amending 

the Rail 

Transport Act 

indicating its 

entry into force, 

and adoption of 

decision by 

Minister for 

Infrastructure on 

bottlenecks. 

   Q4 2022 A legislative act amending the Rail Transport 

Act shall enable infrastructure managers to 

reduce fees for the infrastructure access and 

compensate infrastructure managers for the 

reductions of charges. The development of 

intermodal transport shall be fostered via the 

following measures: planning, coordination of 

programmes, innovation, investments, leading 

to increased intermodal capacity, along with the 

establishment of an intermodal unit in the 

Ministry of Infrastructure. The network status 

shall be analysed with emphasis on bottlenecks 
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Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for targets) 
Indicative timeline 

for completion Description of each milestone and target 

 
Unit of 

measure 
Baseline Goal Quarter Year 

and a Decision shall be taken by the Minister of 

Infrastructure on priorities for the removal of 

bottlenecks, leading to increase of railways 

capacity. 

E16G E2.1 Enhance 

the 

competitivene

ss of the 

railways 

sector 

Target Establishing tolling 

system on new roads  

  km 0 1 400 Q4 2024 Length of new roads subject to tolling system, 

covering both highways and expressways. 

E17G E2.1.1 

Railways lines 

Milestone Signature of contracts Contracts signed     Q4 2024 Contracts signed for works on at least 500 km 

of railways lines. 

E18G E2.1.1 

Railways lines 

Target Works on 500 km of 

railway lines 

  Number 0 500 Q3 2026 (Technical) acceptance of works, for at least 

one of the branches: infrastructure or signalling 

or energy, on at least 500 km of railway lines. 

E18aG E2.1.1 

Railways lines 

Target Works on 180 

bottlenecks  

 Number 0 180 Q3 2026 (Technical) acceptance of works on at least 180 

bottlenecks (including level-crossings). 

E19G E2.1.2 

Railways 

passenger 

rolling stock 

Milestone Signature of contracts 

for passenger rolling 

stock 

Contracts signed    Q4 2024 Contracts shall be signed for the delivery of at 

least 77 zero-emission / electric and European 

Rail Traffic Management System (ERTMS)-

equipped regional rolling stock units/Electric 

Multiple Units. 

 

Contract(s) shall be signed for the delivery of at 

least 56 zero-emission locomotives and 248 

wagons between the Polish government and the 

National Polish Railway Company PKP IC. 

E20G E2.1.2 

Railways 

passenger 

rolling stock 

Target Railway rolling stock   Number 0 381 Q3 2026 (Technical) acceptance and/or delivery of at 

least 56 locomotives and at least 248 wagons.  

 

(Technical) acceptance and/or delivery of at 

least 77 regional rolling stock units/Electric 

Multiple Units. 
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Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for targets) 
Indicative timeline 

for completion Description of each milestone and target 

 
Unit of 

measure 
Baseline Goal Quarter Year 

E22G E2.1.3 

Intermodal 

projects 

Target Investments in 

intermodal terminals 

and rolling stock 

  Number  200 Q3 2026 (Technical) acceptance and/or delivery for 

investments in at least 5 intermodal terminals 

(such as construction works, or assembly work, 

or purchases of equipment or installations) and 

(technical) acceptance and/or delivery of at 

least 200 units of rolling stock. Only 

investment types included under European 

Commission State aid decision SA.109124 

(2023/N) shall be eligible for this target. 

E23G E2.2 Enhance 

transport 

safety 

Milestone Entry into force of 

legal acts introducing: 

priority for 

pedestrians at 

crossings, uniform 

speed in built-up areas 

minimum distance 

between vehicles, 

road safety targets by 

2030 (-50 % fatalities 

in accidents) 

Provisions in 

the legal acts 

indicating the 

entry into force 

   Q4 2021 The following legislative changes promoting 

road safety shall be introduced: priority of 

pedestrians on crossings, introducing 

homogenous speed limit in urban areas (50 

km/h) and minimum distance between vehicles 

on motorways and expressways (half the speed 

in meters). The overall goal for road safety 

shall be established in the National Road Safety 

Programme aiming for a 50% reduction of 

fatalities in road accidents by 2030 vs 2019 in 

line with the EU commitment. 

E24G E2.2.1 

Transport 

safety 

investments 

Target Construction of 

bypasses and 

improvement of road 

safety hotspots 

  Number 0 10 km of 

bypasses, 125 

hotspots 

Q4 2023 Improvement of 125 road safety hotspots and 

construction of 10 km of bypasses.  

E25G E2.2.1 

Transport 

safety 

investments 

Target Construction of 

bypasses, works on 

road safety hotspots, 

installation of 

automatic road 

surveillance devices 

  Number 10 km of 

bypasses, 

125 

hotspots 

90 km of 

bypasses, 305 

hotspots, 128 

devices 

Q3 2026 Use permit(s) or acceptance protocol(s) granted 

for the construction of 90 km of bypasses. 

 

(Technical) acceptance of works on 305 

hotspots. 

 

(Technical) acceptance of the installation of 

128 automatic road surveillance devices. 
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Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for targets) 
Indicative timeline 

for completion Description of each milestone and target 

 
Unit of 

measure 
Baseline Goal Quarter Year 

E28G E2.2.2 

Digitalisation 

of transport 

Target Installation or update 

of ERTMS on-board 

units, installation of 

SDIP, introduction of 

automatic control of 

railway control points 

and works on level 

crossing systems 

  Number 0 199 Q3 2026 (Technical) acceptance and/or delivery of: (i) 

installation or update of 7 European Rail 

Traffic Management System (ERTMS) on-

board-units, (ii) installation of at least 52 

Dynamic Passenger Information Systems 

(SDIP), (iii) works on level crossing systems in 

at least 112 locations, (iv) introduction of 

automatic control of railway control points in at 

least 28 locations. 
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E.3.  Description of the reforms and investments for the loan 

 

E1.2 Increase the share of zero and low-emission transport, prevent and reduce the negative 

impact of transport on the environment 

The objective of the reform is to lower the environmental and health impact of transport.  

This measure consists in the adoption of a legal act establishing an obligation to introduce low-

emission transport zones in cities with more than 100 000 inhabitants, where there is an excess of 

harmful substances (NO2) compared to EU air pollution thresholds and the establishment of low-

emission transport zones. 

 

E1.2.1 Public transport in cities (trams) 

The objective of this investment is to increase the public transport offer in cities. This measure 

consists in the acceptance of trams. 

 

E2.3 Enhance transport accessibility, security and digital solutions 

The reform aims at increasing the accessibility of transport. 

It shall consist of an accelerated implementation of Regulation 1371/2007 on rail passenger’s rights 

and on rolling stock adaptations to passengers with reduced mobility. The reform shall enter into 

force by 31 December 2022. 

The reform shall also include relevant provisions to upgrade national and international rolling stock 

with requirements for passengers with disabilities. The reform shall enter into force by 30 June 2024. 

 

E3.1.1 Facility for support of a low-carbon economy 

The objective of this investment is to contribute to the development of the low- and zero-carbon 

economy by supporting industry projects for clean mobility and energy sectors. This measure consists 

in a public investment into a Facility which shall operate by providing equity investments directly to 

the private sector as well as to the public sector engaged in similar activities. 
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E.4.  Milestones, targets, indicators, and timetable for monitoring and implementation for the loan 

Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for targets) 
Indicative timeline 

for completion 
Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

E1L E1.2 Increase the 

share of zero and 

low-emission 

transport, prevent 

and reduce the 

negative impact 

of transport on 

the environment 

Milestone Entry into force of a 

legal act introducing 

low-emission zones 

obligation for selected, 

most polluted cities  

Provision in the 

legal act 

indicating its 

entry into force  

   Q2 2024 The legal act shall set an obligation, as of 

Q1 2025, to create low-emission transport 

zones in cities with more than 100 000 

inhabitants, where there is an excess of 

harmful substances (NO2) vs EU air 

pollution thresholds.  

 

The legal act shall specify that this 

obligation applies to all cities with more 

than 100 000 inhabitants which exceed 

the limits on air quality as identified in 

the air quality report to be prepared by 30 

April of each year by the General 

Environmental Protection Inspectorate 

and that low-emission transport zones 

shall be established in such cities as of 1 

January of the year after. 

 

The legal act shall also continue to 

provide for the possibility of introducing 

low-emission transport zones to all urban 

areas, regardless of the number of 

inhabitants.  

E2L E1.2 Increase the 

share of zero and 

low-emission 

transport, prevent 

and reduce the 

negative impact 

of transport on 

the environment 

Milestone Low-emission 

transport zones  

Establishment of 

low-emission 

transport zones 

   Q4 2025 Low-emission transport zones shall be 

established in cities with more than 

100 000 inhabitants where air quality 

thresholds are exceeded, as identified in 

the latest air quality report of the General 

Environmental Protection Inspectorate 

available as of 2025.  
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Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for targets) 
Indicative timeline 

for completion 
Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

E4L E1.2.1 Public 

transport in cities 

(trams) 

Target Trams    Number 0 88 Q1 2026 Protocols confirming acceptance of 88 

trams. 

E5L E2.3 Enhance 

transport 

accessibility, 

security and 

digital solutions 

Milestone Entry into force of a 

legal act introducing 

improvements to 

passenger rights in the 

field of rolling stock 

requirements 

Provision in the 

legal acts 

indicating the 

entry into force 

   Q4 2022 Technical and functional standards for 

railway investments shall be introduced 

by a legal act in order to ensure adequate 

infrastructure solutions fulfilling needs of 

passengers with reduced mobility. For 

this purpose the legal act shall repeal the 

relevant national provisions for 

derogation from the regulation (EC) 

1371/2007 on rail passengers’ rights and 

obligations. 

E6L E2.3 Enhance 

transport 

accessibility, 

security and 

digital solutions 

Milestone Obligation to upgrade 

national and 

international rolling 

stock with 

requirements for 

passengers with 

disabilities 

Provision in the 

legal act 

indicating the 

entry into force 

   Q2 2024 Entry into force of the relevant provisions 

to adapt railways rolling stock to 

passengers’ rights requirements, adapting 

to Regulation 2021/782 art. 9 section 3  

(where modernisation is justifiable and 

rational concerning expected exploitation 

life of the rolling stock) for national and 

international rolling stock to be upgraded 

to passengers with disabilities and 

enhance passengers' rights. 



  

133 

 

Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for targets) 
Indicative timeline 

for completion 
Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

E7L E3.1.1 Facility 

for support of a 

low-carbon 

economy 

Milestone Implementing 

agreement 

Signature of the 

implementing 

agreement 

   Q1 2025 Signature of the implementing agreement 

with the National Fund for Environmental 

Protection and Water Management. The 

implementing agreement shall include the 

investment policy of the Facility, which 

shall specify that 

• the Facility shall be managed by the 

National Fund for Environmental 

Protection and Water Management 

(NFOŚiGW); 

• the Facility shall operate by 

providing equity investments 

directly to the private sector as well 

as to the public sector engaged in 

similar activities; 

• the objective of the Facility is to 

contribute to increasing the 

production capacity of new zero-

emission vehicles and infrastructure 

for the development of 

electromobility, as well as industrial 

installations and solutions geared 

towards the production and storage 

of zero-emission energy; 

• supported products and technologies 

may notably include research and 

innovation processes; technology 

transfer and cooperation between 

enterprises focusing on the low 

carbon economy with focus on low 

and zero-emission innovative 

solutions in the field of sustainable 

mobility and zero-emission and low-

emission energy sources; 
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Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for targets) 
Indicative timeline 

for completion 
Description of each milestone and 

target 
Unit of 

measure 
Baseline Goal Quarter Year 

• the beneficiaries of the support shall 

be companies, including SMEs and 

midcaps; 

• in line with the principle of non-

discrimination, public entities that 

are engaged in similar activities as 

the private entities benefiting from 

the financial scheme could also be 

accepted as final beneficiaries of the 

financial scheme;   

• the final investment decision of the 

Facility shall be taken by an 

investment committee or other 

relevant equivalent governing body 

and approved by a majority of votes 

from members who are independent 

from the government. 

E9L E3.1.1 Facility 

for support of a 

low-carbon 

economy 

Milestone Signature of the 

funding agreements 

Signature of 

funding 

agreements 

   Q1 2026 Signature of the funding agreements with 

the final beneficiaries for an amount 

necessary to use at least 75% of the RRF 

investment into the Facility. 

E10L E3.1.1 Facility 

for support of a 

low-carbon 

economy 

Milestone Completion of equity 

investments 

Certificates of 

transfer 

   Q2 2026 Transfer of EUR 1 068 537 519 to final 

beneficiaries and a management fee to the 

National Fund for Environmental 

Protection and Water Management. 
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F. COMPONENT F: ‘IMPROVING THE QUALITY OF INSTITUTIONS AND THE CONDITIONS 

FOR THE IMPLEMENTATION OF THE RRP’ 

Poland faces a number of long-standing challenges related to the investment climate, notably with regard to 

the Polish judicial system as well as decision- and law-making processes.  

This component therefore primarily seeks to improve the investment climate and put in place the conditions 

for an effective implementation of the Polish Recovery and Resilience Plan. To that end, the reforms aim to: 

strengthen certain aspects of the independence and impartiality of courts; remedy the situation of judges 

affected by the decisions of the Disciplinary Chamber of the Supreme Court in disciplinary cases and judicial 

immunity cases with a view to their reinstatement following positive review proceedings by the new Chamber, 

to be conducted without delay; enhance the consultation of social partners in the law-making process; increase 

the use of impact assessments in the law-making process; reduce the use of fast-track procedures in the law-

making process; ensure the proper consultation of social partners and stakeholders in the implementation of 

the Recovery and Resilience Plan, including through the creation of a Monitoring Committee and ensure the 

application of the Arachne risk-scoring tool in the implementation of the Recovery and Resilience Plan. 

The component contributes to addressing the Country-Specific Recommendation to ‘[i]mprove the regulatory 

environment, in particular by strengthening the role of consultations of social partners and public consultations 

in the legislative process’ (Country-Specific Recommendation 3 of 2019) and to ‘[e]nhance the investment 

climate, in particular by safeguarding judicial independence’ as well as ‘[e]nsure effective public consultations 

and involvement of social partners in the policy-making process’ (Country-Specific Recommendation 4 of 

2020). 

 

F1 Justice system 

The main aim of the reforms is to raise the standard of judicial protection and to improve the investment climate 

in Poland, as well as to support the internal control system referred to in Article 22 of Regulation (EU) 

2021/241 of the European Parliament and of the Council, by strengthening the guarantees of independence and 

impartiality of courts. 

The reform shall result in a strengthening of the independence and impartiality of courts and judges established 

by law in accordance with Article 19 of the TEU and the relevant EU acquis. In accordance with Article 24(3) 

of Regulation (EU) 2021/241, any other reform shall be undertaken without weakening this result and 

negatively impacting the below elements. 

 

F1.1 Reform strengthening the independence and impartiality of courts 

The reform shall: 

a) in all cases relating to the judges, including the disciplinary and waiver of judicial immunity, determine 

the scope of jurisdiction of the Supreme Court Chamber, other than the existing Disciplinary Chamber, 

meeting the requirements ensuing from Article 19 paragraph 1 of the TEU. This shall ensure that the 

above-mentioned cases shall be examined by an independent and impartial court established by law, 

while the discretionary power to designate the disciplinary tribunal with jurisdiction at first instance 

in cases concerning judges of ordinary courts shall be circumscribed, 

b) clarify the scope of disciplinary liability of judges, by ensuring that the right of Polish courts to submit 

requests for preliminary rulings to the CJEU is not restricted. Such request shall not be grounds to 

initiate disciplinary proceedings against a judge, 

c) while the judges may still be held liable for professional misconduct, including obvious and gross 

violations of the law, determine that the content of judicial decisions is not classified as a disciplinary 

offence, 
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d) ensure that initiation of the verification, within the court proceedings, whether a judge meets the 

requirements of being independent, impartial and ‘being established by law’, according to Article 19 

of the TEU is possible for a competent court where a serious doubt arises on that point and that such 

verification is not classified as a disciplinary offence, 

e) strengthen procedural guarantees and powers of parties in disciplinary proceedings concerning judges, 

through 

(i) assuring that the disciplinary cases against judges of the ordinary courts are examined within a 

reasonable time, 

(ii) making more precise regulations on territorial jurisdiction of the courts examining the disciplinary 

cases to ensure that the relevant court can be directly determined in accordance with the legislative 

act; and 

(iii) ensuring that the appointment of a defence counsel in disciplinary proceedings concerning a judge 

is done within a reasonable timeframe, as well as providing time for substantive preparation of the 

defence counsel to perform their functions in the given proceedings. Simultaneously the court shall 

suspend the course of proceedings in case of a duly justified absence of the accused judge or his or her 

defence counsel. 

The reform shall enter into force by the end of the second quarter of 2022.  

 

F1.2 Reform to remedy the situation of judges affected by the decisions of the Disciplinary Chamber of 

the Supreme Court in disciplinary cases and judicial immunity cases 

The reform shall ensure that judges affected by decisions of the Disciplinary Chamber of the Supreme Court 

have access to review proceedings of their cases. Such cases already decided by the Disciplinary Chamber 

shall be reviewed by a court that meets the requirements of Article 19 paragraph 1 of the TEU, in accordance 

with the rules to be adopted on the basis of the reform above. The legislative act shall set out that the first 

hearing of the court to adjudicate those cases shall take place within three months from receipt of the motion 

of the judge asking for a review, and that the cases shall be adjudicated within twelve months from receipt of 

such motion. The cases which are currently still pending before the Disciplinary Chamber shall be referred for 

further consideration to the court and in accordance with the rules determined within the above-mentioned 

proceedings. 

The reform shall enter into force by the end of the second quarter of 2022. 

Both reforms listed above with a completion date of Q2 2022 shall be fulfilled before the first payment request 

is submitted to the Commission and shall be a precondition for any payment under Article 24 of the RRF 

Regulation. 

 

F2.1 Improving the process of law-making 

The objective of the reform is the adoption of an amendment to the Rules of Procedure of the Sejm, the Senate 

and the Council of Ministers. 

 

F3.1 Improving the conditions for the implementation of the RRP  

In order to ensure the proper consultation of social partners and stakeholders in the implementation of the 

Recovery and Resilience Plan, the reform shall include the entry into force of a legislative act to create a 

Monitoring Committee consisting of stakeholders and social partners involved in the implementation of the 

recovery and resilience plan.  
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The Monitoring Committee shall be tasked to supervise the effective implementation of the recovery and 

resilience plan. The legislative act shall include a provision to make it a legal requirement to consult the 

Monitoring Committee during the implementation of the Recovery and Resilience Plan. The reform shall also 

include adoption of the guidance establishing the rules for involvement of stakeholders and social partners in 

programming, implementation, monitoring and evaluation of the RRP. 

The reform shall also include putting in place a repository system in line with Article 22(2)(d) of Regulation 

(EU) No 2021/241 to allow for the collection, storage and monitoring of data on the milestones and targets, 

including at the level of final recipients. The data coming from this repository system shall feed into the 

Arachne system, which shall be used during audits and controls to prevent, detect and correct conflict of 

interest, fraud, corruption and double funding. This milestone shall be fulfilled before the first payment request 

is submitted to the Commission and shall be a precondition for any payment under Article 24 of the RRF 

Regulation. 

Finally, the reform shall also include preparing a workload analysis for the assessment of the administrative 

capacity to coordinate and implement the Recovery and Resilience Plan.  

The implementation of the reform shall be completed by 30 June 2024. 
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F.2.  Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support 

 

Seq. 

N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 

Indicative timeline 

for completion 

Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

F1G F1.1 Reform 

strengthening 

the 

independence 

and 

impartiality of 

courts 

Milestone Entry into force 

of a reform 

strengthening 

the 

independence 

and impartiality 

of courts 

Provision in the 

legal act 

indicating the 

entry into force 

   Q2 2022 Entry into force of a reform, which shall: 

a) in all cases relating to the judges, including the 

disciplinary and waiver of judicial immunity, 

determine the scope of jurisdiction of the Supreme 

Court Chamber, other than the existing Disciplinary 

Chamber, meeting the requirements ensuing from 

Article 19 paragraph 1 of the TEU. This shall ensure 

that the above-mentioned cases shall be examined by 

an independent and impartial court established by law, 

while the discretionary power to designate the 

disciplinary tribunal with jurisdiction at first instance 

in cases concerning judges of ordinary courts shall be 

circumscribed, 

b) clarify the scope of disciplinary liability of judges, by 

ensuring that the right of Polish courts to submit 

requests for preliminary rulings to the CJEU is not 

restricted. Such request shall not be grounds to initiate 

disciplinary proceedings against a judge, 

c) while the judges may still be held liable for 

professional misconduct, including obvious and gross 

violations of the law, determine that the content of 

judicial decisions is not classified as a disciplinary 

offence, 

d) ensure that initiation of the verification, within the 

court proceedings, whether a judge meets the 

requirements of being independent, impartial and 

‘being established by law’, according to Article 19 of 

the TEU is possible for a competent court where a 



  

139 

 

Seq. 

N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 

Indicative timeline 

for completion 

Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

serious doubt arises on that point and that such 

verification is not classified as a disciplinary offence, 

e) strengthen procedural guarantees and powers of 

parties in disciplinary proceedings concerning judges, 

through 

(i) assuring that the disciplinary cases against 

judges of the ordinary courts are examined 

within a reasonable time, 

 

(ii) making more precise regulations on territorial 

jurisdiction of the courts examining the 

disciplinary cases to ensure that the relevant 

court can be directly determined in accordance 

with the legislative act; and 

 

(iii) ensuring that the appointment of a defence 

counsel in disciplinary proceedings concerning a 

judge is done within a reasonable timeframe, as 

well as providing time for substantive 

preparation of the defence counsel to perform 

their functions in the given proceedings. 

Simultaneously, the court shall suspend the 

course of proceedings in case of a duly justified 

absence of the accused judge or his or her 

defence counsel. 

F2G F1.2 Reform 

to remedy the 

situation of 

judges affected 

by the 

decisions of 

the 

Disciplinary 

Chamber of 

Milestone Entry into force 

of a reform to 

remedy the 

situation of 

judges affected 

by the decisions 

of the 

Disciplinary 

Chamber of the 

Provision in the 

legal act 

indicating the 

entry into force 

   Q2 2022 Entry into force of a reform which shall ensure that judges 

affected by decisions of the Disciplinary Chamber of the 

Supreme Court have access to review proceedings of their 

cases. Such cases already decided by the Disciplinary 

Chamber shall be reviewed by a court that meets the 

requirements of Article 19 paragraph 1 of the TEU, in 

accordance with the rules to be adopted on the basis of 

Milestone F1G above. The legislative act shall set out that 

the first hearing of the court to adjudicate those cases shall 
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Seq. 

N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 

Indicative timeline 

for completion 

Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

the Supreme 

Court in 

disciplinary 

cases and 

judicial 

immunity 

cases 

Supreme Court 

in disciplinary 

cases and 

judicial 

immunity cases  

take place within three months from receipt of the motion of 

the judge asking for a review, and that the cases shall be 

adjudicated within twelve months from receipt of such 

motion. The cases which are currently still pending before 

the Disciplinary Chamber shall be referred for further 

consideration to the court and in accordance with the rules 

determined within the above-mentioned proceedings. 

F3G F1.2 Reform 

to remedy the 

situation of 

judges affected 

by the 

decisions of 

the 

Disciplinary 

Chamber of 

the Supreme 

Court in 

disciplinary 

cases and 

judicial 

immunity 

cases 

Milestone Reform to 

remedy the 

situation of 

judges affected 

by the decisions 

of the 

Disciplinary 

Chamber of the 

Supreme Court 

in disciplinary 

cases and 

judicial 

immunity cases  

Cases adjudicated    Q4 2023 All review cases launched in accordance with Milestone F2G 

shall be adjudicated, unless in duly justified exceptional 

circumstances. 

F4G F2.1 

Improving the 

process of 

law-making 

Milestone Entry into force 

of amendments 

of the Rules of 

Procedure of the 

Sejm, the Senate 

and the Council 

of Ministers  

Provisions in the 

legal acts 

indicating the 

entry into force 

   Q3 2022 Entry into force of amendments to the Rules of the Procedure 

of the Sejm that shall limit the use of fast-track procedures to 

justified cases and introduce for draft laws proposed by 

deputies the requirement that, except for justified cases, there 

is an impact assessment and public consultation. 

 

Entry into force of amendments to the Rules of the  

Procedure of the Council of Ministers that shall limit the use 

of fast-track procedures to justified cases. 

 

Entry into force of amendments to the Rules of the Procedure 

of the Senate that shall introduce for draft laws proposed by 
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Seq. 

N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 

Indicative timeline 

for completion 

Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

the Senate the requirement that, except for justified cases, 

there is an impact assessment. 

 

F5G F3.1 Improving 

the conditions 

for the 

implementation 

of the RRP 

Milestone Entry into force 

of a legal act 

that creates a 

monitoring 

committee and 

tasks it with the 

supervision of 

the effective 

implementation 

of the RRP 

Provision in the 

legal act 

indicating the 

entry into force 

   Q1 2022 Following a public consultation, entry into force of a legal 

act which shall: 
1) Create a Monitoring Committee, which shall be tasked to 

monitor the effective implementation of the RRP, consisting 

of stakeholders and social partners affected by the 

implementation of the RRP, including representatives of 

bodies representing the civil society and promoting 

fundamental rights and non-discrimination; 
2) Make it a legal requirement to consult the Monitoring 

Committee during the implementation of the RRP. 

F6G F3.1 Improving 

the conditions 

for the 

implementation 

of the RRP 

Milestone Adoption of the 

Guidance by the 

Minister in 

charge of 

regional 

development 

establishing the 

rules for 

involvement of 

stakeholders and 

social partners 

in the 

implementation 

of the RRP 

Publication of the 

Guidance on the 

website of the 

Ministry of 

Development 

Funds and 

Regional Policy 

   Q2 2022 Following a public consultation, adoption of the Guidance to 

ensure effective involvement of stakeholders and social 

partners in programming, implementation, monitoring and 

evaluation of the RRP. 

The Guidance shall harmonise the measures to be taken by 

the institutions responsible for the implementation of reforms 

and investments under the RRP. 

The Guidance shall include mechanisms for the monitoring 

and evaluation of the involvement of stakeholders and social 

partners. 

F7G F3.1 Improving 

the conditions 

for the 

implementation 

of the RRP 

Milestone Ensuring an 

effective audit 

and control in 

the framework 

of the RRF 

implementation 

protecting the 

financial 

Audit report 

confirming the 

repository system 

functionalities 

   Q2 2022 A repository system for monitoring the implementation of 

the RRF shall be in place and operational. The system shall 

include, as a minimum, the following functionalities:  
(a) collection of data and monitoring of the achievement of 

milestones and targets;  
(b) collection, storage and ensuring access to the data 

required by Article 22(2)(d)(i) to (iii) of the RRF Regulation.  
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Seq. 

N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 

Indicative timeline 

for completion 

Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

interests of the 

Union 

The access to this data shall be granted to all relevant 

national and European bodies for the purpose of audit and 

control. The data coming from this repository system shall 

feed into the Arachne system on a quarterly basis. The 

Arachne system shall be used during audits and controls to 

prevent and detect and correct conflict of interest, fraud, 

corruption and double funding. 

F8G F3.1 Improving 

the conditions 

for the 

implementation 

of the RRP 

Milestone A workload 

analysis 

prepared by the 

Ministry of 

Development 

Funds and 

Regional Policy.  

A workload 

analysis prepared 

by the Ministry of 

Development 

Funds and 

Regional Policy  

   Q2 2024 A workload analysis shall be carried out for the institutions 

involved in the implementation of Recovery and Resilience 

Plan. If the workload analysis determines that additional 

staffing is necessary, a government decision to allocate 

additional posts to the institutions coordinating and 

implementing the Recovery and Resilience Plan shall be 

adopted. 
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G. COMPONENT G: ‘REPOWEREU’ 

The REPowerEU component aims to contribute to reducing reliance on fossil fuels in Poland and to further 

enabling the energy transition, by supporting the deployment of renewable energy sources and increasing the 

capacity of the electricity grids to integrate these energy sources. These aims are also enabled through steps to 

improve energy efficiency, including for homes. The component also aims to improve security of energy 

supply. 

In this respect, the measures in the component aim at addressing the country-specific recommendations issued 

for Poland in the framework of the European Semester in 2022 and 2023. In particular, the envisaged measures 

help accelerate the clean energy transition, notably by streamlining permitting procedures to deploy renewable 

energy faster, by expanding and upgrading grids to allow the new-built renewable capacities, by supporting 

electricity storage facilities, and by incentivising investments in the transmission and distribution networks in 

the rural areas to increase capacity for connecting new renewable energy sources to the grid, and by supporting 

the development of offshore wind farms. It also helps to remove barriers to development of local renewable 

energy communities and support their deployment. This contributes to effectively addressing 

recommendations to accelerate the phase-out of fossil fuels and the deployment of renewable energy, reform 

of the legal framework for grid connection permitting and for renewable energy sources, including energy 

communities, biomethane and renewable hydrogen (CSR 6.1-6.2 in 2022, CSR 4.1-4.2 in 2023). To implement 

recommendations to promote sustainable public transport modes (CSR 4.4 in 2023) and the uptake of electric 

vehicles (CSR 6.4 in 2022), the component includes measures for decarbonising the transport sector, notably 

by replacing polluting urban public transport vehicles with zero-emissions vehicles and through the adoption 

of an action plan for green transport in line with EU climate objectives. Furthermore, the component includes 

measures to support integrated home renovation services and phase out fossil fuels in home heating, in line 

with the recommendations to promote energy savings, scale up investment in energy efficiency for buildings 

and decarbonise the heat supply in district heating to address energy poverty (CSR 6.3. 2022 and CSR 4.3. 

2023). The component also aims at updating the sectorial qualification frameworks for green transition, as 

encouraged in the recommendations to step up policy efforts aimed at the provision and acquisition of skills 

and competences needed for the green transition (CSR 4.5 2023). Finally, a targeted investment concerning 

gas infrastructure aims to address the immediate security of supply needs for Poland in a proportionate and 

targeted manner. The Energy Support Fund aims to mobilise private investment and improve access to finance 

in the crucial sectors for energy transition. This helps addressing the recommendations to expand public 

investment for digital transition and for energy security, including by making use of the RRF, REPowerEU 

and other EU funds. (CSR 1.2 in 2022 and CSR 1.3 in 2023).  

Most measures in the component have a cross-border or multi-country dimension. Indeed, several measures 

secure energy supply in the Union as a whole, notably the reforms aiming to facilitate the deployment of 

renewable energy sources, including by energy communities, and the connection of such energy sources to the 

electricity grid. In addition, the component includes investments that aim at benefitting renewable energy 

projects and improving the integration of renewable energy into the grid. Other reforms and investments 

contribute to increasing the pace of renovation of buildings and improving energy efficiency, thereby reducing 

dependency on fossil fuels and reducing energy demand. These measures represent also a contribution to the 

broader energy and climate action at EU level. 

It is expected that no measure in this component does significant harm to environmental objectives within the 

meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the measures and 

the mitigating steps set out in the recovery and resilience plan in accordance with the Do No Significant Harm 

(DNSH) Technical Guidance (C(2023) 6454 final), whereas the principle of “do no significant harm” does not 

apply to measure G3.2.1. “Construction of natural gas infrastructure to ensure energy security”, in accordance 

with Article 21c(6) pf Regulation (EU) 2021/241. 
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G1.  Description of the reforms and investments for non-repayable financial support 

 

Sub-component G1.1 – Stimulating investments in renewable energy sources  

The subcomponent aims at encouraging the development of renewable installations operated by energy 

communities, notably by improving the framework to incentivise accelerated deployment of such 

communities. Also, this subcomponent includes measures supporting electricity storage to integrate renewable 

energy sources into the grid, and measures strengthening the administrative and organisational capacity of the 

institutions involved in the implementation of REPowerEU reforms and investments and in the processes for 

renewable energy projects. 

 

G1.1.1 Defining a supportive regulatory environment for energy communities 

The objective of the reform is to address challenges in the regulatory environment for energy communities in 

Poland. This measure consists in the publication of an analysis of the legal, organisational and administrative 

barriers to develop energy communities, energy clusters or energy cooperatives. 

 

G1.1.2 Supporting the scale-up of energy communities 

The objective of this investment is to support the increase of renewable energy sources implemented by energy 

communities, including energy clusters, energy cooperatives and other energy communities.  

This measure consists in: (i) grant agreements signed with recipients under the pre-investment part and (ii) 

grant agreements signed with recipients under the investment part.  

 

G1.1.3 Energy storage systems (non-repayable support) 

The objective of this investment is to ensure continuity of electricity supply to customers and increase 

efficiency of the use of renewable energy sources (RES). This measure consists in the installation of a battery 

energy storage system (BESS). 

 

G1.1.4 Support to institutions implementing REPowerEU reforms and investments 

The objective of this investment is to increase the administrative and organisational capacity of key public 

institutions involved in the support of the REPowerEU reforms and investments. This measure consists in (i) 

the creation of 106 new posts in the administration with tasks assigned including work on the REPowerEU 

reforms and investments , (ii) financial support to NGOs carrying out capacity building projects supporting 

the REPowerEU reforms and investments, and (iii) the conclusion of a testing phase of an IT tool with an aim 

of supporting the Energy Regulatory Office in monitoring the energy infrastructure, grid development, and the 

management of the renewable energy sources (RES) support scheme. 
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Sub-component G1.2 – Overhauling the electricity grids to accelerate the integration of renewable 

energy sources 

The subcomponent aims at putting in place the tools and upgrades for the accelerated development of new 

installations producing electricity from renewable sources. This means removing barriers for connection to 

grids as well as building new infrastructure and upgrading the existing grids to bring renewable energy from 

where it is generated to where it is used. 

 

G1.2.1 Regulatory solutions for accelerated integration of renewables into distribution grids 

The objective of this reform is to support priority investments for network development with a view to reducing 

barriers to the development of renewable energy sources. This measure consists in the publication of a 

regulatory framework enabling the Energy Regulatory Office to identify priority investments for network 

development and to reflect priority investments in distribution grid tariffs. 

 

G1.2.2 Removing barriers to the integration of renewable energy sources into electricity networks 

The objective of this reform is to remove regulatory barriers to the integration of renewable energy sources 

into electricity transmission and distribution networks. This measure consists in (i) the establishment of a legal 

framework for the connection of multiple renewable energy sources to a single connection point; and (ii) the 

entry into force of legal act(s) concerning processing of connection requests.  

 

G1.2.3 Transmission networks and smart electricity infrastructure 

The objective of this investment is to extend, modernise and digitalise the transmission networks and to 

facilitate the integration of renewables into the electricity system.  

This measure consists in: (i) the construction or modernisation of power transmission lines, (ii) new, extended 

or upgraded (sub-)stations of the power transmission network, (iii) the installation of one Central Energy 

Market Information System (CSIRE) and power quality monitoring systems, and (iv) the installation of three 

new, upgraded or expanded IT systems for the transmission system operator.  

 

G1.2.4 Construction or modernisation of electricity distribution networks 

The objective of this investment is to support the construction, modernisation, and digitalisation of electricity 

distribution networks predominantly serving rural areas, with a view to enabling the connection of new 

renewable energy sources in these areas. 

This measure consists in the construction or modernisation of distribution networks.  

 

Sub-component G1.3 – Developing sustainable transport 

The subcomponent aims at supporting sustainable transport.  

 

G1.3.2 Zero-emission collective transport (buses) 

The objective of this investment is to make public transport cleaner and increase its attractiveness. 

The investment consists in the delivery of zero-emission buses. 
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G2.  Milestones, targets, indicators, and timetable for monitoring and implementation for non-repayable financial support 

Sub-component G1.1 – Stimulating investments in renewable energy sources 

Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 

Indicative timeline 

for completion 

Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

G1G G1.1.1  

Defining a 

supportive 

regulatory 

environment for 

energy 

communities   

Milestone Analysis on the 

barriers to develop 

energy communities, 

energy co-operatives 

or energy clusters  

Publication of 

analysis  

   Q3 2024 Publication of an analysis of the legal, 

organisational and administrative barriers to 

develop energy communities, energy clusters or 

energy cooperatives. The analysis shall also 

propose a set of solutions to address those 

barriers. 

G2G G1.1.2  

Supporting the 

scale-up of 

energy 

communities 

Milestone Call for the investment 

support programme 

Launch of call for 

proposals for energy 

communities 

interested on 

receiving support 

under the investment 

part 

   Q4 2023 An open, transparent and competitive call for 

proposals available to energy co-operatives, 

energy communities and energy clusters shall 

be launched with the aim of allocating support 

to different types of recipients in a balanced 

manner.  

G3G G1.1.2  

Supporting the 

scale-up of 

energy 

communities 

Target Entities supported 

under the pre-

investment part 

 Number 0 162 Q1 2025 Number of grant agreements signed with 

recipients under the pre-investment part. 

G5G G1.1.2  

Supporting the 

scale-up of 

energy 

communities 

Target Entities supported 

within the investment 

part 

 Number 0 20 Q4 2025 Number of grant agreements signed with 

recipients  under the investment part. 

G6G G1.1.3 Energy 

storage systems 

(non-repayable 

support) 

Milestone Installation of battery 

energy storage 

system(s) (BESS) and 

high voltage cable(s) 

Acceptance 

protocols for the 

installations  

   Q3 2026 Acceptance protocols for the installation of 

battery energy storage system(s) with a 

combined capacity of at least 1 800 MWh, and 

for the installation of high voltage cable(s).  

G7G G1.1.4 Support 

to institutions 

implementing 

REPowerEU 

Target Increase in the 

administrative 

capacity to implement 

 Number 0 106 Q4 2024 At least 106 new posts created in the 

administration with tasks assigned including 

work on the REPowerEU reforms and 

investments. 
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Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 

Indicative timeline 

for completion 

Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

reforms and 

investments 

REPowerEU reforms 

and investments 

G8G G1.1.4 Support 

to institutions 

implementing 

REPowerEU 

reforms and 

investments 

Target NGOs carrying out 

capacity building 

projects  

 Number 0 15 Q4 2025 At least 15 NGOs shall receive financial 

support to carry out capacity building projects 

supporting the REPowerEU reforms and 

investments.  

G11G G1.1.4 Support 

to institutions 

implementing 

REPowerEU 

reforms and 

investments 

Milestone IT tool for the Energy 

Regulatory Office 

Conclusion of a 

testing phase of an 

IT tool for the 

Energy Regulatory 

Office 

   Q2 2026 Acceptance protocol confirming conclusion of 

a testing phase of an IT tool for the Energy 

Regulatory Office. 
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Sub-component G1.2 – Overhauling the electricity grids to accelerate the integration of renewable energy sources 

Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 

Indicative timeline 

for completion 

Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

G12G G1.2.1 Regulatory 

solutions for 

accelerated 

integration of 

renewables into 

distribution grids 

Milestone Publication of the new 

regulatory model on 

priority investments for 

network development 

The regulatory 

framework was 

published  

   Q4 2024 Publication of a regulatory framework enabling 

the Energy Regulatory Office to identify 

priority investments for network development 

and to reflect priority investments in 

distribution grid tariffs. 

G13G G1.2.2  Removing 

barriers to the 

integration of 

renewable energy 

sources into 

electricity 

networks 

Milestone Entry into force the 

legal framework 

enabling cable pooling 

Provision in the 

amending act 

indicating its entry 

into force 

   Q4 2023 Amendments to the Act on Renewable Energy 

Sources and the Energy Law enabling multiple 

renewable energy sources to be connected to 

the electricity grid at a single connection point. 
The new rules shall allow renewable energy 

generators who enter into an agreement, under 

the conditions laid down in the Energy Law, to 

share a connection, i.e. use the same connection 

capacity at one connection point, while 

retaining the possibility to conclude contracts 

for the sale of the energy produced. In addition 

to that, the Renewable Energy Sources Act 

shall be amended. The amendments shall allow 

entities benefiting from support schemes for 

renewable energy sources to share their 

connection capacity with other installations 

connected at the same connection point without 

losing the right to support provided for in that 

Act. Among the installations sharing a single 

connection point only one shall be able to 

benefit from a support scheme. 

G14G G1.2.2 Removing 

barriers to the 

integration of 

renewable energy 

sources into 

electricity 

networks 

Milestone Entry into force of legal 

act(s) concerning 

connections to the 

network 

Provisions in the 

legal act(s) 

indicating their 

entry into force 

   Q4 2025 Legal act(s) shall enter into force requiring 

electricity transmission and distribution 

operators serving at least one hundred thousand 

connected customers to: 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 

Indicative timeline 

for completion 

Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

• Establish a uniform set of rules, including on 

the criteria and time limits for processing of 

connection requests; 

• Make publicly available the following 

information: (i) available network connection 

capacities; (ii) rejected connection requests 

including the reasoning for the rejection and 

(iii) the uniform set of rules; 

• Allow for electronic submission of 

connection requests. 

G17G G1.2.3 

Transmission 

networks and 

smart electricity 

infrastructure 

Target Length of newly built or 

modernised power 

transmission network 

(km) 

 Number 0 320 Q2 2026 Number of kilometres of newly built or 

modernised sections of the power transmission 

network (400kV). 

G18G G1.2.3 

Transmission 

networks and 

smart electricity 

infrastructure 

Milestone Signature of grant 

agreements between the 

Transmission System 

Operator (TSO) and the 

authorities on the 

construction or 

modernisation of 

sections of power 

transmission network 

Signed grant 

agreements 

   Q4 2024 Signature of grant agreements for projects on 

the construction or modernisation of sections of 

power transmission network, representing 50 

km of sections of 220kV power transmission 

network and 5 (sub-)stations of the power 

transmission network. 

G19G G1.2.3. 

Transmission 

networks and 

smart electricity 

infrastructure 

Target Length of newly built or 

modernised power 

transmission network 

(km) 

 Number 0 50 Q2 2026 Number of kilometres of newly built or 

modernised sections of the power transmission 

network (220kV). 

G20G G1.2.3 

Transmission 

networks and 

smart electricity 

infrastructure 

Target Extended, upgraded or 

new (sub-)stations 

within the transmission 

network 

 Number 0 5 Q2 2026 Number of extended, upgraded or new (sub-

)stations of the power transmission network. 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 

Indicative timeline 

for completion 

Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

G21G G1.2.3 

Transmission 

networks and 

smart electricity 

infrastructure 

Milestone Central Energy Market 

Information System 

(CSIRE) and power 

quality monitoring 

systems 

Installation of one 

Central Energy 

Market Information 

System (CSIRE) 

and installation of  

power quality 

monitoring systems 

at 48 substations 

   Q3 2025 Installation of one Central Energy Market 

Information System (CSIRE) and installation of  

power quality monitoring systems at 48 

substations. 

G22G G1.2.3 

Transmission 

networks and 

smart electricity 

infrastructure 

Target IT systems for the 

transmission system 

operator 

 Number 0 3 Q4 2025 Three new, upgraded or expanded IT systems, 

including technical infrastructure, for the 

transmission system operator (TSO), including: 

• a data centre; 

• software for the electricity balancing market; 

• upgrade of the SCADA and EMS 

(sub)systems of the DYSTER system. 

G23G G1.2.4 

Construction or 

modernisation of 

electricity 

distribution 

networks  

Milestone Identification and 

definition of projects  

Internal document 

identifying projects 

to improve 

distribution 

networks in Poland, 

signed by the 

relevant authority 

   Q4 2024 Projects, intended to improve the distribution 

networks predominantly serving rural areas, 

shall be identified and set out in a finalised -

document internally approved by the relevant 

Polish authority. This document shall also 

indicate, for each project, its funding source, 

which shall not include other EU sources. 

 

Together, the identified projects shall lead to 

the construction or modernisation of at least 

880 km of distribution networks (irrespective of 

voltage) including the associated stations.  

 

All identified projects shall include smart grid 

functionalities with the aim of enabling two-

way digital communication, real-time or close 

to real-time, interactive and intelligent 

monitoring and management of electricity 

generation, transmission, distribution and 

consumption within an electricity network and 
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Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 

Indicative timeline 

for completion 

Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

in this way contributing to the development of 

renewable energy sources. 

G24G G1.2.4 

Construction or 

modernisation of 

electricity 

distribution 

networks  

Target Length of newly 

constructed or 

modernised  distribution 

network (km) 

 Number 0 880 Q2 2026 Number of kilometers of newly constructed or  

modernised distribution networks. 
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Sub-component G1.3 – Developing sustainable transport 

Seq. N° 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 
Indicative timeline 

for completion 

Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

G26G G1.3.2 Zero-

emission 

collective 

transport (buses) 

Milestone New zero-emission 

buses: signature of 

contracts 

Contracts signed    Q3 2024 Contracts shall be signed between the Polish 

authorities and the beneficiary entities (local 

authorities or public service operators) for the 

purchase of 1159 new zero-emission buses. 

Only electric, trolleybuses or hydrogen buses 

shall be supported. 

G27G G1.3.2 Zero-

emission 

collective 

transport (buses) 

Target Zero-emission buses   Number 0 1 044 Q2 2026 Delivery of zero-emission buses (electric, 

trolleybuses or hydrogen). 
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G3.  Description of the reforms and investments for the loan support  

 

Sub-component G3.1 – Improving renewable energy deployment, green skills, and energy efficiency 

The subcomponent aims at streamlining permitting procedures to accelerate the deployment of renewable 

energy, at accelerating the pace of energy efficiency renovations, and at encouraging the requalification of the 

workforce towards green skills. It is also expected to incentivise private investment and improve access to 

finance in the energy sector, including offshore wind. 

 

G3.1.1 Streamlining the permitting for renewable energy sources 

The objective of this reform is to accelerate the installation of renewable energy sources and the streamlining 

of permitting procedures. This measure consists in (i) the publication of a mapping of renewable energy 

potential for renewable energy technologies, (ii) the entry into force of legal act(s) laying down a legal 

framework for designation of renewable acceleration areas, (iii) the entry into force of a resolution approving 

the financing of an IT platform for permitting procedures for renewable energy installations and (iv) total 

installed capacities of onshore wind and photovoltaic installations of 30 GW. 

 

G3.1.2. Skills for the green transition 

The objective of the reform is to amend the qualification frameworks in sectors critical for the green 

transformation. This measure consists in amending the sectoral qualification frameworks for construction, 

energy, water management and waste management and incorporate them in the Integrated Qualifications 

System. 

 

G3.1.3. Boosting energy efficiency and accelerating the phase out of fossil fuels in heating 

The objective of the reform is to accelerate home renovations and the phase out of fossil fuels in heating. This 

measure consists in the update to an existing priority programme by the National Fund for Environmental 

Protection and Water Management to financially support providers of integrated home renovation services. 

 

G3.1.4. Support to the national energy system (Energy Support Fund) 

 

This measure shall consist of a public investment in a Facility, the Energy Support Fund, in order to incentivize 

private investment and improve access to finance in the sectors of the Polish economy directly bearing the 

costs of the energy transition. The Facility shall operate by providing loans to the private sector, as well as to 

public sector entities engaged in similar activities. Any investment supported by the Facility shall be in line 

with the relevant REPowerEU objectives set out in Article 21c(3) of the RRF Regulation, with the exception 

of Article 21c(3), point (a). On the basis of the RRF investment, the Facility aims at initially providing at least 

EUR 15 045 143 508 of financing. 

 

The Facility shall be managed by Bank Gospodarstwa Krajowego (BGK), as the implementing partner.  

 

The Facility shall include the following product lines:  

• BGK direct financing: this line shall provide direct loans to final beneficiaries to finance green 

projects. The loans shall be provided directly by BGK. 

 

In order to implement the investment into the Facility, Poland and BGK shall sign an Implementing Agreement 

that shall include the following content:  
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1. Description of the decision-making process of the Facility: The final investment decision of the 

Facility shall be taken by an investment committee or other relevant equivalent governing body and 

approved by a majority of votes from members who are independent from the government.  

 

2. Key requirements of the associated investment policy, which shall include:  

a) The description of the financial products and eligible final beneficiaries.   

b) The requirement that all investments supported are economically viable.  

c) The requirement to comply with the ‘Do no significant harm’ principle as set out in the DNSH 

Technical Guidance (C(2023) 6454 final). In particular: 

i. The investment policy shall exclude the following list of activities and assets from eligibility: 

(i) activities and assets related to fossil fuels, including downstream use39, (ii) activities and 

assets under the EU Emissions Trading System (ETS) achieving projected greenhouse gas 

emissions that are not lower than the relevant benchmarks40, (iii) activities and assets related 

to waste landfills, incinerators41 and mechanical biological treatment plants42 and (iv) 

activities and assets related to mining.  

ii. The investment policy shall only support renewable hydrogen as per the relevant delegated 

acts under Directive (EU) 2018/2001 of the European Parliament and of the Council of 11 

December 2018.  

iii. The investment policy shall only support the production, transmission, distribution and storage 

of sustainable biomethane in line with the sustainability and greenhouse gas emissions savings 

criteria from Articles from 29 to 31 and the rules on food and feed-based biofuels set out in 

Article 26 of the revised Renewable Energy Directive 2018/2001/EU, and related 

implementing and delegated acts. For investments into the transmission and distribution of 

sustainable biomethane, compliance in the investment policy with the concept of ‘smart gas 

grid’ as defined under the proposal for a revised TEN-E regulation (COM(2020) 824 final) 

shall be guaranteed and provisions ensuring methane and biomethane leakage detection and 

prevention standards shall be introduced as an integral part of the security requirements. 

iv. The investment policy shall only support energy efficiency renovation of buildings that 

achieve at least 30% primary energy savings. 

v. Furthermore, the investment policy shall require compliance with the relevant EU and national 

environmental legislation of the final beneficiaries of the Facility. 

d) The requirement that final beneficiaries of the Facility shall not receive support from other Union 

instruments to cover the same cost. 

 

3. The amount covered by the Implementing Agreement, the fee structure for the Implementing Partner 

and the requirement to reinvest any reflows according to the investment policy of the Facility, unless 

they are used to service loan repayments of the Recovery and Resilience Facility.  

 
4. Monitoring, audit, and control requirements, including:  

 
39 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution infrastructure, 

using natural gas, that are compliant with the conditions set out in Annex III of the DNSH Technical Guidance (C(2023) 6454 final) 

and (b) activities and assets under point (ii) for which the use of fossil fuels is temporary and technically unavoidable for the timely 

transition towards a fossil fuel free operation. 
40 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant 

benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established for free allocation for 

activities falling within the scope of the Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 

2021/447. 
41 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable hazardous 

waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing exhaust 

gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure do not result in an 

increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant 

level.  
42 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where the actions 

under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations of separated waste to 

compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure do not result in an increase of the 

plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level.  
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1. The description of the implementing partner’s monitoring system to report on the investment 

mobilized. 

2. The description of the implementing partner’s procedures that will ensure the prevention, 

detection and correction of fraud, corruption, and conflicts of interests. 

3. The obligation to verify the eligibility of every operation in accordance with the requirements 

laid out in the Implementing Agreement before committing to finance an operation. 

4. The obligation of carrying out risk-based ex-post audits in accordance with an audit plan of 

BGK. These audits shall verify i) that the control systems are effective, including the detection 

of fraud, corruption, and conflict of interests; ii) compliance with the DNSH principle, the 

State Aid rules, the climate target requirements; and iii) that the requirement that final 

beneficiaries of the Facility have not received support from other Union instruments to cover 

the same cost is respected. The audits shall also verify the legality of the transactions and that 

the conditions of the applicable Implementing Agreement and Funding Agreements are being 

respected. 

 

5. Requirements for climate investments carried out by the implementing partner: at least 

EUR 9 087 361 627 of the RRF investment into the Facility shall contribute to the climate change 

objectives in accordance with Annex VI to the RRF Regulation43. 
 

G3.1.5. Construction of offshore wind farms (Offshore Wind Energy Fund) 

This measure shall consist of a public investment in a Facility, the Offshore Wind Energy Fund, in order to 

incentivize private investment and improve access to finance in Poland's offshore wind energy sector. The 

Facility shall operate by providing loans directly to the private sector, as well as to public sector entities 

engaged in similar activities. On the basis of the RRF investment, the Facility aims at initially providing at 

least EUR 2 226 154 567 of financing.  

 

The Facility shall be managed by Bank Gospodarstwa Krajowego (BGK), as the implementing partner.  

 

The Facility shall include the following product line:  

 

• BGK direct financing: this line shall provide direct loans to private companies producing or 

intending to produce electricity from offshore wind energy in an offshore wind farms, as well as to 

public sector entities engaged in similar activities. The loans shall be provided directly by BGK.   

 

In order to implement the investment into the Facility, Poland and BGK shall sign an Implementing Agreement 

that shall include the following content:  
 

1. Description of the decision-making process of the Facility: The final investment decision of the Facility 

shall be taken by an investment committee or other relevant equivalent governing body and approved by 

a majority of votes from members who are independent from the government.  

2. Key requirements of the associated investment policy, which shall include:  

1. The description of the financial product and eligible final beneficiaries.   

2. The requirement that all investments supported are economically viable.  

3. The requirement to comply with the ‘Do no significant harm’ principle as set out in the DNSH 

Technical Guidance (C(2023) 6454 final). In particular, the investment policy shall exclude the 

following list of activities and assets from eligibility: (i) activities and assets related to fossil fuels, 

 
43 Final beneficiaries associated to specific projects shall be required to provide a justification of the selected intervention field for each 

project supported, together with a description of the project, for the purpose of the computation of the climate contribution. The 

implementing partner shall also be required to provide to the Member State a semi-annual report on the implementation of each 

project/activity. 
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including downstream use44, (ii) activities and assets under the EU Emissions Trading System (ETS) 

achieving projected greenhouse gas emissions that are not lower than the relevant benchmarks45, (iii) 

activities and assets related to waste landfills, incinerators46 and mechanical biological treatment 

plants47.  

4. The requirement that final beneficiaries of the Facility shall not receive support from other Union 

instruments to cover the same cost. 

 

3. The amount covered by the Implementing Agreement, the fee structure for the Implementing Partner and 

the requirement to reinvest any reflows according to the investment policy of the Facility unless they are 

used to service loan repayments of the Recovery and Resilience Facility. 

 

4. Monitoring, audit, and control requirements, including: 

1. The description of the implementing partner’s monitoring system to report on the investment 

mobilized.  

2. The description of the implementing partner’s procedures that will ensure the prevention, 

detection and correction of fraud, corruption, and conflicts of interests. 

3. The obligation to verify the eligibility of every operation in accordance with the requirements 

laid out in the Implementing Agreement before committing to finance an operation. 

4. The obligation of carrying out risk-based ex-post audits in accordance with an audit plan of 

BGK. These audits shall verify i) that the control systems are effective, including the detection of fraud, 

corruption, and conflict of interests; ii) compliance with the DNSH principle, the State Aid rules, the 

climate target requirements; and iii) that the requirement that final beneficiaries of the Facility have not 

received support from other Union instruments to cover the same cost is respected. The audits shall also 

verify the legality of the transactions and that the conditions of the applicable Implementing Agreement 

are being respected.  

5. Requirements for climate investments carried out by the implementing partner: EUR 2 226 154 567 of the 

RRF investment into the Facility shall contribute to the climate change objectives in accordance with 

Annex VI to the RRF Regulation48. 

 

 
44 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution infrastructure, 

using natural gas, that are compliant with the conditions set out in Annex III of the DNSH Technical Guidance (C(2023) 6454 final) 

and (b) activities and assets under point (ii) for which the use of fossil fuels is temporary and technically unavoidable for the timely 

transition towards a fossil fuel free operation. 
45 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant 

benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established for free allocation for 

activities falling within the scope of the Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 

2021/447. 
46 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable hazardous 

waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing exhaust 

gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure do not result in an 

increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant 

level.  
47 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where the actions 

under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations of separated waste to 

compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure do not result in an increase of the 

plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level.  
48 Final beneficiaries associated to specific projects shall be required to provide a justification of the selected intervention field for each 

project supported, together with a description of the project, for the purpose of the computation of the climate contribution. The 

implementing partner shall also be required to provide to the Member State a semi-annual report on the implementation of each 

project/activity. 
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Sub-component G3.2 – Improving energy infrastructure and facilities to meet immediate security of 

supply needs for gas 

G3.2.1. Construction of natural gas infrastructure to ensure energy security 

The objective of this investment is to improve energy infrastructure and facilities to meet immediate security 

of supply needs for gas, including liquified natural gas, notably to enable diversification of supply in the 

interest of the Union as a whole. This measure consists in the construction of the  natural gas transmission 

network between Gdańsk and Gustorzyn. 

Sub-component G3.3 – Energy storage systems (repayable support) 

G3.3.1  Energy storage systems (repayable support) 

The objective of this investment is to ensure continuity of electricity supply to customers and increase 

efficiency of the use of RES. 

This measure consists in the partial modernisation of a pumped hydroelectric energy storage facility, through 

modernization of the upper reservoir, upper and lower water intakes and derivative tunnels. 
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G4.  Milestones, targets, indicators, and timetable for monitoring and implementation for the loan 

Sub-component G3.1 – Improving renewable energy deployment, green skills, and energy efficiency 

Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 
Indicative timeline 

for completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

G1L G3.1.1 

Streamlining the 

permitting 

process for 

renewable 

energy sources 

Milestone Mapping of renewable 

energy potential 

Online publication 

of map(s) of 

renewable energy 

potential 

   Q4 2024 Map(s) of the renewable energy sources potential for 

at least solar and onshore wind, covering the entire 

territory of Poland, shall be published online, and 

shall serve as an input for the designation of 

renewable acceleration areas. 

G2L G3.1.1 

Streamlining the 

permitting 

process for 

renewable 

energy sources 

Milestone Legal act(s) laying 

down a legal 

framework for the 

designation of 

renewable 

acceleration areas 

Provision in the 

legal act(s) 

indicating their 

entry into force 

   Q4 2024 Entry into force of legal act(s) that shall lay down a 

legal framework for the designation of renewable 

acceleration areas for both onshore wind and 

photovoltaic installations.  

 

This legal framework shall define: (i) the competent 

authorities in charge of designating the renewable 

acceleration areas and their responsibilities; and (ii) 

the permitting procedures that shall apply within 

renewable acceleration areas. 

G5L G3.1.1 

Streamlining the 

permitting 

process for 

renewable 

energy sources 

Milestone Entry into force of a 

resolution approving 

the financing of an IT 

platform for 

permitting procedures 

for renewable energy 

installations  

 

Provision in the 

resolution 

indicating its entry 

into force 

   Q2 2026  Entry into force of a resolution of the National Fund 

for Environmental Protection and Water Management 

(NFOŚiGW) approving the financing of an IT 

platform for permitting procedures for renewable 

energy installations. 

G6L G3.1.1 

Streamlining the 

permitting 

process for 

renewable 

energy sources 

Target Installed capacity of 

onshore wind and 

photovoltaic 

installations (in GW) 

 Number 23.5 28 Q4 2025 Total installed capacity (in GW) of onshore wind and 

photovoltaic installations. 
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Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 
Indicative timeline 

for completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

G7L G3.1.1 

Streamlining the 

permitting 

process for 

renewable 

energy sources 

Target Installed capacity of 

onshore wind and 

photovoltaic 

installations (in GW) 

 Number 28 30 Q2 2026 Total installed capacity (in GW) of onshore wind and 

photovoltaic installations. 

G8L G3.1.2 Skills for 

the green 

transition 

Milestone Four reports on the 

amended sectoral 

qualification 

frameworks for green 

transformation  

Publication of the 

reports with the 

amended sectoral 

qualification 

frameworks  

   Q2 2025 The reports on the sectoral qualification frameworks 

for construction, energy, water management and 

waste management sectors shall include amended 

frameworks incorporating “green competences” and 

be published.  

G10L  G3.1.2 Skills for 

the green 

transition 

Milestone Sectoral qualification 

frameworks for 

construction, energy, 

water management 

and waste 

management 

incorporated into the 

Integrated 

Qualifications System 

Provision(s) in the 

relevant legal 

act(s) indicating 

its entry into force 

   Q4 2025 Entry into force of the relevant legal act(s) 

incorporating the sectoral qualification frameworks 

for construction, water management, waste 

management and energy into the Integrated 

Qualifications System. 

G11L G3.1.3 Boosting 

energy 

efficiency and 

accelerating the 

phase out of 

fossil fuels in 

heating 

Milestone Priority programme 

for integrated home 

renovation services 

Entry into force of 

resolution  

   Q4 2024 The National Fund for Environmental Protection and 

Water Management shall update an existing priority 

programme to financially support providers of 

integrated home renovation services. 

G12L G3.1.4 Support 

to the national 

energy system 

(Energy Support 

Fund) 

Milestone Implementing 

Agreement 

Entry into force of 

the Implementing 

Agreement 

   Q2 2024 Entry into force of the Implementing Agreement. 
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Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 
Indicative timeline 

for completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

G13L G3.1.4 Support 

to the national 

energy system 

(Energy Support 

Fund) 

Target Legal agreements 

signed with final 

beneficiaries 

 Percentage 

(%) 

0 30% Q3 2025 BGK shall have entered into legal financing 

agreements with final beneficiaries for an amount 

necessary to use at least 30% of the RRF investment 

into the Facility (taking into account management 

fees). BGK shall produce a report detailing the 

percentage of this financing that contributes to 

climate objectives using the methodology in Annex 

VI of the RRF Regulation. 

G14L G3.1.4 Support 

to the national 

energy system 

(Energy Support 

Fund)  

Target Legal agreements 

signed with final 

beneficiaries 

 Percentage 

(%) 

30% 100% Q3 2026 BGK shall have entered into legal financing 

agreements with final beneficiaries for an amount 

necessary to use 100% of the RRF investment into 

the Facility (taking into account management fees). 

At least 60% of this financing shall contribute to 

climate objectives using the methodology in Annex 

VI of the RRF Regulation. 

G15L G3.1.4 Support 

to the national 

energy system 

(Energy Support 

Fund) 

Milestone Ministry has 

completed the 

investment 

Certificate of 

transfer 

   Q3 2026 Poland shall transfer EUR 15 045 143 508 to BGK 

for the Facility. 

G16L G3.1.5 

Construction of 

offshore wind 

farms (Offshore 

Wind Energy 

Fund) 

Milestone Implementing 

Agreement 

Entry into force of 

the Implementing 

Agreement 

   Q3 2024 Entry into force of the Implementing Agreement. 

G18L G3.1.5 

Construction of 

offshore wind 

farms (Offshore 

Wind Energy 

Fund) 

Target Legal agreements 

signed with final 

beneficiaries 

 Percentage 

(%) 

0% 100% Q4 2025 BGK shall have entered into legal financing 

agreements with final beneficiaries for an amount 

necessary to use 100% of the RRF investment into 

the Facility (taking into account management fees). 

100% of this financing shall contribute to climate 

objectives using the methodology in Annex VI of the 

RRF Regulation. 
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Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 
Indicative timeline 

for completion 
Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

G19L G3.1.5 

Construction of 

offshore wind 

farms (Offshore 

Wind Energy 

Fund) 

Milestone Ministry has 

completed the 

investment 

Certificate of 

transfer 

   Q4 2025 Poland shall transfer EUR 2 226 154 567 to BGK for 

the Facility. 
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Sub-component G3.2 – Improving energy infrastructure and facilities to meet immediate security of supply needs for gas 

Seq. N° 

Related 

Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators (for 

milestones) 

Quantitative indicators (for 

targets) 
Indicative timeline 

for completion 

Description of each milestone and target 

Unit of 

measure 
Baseline Goal Quarter Year 

G20L G3.2.1 

Construction of 

natural gas 

infrastructure to 

ensure energy 

security  

Milestone Delivery of the 

building permits 

Granting of 

building permits 

   Q2 2024 The building permits for the Gdańsk and Gustorzyn 

gas pipeline shall have been granted. 

G21L   G3.2.1 

Construction of 

natural gas 

infrastructure to 

ensure energy 

security  

Milestone Selection of the 

contractor(s) 

Notification of the 

award of the 

contract(s) 

   Q1 2025 Notification of the award of the contract(s) for the 

construction works of the Gdańsk-Gustorzyn gas 

pipeline.  

G23L   G3.2.1 

Construction of 

natural gas 

infrastructure to 

ensure energy 

security  

Milestone Construction of the 

gas pipeline 

Technical 

acceptance of the 

gas pipeline 

   Q3 2026 The Gdańsk and Gustorzyn gas pipeline shall be 

constructed by 31 August 2026. 

G24L G3.3.1 Energy 

storage systems 

(repayable 

support) 

Milestone Modernisation of 

existing pumped 

storage facility 

Technical 

acceptance for 

modernisation of 

existing pumped 

storage facility  

   Q4 2025 Technical acceptance protocol for the modernisation 

of the upper reservoir, upper and lower water intakes 

and derivative tunnels.  
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2. Estimated total cost of the recovery and resilience plan 

The estimated total cost of the recovery and resilience plan including the REPowerEU chapter of 

Poland is EUR 54 718 157 234. The estimated total cost of the REPowerEU chapter is 

EUR 20 564 660 382. In particular, the estimated total cost of the measures referred to in Article 

21c(3), point (a) of Regulation (EU) 2023/435 is EUR 515 162 159 whilst the cost of the other 

measures in the REPowerEU chapter is EUR 20 049 498 223. 

SECTION 2: FINANCIAL SUPPORT 

Financial contribution 

The Instalments referred to in Article 2(2) shall be organised in the following manner: 

2.1.1 First Instalment (non-repayable support): 

Sequential 

Number 

Related Measure (Reform or 

Investment) 

Milestone / 

Target 
Name 

A1G A1.1 Reform of the fiscal framework Milestone Development of a Concept Note on the 

Standardised Chart of Accounts 

integrated with budget classification 

A3G A1.1 Reform of the fiscal framework   Milestone Entry into force of an amendment to 

the Act on Public Finances extending 

the scope of the stabilising expenditure 

rule (SER) to include state special 

purpose funds   

A5G A1.2 Further reducing regulatory and 

administrative burden   

Milestone Entry into force of a legislative 

package to reduce administrative 

burden to businesses and citizens   

A18G   A1.4 Reform supporting the 

competitiveness and protection of 

producers/consumers in the agricultural 

sector   

Milestone Entry into force of a new law to fight 

against the unfair use of contractual 

advantages in the agricultural and food 

trade sector   

A20G   A1.4.1 Modernisation of infrastructure or 

equipment in the agricultural sector 

Milestone Adoption of criteria for the selection of 

beneficiaries for all the projects under 

this investment   

A27G   A2.1 Accelerating robotisation and 

digitalisation and innovation processes   

Milestone Entry into force of a new law for 

supporting the automation and 

digitisation and innovation of 

enterprises by introducing a tax relief 

for robotisation   

A38G   A2.4 Strengthening cooperation 

mechanisms between science and 

industry   

Milestone Entry into force of an act amending the 

law on higher education and science 

with regard to the catalogue of entities 

that may create special purpose 

vehicles together with universities   
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Sequential 

Number 

Related Measure (Reform or 

Investment) 

Milestone / 

Target 
Name 

A39G   A2.4 Strengthening cooperation 

mechanisms between science and 

industry   

Milestone Establishment of rules for the use of 

laboratories and knowledge transfer of 

institutes supervised by the Minister of 

Agriculture and Rural Development 

A59G   A4.2 Reform to improve the labour 

market situation of parents by increasing 

access to childcare for children up to the 

age of three   

Milestone   Entry into force of an act amending the 

Act on the care of children up to three 

years of age aimed at changing the 

organisation of the system of financing 

care for children up to the age of three 

with a view to implementing a single 

coherent financing management 

system for creation and functioning of 

the childcare services for children up to 

the age of three   

A60G   A4.2.1 Support for childcare facilities for 

children up to three years of age under 

“Active Toddler” (former Maluch+)   

Milestone   Creation of an IT system to manage the 

financing and creation of childcare 

facilities for children up to the age of 

three, that shall combine different 

sources of financing childcare   

A62G   A4.3 Implementation of the legal 

framework for social economy entities   

Milestone   Entry into force of an act on the social 

economy   

B1G   B1.1 Clean air and energy efficiency   Milestone   Entry into force of an act amending the 

Energy Efficiency Act and associated 

legislative acts   

B3G   B1.1 Clean air and energy efficiency   Milestone   Update of the National Air 

Protection Programme   

B16G   B2.1 Improving the conditions for the 

development of hydrogen technologies 

and other decarbonised gases   

Milestone   Entry into force of acts amending the 

legislative acts for hydrogen as an 

alternative fuel for transport   

B39G   B3.1 Support sustainable water and 

wastewater management in rural areas   

Milestone   Development of rules for the 

territorialisation of support for water 

supply or sewage investments RRP in 

rural areas   

B40G   B3.1 Support sustainable water and 

wastewater management in rural areas   

Milestone   Entry into force of legal act 

establishing an obligation to carry out 

regular monitoring and control of 

appropriate individual systems   

C1G   C1.1 Facilitating the development of 

network infrastructure to ensure universal 

access to high-speed internet   

Milestone   Framework prepared by the 

Chancellery of the Prime Minister to 

co-finance broadband projects in white 

Next Generation Access (NGA) areas, 

where no NGA network exists at 

present   
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Sequential 

Number 

Related Measure (Reform or 

Investment) 

Milestone / 

Target 
Name 

D23G   D2.1 Creating the right conditions for an 

increase in the number of medical staff   

Milestone   Amendment to the Law on 

Higher Education and Science and on 

the Professions of Physician and 

Dentist to provide a legal basis for 

financial support from academic year 

2021/2022 for students in the field of 

medicine in Poland   

D29G   D2.1.1 Investments related to the 

modernisation and retrofitting of teaching 

facilities to increasing admissions to 

medical studies  

Milestone   Entry into force of a legal act 

establishing a system of incentives to 

undertake and continue studies in 

selected medical university faculties 

through scholarships, funding for 

studies and mentoring  

E8G   E1.1.1 Support for a low-carbon 

economy   

Milestone   Establishment of a financial instrument 

(Fund) for zero/low-emission mobility 

and energy   

E23G   E2.2 Enhance transport safety   Milestone   Entry into force of legal acts 

introducing: priority for pedestrians at 

crossings, uniform speed in built-up 

areas minimum distance between 

vehicles, road safety targets by 2030 

(50% fatalities in accidents)   

F1G   F1.1 Reform strengthening the 

independence and impartiality of courts   

Milestone   Entry into force of a reform 

strengthening the independence and 

impartiality of courts   

F2G   F2.1 Reform to remedy the situation of 

judges affected by the decisions of the 

Disciplinary Chamber of the Supreme 

Court in disciplinary cases and judicial 

immunity cases   

Milestone   Entry into force of a reform 

strengthening the independence and 

impartiality of courts   

F5G   F3.1 Improving the conditions for the 

implementation of the RRP   

Milestone   Entry into force of a legal act that 

creates a monitoring committee and 

tasks it with the supervision of the 

effective implementation of the RRP   

F6G   F3.1 Improving the conditions for the 

implementation of the RRP   

Milestone   Adoption of the Guidance by the 

Minister in charge of regional 

development establishing the rules for 

involvement of stakeholders and social 

partners in the implementation of the 

RRP 

F7G   F3.1 Improving the conditions for the 

implementation of the RRP   

Milestone   Ensuring an effective audit and control 

in the framework of the RRF 

implementation protecting the financial 

interests of the Union   
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Sequential 

Number 

Related Measure (Reform or 

Investment) 

Milestone / 

Target 
Name 

      Instalment 

amount   

EUR 2 758 738 902 
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2.1.2 Second Instalment (non-repayable support): 

Sequential 

Number   
Related Measure (Reform or 

Investment)   
Milestone / 

Target   
Name   

A13G   A1.3.1 Implementation of the land-use 

planning reform   
Milestone   Publication of a document that 

determines the allocation mechanism 

and indicative amount of support to be 

given to each municipality in Poland 

for the implementation of the land-use 

planning reform   

A49G   A3.1.1 Investments in modern 

vocational training, higher education 

and lifelong learning   

Target   Setting up of functioning Regional 

Coordination Teams coordinating the 

policy in vocational education and 

training and lifelong learning   

A53G   A4.1 Structural reforms of the labour 

market institutions 
Milestone   Carry out a consultation process of 

social partners on the potential for 

collective agreements and conduct a 

comprehensive study on the potential 

role of a single labour contract to bring 

new flexibility and security in the 

Polish labour market   

A65G   A4.4 Making forms of employment 

more flexible and introducing remote 

work   

Milestone   Entry into force of the act amending the 

Labour Code introducing the permanent 

institution of remote work to the 

provisions of the Labour Code and 

flexible forms of working time 

arrangements   

A67G   A4.5 Extend careers and promote 

working beyond the statutory retirement 

age   

Milestone   Entry into force of the act amending the 

Act on personal income tax 

implementing from 2023 a personal 

income tax reduction for those who 

reached the retirement age but continue 

working   

B4G   B1.1 Clean air and energy efficiency   Milestone   Entry into force of an amendment to 

the Regulation by the Minister of 

Climate and Environment on quality 

standards for solid fuels   

C3G   C1.1 Facilitating the development of 

network infrastructure to ensure 

universal access to high-speed internet   

Milestone   Amendment of the regulation on Single 

Information Point   

C9G   C2.1 Scaling up digital applications in 

the public sphere, the economy and 

society   

Milestone   Minimum binding standards for 

equipping all schools with digital 

infrastructure to enable the use of 

digital technologies in learning on an 

equal level in each school   
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Sequential 

Number   
Related Measure (Reform or 

Investment)   
Milestone / 

Target   
Name   

C10G   C2.1 Scaling up digital applications in 

the public sphere, the economy and 

society   

Milestone   Entry into force of the resolution of the 

Council of Ministers on the Digital 

Competence Development Programme   

C16G   C2.1.3 E-competences   Milestone   Creation of a Digital Competence 

Development Centre (DCDC)   

D2G   D1.1 Improving the effectiveness, 

accessibility and quality of health 

services   

Milestone   Entry into force of the Order of 

the President of the National Health 

Fund (NFZ) and respective legal acts on 

strengthening primary care and 

coordinated care, followed by financial 

provisions (including amendments to 

contracts), allowing for national-wide 

implementation.   

D3G   D1.1 Improving the effectiveness, 

accessibility and quality of health 

services   

Milestone   Entry into force of the Act on quality in 

health care and patient safety, together 

with necessary implementing 

regulations   

D4G   D1.1 Improving the effectiveness, 

accessibility and quality of health 

services   

Milestone   Entry into force of the Act on the 

National Oncological Network and the 

relevant legal acts establishing the rules 

for the operation of the network by 

introducing a new structure and a new 

model of cancer care management   

D9G   D1.1.1 Modernisation of highly 

specialised care centres and other 

healthcare providers   

Milestone   Entry into force of a legal act on the list 

of precise criteria qualifying hospitals 

to specific categories to help define 

investment needs resulting from the 

reform   

D25G   D2.1 Creating the right conditions for 

an increase in the number of medical 

staff   

Milestone   Entry into force of the legislative Act 

on the profession of paramedic and the 

self-government of paramedics, which 

shall introduce the possibility of 

creating second-cycle programmes in 

the field of preparation for the 

profession of paramedic   

D27G   D2.1 Creating the right conditions for 

an increase in the number of medical 

staff   

Milestone   Entry into force of legal acts aiming at 

improving attractiveness of medical 

jobs and working conditions of medical 

workers   

D32G   D3.1 Increasing the efficiency and 

quality of the healthcare system by 

supporting Polish research and 

development potential in the field of 

medical sciences and health sciences   

Milestone   Entry into force of the Act on clinical 

trials of medicinal products for human 

use   
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Sequential 

Number   
Related Measure (Reform or 

Investment)   
Milestone / 

Target   
Name   

D33G   D3.1 Increasing the efficiency and 

quality of the healthcare system by 

supporting Polish research and 

development potential in the field of 

medical sciences and health sciences   

Milestone   Entry into force or implementation of 

the key actions specified in the 

Government’s Strategic Plan for the 

Development of the Biomedical Sector 

in accordance with the timeline set out 

in the Strategic Plan   

D34G   D3.1.1 Comprehensive development of 

research in the field of medical sciences 

and health sciences   

Milestone   Entry into operation of an electronic 

platform for the Polish Clinical Trial 

Network  

E15G   E2.1 Enhance the competitiveness of 

the railways sector   
Milestone   Entry into force of an act amending the 

Rail Transport Act ensuring resilience 

of railway operators. Ministerial 

decision on establishing priorities for 

intermodal transport and on removals of 

bottlenecks to foster railways’ 

capacity   

F4G   F3.1 Improving the process of 

lawmaking   
Milestone   Entry into force of amendments of the 

Rules of Procedure of the Sejm, the 

Senate and the Council of Ministers    

      Instalment 

amount   
EUR 2 416 163 752 

  

2.1.3 Third Instalment (non-repayable support):   

Sequential 

Number   
Related Measure (Reform or 

Investment)   
Milestone / 

Target   
Name   

A12G   A1.3 Land-use planning reform   Milestone   Entry into force of a new act on spatial 

planning   

A33G   A2.3 Providing an institutional and 

legal basis for the development of the 

unmanned aerial vehicles (UAV)   

Milestone   Entry into force of an act amending 

the Act on the Polish Air Navigation 

Services Agency   

B2G   B1.1 Clean air and energy efficiency   Milestone   Update of the “Clean Air” 

Priority Programme   

C2G   C1.1 Facilitating the development of 

network infrastructure to ensure 

universal access to high-speed internet   

Milestone   Amendment of the regulation of the 

Minister for Digitization on annual 

telecommunications infrastructure & 

services inventory   

D7G   D1.1 Improving the effectiveness, 

accessibility and quality of health 

services   

Milestone   Entry into force of the regulation on the 

list of voivodship monitoring centres for 

the oncological network   
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Sequential 

Number   
Related Measure (Reform or 

Investment)   
Milestone / 

Target   
Name   

E2G   E1.1 Increase in the use of 

environmentally friendly transport   
Milestone   Measures to support the development 

of Sustainable Urban Mobility 

Plans (SUMPs) and adoption of 

incentives for SUMPs' implementation 

providing technical and financial 

support to all functional urban areas by 

the Ministry of Infrastructure.   

      Instalment 

amount   
EUR 1 725 649 300 

 

2.1.4 Fourth Instalment (non-repayable support): 

Sequential 

Number 
Related Measure (Reform or 

Investment)   
Milestone / 

Target   
Name   

A25G   A1.4.1 Modernisation of infrastructure 

or equipment in the agricultural sector  
Target   Farmers who have received funding for 

completing projects to replace materials 

harmful to the environment and health 

in buildings used for agricultural 

production 

A41G   A3.1 Workforce for the modern 

economy:  improving the matching of 

skills and qualifications with labour 

market  

Milestone   Entry into force of the legal acts 

(including the act amending the 

Education Law), establishing the legal 

framework for the network of Sectoral 

Skills Centres. 

A42G   A3.1 Workforce for the modern 

economy:  improving the matching of 

skills and qualifications with labour 

market 

Milestone   Entry into force of the legal acts 

(including the act amending the 

Teachers Act) enabling vocational 

teacher training to be implemented in 

the Sectoral Skills Centres   

A50G   A3.1.1 Investments in modern 

vocational training, higher education 

and lifelong learning   

Target   Development of operationalised 

implementation programmes for 

the Integrated Skills Strategy at 

regional level by the established 

Regional Coordination Teams for 

vocational education and training and 

lifelong learning   

A69G   A4.6 Increase labour market 

participation of certain groups by 

developing long-term care   

Milestone   Strategic review of long-term care in 

Poland with a view to identifying 

reform priorities   

B5G   B1.1 Clean air and energy efficiency   Milestone   Entry into force of the regulation 

setting quality standards for biomass 

solid fuels   
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Sequential 

Number 
Related Measure (Reform or 

Investment)   
Milestone / 

Target   
Name   

B8G   B1.1.2 Replacement of heat sources 

and improvement of energy efficiency 

in single family residential buildings   

Target   T1 - Heat source replacement in single-

family buildings   

B10G   B1.1.2 Replacement of heat source and 

improvement of energy efficiency in 

single family residential buildings   

Target   T1 - Thermo-modernisation and 

installation of renewable energy 

sources in single family residential 

buildings    

B17G   B2.1 Improving the conditions for the 

development of hydrogen technologies 

and other decarbonised gases   

Milestone   Entry into force of the law laying down 

rules for hydrogen   

B42G  B1.1.5 Improvement of energy 

efficiency in multi-apartment 

residential buildings  

Target  T1 – Renewable energy installations 

and thermo-modernizations in multi-

apartment buildings  

C27G   C3.1.1 Cybersecurity – CyberPL, 

infrastructure of data processing and 

optimization of the infrastructure of 

law enforcement services   

Milestone   Important Project of Common 

European Interest (IPCEI): Selection of 

Next Generation Cloud projects and 

signature of contracts   

D10aG  D1.1.1 Modernisation of highly 

specialised care centres and other 

healthcare providers  

Milestone  First call for proposals for hospitals 

(under the National Oncological 

Network) and specialised outpatient 

healthcare centres (AOS) cooperating 

with them   

E24G   E2.2.1 Transport safety investments   Target   Construction of bypasses and 

improvement of road safety hotspots   

F3G   F2.1 Remedying the situation of judges 

affected by the decisions of the 

Disciplinary Chamber in disciplinary 

cases and judicial immunity cases   

Milestone   Reform to remedy the situation of 

judges affected by the decisions of the 

Disciplinary Chamber of the Supreme 

Court in disciplinary cases and judicial 

immunity cases   

G2G   G1.1.2 Renewable energy sources’ 

installations implemented by energy 

communities   

Milestone   Call for the investment support 

programme   

G13G   G1.2.2 Removing barriers to the 

integration of renewable energy sources 

into electricity networks   

Milestone   Entry into force the legal framework 

enabling cable pooling   

      Instalment 

amount   
EUR 1 124 575 104 
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2.1.5 Fifth Instalment (non-repayable support):   

Sequential 

Number   
Related Measure (Reform or 

Investment)   
Milestone / 

Target   
Name   

A14G   A1.3.1 Implementation of land-use 

planning reform   
Target   Staff from local authorities and spatial 

planners that completed a course on the 

new spatial planning law   

A16G   A1.3.1 Implementation of land-use 

planning reform   

Target   Share of municipalities that adopted 

general spatial development plans   

A30G   A2.2 Creating the conditions for the 

transition to a circular economy 

model   

Milestone   Entry into force of new legislation 

introducing changes to the legislative 

framework to enable trade in secondary 

raw materials      

A44G   A3.1.1 Investments in modern 

vocational training, higher education 

and lifelong learning   

Target   T1 - Establishing a Network of Sectoral 

Skills Centres providing upskilling and 

reskilling. 

A51G   A4.1 Structural reforms of the labour 

market institutions  
Milestone   Entry into force of new laws on public 

employment services, employment of 

third country nationals, and on an 

electronic conclusion of certain job 

contracts:   

• introducing changes to public 

employment services and active 

labour market policies to increase 

labour force participation   

• lowering the administrative barriers to 

employment of foreigners   

• simplifying the process of concluding 

certain contracts   

A57G   A4.2 Reform to improve the labour 

market situation of parents by 

increasing access to high-quality 

childcare for children up to the age of 

three   

Milestone   Adoption of quality standards for 

childcare, including educational and care 

standards of services for children up to 

three years of age   

A58G   A4.2 Reform to improve the labour 

market situation of parents by 

increasing access to high-quality 

childcare for children up to the age of 

three   

Milestone   Entry into force of an act amending the 

Act on the care of children up to three 

years of age ensuring long-term domestic 

financing of the childcare services for 

children up to the age of three   

A68G   A4.5 Extend careers and promote 

working beyond the statutory 

retirement age   

Milestone   Report to evaluate the impact of measures 

taken to raise the effective retirement 

age   
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Sequential 

Number   
Related Measure (Reform or 

Investment)   
Milestone / 

Target   
Name   

B21aG   B2.1.1 Investment in hydrogen, 

hydrogen manufacturing, storage and 

transport    

Milestone Implementing Agreement     

D38G   D4.1.1 Increasing long-term care 

provisions by modernisation of 

medical entities at district level   

Milestone   List of district hospitals selected for 

support for the creation of long-term and 

geriatric beds, based on specific selection 

criteria   

E16G   E2.1 Enhance the competitiveness of 

the railways sector   
Target   Establishing tolling system on new roads   

F8G   F3.1 Improving the conditions for the 

implementation of the RRP   
Milestone   A workload analysis prepared by the 

Ministry of Development Funds and 

Regional Policy 

G23G   G1.2.4 Construction or modernisation 

of electricity distribution networks 

predominantly serving rural areas to 

enable the connection of new 

renewable energy sources  

Milestone   Identification and definition of projects 

      Instalment 

amount   
EUR 1 141 074 881 

   

2.1.6. Sixth Instalment (non-repayable support): 

Sequential 

Number 

Related Measure (Reform or 

Investment) 

Milestone / 

Target 

Name 

A7G  A1.2.1 Projects aimed at diversifying 

business activities 

Target Businesses in the HoReCa, culture or 

tourism sectors that have signed 

contracts for projects diversifying their 

business activities 

A52G  A4.1 Structural reforms of the labour 

market institutions 

Milestone Publication of the Public Employment 

Services Development Plan 2025-2027 

A54G  A4.1 Structural reforms of the labour 

market institutions 

Milestone Entry into force of relevant law(s) taking 

into account the results of the 

consultation on collective agreements 

and the study on a single labour contract 

in Poland 

C5aG C1.1.1 Access to broadband network Milestone Contracts signed with broadband 

providers 

C7G  C2.1 Scaling up digital applications in 

the public sphere, the economy and 

society 

Milestone Computerisation of the activities of 

entities performing public tasks 
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Sequential 

Number 

Related Measure (Reform or 

Investment) 

Milestone / 

Target 

Name 

C8G C2.1 Scaling up digital applications in 

the public sphere, the economy and 

society 

Milestone Use of structured invoices 

C21G  C3.1 Enhancing the cybersecurity Milestone Amendment of the law on cybersecurity 

D1G  D1.1 Improving the effectiveness, 

accessibility and quality of health 

services 

Milestone Entry into force of legal acts on the 

rationalisation of the structure of 

healthcare provision in the given area 

D5G  D1.1 Improving the effectiveness, 

accessibility and quality of health 

services 

Milestone Entry into force of the law creating the 

National Cardiological Network 

E1G E1.1 Increase in the use of 

environmentally friendly transport 

Milestone Entry into force of a law on the purchase 

of zero-emission buses 

E4aG  E1.1. Increase in the use of 

environmentally friendly transport 

Milestone Grant scheme for EV support 

E17G  E2.1.1 Railways lines Milestone Signature of contracts 

E19G  E2.1.2 Railways passenger rolling 

stock 

Milestone Signature of contracts for passenger 

rolling stock 

G1G  G1.1.1 Defining a supportive 

regulatory environment for energy 

communities   

Milestone Analysis on the barriers to develop 

energy communities, energy co-

operatives or energy clusters 

G7G  G1.1.4 Support to institutions 

implementing REPowerEU reforms 

and investments 

Target Increase in the administrative capacity to 

implement REPowerEU reforms and 

investments 

G12G  G1.2.1 Regulatory solutions for 

accelerated integration of renewables 

into distribution grids 

Milestone Publication of the new regulatory model 

on priority investments for network 

development 

G18G G1.2.3 Transmission networks and 

smart electricity infrastructure 

Milestone Signature of grant agreements between 

the Transmission System Operator (TSO) 

and the authorities on the construction or 

modernisation of sections of power 

transmission network 

G26G G1.3.2 Zero-emission collective 

transport (buses) 

Milestone New zero-emission buses: signature of 

contracts 

    Instalment 

amount 

EUR 3 517 566 344 
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2.1.7. Seventh Instalment (non-repayable support): 

Sequential 

Number 

Related Measure (Reform or 

Investment) 

Milestone / 

Target 

Name 

A2G  A1.1 Reform of the fiscal framework Milestone Revised medium-term budgetary 

framework and spending review 

framework 

A4G  A1.1 Reform of the fiscal framework Milestone Review of the functioning of the 

stabilising expenditure rule 

A15G  A1.3.1 Implementation of the land-

use planning reform 

Target Courses on the new spatial planning law 

A31G A2.2.1 Investments in environmental 

technologies and innovations, related 

to circular economy 

Target Grant agreements signed for projects on 

environmental technologies and 

innovations related to the circular 

economy 

A32G  A2.2.1 Investments in environmental 

technologies and innovations, related 

to circular economy 

Target Grant agreements signed for projects on 

environmental technologies and 

innovations, related to circular economy 

or the creation of a market for secondary 

raw materials 

A63G  A4.3.1 Investment into social 

economy entities 

Target Decisions awarding a social enterprise 

status 

A71G  A4.7 Limit the segmentation of the 

labour market 

Milestone Reform of the State Labour Inspection 

B21dG  B2.1.1. Investment in hydrogen, 

hydrogen manufacturing, storage and 

transport 

Target Legal agreements signed with final 

beneficiaries 

B21eG  B2.1.1. Investment in hydrogen, 

hydrogen manufacturing, storage and 

transport 

Milestone Ministry has completed the investment 

C28G  C3.1.1 Cybersecurity – CyberPL, 

infrastructure of data processing and 

optimization of the infrastructure of 

law enforcement services 

Target Important Project of Common European 

Interest (IPCEI): Infrastructure or service 

data processing solutions 

E5G  E1.1 Increase in the use of 

environmentally friendly transport 

Target Cities with SUMPs adopted 

G3G  G1.1.2 Supporting the scale-up of 

energy communities 

Target Entities supported under the pre-

investment part 

    Instalment 

amount 
EUR 1 515 185 074 
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2.1.8. Eighth Instalment (non-repayable support): 

Sequential 

Number 
Related Measure (Reform or 

Investment) 
Milestone / 

Target 
Name 

A2aG A1.1Reform of the fiscal framework Milestone Changes in aggregation of budget 

expenditures and criteria for public 

investment appraisals 

A25aG  A1.4.1 Modernisation of 

infrastructure or equipment in the 

agricultural sector 

Target Funding for projects to replace materials 

harmful to the environment and health in 

buildings used for agricultural production 

A43G A3.1 Workforce for the modern 

economy: improving the matching of 

skills and qualifications with labour 

market  

Milestone Entry into force of the legal act(s) 

defining responsibilities of regions 

regarding skills policies 

A45G  A3.1.1 Investments in modern 

vocational training, higher education 

and lifelong learning 

Target T2 - Sectoral Skills Centres 

A64G  A4.3.1 Investment into social 

economy entities 
Target Number of social economy entities 

receiving financial support 

A72G  A4.7 Limit the segmentation of the 

labour market 
Milestone Capacity building measures for the State 

Labour Inspection 

A73G  A5.1 Contribution to the Member 

State Compartment under the 

InvestEU programme 

Milestone Signature of the Contribution Agreement 

under the InvestEU between the 

government of Poland and the European 

Commission 

B41G  B3.1.1 Investments in wastewater and 

water supply infrastructures 

Target Support for wastewater and water supply 

C14G  C2.1.2 Digital technologies in school 

education – portable devices 
Target Vouchers for portable computers 

C15G  C2.1.2 Digital technologies in school 

education – portable devices 
Target Portable devices delivered 

C26G  C3.1.1 Cybersecurity – CyberPL, 

infrastructure of data processing and 

optimization of the infrastructure of 

law enforcement services 

Milestone                Delivery of equipment for law 

enforcement services 

G5G  G1.1.2 Supporting the scale-up of 

energy communities 

Target Entities supported within the investment 

part 

G8G G1.1.4 Support to institutions 

implementing REPowerEU reforms 

and investments 

Target NGOs carrying out capacity building 

projects 
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Sequential 

Number 
Related Measure (Reform or 

Investment) 
Milestone / 

Target 
Name 

G14G  G1.2.2 Removing barriers to the 

integration of renewable energy 

sources into electricity networks 

Milestone Entry into force of legal act(s) 

concerning connections to the network 

G21G  G1.2.3 Transmission networks and 

smart electricity infrastructure 

Milestone Central Energy Market Information 

System (CSIRE) and power quality 

monitoring systems   

G22G  G1.2.3 Transmission networks and 

smart electricity infrastructure 

Target IT systems for the transmission system 

operator 

    Instalment 

amount 
 EUR 4 149 683 785 

 

2.1.9. Ninth Instalment (non-repayable support): 

Sequential 

Number 
Related Measure (Reform or 

Investment) 
Milestone / 

Target 
Name 

A8G  A1.2.1 Projects aimed at diversifying 

business activities 
Target Businesses in the HoReCa, culture or 

tourism sectors that received funding to 

diversify their business activities 

A17G  A1.3.1 Implementation of the land-

use planning reform 
Target Share of municipalities that adopted 

general spatial development plans 

A21G  A1.4.1 Modernisation of 

infrastructure or equipment in the 

agricultural sector 

Target Final payment orders issued for projects 

to build or modernise distribution or 

storage centers or wholesale markets 

A23G  A1.4.1 Modernisation of 

infrastructure or equipment in the 

agricultural sector 

Target Final payment orders issued for projects 

to build or modernise infrastructure or 

equipment of businesses in the 

agricultural sector 

A26G  A1.4.1 Modernisation of 

infrastructure or equipment in the 

agricultural sector 

Target Final payment orders for projects to build 

or modernise infrastructure or equipment 

by farmers or fishermen 

A29G  A2.1.1 Investments supporting 

robotisation or digitalisation in 

enterprises    

Target Projects related to robotisation, or 

artificial intelligence or digitalisation of 

processes, technologies, products or 

services in enterprises 

A35G  A2.3.1 Local competence centres for 

unmanned aerial vehicles 
Target Local competence centres for unmanned 

aerial vehicles    

A40G  A2.4.1 Investment in research 

capacities 
Target Projects for laboratories with research or 

analytical infrastructure 
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Sequential 

Number 
Related Measure (Reform or 

Investment) 
Milestone / 

Target 
Name 

A55G  A4.1.1 Investment in support of 

labour market institution reform 
Milestone Digitalisation of Public employment 

services (PES) 

A56G  A4.1.1 Investment in support of 

labour market institution reform 
Milestone Trainings on the application of new 

procedures 

A61G  A4.2.1 Support for childcare facilities 

for children up to three years of age 

under “Active Toddler” (former 

Maluch+) 

Target Construction or renovation or adaptation 

of childcare facilities for children up to 

three years of age 

A70G  A4.6 Increase labour market 

participation of certain groups by 

developing long-term care 

Milestone Entry into force of legal act(s) and 

publication of non-legislative documents 

A74G  A5.1 Contribution to the Member 

State Compartment under the 

InvestEU programme 

Target Financing or investment operations 

approved by the InvestEU Investment 

Committee 

A75G A6.1 Voluntary contribution to EU 

Secure Connectivity Programme 

(IRIS2) 

Milestone Signature of the Contribution Agreement 

between the government of Poland and 

the European Commission and 

assignment of a Voluntary Contribution 

to the EU Secure Connectivity 

Programme (IRIS2) 

B7G  B1.1.1 Investments in heat sources in 

district heating systems 

Target T1 – Heat sources in district heating 

systems 

B9G  B1.1.2 Replacement of heat sources 

and improvement of energy efficiency 

in single family residential buildings 

Target Heat source replacement, RES installed 

and thermal modernization 

 B12G  B1.1.3 Thermal modernisation of 

educational institutions 

Target Number of buildings of educational 

institutions with contracts signed for 

installations or modernisations of heat 

sources, installations of renewable 

energy sources, or thermal 

modernizations. 

B15G B1.1.4 Increasing the energy 

efficiency of social activity facilities 

Target Thermo-modernisation of social activity 

facilities   

B20G  B2.1.1 Investment in hydrogen, 

hydrogen manufacturing, storage and 

transport 

Target Research and innovation project(s)   

B37G  B2.2.3 Construction of offshore 

terminal infrastructure 

Milestone Construction of a new terminal for 

offshore wind installations  

B38G  B2.2.3 Construction of offshore 

terminal infrastructure 

Target Construction works for upgrading / 

extending facilities in the ports of Łeba, 

Ustka and Darłowo 
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Sequential 

Number 
Related Measure (Reform or 

Investment) 
Milestone / 

Target 
Name 

B41aG B3.1.1 Investments in wastewater and 

water supply infrastructures 

Target Support for wastewater and water supply  

B43G  B1.1.5 Investments in energy 

efficiency of multi-apartment 

residential buildings 

Target T2 – Renewable energy installations or 

thermal modernisations in multi-

apartment buildings 

B44G B4.1 Reducing dependency on coal Milestone District Heating Transformation Fund   

B45G B4.1 Reducing dependency on coal   Milestone Entry into force of amendments to the 

Act on the functioning of the hard coal 

mining industry 

C6G  C1.1.1 Access to broadband network Milestone Residential units with access to 100 Mb/s 

broadband 

C6aG  C1.1.1 Access to broadband network Target Local Area Network (LAN) in schools  

C12G  C2.1.1 Public e-services and IT 

solutions for public administration 

Target Public e-services 

C13aG  C2.1.1 Public e-services and IT 

solutions for public administration 

Target Public IT systems 

C13bG C2.1.1 Public e-services and IT 

solutions for public administration 

Milestone Digitisation of the public administration 

C13cG  C2.1.1 Public e-services and IT 

solutions for public administration 

Milestone Launch of the national e-invoice system 

C13dG  C2.1.1 Public e-services and IT 

solutions for public administration  

Target  Launch of either new or upgraded e-

services in the e-Tax Office 

C20G  C2.1.3 E-competences Target Trainings on digital competences 

C23G  C3.1.1 Cybersecurity – CyberPL, 

infrastructure of data processing and 

optimization of the infrastructure of 

law enforcement services 

Milestone Actions in cybersecurity 

C25G  C3.1.1 Cybersecurity – CyberPL, 

infrastructure of data processing and 

optimization of the infrastructure of 

law enforcement services 

Milestone Construction of a data centre building 

D6G  D1.1 Improving the effectiveness, 

accessibility and quality of health 

services 

Milestone Entry into force of legal act(s) enabling 

provision of e-health services 

D13G  D1.1.1 Modernisation of highly 

specialised care centres and other 

healthcare providers 

Target Hospitals of the National Oncological 

Network with construction or 

reconstruction investments or medical 

equipment purchased 
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Sequential 

Number 
Related Measure (Reform or 

Investment) 
Milestone / 

Target 
Name 

D14G  D1.1.1 Modernisation of highly 

specialised care centres and other 

healthcare providers 

Target Hospitals of the National Cardiological 

Network with construction or 

reconstruction investments or medical 

equipment purchased 

D15G  D1.1.2 Digital transformation of 

healthcare 

Milestone Launch of a tool for patient health 

analysis 

D17G  D1.1.2 Digital transformation of 

healthcare 

Milestone Centre for digitalisation of medical 

documentation 

D18G  D1.1.2 Digital transformation of 

healthcare 

Milestone Hospital discharge reports digitalised 

D20G  D1.1.2 Digital transformation of 

healthcare 

Target New digital templates for medical 

documents 

D21G  D1.1.2 Digital transformation of 

healthcare 

Milestone Launch of an AI-based support tool for 

doctors 

D30G  D2.1.1. Investments related to the 

modernisation and retrofitting of 

teaching facilities and increasing 

admissions to medical studies 

Target Scholarships or co-financing for medical 

students 

D31G  D2.1.1. Investments related to the 

modernisation and retrofitting of 

teaching facilities and increasing 

admissions to medical studies 

Target Teaching facilities, libraries or student 

dormitories constructed or reconstructed 

or renovated  

D36G  D3.1.1 Comprehensive development 

of research in the field of medical 

sciences and health sciences 

Target Number of supported projects for 

research units and entrepreneurs in the 

biomedical sector 

D37G  D3.1.1 Comprehensive development 

of research in the field of medical 

sciences and health sciences 

Target Grants for Clinical Trial Support Centres 

D40G  D4.1.1 Increasing long-term care 

provision by modernisation of 

medical entities at district level 

Target Hospitals with construction or renovation 

investments or medical equipment 

purchased 

E4cG  E1.1 Increase in the use of 

environmentally friendly transport 

Milestone Disbursement(s) under the EV support 

scheme(s) 

E7G E.1.1 Increase in the use of 

environmentally friendly transport 

Target Electric vehicles.  

E14G  E1.1.2 Zero and low-emission buses 

and trams 

Target Zero-emission and low-emission buses 

and trams 

E18G  E2.1.1 Railways lines Target Works on 500 km of railway lines 
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Sequential 

Number 
Related Measure (Reform or 

Investment) 
Milestone / 

Target 
Name 

E18aG  E2.1.1 Railways lines Target Works on 180 bottlenecks  

E20G  E2.1.2 Railways passenger rolling 

stock 

Target Railway rolling stock 

E22G  E2.1.3 Intermodal projects Target Investments in intermodal terminals and 

rolling stock 

E25G  E2.2.1 Transport safety investments Target Construction of bypasses, works on road 

safety hotspots, installation of automatic 

road surveillance devices 

E28G  E2.2.2 Digitalisation of transport Target Installation or update of ERTMS on-

board units, installation of SDIP, 

introduction of automatic control of 

railway control points and works on level 

crossing systems 

G6G  G1.1.3 Energy storage systems (non-

repayable support) 

Milestone Installation of battery energy storage 

system(s) (BESS) and high voltage 

cable(s) 

G11G  G1.1.4 Support to institutions 

implementing REPowerEU reforms 

and investments 

Milestone IT tool for the Energy Regulatory Office 

G17G  G1.2.3 Transmission networks and 

smart electricity infrastructure 

Target Length of newly built or modernised 

power transmission network (km) 

G19G  G1.2.3. Transmission networks and 

smart electricity infrastructure 

Target Length of newly built or modernised 

power transmission network (km) 

G20G  G1.2.3 Transmission networks and 

smart electricity infrastructure 

Target Extended, upgraded or new (sub-)stations 

within the transmission network 

G24G  G1.2.4 Construction or modernisation 

of electricity distribution networks 

Target Length of newly constructed or 

modernised distribution network (km) 

G27G  G1.3.2 Zero-emission collective 

transport (buses) 

Target Zero-emission buses 

    Instalment 

amount 

EUR 6 928 216 574 
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2.2. Loan 

The Instalments referred to in Article 3(2) shall be organised in the following manner:   

2.2.1. First Instalment (loan support):   

Sequential 

Number   
Related Measure (Reform or 

Investment)   
Milestone / 

Target 
Name   

B1L   B1.2 Facilitating the implementation 

of the energy saving obligation for 

energy companies   

Milestone Entry into force of the implementing 

regulation to the Energy Efficiency Act   

B10L   B2.4 Legal framework for the 

development of energy storage 

facilities   

Milestone Entry into force of amendments of the 

Act on energy law with regards to 

energy storage   

B21L   B3.3 Support for the sustainable 

management of water resources in 

agriculture and rural areas   

Milestone Entry into force of amendments to 

national legislation needed to improve 

the conditions for resilient water 

management in agriculture and rural 

areas   

B22L   B3.3.1 Investments in increasing the 

potential of sustainable water 

management in rural areas   

Milestone Adoption of selection criteria for call for 

proposals   

B25L   B3.4 Enabling framework for green 

transition investments in urban areas   
Milestone Green Urban Transformation 

Instrument   

B28L   B3.5 Reform of housing construction 

for people with low and average 

incomes, taking into account the 

higher energy efficiency of buildings   

Milestone Entry into force of an amendment to the 

Act of 8 December 2006 on financial 

support for the creation of residential 

premises for rent, sheltered housing, 

night shelters, shelters for the homeless, 

heating plants and temporary premises, 

and resulting changes in other acts   

B33L   B2.2 Improving the conditions for the 

development of renewable energy 

sources   

Milestone Entry into force of act amending the Act 

on investments in onshore wind farms   

B35L   B2.2 Improving the conditions for the 

development of renewable energy 

sources   

Target T1 - Installed capacity of onshore wind 

and photovoltaic installations (in GW)   

B39L   B2.2 Improving the conditions for the 

development of renewable energy 

sources   

Milestone Entry into force of the implementing 

regulation following from the Act of 17 

December 2020 on the promotion of 

electricity generation in offshore wind 

farms  

C1L   C1.2 Increasing the level of 

accessibility and use of modern wired 

Milestone Amendment of the Regulation of 17 

February 2020 on monitoring of 
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Sequential 

Number   
Related Measure (Reform or 

Investment)   
Milestone / 

Target 
Name   

and wireless communication for social 

and economic needs   
electromagnetic field emission in the 

environment   

C2L   C1.2 Increasing the level of 

accessibility and use of modern wired 

and wireless communication for social 

and economic needs   

Milestone Amendment of the Regulation of 

the Council of Ministers of 10 September 

2019 on environmental impact 

assessment   

D1L   D1.2 Increasing the efficiency, 

availability and quality of long-term 

care services of healthcare providers 

at district level   

Milestone Review of the potential for establishing 

long-term care and geriatric 

care units/centres in district hospitals in 

Poland   

      Instalment 

amount 
EUR 4 178 257 125  

   

 

2.2.2. Second Instalment (loan support):   

Sequential 

Number   
Related Measure (Reform or 

Investment)   
Milestone / 

Target 
Name   

A1L   A2.5 Strengthening the potential of 

the cultural sector and cultural 

industries for economic development   

Milestone Adoption of a policy paper for 

supporting green and digital actions in 

the cultural and creative sectors (CCS)   

A2L   A2.5.1 A program to support the 

activities of entities in the cultural and 

creative industries to stimulate their 

development   

Milestone Selection criteria for the support of 

projects in the cultural and creative 

sectors (CCS) 

B2L   B1.2.1 Energy efficiency and RES in 

companies – investments with the 

highest greenhouse gas reduction 

potential   

Milestone Financing instructions (including 

eligibility and selection criteria) for the 

support scheme targeting energy 

efficiency and RES in companies, 

including those covered by the 

EU Emissions Trading System   

B14L   B3.2 Support for the improvement of 

the condition of the environment and 

protection against hazardous 

substances   

Milestone Entry into force of a law to facilitate a 

comprehensive elimination of the 

negative environmental impact of large-

scale post-industrial areas.   

B34L   B2.2 Improving the conditions for the 

development of renewable energy 

sources   

Milestone Entry into force of a regulation laying 

down a plan of renewables auctions for 

the years 2022 - 2027   

B36L   B2.2 Improving the conditions for the 

development of renewable energy 

sources   

Target T2 - Installed capacity of onshore wind 

and photovoltaic installations (in GW)   
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Sequential 

Number   
Related Measure (Reform or 

Investment)   
Milestone / 

Target 
Name   

B40L   B2.2 Improving the conditions for the 

development of renewable energy 

sources   

Milestone Entry into force of the implementing 

regulation following from the Act of 17 

December 2020 on the promotion of 

electricity generation in offshore wind 

farms   

C8L   C2.2 Reform of the basis of 

digitalisation of the education 

system   

Milestone Adoption of a new digitalisation policy 

for education, constituting the basis for 

changes in the education system and 

implementation of investments in ICT 

and defining the directions of digitization 

of the education system process in the 

short and long term   

C9L   C2.2.1 Equipping schools/institutions 

with adequate ICT devices and 

infrastructure to improve the overall 

performance of education system 

Milestone Public consultation on the framework 

defining the procedures for the 

distribution of ICT equipment and for the 

provision of infrastructure to schools    

D2L   D1.2 Increasing the efficiency, 

availability and quality of long-term 

care services of healthcare providers 

at district level   

Milestone Entry into force of a legislative act on the 

support for establishing long-term care 

and geriatric care units/centres in district 

hospitals, based on the results of the 

review   

E5L   E2.3 Enhance transport accessibility, 

security and digital solutions   
Milestone Entry into force of a legal act introducing 

improvements to passenger rights in the 

field of rolling stock requirements   

      Instalment 

amount 
EUR 3 309 921 717 

   

2.2.3. Third Instalment (loan support):   

Sequential 

Number   
Related Measure (Reform or 

Investment)   
Milestone / 

Target 
Name   

B32L   B2.2 Improving the conditions for the 

development of renewable energy 

sources   

Milestone Entry into force of acts amending the 

legislative framework for renewable 

energy communities and biomethane: 

Amendments to the RES 

Act, Amendments of legislation 

concerning energy market, and entry into 

force of a Regulation to the RES Act   

B37L   B2.2 Improving the conditions for the 

development of renewable energy 

sources   

Target T3 - Installed capacity of onshore wind 

and photovoltaic installations (in GW)   

C10L   C2.2.1 Equipping schools/institutions 

with adequate ICT devices and 
Milestone Framework defining the procedures for 

the distribution of ICT devices and for 
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Sequential 

Number   
Related Measure (Reform or 

Investment)   
Milestone / 

Target 
Name   

infrastructure to improve the overall 

performance of education system 
the provision of infrastructure to 

schools   

      Instalment 

amount 
EUR 2 815 596 004 

   

 

2.2.4. Fourth Instalment (loan support):   

Sequential 

Number   
Related Measure (Reform or 

Investment)   
Milestone / 

Target 
Name   

B3L   B1.2.1 Energy efficiency and RES in 

companies – investments with the 

highest greenhouse gas reduction 

potential   

Target Award of all contracts for 

the implementation of energy efficiency 

and RES in enterprises   

B6L   B2.3 Support for investment in 

offshore wind farm    
Milestone Entry into force of an amendment of the 

Regulation on the detailed conditions for 

the operation of the power system which 

shall amend national balancing rules in 

order to reduce to the maximum possible 

extent the impact of the allocation 

constraints   

B24L   B3.4 Enabling framework for green 

transition investments in urban areas   
Milestone Entry into force of a law that shall aim at 

supporting the capacity of urban areas in 

investing in the green transition. 

B38L   B2.2 Improving the conditions for the 

development of renewable energy 

sources   

Target T4 - Installed capacity of onshore wind 

and photovoltaic installations (in GW)   

C3L   C1.2 Increasing the level of 

accessibility and use of modern wired 

and wireless communication for 

social and economic needs   

Milestone New legal act(s) removing key barriers to 

the implementation of the 5G network     

      Instalment 

amount 
EUR 1 313 079 799 
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2.2.5. Fifth Instalment (loan support):   

Sequential 

Number   
Related Measure (Reform or 

Investment)   
Milestone / 

Target 
Name   

B4L   B2.3 Support for investment in offshore 

wind farms   
Milestone Entry into force of implementing 

regulations following from the Act on the 

promotion of electricity generation 

in offshore wind farms   

C15L   C4.1.1 Support for advanced digital 

transformation  
Milestone Guide to the digital transformation of 

entrepreneurs using cloud computing     

E1L   E1.2 Increase the share of zero and 

low-emission transport, prevent and 

reduce the negative impact of transport 

on the environment   

Milestone Entry into force of a legal act introducing 

low-emission zones obligation for 

selected, most polluted cities   

E6L   E2.3 Enhance transport accessibility, 

security and digital solutions   
Milestone Obligation to upgrade national and 

international rolling stock with 

requirements for passengers with 

disabilities   

G6L   G3.1.1 Streamlining the permitting 

process for renewable energy sources  
Target Installed capacity of onshore wind and 

photovoltaic installations (in GW)   

G7L   G3.1.1 Streamlining the permitting 

process for renewable energy sources   
Target Installed capacity of onshore wind and 

photovoltaic installations (in GW)   

G12L   G3.1.4 Support to the national energy 

system (Energy Support Fund)  
Milestone Implementing Agreement   

G16L   G3.1.5 Construction of offshore wind 

farms (Offshore Wind Energy Fund)  
Milestone Implementing Agreement   

G20L   G3.2.1 Construction of natural gas 

infrastructure to ensure energy 

security    

Milestone Delivery of the building permits   

G21L     G3.2.1 Construction of natural gas 

infrastructure to ensure energy 

security    

Milestone Selection of the contractor(s)  

      Instalment 

amount 
EUR 3 229 285 224 
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2.2.6. Sixth Instalment (repayable support):  

Sequential 

Number 
Related Measure (Reform or 

Investment) 
Milestone / 

Target 
Name 

B26L  B3.4.1 Investments in a green 

transformation of cities 

Target T1 - Signature of loan contracts  

C16L  C4.1.1 Support for advanced digital 

transformation 

Milestone Implementing Agreement 

G1L G3.1.1 Streamlining the permitting 

process for renewable energy sources   

Milestone Mapping of renewable energy potential   

G2L  G3.1.1 Streamlining the permitting 

process for renewable energy sources 

Milestone Legal act(s) laying down a legal 

framework for the designation of 

renewable acceleration areas 

G11L  G3.1.3 Boosting energy efficiency 

and accelerating the phase out of 

fossil fuels in heating 

Milestone Priority programme for integrated home 

renovation services 

    Instalment 

amount 

EUR 624 431 032 

 

2.2.6. Seventh Instalment (repayable support): 

Sequential 

Number 
Related Measure (Reform or 

Investment) 
Milestone / 

Target 
Name 

A8L  A2.6.1 Investment in the National 

Satellite Information System (NSIS) 

and satellites 

Milestone National Satellite Information System 

(NSIS) 

A12L  A2.7.1 Security and Defence Fund Milestone Establishment of the legal framework for 

the Fund 

B15L  B3.2 Support for environmental 

restoration and protection against 

hazardous substances 

Milestone Entry into force of legal act(s) in area of 

hazardous materials lingering in the 

marine areas of the Republic of Poland 

E7L E3.1.1 Facility for support of a low-

carbon economy 
Milestone Implementing agreement 

G8L  G3.1.2 Skills for the green transition Milestone Four reports on the amended sectoral 

qualification frameworks for green 

transformation 

G13L  G3.1.4 Support to the national energy 

system (Energy Support Fund) 
Target Legal agreements signed with final 

beneficiaries 
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Sequential 

Number 
Related Measure (Reform or 

Investment) 
Milestone / 

Target 
Name 

G18L  G3.1.5 Construction of offshore wind 

farms (Offshore Wind Energy Fund) 

Target Legal agreements signed with final 

beneficiaries 

G19L  G3.1.5 Construction of offshore wind 

farms (Offshore Wind Energy Fund) 

Milestone Ministry has completed the investment 

    Instalment 

amount 
EUR 2 162 723 229 

 

2.2.8. Eighth Instalment (repayable support): 

Sequential 

Number 

Related Measure (Reform or 

Investment) 

Milestone / 

Target 

Name 

A3L  A2.5.1 A program to support the 

activities of entities in the cultural and 

creative industries 

Target Number of signed contracts for projects in 

the cultural and creative sectors (CCS) 

A4L  A2.5.1 A program to support the 

activities of entities in the cultural and 

creative industries 

Target Number of fellowships awarded in the 

cultural and creative sectors (CCS) 

A7L A2.6 Reform of the national system 

of monitoring services, products, 

analytical tools, services and 

accompanying infrastructure using 

satellite data 

Milestone Entry into force of a law on space 

activities 

A13L  A2.7.1 Security and Defence Fund Milestone Adoption of the Investment Policy 

B5L  B2.3 Support for investment in 

offshore wind farms 

Milestone Results from contracts for difference 

auction for offshore wind 

B6aL  B2.3 Support for investment in 

offshore wind farms 

Milestone Study on measures to limit allocation 

constraints in the Polish electricity system 

C13aL C2.2.1 Digital technologies in 

teaching 

Milestone Framework agreement(s) for Artificial 

Intelligence (AI) laboratories 

E2L  E1.2 2 Increase the share of zero and 

low-emission transport, prevent and 

reduce the negative impact of 

transport on the environment 

Milestone Low-emission transport zones 

E4L  E1.2.1 Public transport in cities 

(trams) 

Target Trams 

E9L E3.1.1 Facility for support of a low-

carbon economy 

Milestone Signature of the funding agreements 

G10L  G3.1.2 Skills for the green transition Milestone Sectoral qualification frameworks for 

construction, energy, water management 
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Sequential 

Number 

Related Measure (Reform or 

Investment) 

Milestone / 

Target 

Name 

and waste management incorporated into 

the Integrated Qualifications System 

G14L  G3.1.4 Support to the national energy 

system (Energy Support Fund) 

Target Legal agreements signed with final 

beneficiaries 

G24L  G3.3.1 Energy storage systems 

(repayable support) 

Milestone Modernisation of existing pumped storage 

facility 

    Instalment 

amount 

EUR 4 659 813 429 

 

2.2.9. Ninth Instalment (repayable support): 

Sequential 

Number 
Related Measure (Reform or 

Investment) 
Milestone / 

Target 
Name 

A11L  A2.6.1 Investment in the National 

Satellite Information System (NSIS) 

and satellites 

Target Construction of four satellites 

A14L  A2.7.1 Security and Defence Fund Milestone Equity injection 

B16L   B3.2.1 Investments in risk 

neutralisation and the restoration of 

onshore and offshore sites 

Target Documentation for investments related to 

onshore and offshore sites that are exposed 

to the presence of pollutants or hazardous 

substances 

B27aL  B3.4.1 Investments in a green 

transformation of cities 

Target T2 - Projects under the Green Urban 

Transformation Instrument 

B30L  B3.5.1 Investment in housing projects Target Construction or renovation of buildings 

C12L C2.2.1 Digital technologies in 

teaching 

Target ICT kits for remote teaching delivered 

C13L  C2.2.1 Digital technologies in 

teaching 

Target Artificial Intelligence (AI) laboratories 

delivered 

C17L C4.1.1 Support for advanced digital 

transformation 

Target Legal agreements signed with final 

beneficiaries 

C18L C4.1.1 Support for advanced digital 

transformation 

Milestone Ministry has completed the investment 

E10L E3.1.1 Facility for support of a low-

carbon economy   

Milestone Completion of equity investments   

G5L  G3.1.1 Streamlining the permitting 

process for renewable energy sources 

Milestone Entry into force of a resolution approving 

the financing of an IT platform for 
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Sequential 

Number 
Related Measure (Reform or 

Investment) 
Milestone / 

Target 
Name 

permitting procedures for renewable 

energy installations 

G15L  G3.1.4 Support to the national energy 

system (Energy Support Fund) 

Milestone Ministry has completed the investment 

G23L   G3.2.1 Construction of natural gas 

infrastructure to ensure energy 

security 

Milestone Construction of the gas pipeline 

    Instalment 

amount 
EUR 7 148 195 959 
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SECTION 3: ADDITIONAL ARRANGEMENTS 

 

Arrangements for monitoring and implementation of the recovery and resilience 

plan 

The monitoring and implementation of the recovery and resilience plan of Poland shall take place 

in accordance with the following arrangements: 

The body responsible for the overall coordination of the implementation and monitoring of the 

recovery and resilience plan shall be the Ministry of Funds and Regional Policy. This body is also 

responsible for drawing-up of the payment requests, management declarations and summary of 

audits and shall also act as the liaison between the Commission and the Polish authorities. The 

institutions responsible for the implementation of the reforms and investments shall verify 

compliance of implemented measures with the applicable Union and national law and progress in 

achievement of defined milestones and targets at the level of the final recipients. Information and 

results from these verifications shall be submitted to the coordinating body via an IT system. 

In addition, a Monitoring Committee consisting of stakeholders and social partners involved in the 

implementation of the recovery and resilience plan shall be established via a legislative act. The 

Monitoring Committee shall supervise the effective implementation of the recovery and resilience 

plan. The legislative act shall include a provision to make it a legal requirement to consult the 

Monitoring Committee during the implementation of the recovery and resilience plan. 

Audits shall be carried out by the National Revenue Administration, in particular by the 

Department of Public Funds Audit at the Ministry of Finance and 16 tax administration chambers 

(regional offices) in the country. This audit body shall verify the correct implementation of reforms 

and investments, achievement of defined milestones and targets, the effectiveness of mechanisms 

to prevent, detect and correct serious irregularities, meaning fraud, corruption and conflicts of 

interest and avoid double funding and the reliability and security of the IT system. 

 

Arrangements for providing full access by the Commission to the underlying data 

The Ministry of Funds and Regional Policy, as the central coordinating body for the Polish 

recovery and resilience plan and its implementation, is responsible for overall coordination and 

monitoring of the plan. In particular, it acts as a coordinating body for monitoring progress on 

milestones and targets and for providing reporting and requests for payments. It coordinates the 

reporting of milestones and targets, relevant indicators, but also qualitative financial information 

and other data, such as on final recipients. The data encoding is taking place in an IT system 

through which the institutions responsible for the implementation of reforms and investments are 

obliged to report to the Ministry of Funds and Regional Policy. 

In accordance with Article 24(2) of Regulation (EU) 2021/241, upon completion of the relevant 

agreed milestones and targets in Section 2.1 of this Annex, Poland shall submit to the Commission 

a duly justified request for payment of the financial contribution and, where relevant, of the loan. 

Poland shall ensure that, upon request, the Commission has full access to the underlying relevant 

data that supports the due justification of the request for payment, both for the assessment of the 

request for payment in accordance with Article 24(3) of Regulation (EU) 2021/241 and for audit 

and control purposes. 
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