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ANNEX

SECTION 1: REFORMS AND INVESTMENTS UNDER THE RECOVERY AND
RESILIENCE PLAN

1. Description of Reforms and Investments

A. COMPONENT 01: SUSTAINABLE, SAFE AND CONNECTED MOBILITY SHOCK
PLAN IN URBAN AND METROPOLITAN ENVIRONMENTS

This component of the Spanish recovery and resilience plan addresses challenges concerning air
quality, which mainly affect major metropolitan areas, and have led to more than 20 000 premature
deaths in Spain in 2018. The overarching objective of the reforms and investments in this component
is to transit towards a clean, safe and smart urban mobility. The specific objectives pursued by this
component are the following:

. accelerate the implementation of low-emission zones in all municipalities with more than
50 000 inhabitants and the capitals of the provinces, and the penetration of electric mobility;

. promote active mobility, as well as other measures to help reduce the use of private cars;

. the digital and sustainable transformation of the public transport sector as a real alternative to
the use of private vehicles;

. improving the quality and reliability of the short-distance railway services to increase its
effective use in metropolitan environments, to the detriment of the private vehicle;

. optimising traffic management and facilitating decision making to promote cleaner mobility.

The component addresses the Country Specific Recommendations on promoting public and private
investment fostering the green and digital transition and sustainable transport (Country Specific
Recommendation 3 2020), promoting investments in innovation and in energy efficiency and rail
freight infrastructure (Country Specific Recommendation 3 2019), as well as on strengthening
cooperation across level of governments (Country Specific Recommendation 4 2019).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the ‘Do no significant harm’ (‘DNSH”) Technical Guidance (2021/C58/01).



A.1l. Description of the reforms and investments for non-repayable financial support

Reform 1 (C1.R1) - Roll-out plan for recharging and boosting electric vehicle infrastructure

The objective of this measure is to strengthen the operational and regulatory framework facilitating
the deployment of recharging infrastructure to boost the use of electric vehicles.

The reform shall consist of the adoption of the following regulatory framework that aims at removing
the barriers currently hampering the diffusion of charging points:

e Royal Decree regulating publicly accessible charging services and ensuring the proper and
reliable functioning of the points installed;

e Royal Decree Law 23/2020 of 23 June 2020, contributing to speed up the processing of
recharging infrastructure by declaring the charging facilities with a power above 250kW to be
of public benefit;

e Order TMA/178/2020, reducing the administrative burden for the approval and deployment
of electricity charging facilities at fuel filling stations;

e Amended Technical Building Code, increasing the minimum amounts of electric vehicle
charging infrastructure in both residential and tertiary car parks, exceeding the minimum
requirements of the Energy Efficiency in Buildings Directive; and

e Amended Low Voltage Electrotechnical Regulation, incorporating obligations for charging
infrastructure in car parks, which are not linked to a building.

The implementation of the reform shall be completed by 30 June 2022.

Reform 2 (C1.R2) - Mobility Law

The objective of this measure is to support sustainable mobility.

This measure consists in the entry into force of the Law on Sustainable Mobility.

Investment 1 (C1.11) - Low-emission areas and transformation of urban and metropolitan transport

The objective of this investment is to foster sustainable mobility and safety in roads.

This measure consists in the implementation of projects promoting sustainable mobility or safety in
roads, and the completion of activities relating to (a) scrapping of vehicles, (b) purchase of low carbon
energy emission vehicles, (c) purchase of semi-trailers or (d) installation of recharging infrastructure
for electric vehicles.

Investment 2 (C1.12) — Incentive scheme for the installation of recharging points, the purchase of
electric vehicles and innovation in electro-mobility

The objective of this investment is to incentivise electromobility.

This measure consists in subsidies for implementing innovation projects on electromobility and the
deployment of electric vehicles (BEV, REEV, PHEV or FCEV) and charging infrastructure.



Investment 3 (C1.13) - Measures to improve the attractiveness and accessibility of the railway network

The objective of this investment is to improve the accessibility of the railway network. This measure
consists in the implementation of infrastructure investments in the railway network.

A.2. Milestones, targets, indicators, and timetable for monitoring and implementation for
non-repayable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Milestone
/ Target

Name

Qualitative indicator
for milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Q Year

Description of each milestone and target

ClR1

M

Order TMA/178/2020 and
Royal Decree-Law 23/2020

Provision in the order
and Royal-Decree
Law indicating their
entry into force

Q4 | 2020

Entry into force of i) Order TMA/178/2020 to reduce the
administrative burden for installing the electric recharging facilities
in fuel service stations and defining the time required for the
infrastructure disposal, (ii) Royal Decree-Law 23/2020 of June 23,
declaring of public utility the recharging infrastructure with power
greater than 250 kW to accelerate the deployment of this type of
facilities.

ClR1

Amendments to the Technical
Building Code (TBC), the
Low Voltage Electrotechnical
Regulation (LVER) and
approval of a Royal Decree to
regulate public recharging
services

Provision in the Code,
Regulation and Royal
Decree indicating their
entry into force

Q2 | 2022

Entry into force of:

i) amendments to the Technical Building Code (TBC) to provide
for a) the obligation to provide pre-installation for charging points
in 100 % of the new parking spaces in residential buildings and 20
% of new parking spaces in commercial and other buildings, b) to
install one charging point for every 40 new parking spaces (and one
for every 20 parking spaces in General State Administration
buildings) and c) the obligation for previously existing non-
residential car-parks of more than 20 parking spaces to adapt to the
above requirement (i.e. installation of one charging point for every
40 parking spaces) by 2023;

i1) amendments to the Low Voltage Electrotechnical Regulation
(LVER) to incorporate obligations for charging infrastructure of
car-parks which are not linked to a building and;

iii) the Royal Decree to regulate public recharging services,
including the relationship of subjects participating in the provision
of the service (charging point operators, electric mobility service
providers) and establishing their rights and obligations.

Cl.R2

Entry into force of a Law on
sustainable mobility

Provision in the law
indicating the entry
into force of the law

Q4 | 2025

Entry into force of a Law on sustainable mobility

Cl.l1

Budget spent in purchases or
awarded by municipalities
aiming at promoting
sustainable mobility

Million
EUR

400

Q4 | 2022

Publication of the award of the project or subsidies in the OJ or in
the Public procurement platform or execution of expenditure
associated to purchases by municipalities that shall contribute to
promote sustainable mobility in municipalities with more than

50 000 inhabitants and capitals in the province and, under certain
conditions, may also be allocated to municipalities of between

20 000 and 50 000 inhabitants. Projects shall support for instance:
(a) the conversion of public transport fleets in order to achieve the
objectives of the Clean Vehicles Directive and in compliance with
the ‘Do no significant harm’ Technical Guidance (2021/C58/01);
(b) the implementation and management of low emissions zones
(LEZs); (c) the digitalisation of public transport, its administration




Quantitative indicator for

Time

Number| Measure l\;lllestone Name Que;lltatl\_/le iy LlfeeL Description of each milestone and target
Target B Unit Baseline Goal Q Year

management and the improvement of its accessibility; (d) measures
to incentivise and prioritise collective transport and active mobility.
Selection criteria shall ensure that out of the total final budget of
EUR 1 500 000 000, at least EUR 310 000 000 contribute to the
climate change objectives with a 100 % climate coefficient and at
least EUR 1 190 000 000 with a 40 % climate coefficient, in
accordance with Annex VI to the Recovery and Resilience Facility
Regulation (EU) 2021/241.

8 Cll1 T Contracts or other legal Contract 0 35 Q2 2023 |At least 35 contracts or other legal instruments awarded to improve
instruments awarded for or other state roads in urban areas. Projects shall consist of constructing new
improving state roads in urban legal cycling lanes, enlarging the pedestrian areas, reducing the parking
areas instrument areas or improving the safety on crossings.

9 Cl.l1 M Projects on sustainable Certificates of Q2 2026 |Confirmation by the administration or by a public entity that
mobility acceptance (including contracts or other legal instruments, or corresponding parts thereof,

partial), statements of have been performed for a cumulative number of 587 projects
conformity or relating to sustainable mobility.
equivalent

9b Clli1 M Scrapping of vehicles, Verification by the Q2 2026 |Verification by the administration or by a public entity of the
purchase O_f |9W carb_on administrgtion orbya documentary justifications that actions have been performed or
énergy emission VEh'CIe_S or |public entity of the related payment orders confirming the completion of activities, for
semi-trailers or installation of |documentary . .
recharging points justifications that a total cumulative amount of EUR 250 000 000, for grants relating

actions have been to (a) scrapping of vehicles, (b) purchase of low carbon energy

performed or related emission vehicles, (c) purchase of semi-trailers or (d) installation of

payment orders recharging infrastructure for electric vehicles. The contribution
towards the total cumulative amount shall be the amount to be
subsidised in that verification or the amount in the payment orders.

10 Clli1 M Works on safety and Certificates of Q4 2025 |Confirmation by the administration that contracts or other legal
sustainable mobility in roads |acceptance (including instruments (including any amendments), or corresponding parts

partial), statements of thereof, for a total amount of EUR 94.5 million have been
conformity, certificate performed or can be put into service concerning works on safety or
of expropriation, sustainable mobility in roads.

certificates of entry

into service, Or

equivalent

11 C1.12 T Award of innovative projects Million 0 250 Q2 2023 |Publication of the award of at least EUR 250 million in calls
promoting electro-mobility EUR supporting innovative projects promoting electro-mobility. The

selection criteria used in the calls for proposals to allocate the aid
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Description of each milestone and target

schemes shall include: i) the environmental impact reduction, ii)
technical-economic viability, iii) level of technological
development and innovation, iv) replicability and scalability, v)
employment generation associated with the project, direct and
indirect and vi) impact on value chain and synergy with other
sectors, mainly industrial.

419

CL.12

Circulation permits issued for
electric vehicles

Number

142 800

Q2

2026

Circulation permits issued for 142 800 electric vehicles (BEV,
REEV, PHEV or FCEV).

419b

CL.12

Charging points installed

Final reports

Q2

2026

Final reports confirming the installation of 95 200 charging points
submitted by recipient entities or individuals.

13

Cl.I2

Innovative projects promoting
electro-mobility

Final reports

Q4

2025

85 final reports confirming the completion of the activities awarded
have been submitted by recipient entities or individuals for grants
related to innovative projects under the support program for
innovation projects on electromobility (MOVES Singulares I1).

14

C1.13

Short distance rail lines
upgraded

Number
(Km)

200

Q2

2023

At least 200 km of short distance rail lines upgraded. Interventions
may include, but are not limited, to any of the following: Platform
or track renewal, or improvement of the electrification or security
and communications/signalling facilities or safety systems, and
shall be implemented along the national territory.

15

CL1.I3

Stations improved with
digitalisation

Number

420

Q2

2023

At least 420 stations improved with all or some of the projects
developed by RENFE as SPO operator, listed next:

* Digitalization of security systems in stations (such as intelligent
video analytics, cybersecurity and fraud control)

* Passenger information systems

* Improvement of access control to stations

« Ticket vending machines projects

* Facilities adaptation

16

C1.13

Improved or new short
distance rail lines stations

Number

20

Q2

2023

At least 20 short distance rail lines stations improved or newly built
stations by ADIF/ADIF AV. Works may include, but are not
limited to, accessibility works, upgrading buildings or platform,
construction of new stations, and/or new or renovated railway
tracks.

17

C1.13

Contracts or other legal
instruments awarded for
investments in short distance
rail lines

Contract
or other
legal
instrument

288

Q2

2023

At least 288 contracts or other legal instruments awarded along the
national territory related to investments in short distance rail lines.

18

Cl1.13

Rail lines upgraded

Number

(km)

200

700

Q2

2026

Confirmation by the administration that contracts or other legal
instruments or the corresponding parts thereof relating to the
upgrade of 700 kilometres of rail lines having been performed.
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(Baseline: Date of fulfilment of target 14)

19

Cl1.13

Stations improved with
digitalisation

Number

420

850

Q2

2026

Confirmation by the administration that contracts or other legal
instruments or the corresponding parts thereof relating to the
digitalisation of 850 rail stations have been performed.
Digitalisation works shall cover one or more of the following:

* Digitalization of security systems in stations (such as intelligent
video analytics, cybersecurity and fraud control)

* Passenger information systems

» Improvement of access control to stations

* Ticket vending machines projects

* Facilities adaptation

(Baseline: Date of fullfilment of target 15)

20

Cl1.13

Improved or new rail lines
stations

Number

20

70

Q2

2026

Confirmation by the administration that contracts or other legal
instruments or the corresponding parts thereof relating to the
construction or improvement of 70 rail line stations having been
performed.

(Baseline: Date of fulfilment of target 16)




A.4. Description of the reforms and investments for the loan support

Reform 3 (C1.R3) - Royal Decree requlating minimum criteria of low emission zones

The objective of this reform is the entry into force of Royal Decree 1052/2022, of 27 December
providing the minimum requirements to be met by the Low Emission Zones (LEZs) set up by local
authorities in municipalities with more than 50 000 inhabitants and island territories in line with the
legal requirements established by Article 14.3 of Law 7/2021, of 20 May.

These minimum requirements set out by the Royal Decree shall cover:

- the obligation for the local authorities to determine the specific measures to be implemented to meet
the objectives of the LEZs, which are to improve air quality and mitigate the effects of climate change,
as well as to promote compliance with the objectives regarding noise, sustainable mobility and energy
efficiency in the use of means of transport. These measures shall aim at encouraging modal shift
towards more sustainable modes of transport, prioritising active mobility and public transport.

- The obligation to delimit the LEZs considering the origin and destination of the journeys on which
it has been considered necessary to intervene, by means of modal shift or encouraging the reduction
of journeys.

- The surface area of the LEZs shall be adequate and sufficient for the fulfilment of the established
objectives and proportionate to them. The Royal Decree shall establish the possibility, upon decision
by local authorities, of designing several LEZs in larger cities, as well as in island territories.

- The definition of quantifiable air quality objectives leading to an improvement compared to the
baseline situation without LEZs. The LEZs shall additionally contribute to achieving the guideline
values of the World Health Organisation's air quality directives.

- The LEZs project shall include measurable and quantifiable targets for the reduction of greenhouse
gas emissions in the LEZs by 2030, consistent with the objectives set out in the National Integrated
Plan for Energy and Climate (PNIEC), in particular the objective of reducing the use of private
motorised vehicles compared to other modes of transport.

- Prohibitions or restrictions on access, circulation and parking of vehicles, depending on their
polluting potential.

The Royal Decree shall grant to pre-existing LEZs established before the approval of the Royal
Decree 1052/2022 a transitory period of 18 months to adjust to these minimum requirements.

The implementation of the measure shall be completed by December 2022.

A.5. Milestones, targets, indicators, and timetable for monitoring and implementation for
loan support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT



Milestone .Qu-alitative Quantitative indicator for target Time
Number | Measure Name indicator for ; . Description of each milestone and target
/ Target milestones Unit Baseline Goal Q | Year
L1 C1.R3 M Entry into force of Royal Decree Provision in Q4 | 2022 |Entry into force of Royal Decree 1052/2022, of 27 December, which

regulating Low Emission Zones

(LEZs)

the Royal-
Decree
indicating its
entry into
force

regulates Low Emission Zones (LEZs)




B. COMPONENT 02: IMPLEMENTATION OF THE SPANISH URBAN AGENDA: URBAN
REHABILITATION AND REGENERATION PLAN

This component of the Spanish recovery and resilience plan shall address the energy rehabilitation of
buildings, their decarbonisation, and the improvement of their quality and comfort. It shall also
address social rental housing, increasing its stock and ensure a fairer and more inclusive recovery. In
addition, the component seeks to address energy poverty by supporting social or affordable rental
housing. Digitalisation activities are also included. This component of the Spanish recovery and
resilience plan supports implementing the National Energy and Climate Plan (NECP) of Spain, which
provides for the renovation of 1 200 000 residential buildings by 2030, and of the heating and cooling
systems of on average 300 000 residential buildings per year. In this context, Spain proposes to:

a) Develop and implement reform measures, including the Spanish Urban Agenda, Spain’s long
term renovation strategy, a Housing Law, a Law to improve the Architectural landscape and
the creation of ‘one-stop-shops’ for building renovations;

b) renovate at least 285 000 unique residential dwellings as part of at least 410 000 renovation
actions, at least 600 hectares of urban areas, an equivalent of at least 40 000 residential
buildings and 690 000 m? of non-residential buildings, an equivalent of at least 4 300
residential buildings and 230 000 m? of non-residential buildings in municipalities and urban
areas with fewer than 5 000 inhabitants, and at least 1 230 000 m? of public buildings by 2026,
achieving on average primary energy savings of more than 30 %, including by renovating and
upgrading heating and cooling systems;

c) construct at least 15 718 new dwellings for social rental purposes or at affordable prices with
primary energy demand of at least 20 % below the requirements of nearly zero-energy
buildings;

d) implement at least 100 pilot projects at local level that support energy efficiency and the
implementation of the Spanish Urban Agenda; and

e) improve access to finance for the construction and renovation of energy efficient social and
affordable housing, and develop capital markets in these areas.

This component of the Spanish recovery and resilience plan contributes to addressing the Country
Specific Recommendation 3 2023 and 4 2022 to increase the availability of energy-efficient social
and affordable housing, including through renovation. It also supports the green transition (Country
Specific Recommendation 1 2023, 1 2022 and 3 2019) and energy efficiency improvements in
particular (Country Specific Recommendation 3 2020). It also improves support to families (Country
Specific Recommendation 2 2019; Country Specific Recommendation 2 2020) and helps front-
loading mature public investment projects and promote private investment to foster the economic
recovery (Country Specific Recommendation 3 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

10



B.1. Description of the reforms and investments for non-repavable financial support

Reform 1 (C2.R1) — Implementation of the Spanish Urban Agenda (and associated action plan)

The objective of this measure is the preparation and approval of the Spanish Urban Agenda, which
shall be a strategic and non-regulatory document incorporating sustainability into the field of urban
development policy. It shall also be a working method guiding all public and private stakeholders to
achieve equitable, fair and sustainable development within their particular areas and serve local
administration, cities and villages, regardless of their population size as a tool with a strategic,
integrated and comprehensive perspective, as required by the Urban Agenda for the EU and the New
Leipzig Charter.

The Spanish Urban Agenda shall include a diagnosis of the weaknesses and challenges faced by
Spain’s cities and villages, in order to achieve urban development that is environmentally sustainable,
socially cohesive and economically feasible. It shall include a strategic framework structured around
the following ten strategic challenges: demographic; environmental; economic and social; the current
building stock situation; vulnerability to the adverse effects of climate change; (high) dependence on
tourism; and pollution-related risks.

The Urban Agenda shall also include a specific action plan for the National Administration and
include guidance to support local entities in preparing their own local action plans in accordance with
the methodology proposed by the General State Administration, committing to improving the public
and public-private governance. Investment 6 shall complement this reform by supporting the
preparation of at least 100 local action plans.

As part of the Urban Agenda and the need to meet Directive (EU) 2018/844 on the energy
performance of buildings and on energy efficiency, Spain shall establish a long-term renovation
strategy to support the renovation of the national stock of residential and non-residential buildings.
This shall include both public and private buildings and shall achieve a highly energy efficient and
decarbonised building stock by 2050, facilitating the cost-effective transformation of existing
buildings into nearly zero-energy buildings.

The implementation of the measure shall be completed by 30 June 2020.

Reform 2 (C2.R2) — 2020 update of the Spanish long-term renovation strategy and associated action
plan

The objective of this measure is the implementation of the Long-Term Renovation Strategy
(ERESEE). This shall include actions for preparing, discussing in dedicated Working Groups,
approving and disseminating the strategic document of the Long-Term Renovation Strategy action
plan. The action plan shall be in accordance with the actions included in the ERESEE. In order to
implement the ERESEE, several Working Groups shall be created in order to develop clear
recommendations for the implementation of the action plan for Urban Rehabilitation and
Regeneration. Reports with the recommendations by the Working Groups shall be published.

In Part I1I of the ERESEE, ‘Implementation’, the ERESEE shall include a set of actions, among which
a set of reforms is outlined as part of a roadmap promoting urban rehabilitation and renewal, and
fostering the green and digital transitions. The roadmap shall be structured around eleven axes and
actions aimed at improving governance, regulations and financing. This roadmap shall be included in
the strategic document as the main step towards implementing the ERESEE. The most relevant
actions include:

- Refurbish public administration buildings (aligned with Component 11 of the Spanish
recovery and resilience plan);

11



- fund areas identified for improvement, including new taxation favourable to renovation, both
in the residential and tertiary sectors;

- promote and mobilise private finance;

- fight energy poverty;

- deploy a new energy model in the building sector, to encourage renewable energy
consumption in buildings;

- activate and aggregate demand for rehabilitation;

- improve supply-side conditions, by boosting the modernisation of the rehabilitation sector
through research, development and innovation, digitalisation, and monitoring, reinforcing
skills and trainings;

- disseminate information to citizens and businesses, and exchange good practices between
administrations; and

- develop statistics and indicators to monitor publicly funded actions so that public policies can
be properly assessed.

This strategic document shall allow the implementation of the ERESEE, within the framework of the
Spanish Urban Agenda, integrating the different administrations (central, regional and local).

The implementation of the measure shall be completed by 30 June 2023.

Reform 3 (C2.R3) — Housing Law

The objective of this measure is to implement, by means of the Housing Law, a first of a kind
regulation in Spain, to address the various public planning, programming and collaboration
instruments already in place to support the right to decent and adequate housing. It shall address the
rehabilitation and improvement of the existing housing stock, both public and private, and
regeneration and renewal of the residential environments in which they are located, to improve the
quality of life. The law addresses the achievement of a sufficient level of housing stock for rental
property, available at affordable prices.

The legislation shall address various planning, programming and collaboration instruments to ensure
fulfilment of the right to decent and adequate housing, including, as one of its priorities, the
rehabilitation and improvement of the existing housing stock, as well as the regeneration and
renovation of the residential environments in which they are located.

In addition, the law shall encourage an increase in the supply of affordable and social housing by
ensuring compliance with the requirements currently laid down for nearly zero-energy buildings
according to the Basic Energy Saving Document (DB-HE) of the Technical Building Code (CTE) and
shall avoid measures that could hinder housing supply in the medium term.

This implementation of the reform shall be completed by 30 September 2022.

Reform 4 (C2.R4) — Law on the Quality of Architecture and Building Environment and New National
Architecture Strategy

The objective of this law is to declare the quality of architecture and buildings as a public good, to
improve the quality of life, promote architecture’s social roots, promote the sustainable development
of urban areas and hubs, contribute to economic and social development, and protect and safeguard
the cultural and natural heritage.

To this end, the Law shall address various initiatives and actions closely linked to the rehabilitation
and regeneration programmes in this component of the Spanish recovery and resilience plan. In

12



particular, the law shall regulate: (i) inter-administrative cooperation measures in the field of
procurement of architectural, engineering and urban planning projects and works; (ii) tools to
disseminate good practice and support, training and public-private partnerships; and (iii) the
promotion of rehabilitation from a comprehensive perspective, such as the one described above.

This implementation of the reform shall be completed by 30 September 2022.

13



Reform 5 (C2.R5) — Renovation offices (‘one-stop-shop’)

The objective of this measure is to encourage and extend the local renovation offices set up in some
municipalities to accompany households and communities of owners in the highly complex tasks of
rehabilitating a residential building.

To this end, this measure shall further encourage and extend this approach by establishing a process
to ensure an effective collaboration and cooperation between central, regional and/or local
governments. This includes reinforcing coordination of all public support (at central, regional or local
levels). All levels of government shall be involved in these one-stop shops to maximise the
effectiveness of renovation actions.

The implementation of the reform shall be completed by 30 September 2021.

Reform 6 (C2.R6) — Improved funding for renovation actions

The objective of this measure is to addresses one of the main impediments to the launching of the
renovation activity, namely access to finance on favourable terms. To have a renovation loan approved
it is, at times, necessary to grant an individual personal loan to every individual owner within a
building. This has represented an obstacle for the deep and integrated renovation of buildings.

To address this issue, the measure:

- Establishes a new Instituto de Crédito Oficial (ICO) guarantee line to partially cover the risk
of loans granted by private financial institutions to renovate residential buildings;

- promotes the adoption of specific regulatory provisions, including the reform of the
Horizontal Property Law, to improve access to finance for communities of owners; and

- encourages the deployment of green finance by financial institutions.
The implementation of the reform shall be completed by 30 September 2022.

Investment 1 (C2.11) — Energy renovations

The objective of this measure is to support energy renovations in dwellings and residential buildings.
The measure consists in reducing non-renewable primary energy consumption in dwellings or
residential buildings, and in the submission of tax declarations including deductions related to energy
renovations.

Investment 2 (C2.12) — Construction or rehabilitation of dwellings

The objective of this measure is to support energy-efficient social rental dwellings. The measure
consists in the construction or rehabilitation of dwellings under programmes to support social rental
housing in energy efficient buildings. Each construction or rehabilitation of a dwelling under this
measure may also receive complementary support from the ICO Loan Facility for the Promotion of
Social Housing (C2.17) to the extent that it does not cover the same costs.

Investment 3 (C2.13) — Energy Rehabilitation of Buildings Programme

The objective of this measure is to support energy renovations in buildings. The measure consists in
reducing non-renewable primary energy consumption in dwellings, residential buildings, or non-
residential buildings or parts thereof.

Investment 4 (C2.14) — Regeneration programme and demographic challenge

14



The objective of this measure is to support energy renovations and projects in municipalities eligible
under the PREE 5000 and DUS 5000 programmes. The measure consists in reducing non-renewable
primary energy consumption in dwellings, residential buildings, or non-residential buildings or parts
thereof, and in finalisation of projects submitted by recipient entities or individuals for grants relating
to the DUS 5000 programme.

Investment 5 (C2.15) — Public Buildings Rehabilitation Programme

The objective of this measure is to support energy renovations in public buildings. The measure
consists in renovating public buildings.

Investment 6 (C2.16) — Support programme for the development of pilot projects for local action plans
of the Spanish Urban Agenda

The objective of this measure is to support local authorities in implementing the ten strategic
objectives of the Spanish Urban Agenda through approving at least 100 local action plans. The ten
strategic objectives of the Spanish Urban Agenda are: (i) planning land use and using it more
rationally, preserving and protecting it; (ii) avoiding urban sprawl and revitalising existing cities; (iii)
preventing and reducing the impacts of climate change and resilience; (iv) using resources sustainably
and promoting the circular economy; (v) promoting proximity and sustainable mobility; (vi)
encouraging social cohesion and striving for equality; (vii) promoting and encouraging the urban
economy; (viii) ensuring access to housing; (ix) leading and promoting digital innovation; and (x)
improving instruments of participation and governance.

The measure shall (i) serve as a role model and guide for other local authorities in developing their
own action plans; (ii) implement the Spanish Urban Agenda with action plans at local level; and (iii)
implement concrete projects as part of the local action plans to highlight the potential of the Spanish
Urban Agenda. The support is awarded through competitive tendering, and comprise in particular
crosscutting and integrated projects with a strategic vision and through a governance model that
ensures the widest participation.

The investments under this measure shall be completed by 31 December 2022.

B.2. Milestones, targets, indicators, and timetable for monitoring and implementation for
non-repayable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Milestone Qualitative Quantitative indicator for target Time
Number| Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q | Year

21 C2.R1 M Entry into force of | Publication in the Q2 | 2020 |Entry into force of the Spanish Urban Agenda as a national urban policy that shall
the Spanish Urban Official Journal ensure an integrated and comprehensive strategic planning of towns and cities, and
Agenda and the the 2020 update of the Long-Term Renovation Strategy (LTRS) for Energy
Long-Term Rehabilitation in the Building Sector in Spain (ERESEE). The purpose of the
Renovation Strategy ERESEE strategy is to make a diagnosis of the building stock in Spain and to
for Energy remove obstacles and generate new approaches to scale up building renovation, to
Rehabilitation in the foster investment in the sector, to increase energy saving and to reduce carbon
Building Sector in emissions in line with climate goals. The publication in the relevant official website
Spain is considered as a qualitative indicator of the entry into force.

21bis C2.R2 M Publication of Publication of the Q2 | 2023 |Publication of detailed recommendations of Working Groups to implement the

recommendations of | recommendations 2020 update of the Long-Term Renovation Strategy (LTRS) for Energy

Working Groups to of the Working Rehabilitation in the Building Sector in Spain (ERESEE). The purpose of the

implement the Long- Groups ERESEE strategy is to make a diagnosis of the building stock in Spain and to

Term Renovation remove obstacles and generate new approaches to scale up building renovations, to

Strategy in Spain foster investments in the sector, to increase energy saving and to reduce carbon
emissions in line with climate goals. In order to implement the ERESEE, several
Working Groups shall be created in order to develop clear recommendations for the
implementation of the action plan for Urban Rehabilitation and Regeneration. The
detailed recommendations shall include a roadmap and methodological guides for
every measure to be taken and addressed to every agent involved (public
administration, stakeholders, etc.). Methodological guides shall mean tasks.

22 C2.R3 M Entry into force of Provision in the Q3 | 2022 |The Housing Law shall address various planning, programming and collaboration
the Housing Law, Housing Law on instruments to ensure proper fulfilment of the right to decent and adequate housing,
including actions the entry into force including, as one of the priorities, the rehabilitation and improvement of the
supporting the existing housing stock, as well as the regeneration and renovation of the residential
increase of housing environments in which they are located. The law shall encourage an increase in the
supply in supply of affordable and social housing by ensuring compliance with the
compliance with requirements currently laid down for nearly zero-energy buildings according to the
nearly zero-energy Basic Energy Saving Document (DB-HE) of the Technical Building Code (CTE).
buildings

23 C2.R4 M Entry into force of Provision in the Q3 | 2022 |Adoption of the Law on Quality of Architecture and the Building Environment
the Law on Quality | Law on Quality of including an integrated approach to rehabilitation which shall boost the growth of
of Architecture and | Architecture and the nearly zero-energy building stock, not only among new buildings but also
the Building the Building between existing buildings. The law shall lay down the principle of quality in
Environment Environment on architecture and built environment, establishing environmental sustainability and

the entry into force the contribution to the achievement of energy efficiency targets as one of the key
assessment criteria, and guiding the necessary rehabilitation of the housing stock
towards an integrated approach to rehabilitation.

24 C2.R5 M Entry into force of Provision in the Q3 | 2021 |Adoption of Royal Decree setting out the scope of Renovation Offices (‘one-stop
the Royal Decree on | Royal Decree on shops’) and their financing. The Sectoral Housing Conference shall be held and the

Renovation Offices
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Milestone Qualitative Quantitative indicator for target Time
Number| Measure /T, ¢ Name indicator for Description of each milestone and target
e milestones Unit Baseline Goal Q | Year

Renovation Offices | on the entry into public information phase and other legal procedures shall be completed before
(‘one-stop shops’) force finalisation of the Royal Decree.

25 C2.R6 M Entry into force of Provision in the Q3 | 2022 |Amendments to Law 49/1960 (Horizontal Property Law), of 21 July, on co-
the amendments to Horizontal ownership in order to promote the implementation of renovation and improvements
the Horizontal Property Law on in buildings by communities of owners, and access to finance. The objective of the
Property Law to the entry into force amendment is to facilitate decision-making by the communities of owners to
facilitate funding for undertake building renovation works that contribute to the improvement of energy
rehabilitation efficiency and to facilitate access to bank financing.

26 C2.11 M Entry into force of Provision in the Q3 | 2021 |Adoption of a Royal Decree, defining the regulatory framework for the

the Royal Decree on
the regulatory
framework for the
implementation of
the renewal
programme; and
Royal Decree-Law
regulating personal
income tax
incentives to support
the programme

Royal Decree and
Royal Decree-
Laws on the entry
into force

implementation of the renewal programme; and a Royal Decree-Law regulating
personal income tax incentives to support the programme. The Royal Decree
defining the regulatory framework shall lay down the technical requirements to
ensure compliance with the 30 % average reduction in non-renewable primary
energy consumption. The Sectoral Conference on Housing shall be held and the
public information phase and other legal procedures shall be completed before
finalisation of the Royal Decree. The following actions shall be supported:

a) A programme to support energy renovations at neighbourhood level. The
programme shall renovate at least 600 hectares of urban areas, achieving on
average a primary energy demand reduction of at least 30 % verified by energy
performance certificates. The actions include improving energy efficiency,
deploying infrastructure for electric mobility, improving the accessibility of
buildings and removing hazardous substances. A maximum of 15 % of the measure
shall be dedicated to improvements at the level of neighbourhoods, such as
improvements of outdoor lighting, cycling paths, green infrastructure and drainage
systems, taking into account the socio-economic characteristic of the
neighbourhood.

b) A programme to support energy renovations of residential buildings. The level of
support shall be higher for those actions for which the reduction of primary energy
demand is higher and for low-income households. The actions include improving
energy efficiency, deploying infrastructure for electric mobility, improving the
accessibility of buildings and removing hazardous substances.

c) A set of activities shall address the incentives for energy renovations. This
comprises, among others, (i) the possibility to deduct renovations from the personal
income tax if at least a 30 % primary energy demand reduction is achieved, and (i)
the improvement of the funding framework by encouraging public-private
partnerships.

A Royal Decree shall lay down the technical requirements to ensure compliance
with the 30 % average reduction in primary energy demand. Amendments to the
personal income tax shall be approved by Royal Decree-Law and, their objective
shall be to define the tax incentives for the building renewal actions to achieve an
improvement in energy efficiency.
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Milestone Qualitative Quantitative indicator for target Time
Number| Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q | Year

29 C2.11 T Reduction of non- Number 0 32 390 Q2 | 2026 |Provision of a total of 32 390 energy performance certificates for dwellings or
renewable primary residential buildings, showing on average a 30% reduction of non-renewable
energy consumption primary energy consumption, weighted by habitable surface area as indicated in the
in dwellings or energy performance certificate.
residential buildings

29bis C2.11 T Tax deductions EUR 0 734610 110 | Q2 | 2026 |Tax declarations for a total cumulative amount of deductions of EUR 734 610 110

declared for energy related to energy renovations shall be submitted.
renovations

30 C2.12 M Entry into force of Provision in the Q3 | 2021 |[Adoption of the Royal Decree defining the regulatory framework for the
the Royal Decree on | Royal Decree on implementation of the Programme on energy efficient social rental dwellings
the definition of the |the entry into force compliant with energy efficient criteria. The Royal Decree shall set out the
regulatory technical requirements to ensure in the construction of buildings the objective of
framework for the achieving a primary energy demand at least 20 % lower than the nearly zero-energy
implementation of buildings requirement according to national guidelines. To this end, a requirement
the programme on shall be to limit the value of non-renewable primary energy consumption to 80% of
energy efficient the limit set in section HE 0 of the Basic Energy Saving Document (DB-HE) of the
social rental Technical Building Code (CTE). The Sectoral Conference on Housing shall be held
dwellings compliant and the public information phase and other legal procedures shall be completed
with energy efficient before finalisation of the Royal Decree.
criteria

31 C2.12 T Construction or Number 0 15718 Q2 | 2026 |Construction or rehabilitation of a total of 15 718 dwellings under programmes to
rehabilitation of support social rental housing in energy efficient buildings.
dwellings

33 C2.13 T Reduction of non- Number 0 2918 Q2 | 2026 |Provision of a total of 2 918 energy performance certificates for dwellings,
renewable primary residential buildings, or non-residential buildings or parts thereof, showing on
energy consumption average a 30% reduction of non-renewable primary energy consumption.
in dwellings,
residential buildings,
or non-residential
buildings or parts
thereof

34 C2.14 T Reduction of non- Number 0 1377 Q2 | 2026 |Provision of a total of 1 377 energy performance certificates for dwellings,
renewable primary residential buildings, or non-residential buildings or parts thereof, located in
energy consumption municipalities eligible under the PREE 5000 programme, showing on average a
in dwellings, 30% reduction of non-renewable primary energy consumption.
residential buildings,
or non-residential
buildings or parts
thereof, located in
municipalities
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Milestone Qualitative Quantitative indicator for target Time
Number| Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q | Year
eligible under the
PREE 5 000
programme
35 C2.14 T Final reports for Number 0 854 Q2 | 2026 |854 final reports confirming the finalisation of the projects awarded shall be
grants relating to the submitted by recipient entities or individuals for grants relating to the DUS 5000
DUS 5 000 programme.
programme
37 C2.15 M Renovation of public |Certificates of Q2 | 2026 [Confirmation by the administration that contracts relating to the renovation of
buildings acceptance, 1 230 000 m? of public buildings have been performed.
statements of
conformity or
equivalent
certifying that
contracts have
been performed
38 C2.16 T Actions plans under Number 0 100 Q4 | 2022 |At least 100 municipalities shall have their Local Action Plan (City Strategy)
the Spanish Urban approved, and equipped with the criteria set out in the Spanish Urban Agenda,
Agenda comprising an assessment and lines of actions in accordance with its ten strategic
objectives.
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B.3. Description of the reforms and investments for the loan

Reform 7 (C2.R7) — Accessibility of housing

The objective of this measure is to enhance the accessibility and affordability of housing. The measure
consists in the entry into force of a legal act to update the Statute of the Entidad Publica Empresarial
de Suelo (SEPES), and in the publication of the Guide to recommendations and best practices for
urban planning licences in the residential sector (Guia de recomendaciones y buenas practicas en
materia de licencias urbanisticas en el ambito residencial).

Investment 7 (C2.17) — ICO Loan Facility for the Promotion of Social Housing

This measure shall consist of a public investment in a Facility, the ICO Loan Facility for the
Promotion of Social Housing, in order to incentivise private investment and improve access to finance
for the construction and renovation of social and affordable housing, and to develop capital markets
in these areas. The Facility shall operate by providing loans directly or through intermediaries to the
private sector, as well as to public sector entities engaged in similar activities. On the basis of the
RRF investment, the Facility aims at initially providing at least EUR 567 854 983 of financing. Each
final beneficiary under this measure may also receive complementary grant support under Investment
2, Construction or rehabilitation of dwellings (C2.12), to the extent that it does not cover the same
costs.

The Facility shall be managed by Instituto de Crédito Oficial (ICO) as the implementing partner. The
Facility shall include the following product lines:

e Direct loans for the construction of buildings.

e Direct loans for the renovation of existing buildings.

e Mediation line: the mediation line shall consist of loans made by ICO to commercial banks,
which shall in turn award loans to final beneficiaries for the construction of buildings or the
renovation of existing buildings.

The constructed and/or renovated buildings shall be required to be used for social or affordable rent,
or transferred in use for social and affordable rent for a minimum period of 50 years.

In order to implement the investment into the Facility, Spain and ICO shall sign an Implementing
Agreement that shall include the following content:

1. Description of the decision-making process of the Facility: the final investment decision of the
Facility shall be taken by an investment committee or other relevant equivalent governing body and
approved by a majority of votes from members who are independent from the Spanish Government.
For intermediated investments, the final investment decision shall be taken by the intermediaries.

2. Key requirements of the associated investment policy, which shall include:
a. The description of the financial products and eligible final beneficiaries in line with the
description of the measure.
b. The requirement that all investments supported are economically viable.
c. A prohibition to refinance any outstanding loan.
d. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out
in the DNSH Technical Guidance (2021/C58/01), in particular:
1. Inthe case of loans: the investment policy shall exclude the following list of activities
and assets from eligibility: (i) activities and assets related to fossil fuels, including
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downstream use!, (ii) activities and assets under the EU Emission Trading System
(ETS) achieving projected greenhouse gas emissions that are not lower than the
relevant benchmarks?, (iii) activities and assets related to waste landfills, incinerators®
and mechanical biological treatment plants®.
ii.  The investment policy shall require compliance with the relevant EU and national

environmental legislation of the final beneficiaries of the Facility.

e. The requirement that final beneficiaries of the Facility shall not receive support from any

Union instruments to cover the same cost.

3. The amount covered by the Implementing Agreement, the fee structure for the Implementing
Partner and the requirement to reinvest any reflows according to the investment policy of the Facility
unless they are used to service loan repayments of the Recovery and Resilience Facility.

4. Monitoring, audit and control requirements, including:

- The description of the implementing partner’s monitoring system to report on the investment
mobilised.

- The description of the implementing partner’s procedures that will ensure the prevention,
detection and correction of fraud, corruption and conflicts of interests.

- The obligation to verify the eligibility of every operation in accordance with the
requirements laid out in the Implementing Agreement and the Recovery and Resilience
Facility before committing to finance an operation.

- The obligation of carrying out risk-based ex-post audits in accordance with an audit plan of
ICO. These audits shall verify 1) that the control systems are effective, including the
detection of fraud, corruption and conflict of interests; 11) compliance with the DNSH
principle, the State Aid rules; and iii) that the requirement for the intermediary to control
whether the same cost is covered by another Union instrument is respected. The audits shall
also verify the legality of the transactions and that the conditions of the applicable
Implementing and Funding Agreements are being respected.

5. Requirements for selecting financial intermediaries: ICO shall select financial intermediaries in an
open, transparent, and non-discriminatory manner. Controls for the absence of conflict of interests on
financial intermediaries shall take place and be conducted ex-ante through IT system such as Minerva
for all financial actors involved.

" Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

2 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

3 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level

4 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing resource efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

21



6. Requirement to sign Funding Agreements: ICO shall sign Funding Agreements with the financial
intermediaries in line with key requirements that shall be provided as an Annex of the Implementing
Agreement. The key requirements of the Funding Agreement shall include all the requirements under
which the Fund operates, including:

- The obligation of the financial intermediary to take its decisions in compliance mutatis
mutandis with the decision making and investment policy requirements specified above,
including related to respect of the DNSH principle.

- The description of the monitoring and audit and control framework that the financial
intermediary shall put in place, which mutatis mutandis shall be subject to all the
monitoring, audit and control requirements specified above.

B.4. Milestones, targets, indicators, and timetable for monitoring and implementation
for the loan support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action.
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Milestone Qualitative Quantltatlt\;e; 12:11cator for Time
Number | Measure / Target Name indicator for g Description of each milestone and target
milestones | Unit Baseline |Goal |Q |Year

L2a C2.R7 M Entry into force of a| Entry into force Q4 (2025 |Alegal act shall have entered into force to update the Statute of the Entidad Publica Empresarial
legal act to update of a legal act de Suelo (SEPES).
the Statute of the
Entidad Publica
Empresarial de
Suelo (SEPES)

L3 C2.R7 M Publication of the Publication Q4 (2025 |Publication of the Guide to recommendations and best practices for urban planning licences in
Guide to online the residential sector (Guia de recomendaciones y buenas practicas en materia de licencias
recommendations urbanisticas en el ambito residencial).
and best practices
\for urban planning
licences in the
residential sector
(Guia de
recomendaciones y
buenas practicas en
materia de licencias
urbanisticas en el
dambito residencial)

L4 C2.17 M Implementing Entry into force Q4 |2023 |Entry into force of the Implementing Agreement.

Agreement of the
Implementing
Agreement

L6 C2.17 M ICO Loan Facility |Legal financing Q2 |2026 |ICO, and intermediaries selected by ICO, shall have entered into Legal financing agreements
for the Promotion agreements with final beneficiaries, for an amount necessary to use 100% of the RRF investment into the
of Social Housing: signed and Facility (taking into account management fees).

Legal agreements certificate of

signed with final transfer Spain shall transfer EUR 567 854 983 to the ICO Facility.
beneficiaries and

completion of the

investment
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C. COMPONENT 03: ENVIRONMENTAL AND DIGITAL TRANSFORMATION OF THE AGRI-FOOD
AND FISHERIES SYSTEM

This component of the Spanish recovery and resilience plan shall improve the sustainability,
competitiveness and resilience of the agri-food and fisheries sector economically, environmentally
and socially. To meet this objective, the investments and reforms included in this component of the
Spanish recovery and resilience plan focus on the following elements:

a) Improving the efficiency and sustainability of irrigation;

b) boosting the sustainability and competitiveness of agriculture and livestock farming;

c) enacting a strategy to promote the digitalisation in the agri-food and rural sectors as a whole; and
d) boosting the sustainability, research, innovation and digitalisation of the fisheries sector.

The component addresses the Country Specific Recommendations on the promotion of investments
in innovation and in energy efficiency (Country Specific Recommendation 3 2019), improving access
to digital learning (Country Specific Recommendation 2 2020), and on promoting public and private
investment and fostering the green transition (Country Specific Recommendation 3 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

C.1. Description of the reforms and investments for non-repavyable financial support

Reform 1 (C3.R1) — Amendment of the rules governing trade relations in the food chain, including
amending Law 12/2013 of 2 August 2007 on measures to improve the functioning of the food chain

The objective of this measure is to improve the functioning of the food chain by amending the national
legislation governing trade relations in the food chain (Law 12/2013), including but going beyond the
transposition of Directive (EU) 2019/633. The measure shall at least cover:

a) Extending the scope of the law by including (i) trade relations to both Member States and third
countries whenever an operator is located in Spain, and (ii) raw materials and other products
covered by Annex I to the Treaty on the Functioning of the European Union;

b) extending the minimum content of food contracts by including (i) contractual penalties, (i1)
exceptions for reasons of force majeure, and (iii) a reference to the request for mediation by
involved parties to address cases of non-agreement;

c) expanding the list of unfair commercial practices such as the unilateral amendment of contracts
in terms of volume or the return of unsold products; and

d) recognising the Food Information and Control Agency as the body responsible for establishing
and developing the control system necessary to check compliance with the law at national level,
and as a contact point for cooperation between enforcement authorities, as well as with the
European Commission and the Autonomous Communities in their respective territorial areas.

The measure is complementary to (i) the Royal Decree-Law 5/2020 of 25 February 2020, which
adopted urgent measures regarding agriculture and food, and (ii) Law 8/2020 for the modification of
Law 12/2013, on urgent measures to improve the functioning of the food chain.

The implementation of the measure shall be completed by 31 December 2021.

Reform 2 (C3.R2) — Development and review of the regulatory framework for the environmental
sustainability of livestock farming
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This measure shall improve the environmental sustainability of livestock farming by developing and
revising the legislative framework as follows:

a) Developing a general register of Best Available Techniques (BATs) to facilitate calculations of
polluting and greenhouse gas (GHG) emissions in pig and poultry farms, as well as the covering
of other environmental data. It shall provide a better assessment of livestock farmers’ compliance
with GHG and pollutant emission commitments.

b) Gradually revising the planning legislation in the livestock sectors, which lays down
requirements on location, distance, size, health conditions, biosecurity and the environmental and
animal welfare infrastructure on farms in sectors that already have it (pig farming), as well as
establishing a new regulatory framework in sectors (poultry farming), which had not yet been
regulated. It shall establish individual sectoral emission reduction commitments, laying down
requirements according to their contribution to the generation of the pollutants, in application of
the principle of proportionality.

The measure includes both legislative provisions, to be published by the end of 2022. It also
anticipates that the implementation of the general register of BATs shall be operational for pig and
poultry farms by 31 December 2023. The application of the revised planning legislation shall be
carried out progressively within approximately two years of its publication.

Additionally, this measure aims at:

a) Improving the biosecurity of livestock transport in relation to transmissible animal diseases. The
new regulation shall incorporate digitalization and new technologies into vehicles used as a
means of transporting and cleaning and disinfection centers.

b) Regulating the use of antibiotics in species of livestock interest, using a method to calculate the
regular and quarterly consumption of antibiotics per livestock holding and the national reference
indicator. The regulation shall describe the measures to be taken on the basis of the results. The
legislation shall have a transition period of one year for those livestock holdings which do not
have an obligation to have an integrated management system in their sectoral legislation.

The implementation of the measure shall be completed by 30 June 2023.

Reform 3 (C3.R3) — Legislative framework on sustainable nutrition in agricultural soils, and
legislation on pollution of agricultural origin

The objective of this measure is to regulate agricultural fertilisation to address the different sources
of nutrient input to agricultural soils in a consistent manner. In addition, it shall provide technical
advice to farmers to support them complying with legal requirements and rationalising fertilisation.
This shall: (i) address the adverse effects of climate change; (ii) reduce water pollution by nitrates
and phosphates of agricultural origin; and (iii) improve air quality.

The proposed legislative framework is connected to another legal instrument: the draft Royal Decree
on the protection of waters against diffuse pollution caused by nitrates from agricultural sources
(which shall replace Royal Decree 261/1996 of 16 February). It also links to the drawing up of an
action plan to prevent, correct and reduce diffuse pollution caused by nitrates, especially from
agricultural sources. This measure shall introduce a Royal Decree, transposing Directive 91/676/EEC
of 12 December 1991 concerning the protection of waters against pollution caused by nitrates from
agricultural sources, setting more ambitious objectives than the Nitrate Directive and increase
convergence with water planning objectives under the Water Framework Directive.

The implementation of the measure shall be completed by 31 March 2023.
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Reform 4 (C3.R4) — Boosting the governance and sustainable management of Spanish irrigation

The objective of this measure is to establish a governance mechanism at national level to allow all
sectors and levels of public authorities concerned to cooperate on irrigation. This includes
environmental sustainability, implementation criteria and aspects related to the applicable legislation.
The measure shall set up an observatory on the sustainability of irrigation in Spain to provide data on
the economic, social and environmental impacts of irrigation on the territory.

The implementation of the reform shall be completed by 31 December 2022.

Reform 5 (C3.R5) — Implementation of the Action Plan II of the Strategy for Digitising the Agri-Food
and Rural Areas

This measure seeks to continue the implementation of the Spanish Strategy for the Digitalisation of
the Agri-food and Rural Areas, adopted by the Spanish government in March 2019. The measure shall
set out a second action plan that responds to the strategy’s three basic objectives: (i) reducing the
digital divide; (ii) promoting the use of data; and (iii) boosting business development and new
business models.

The measure shall continue supporting the adoption and incorporation of digital processes and skills
in economic activity linked to rural areas and their social fabric. The measure shall design, elaborate
and implement the second action plan of the Digitalisation Strategy of the Agri-food Sector and the
Rural Areas.

The implementation of the measure shall be completed by 31 December 2023.

Reform 6 (C3.R6) — Revision of the national regulatory framework for the regulation of sustainable
fisheries

The objective of this measure is to: (i) encourage integration of economic and social sustainability
into fisheries management; (ii) provide greater legal certainty for all actors in the fisheries sector; and
(i11) provide greater transparency, modernisation and digitalisation in fisheries management. The
measure shall take into account the objectives of EU policies and challenges, including the reform of
the Common Fisheries Policy, the Strategy Biodiversity 2030, Marine Strategies, and the Sustainable
Development Goals.

Investment 1 (C3.11) — Plan to enhance efficiency and sustainability in irrigation

The objective of this measure is to enhance the efficiency and sustainability of irrigation through a
set of selected actions.

It consists in the modernisation of irrigation systems.

Investment 2 (C3.12) — Plan to boost the sustainability and competitiveness of agriculture and
livestock farming (I): Modernising animal and plant health laboratories

The objective of this measure is to enhance food security in the agricultural and livestock sector, as
well as to enhance plant health.

The measure consists in the construction of two biosafety facilities and the accreditation of a National
Plant Health laboratory.
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Investment 3 (C3.I3) — Plan to boost the sustainability and competitiveness of agriculture and
livestock farming (11): Reinforce capacity building and biosecurity systems in nurseries, cleaning and
disinfection centres

The objective of this measure is to reinforce the prevention of and protection against animal diseases
and plant pests.

The measure consists in the construction, renovation or refurbishment of infrastructure or the
acquisition of equipment or disinfection vehicles in cleaning and disinfecting centres and centres
producing plant reproduction material.

Investment 4 (C3.14) — Plan to boost the sustainability and competitiveness of agriculture and
livestock farming (II1): Investments in manure management systems, modernisation of greenhouses,
energy efficiency and renewable energy, and precision agriculture and technology on farms

The objective of this measure is to boost the sustainability and competitiveness of the agriculture and
livestock sector.

The measure consists in investments in manure management systems, modernisation of greenhouses,
energy efficiency and renewable energy, and precision agriculture and technology on farms.

Investment 5 (C3.15) — Strategy for the Digitisation of the Agri-Food and Forestry Sector and the
Rural Environment: development of actions to support the digitalisation and entrepreneurship of the
agri-food and forestry sector and the rural environment

This measure shall set out actions in the Strategy for the Digitalisation of the Agri-food, Forestry and
Rural Sectors, adopted by the Spanish government in March 2019, and in its second action plan 2021-
2023. The actions shall include:

a) A specific financial support line for SMEs in the agri-food sector to incentivise innovative and
digital business projects, to be implemented through the provision of participative loans;

b) a digital innovation hub for businesses in the agri-food sector, to be implemented through an in-
house contract and public procurement by competitive tendering;

c) an observatory on digitalisation in the agri-food sector via a partnership agreement between the
MAPA and the collaborating body; and

d) aplatform of Agricultural Knowledge and Information System (AKIS) advisors to function as a
tool to foster the transfer of knowledge and information between AKIS actors, to be implemented
through two in-house contracts.

As part of the measure, at least 60 agri-food SMEs shall implement innovative and digital business
projects that shall be compliant with the ‘Do no significant harm’ Technical Guidance (2021/C58/01)
and financed through participative loans by the end of 2023.

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance
(2021/C58/01), the legal agreement between the Ministry of Agriculture, Fisheries and Food, and the
Empresa Nacional de Innovacion (ENISA) and the subsequent investment policy of the financial
instrument shall:

1. require the application of the Commission’s technical guidance on sustainability proofing for
the InvestEU Fund; and
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ii.  exclude the following list of activities and assets from eligibility: (i) activities and assets
related to fossil fuels, including downstream use®; (ii) activities and assets under the EU
Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not
lower than the relevant benchmarks®; (iii) activities and assets related to waste landfills,
incinerators’ and mechanical biological treatment plants®; and (iv) activities and assets where
the long-term disposal of waste may cause harm to the environment;

iii.  require the verification of legal compliance with the relevant EU and national environmental
legislation of the projects by ENISA for all transactions, including those exempted from
sustainability proofing.

No activities related to carbon capture and storage shall be supported.
The implementation of the investment shall be completed by 30 June 2023.

Investment 6 (C3.16) — Plan to promote sustainability, research, innovation and digitalisation in the
fisheries sector (I): Modernisation of the network of marine reserves of fisheries interest

The objective of this measure is to modernise the network of marine reserves of fisheries interest by
means of the following actions:

a) The acquisition of two special-purpose support vessels to ensure control and surveillance of the
activities carried out in the reserves;

b) the implementation of information and communication technology to enable control and
monitoring of the reserves, by acquiring , at least, drones with sufficient power to allow control
and monitoring activities and optimise the existing means;

c) the extension of the network of reserves by the creation of a new marine reserve; and

d) the updating of an existing marine reserve, Isla de Albordn, and its surroundings in order to
facilitate access, improve its energy efficiency as well as to equip it with adequate facilities (i.e.
a radar radio link to the Peninsula) to monitor and control the reserve.

The acquisition of the two special-purpose support vessels and the implementation of information
and communication technology to enable control and monitoring shall be implemented via public
procurement procedures.

It is expected that this measure does not do significant harm to environmental objectives within the
meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the
measure and the mitigating steps set out in the recovery and resilience plan in accordance with the
DNSH Technical Guidance (2021/C58/01). In particular, the two special-purpose support vessels

® Except projects under this measure in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01).

& Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

" This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

8 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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shall be of the best available technology with the lowest environmental impacts in the sector. The
investment concerning the extension of the network of marine reserves shall consist of a study for the
creation of a new marine reserve, which is planned to be carried out through an in-house contract.
The same applies to the works planned to update the Isla de Alboran reserve and its surroundings,
which shall include a necessary study on the construction and optimisation of energy.

The implementation of the investment shall be completed by 31 December 2024.

Investment 7 (C3.17) — Plan to boost the sustainability, research. innovation and digitalisation of the
fisheries sector (II): Boosting fisheries and aquaculture research and supporting training

This measure shall improve the quantity and the quality of the scientific knowledge that informs
decision-making in matters of fisheries management. The measure includes: (i) the purchase of at
least two acoustic probes to equip two existing fishing and oceanographic research vessels to ensure
the quality of the data obtained for the scientific assessment of the different stocks of pelagic species;
and (i1) the promotion of fisheries and aquaculture research to ensure an ecosystem-based approach
to decision-making in fisheries management.

The acquisition of the two acoustic probes shall be implemented on the basis of a public procurement
procedure in which the tender shall take place on an exclusive basis. The promotion of fisheries and
aquaculture research shall be achieved through the signing of agreements with public research bodies
and, where appropriate, through assignments to own resources for the recruitment of on-board
observers, or tendering.

The implementation of the investment shall be completed by 30 June 2022.
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Investment 8 (C3.18) — Plan to boost the sustainability, research, innovation and digitalisation of the
fisheries sector (III): Technological development and innovation in fisheries and aquaculture

The objective of this measure is to establish a more environmentally, economically and socially
sustainable fisheries and aquaculture sector by means of two lines of action:

a) The creation of public-private partnerships to boost blue growth in the sector, in order to
implement projects that serve as catalysts for blue economy processes; and

b) support for technological development and innovation in the sector.

The measure envisages the completion of at least 20 research, development and innovation projects
for the adoption of new technologies that favour the resilience and sustainability of the fisheries and
aquaculture sector.

The implementation of the investment shall be completed by 30 June 2023.

Investment 9 (C3.19) — Plan to boost sustainability, research, innovation and digitalisation in the
fisheries sector (IV): Digitalisation and use of ICTs in the fisheries sector

This measure aims to improve the surveillance of fishing activity to ensure environmental
sustainability as well as the medium and long-term viability of the fisheries sector. The measure
comprises two lines of action:

a) An aid scheme for the digitalisation of the fisheries and aquaculture sector, including aid for the
installation of a surveillance system using cameras for remote monitoring of fisheries and
combating discards for vessels over 24 metres in length; and

b) modern ICT solutions for fishing surveillance, including (1) a catch registration system (including
the acquisition of devices for electronic submission of catches as well as their geolocation) with
the possibility of tracking vessels of less than 12 metres in length; (i1) conduct of a pilot project
for a drone flight service for fisheries control and surveillance and a pilot project for a remote
monitoring system for catches of fishing vessels over 24 metres in length; and (ii1) devices and
software (i.e. the installation of a second firewall) for the reinforcement of the security of the
Spanish Fisheries Information System.

The digitalisation of the Spanish fisheries and aquaculture sector shall be implemented in the form of
grants for competitive tendering, whilst the implementation of modern ICT solutions for fishing
surveillance shall proceed through open and centralised procurement.

The implementation of the investment shall be completed by 31 December 2024.

Investment 10 (C3.110) — Plan to boost the sustainability, research, innovation and digitalisation of
the fisheries sector (V): Support to the fight against illegal, unreported and unregulated fishing

This measure shall support the fight against illegal, unreported and unregulated fishing, which
continues to be a threat to marine ecosystems. To this end, the measure supports the following
investments:

a) The acquisition of four patrol vessels; and
b) the modernisation of three high seas patrol vessels that shall be used to combat illegal, reported
and unregulated fishing.

The measure shall be implemented through a public procurement procedure for the construction of
patrol vessels and through the amendment of an agreement with the Spanish Navy in the case of
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offshore patrol vessels, which shall provide legal cover for the transfer to be made to the Navy,
managing the above-mentioned modernisation works.

It is expected that this measure does not do significant harm to environmental objectives within the
meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the
measure and the mitigating steps set out in the recovery and resilience plan in accordance with the
DNSH Technical Guidance (2021/C58/01). In particular, the acquisitions and modernisations of
vessels shall only be of the best available technology with the lowest environmental impacts in the
sector.

The implementation of the investment shall be completed by 31 December 2022.

Investment 11 (C3.111) — Plan to boost sustainability, research, innovation and digitalisation in the
fisheries sector (VI): Support for the financing of the fisheries sector

This measure shall provide financing for investment projects in the fisheries sector through the
provision of a loan to the Sociedad Anonima Estatal de Caucion Agraria (SAECA). The objective of
the measure is creating a financial line of funding for projects related to sustainable fishing action,
including: (i) improving working and safety conditions; (ii) digitising of processes and systems; (iii)
improving the value and traceability of products; (iv) searching for new products and presentations,
including packaging; and (v) boosting innovation, energy improvement and efficiency, and the
transition to energy with a lower climate impacts.

The measure is implemented through an agreement between the Ministry of Agriculture, Fisheries
and Food, and SAECA to support the financing of investment projects in the fishing sector. The
mechanism is based on a loan to SAECA for the creation of a line of financing intended to re-
guarantee projects with actions related to sustainable fishing activity. The agreement shall include a
condition that guarantees that the investments made with this financing complies with the ‘Do no
significant harm’ Technical Guidance (2021/C58/01).

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance
(2021/C58/01), the legal agreement between the Ministry of Agriculture, Fisheries and Food, and
SAECA and the subsequent investment policy of the financial instrument shall

1. require the application of the Commission’s technical guidance on sustainability proofing for
the InvestEU Fund; and

it.  exclude the following list of activities and assets from eligibility: (i) activities and assets
related to fossil fuels, including downstream use®; (ii) activities and assets under the EU
Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not
lower than the relevant benchmarks?; (iii) activities and assets related to waste landfills,

% Except projects under this measure in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant
harm’ Technical Guidance (2021/C58/01).

10 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.
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incinerators!! and mechanical biological treatment plants'?; and (iv) activities and assets
where the long-term disposal of waste may cause harm to the environment; and

iii.  require the verification of legal compliance with the relevant EU and national environmental
legislation of the projects by SAECA for all transactions, including those exempted from
sustainability proofing.

The implementation of the investment shall be completed by 30 June 2022.

C.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repavable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.

11 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

12 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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Quantitative indicator for

Milestone Qualitative tareet Time
Number | Measure / Target Name indicator for g Description of each milestone and target
milestones Unit Baseline | Goal | Q | Year

39 C3.R1 M Entry into force of the Royal Decree- | Provisions of Q4 | 2020 |Entry into force of the Royal Decree-Law 5/2020 (February 25 2020)
Law 5/2020, on urgent measures the Royal with urgent measures regarding agriculture and food, in order to
regarding agriculture and food and Decree-Law improve the functioning of the food chain by amending the national
Law 8/2020 on the modification of 5/2020, Law legislation governing trade relations in the food chain. The main
Law 12/2013, on measures to 8/2020, Law objectives are to fulfil that the prices of food products cover the costs
improve the functioning of the food | 12/2013 on the of production, to avoid the destruction of value in the food chain and to
chain entry into force ban promotions intended to mislead the consumers about the price and

image of products.

Entry into force of Law 8/2020 on the modification of Law 12/2013, on
urgent measures to improve the functioning of the food chain, in order
to validate the above mentioned Royal Decree-Law by adopting a Law.

40 C3.R1 M Entry into force of the second Provision of Q4 | 2021 |Entry into force of second amendment to Law 12/2013 on measures to
amendment to Law 12/2013 on Law 12/2013 on improve the functioning of the food chain, beyond the minimum
measures to improve the functioning | the entry into requirements of the Directive 2019/633/EU. This legal amendment
of the food chain force promotes different actions towards a more transparent and balanced

food value chain that implies changes to (i) the extended scope of the
law to trade relations; (ii) the minimum content of food contracts is
extended to practically all transactions.

41 C3.R2 M Entry into force of the regulatory Provision of the Q4 | 2022 |The regulatory framework for the development of the general register
framework to develop a general regulatory of Best Available Techniques shall facilitate calculations of polluting
register of Best Available Techniques | framework on and greenhouse gas emissions in pig and poultry farms, as well as the
on farms to inform on pollutant and the entry into recording of other environmental data. The gradual revision of planning
GHG emissions, and reform the force legislation in the livestock sectors shall regulate requirements of
planning legislation with criteria on location, size, sanitary conditions and infrastructures in farms,
farms across sectors modifying the requirements for pigs farms, and creating a new

regulatory framework for the poultry sector
422 C3.R2 M Entry into force of regulation to Provision in the Q2 | 2023 |Entry into force of a Royal Decree to improve the biosecurity of]
improve biosecurity of livestock Royal Decree livestock transport and of a Royal Decree on the sustainable use of]
transport and of regulation for the establishing its antibiotics in species of livestock interest in line with the description of|
sustainable use of antibiotics in entry into force the measure.
livestock species

42 C3.R3 M Entry into force of the normative Provision of the Q1 | 2023 |This normative framework is intended to regulate fertilisation work and
framework on sustainable nutrition in | normative promote technical advice to farmers to rationalise fertilisation and meet
agricultural soils. framework on legal requirements.

the entry into
force

43 C3.R4 M Entry into force of the Royal Decree |Provision of the Q4 | 2022 |The Royal Decree shall establish a governance mechanism at the
for a governance mechanism to Royal Decree national level so that the affected sectors can cooperate in aspects
improve the Spanish irrigation on the entry into related to Spanish irrigation, such as sustainability, execution criteria,
system. force
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Quantitative indicator for

Milestone .Qu.alitative target Time . . .
Number | Measure / Target Name md.lcator for Description of each milestone and target
milestones Unit Baseline Goal | Q | Year
regulations, etc. It is also intended to create an observatory of
sustainable irrigation in Spain.
44 C3.R5 M Adoption of the second action plan of | Publication on Q4 | 2022 |The measure shall give continuity to the digitisation strategy of the
the Digitalisation Strategy of the webpage of agri-food sector and the rural environment with a second plan, with the
Agri-food Sector and the Rural Areas.| Ministry of objectives of reducing the digital divide, promoting the use of data, and
Agriculture promoting business development and new business models.
45 C3.R6 M Entry into force of the Royal Decree |Provision of the Q2 | 2022 |The Royal Decree shall align the management of the different tools,
on the management of national Royal Decree methods and censuses of national fishing grounds, facilitating better
fishing grounds on the entry into business management and taking into account the objectives of the
force major policies and challenges of the EU such as the reform of the
Common Fisheries Policy, the Strategy Biodiversity 2030, Marine
Strategies, or SDGs among others.
46 C3.11 T Entry into force of the contractual Million 0 260 | Q3 | 2021 |The collaboration agreement between the Ministry of Agriculture,
agreement between the Ministry of EUR Fisheries and Food (MAPA) and SEIASA (Phase I; Budget execution of]
Agriculture, Fisheries and Food EUR 260 000 000) shall implement the conditions of the plan to improve
(MAPA) and SEIASA to support the efficiency and sustainability in irrigation that is being carried out with
improvement and the sustainability of this investment. This legal norm shall regulate, among other aspects, the
irrigated areas (Phase I) public / private financing regime for these irrigation modernisation
investments, the project selection criteria, the plan execution procedures
as well as the list of actions to be carried out linked to the budget
execution under this measure.
47 C3.11 T Implementation of the agreement Million 0 303 | Q4 | 2022 |The collaboration agreement between the Ministry of Agriculture,
between the Ministry of Agriculture, EUR Fisheries and Food (MAPA) and SEIASA (Phase II; EUR 303 000 000
Fisheries and Food (MAPA) and of budget execution) shall implement the conditions of the plan to
SEIASA to support the improvement improve efficiency and sustainability in irrigation that is being carried
and the sustainability of irrigated areas out with this investment project. This legal norm shall regulate, among
(Phase II) other aspects, the public / private financing regime for these irrigation
modernisation investments, the project selection criteria, the plan
execution procedures as well as the list of actions to be carried out
linked to the budget execution under this measure.
424 C3.11 T Entry into force of Addendum to the Million 303 453 | Q2 | 2023 |The Addendum to the collaboration agreement between the Ministry of
agreement between the Ministry of] EUR Agriculture, Fisheries and Food (MAPA) and SEIASA (expansion of
Agriculture, Fisheries and Food Phase II; EUR 150 000 000 of budget execution) shall implement the
(MAPA) and SEIASA to support the conditions of the plan to improve efficiency and sustainability in
irrigation that is being carried out with this investment project. This
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Quantitative indicator for

Milestone Qualitative tareet Time
Number | Measure / Target Name indicator for g Description of each milestone and target
milestones Unit Baseline | Goal | Q | Year
improvement and the sustainability of] legal norm shall regulate, among other aspects, the public / private
irrigated areas (Phase IT) financing regime for these irrigation modernisation investments, the
project selection criteria, the plan execution procedures as well as the
list of actions to be carried out linked to the budget execution under this
measure. (Baseline: 30 June 2022, based on the goal of target 47)
48 C3.11 T Irrigation systems modernised Number 0] 170 124| Q2 | 2026 |Confirmation by the administration or by a public entity that contracts
(hectares) concerning projects for the modernisation of irrigation systems
covering a cumulative total of 170 124 hectares have been performed.
421 C3.12 M Construction of a laboratory of high | Certificates of Q4 | 2025 [Confirmation by the administration that a contract related to the
level biosafety and accreditation of a acceptance, construction of a high level Biological Safety Laboratory has been
National Plant Health Laboratory statements of performed and accreditation of a National Plant Health Laboratory.
conformity or
equivalent
certifying that a
contract has
been performed;
accreditation
document
49 C3.12 M Construction of an animal facility, Certificates of Q2 | 2026 |Confirmation by the administration that a contract related to the
having a biosafety level 3 acceptance, construction of an animal facility, having a biosafety level (NCB) 3,
statements of has been performed.
conformity or
equivalent
certifying that a
contract has
been performed
50 C3.13 M Construction, refurbishment or Verification by Q4 | 2025 |Verification by the administration of the documentary justification for
acquisition of equipment or the grant payments relating to the construction, renovation or
disinfection vehicles for cleaning and | administration refurbishment of infrastructure or of acquisition of equipment or
disinfection centres and plant disinfection vehicles in 244 cleaning and disinfection centres and plant
reproduction material production reproduction material production centres.
centres
51 C3.14 T Investment plan to promote the Million 0 307| Q2 | 2022 |Completion of the investment plan to promote the sustainability and
sustainability and competitiveness of EUR competitiveness of agriculture and livestock activities in precision
agriculture and livestock agriculture, energy efficiency and circular economy (budget execution
of EUR 307 000 000). The regulatory bases shall establish who the
beneficiaries are, the requirements they must meet, the type of eligible
investments, and the eligibility criteria for investments in: precision
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Q | Year

Description of each milestone and target

agriculture, energy efficiency, circular economy and the use of
renewable energies.

52

C3.14

Investments in manure management
systems, modernisation of
greenhouses, energy efficiency and
renewable energy, and precision
agriculture and technology on farms

Verification by
the
administration
or by a public
entity

Q2 | 2026

Verification by the administration or by a public entity of the
documentary justification for grant payments relating to a total of 5 700
investments in manure management systems, modernisation of
greenhouses, energy efficiency and renewable energy, and precision
agriculture and technology on farms.

53

C3.15

Signature of contractual agreements
between the Ministry of Agriculture,
Fisheries and Food (MAPA) and
ENISA

Million
EUR

30

Q2 | 2023

Signature of three contractual agreements (one per year) between the
Ministry of Agriculture, Fisheries and Food (MAPA) and ENISA to
support the digital transformation of agri-food SMEs through a line of
support for innovative or technology-based entrepreneurship in the
Spanish agri-food sector (budget execution: EUR 30 000 000;

EUR 10 000 000 per year). The collaboration agreements between the
Ministry of Agriculture, Fisheries and Food and ENISA shall establish
the conditions of the technology-based entrepreneurship line to support
SME:s in the agri-food sector that present innovative and digital
business projects, through the granting of participative loans, the
investment policy and eligibility criteria. The aforementioned
agreements shall include a clause that guarantees that the investments
made with this financing comply with the ‘Do no significant harm’
Technical Guidance (2021/C58/01) of supported transactions under this
measure through the use of sustainability proofing, an exclusion list,
and the requirement of compliance with the relevant EU and national
environmental legislation. The objective of this investment is to
respond to several of the objectives of the Spanish strategy for the
digitisation of the agri-food sector and the rural environment, and of its
action plans.

54

C3.15

Agri-food SMEs supported to
implement innovative and digital
business projects

Number

60

Q2 | 2023

At least 60 agri-food SMEs granted with credits for the implementation
of innovative and digital business projects. The objective of this line of
support is to grant participative loans to encourage companies to
develop viable and innovative projects, linked to electronic commerce
and the consolidation of Industry 4.0, among many other levers of
change in digital business models for the agri-food sector.

It shall be guaranteed including through selection criteria that the
transactions under this investment made by these SMEs with these
loans comply with the ‘Do no significant harm’ Technical Guidance
(2021/C58/01) of supported transactions under this measure through
the use of sustainability proofing, an exclusion list, and the requirement
of compliance with the relevant EU and national environmental
legislation.
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Quantitative indicator for

Milestone Qualitative tareet Time
Number | Measure / Target Name indicator for g Description of each milestone and target
milestones Unit Baseline | Goal | Q | Year

55 C3.16 M Acquisition of ICT equipment for the | Publication in Q4 | 2022 |Publication in Public Procurement Platform of the contract awarded for
Marine Reserves of Fishing Interest public the acquisition of ICT equipment for the Marine Reserves of Fishing
and contracts for the acquisition of procurement Interest and the award of two contracts for the acquisition of two
special-purpose vessels for the marine| platform of the special-purpose vessels for the marine reserves. The ICT equipment for
reserves contract award the Marine Reserves consists of (i) Alboran Lighthouse radar radio link

to Peninsula, and (ii) purchase of drones with sufficient power that
allow control and monitoring activities and optimise the existing
means, also reducing the environmental impact. For the purchase of a
special-purpose vessel for marine reserves, the best technology that
allows compliance with the ‘Do no significant harm’ Technical
Guidance (2021/C58/01) shall be sought.

56 C3.17 M Agreements with Public Research Signing of Q4 | 2021 |Signing of agreements with Public Research Bodies to promote
Bodies agreements with fisheries and aquaculture research, ensuring an ecosystem-based

Public Research approach to decision-making in fisheries management
Bodies

57 C3.17 T Acquisition of acoustic probes for Number 2| Q2 | 2022 |Publication in Public Procurement Platform of the contract awarded for

research in fisheries the acquisition of two acoustic probes dedicated to fisheries research.
The objective of acquiring two probes for two existing fishing research
vessel is to ensure the quality of the data obtained and consequently
favour scientific evaluations of the different stocks of pelagic species,
contributing to the sustainability of fisheries and decision-making in
matters of fisheries management that is based on the best scientific
knowledge.

58 C3.18 T Research Development and Number 20 Q2 | 2023 |Completion of at least 20 research, development and innovation
Innovation projects to support the projects for the adoption of new technologies that favour the resilience
resilience and sustainability of the and sustainability of the fisheries and aquaculture sector.
fisheries and aquaculture sector

59 C3.19 M Digital reinforcement of the Spanish | Installation of Q2 | 2023 |Digital reinforcement of the fishing information and surveillance
Fisheries Information System (SIPE) | second firewall including Installation of a second firewall barrier (firewall) to increase
and of the fishing surveillance system barrier the security of the Spanish Fisheries Information System (SIPE),

following the requirements established in the National Security Scheme
(ENS) for the high level of security, and digitalisation of fishing
vessels.

60 C3.110 M Purchase of light patrol boats and Publication in Q4 | 2022 |Publication in Public Procurement Platform of the award of the contract
high seas patrol vessels to combat public for four new light patrol boats and three renewed high seas patrol
illegal, unreported and unregulated procurement vessels that shall be used to combat illegal, unreported and unregulated
fishing platform of the fishing, which continues to be one of the greatest existing threats to

contract award marine ecosystems. The best technology that allows compliance with
the ‘Do no significant harm’ Technical Guidance (2021/C58/01) shall
be sought.
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Quantitative indicator for

Milestone Qualitative Time
Number | Measure / Target Name indicator for JanED Description of each milestone and target
milestones Unit Baseline | Goal | Q | Year
61 C3.111 T Financing of investment projects in Million 0 Q2 | 2022 |The endorsement of the agreement between the Ministry of Agriculture,
the fishing sector EUR Fisheries and Food, and SAECA to support the financing of investment

projects in the fishing sector by granting a at least EUR 5 000 000 loan
to the Sociedad Anénima Estatal de Caucion Agraria (SAECA) for the
creation of a line of financing destined to re-guarantee projects with
actions related to sustainable fishing activity; to improve the working
conditions and safety of the activity; and to the digitisation of processes
and systems. The aforementioned agreement shall include a clause that
guarantees that the transactions supported under this investment
complies with the ‘Do no significant harm’ Technical Guidance
(2021/C58/01) of supported transactions under this measure through
the use of sustainability proofing, an exclusion list, and the requirement
of compliance with the relevant EU and national environmental
legislation.
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C.3. Description of the reforms and investments for loan support

Reform 7 (C3.R7) - Law on the prevention of food losses and food waste

The objective of this reform is to establish a hierarchy of priorities in the use of food so that it does
not become waste.

The measure consists in the entry into force of a law on the prevention of food losses and food waste.

Reform 8 (C3.RR) - Legal act on the farm information system

The aim of this reform is to set up a Farm and Forestry Information System (SIEX) to enable the
Ministry of Agriculture, Fisheries and Food to manage the agricultural and livestock policies.

The measure consists in the entry into force of a legal act setting up the information system for
agricultural holdings.

Investment 12 (C3.112) — Plan to enhance efficiency and sustainability in irrigation

The objective of this measure is to increase the ambition of Investment 1 (C3.11): Plan to enhance
efficiency and sustainability in irrigation.

It consists in the modernisation of irrigation systems.

C.4. Milestones, targets, indicators, and timetable for monitoring and implementation
for loan support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Quantitative indicator for

. Qualitative Time
Number | Measure N;l,i,is:o;e Name indicator for EINRED Description of each milestone and target
& milestones Unit Baseline | Goal | Q | Year

L8 C3.R7 M Entry into force of the Law on the Provision in the Q4 | 2025 |Entry into force of a law on the prevention of food losses and food waste.
Prevention of Food Losses and Food |law on the entry
Waste into force

L9 C3.R8 M Entry into force of a legal act setting |Provision in the Q4 | 2025 |Entry into force of the legal act setting up the information system for
up the information system for legal act on the agricultural holdings.
agricultural holdings entry into force

L10 C3.112 T Entry into force of the agreement Million 0 260 Q4 | 2023 |The collaboration agreement between the Ministry of Agriculture,
between the Ministry of Agriculture, EUR Fisheries and Food (MAPA) and SEIASA (Phase III; EUR 260 000 000

Fisheries and Food (MAPA) and
SEIASA to support the improvement
and the sustainability of irrigated
areas (Phase III)

of budget execution) shall implement the conditions of the plan to
improve efficiency and sustainability in irrigation that is being carried
out with this investment project. This legal norm shall regulate, among
other aspects, the public / private financing regime for these irrigation
modernisation investments, the project selection criteria, the plan
execution procedures as well as the list of actions to be carried out
linked to the budget execution under this measure.
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D. COMPONENT 04: ECOSYSTEMS AND BIODIVERSITY

This component of the Spanish recovery and resilience plan shall address Spain’s vulnerability to the
direct and indirect adverse effects of climate change due to its biogeography and geomorphology by
enhancing the conservation status of ecosystems, through their ecological restoration, where
necessary, and reversing biodiversity loss, ensuring sustainable use of natural resources and
preserving and improving ecosystem services. This component shall also contribute to the adaptation
of ecosystems to the adverse effects of climate change by adopting measures to minimise its effects,
adopting the National Strategy to Combat Desertification and focusing on forest fires.

Additional emphasis shall be placed on the protection, preservation and restoration of marine
ecosystems. The implementation of this component of the Spanish recovery and resilience plan shall
(1) launch the blue agenda to improve the seas and their biodiversity; (ii) increase the share of marine
protected areas, by protecting at least 18 % of the Spanish territory by the end of 2025, defending
both fauna and flora; and (iii) introduce, for the first time in Spain, a framework for marine
management.

In addition, it shall also preserve and sustainably manage rural areas, their ecosystems, biodiversity
and woodland. Rural areas — where depopulation has had a particularly adverse impact — are home to
a large part of Spain’s rich natural heritage and are, therefore, a source of local wealth, opening
opportunities to reverse demographic decline.

This component of the Spanish recovery and resilience plan supports investment in the green and
digital transition (Country Specific Recommendation 3 2020). It also supports proper land
management, in particular, forest management, nature protection and restoration aligned with the
objectives of the European Green Deal and the EU Biodiversity Strategy for 2030.

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

D.1. Description of the reforms and investments for non-repavable financial support

Reform 1 (C4.R1) — Conservation of terrestrial and marine biodiversity

This reform shall update the biodiversity and natural heritage legislation to support meeting
commitments stemming from the Convention on Biological Diversity and the recently adopted EU
Biodiversity Strategy for 2030.

The main action of this reform shall be to prepare, approve and deploy the Strategic Plan for Natural
Heritage and Biodiversity (as set out in Law 42/2007 on Natural Heritage and Biodiversity), to have
a long-lasting impact on the conservation and management of all Spanish natural systems as well as
on the services it provides to society. This reform shall also include the following actions under this
measure:

a) Adoption of the Biodiversity, Science and Knowledge Strategy that shall identify the main
research gaps and establish specific areas in which research in biodiversity is necessary.
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b) Adoption of the Royal Decree approving the Plan for the Marine Protected Areas Network
that shall promote an ecologically coherent network contributing to the conservation of areas
of natural heritage and marine biodiversity, fostering a planned, effective and coherent
management of marine protected areas.

¢) The National Strategy for the Conservation of Pollinators shall provide the necessary actions
to improve the situation of pollinators. This Strategy shall focus especially on the (i)
promotion of favourable areas for pollinators; (ii) improvement in its management and
reduction of risks created by harmful species; (iii) phytosanitary products; and (iv) promotion
of research on the conservation of pollinators, and the dissemination of the related research
findings in this area.

d) Adoption of the regulation for updating authorities, administrative and scientific, under the
Convention on International Trade in Endangered Species of Wild Fauna and Flora Regulation
(CITES Regulation) that shall guarantee the implementation of the measures derived from
CITES, and shall ensure that trade is not detrimental to the conservation status of species and
their long-term survival.

e) The Wetlands Conservation and Restoration Plan that shall guarantee the preservation and
rational use of wetlands.

The development of these actions under this measure shall be directly supported by Investment 1 and
Investment 2 of this component of the Spanish recovery and resilience plan (described below). It shall
also complement the other two reforms and investment described in this component of the Spanish
recovery and resilience plan.

The implementation of the measure shall be completed by 31 December 2022.

Reform 2 (C4.R2) — Restoration of ecosystems and green infrastructure

The aim of this reform is to develop and implement the central government Strategy for Green
Infrastructure, Connectivity and Ecological Restoration, to restore damaged ecosystems and
consolidate a network of fully functional terrestrial and marine natural and semi-natural areas
connected in Spain by 2050.

This reforms incorporates seven different lines of action to: (i) reduce the effects of fragmentation
and loss of ecological connectivity; (ii) restore habitats and ecosystems in key areas; (iii) maintain
and improve the provision of ecosystem services of green infrastructure elements; (iv) improve the
resilience of elements linked to green infrastructure; (v) ensure territorial coherence; (vi) incorporate
effective green infrastructure; and (vii) ensure adequate communication, education and participation
of interest groups and society in the development of green infrastructure.

This reform is further supported by Investment 3 of this component of the Spanish recovery and
resilience plan, addressing in particular the recommendations of the EU Biodiversity Strategy for
2030 on the incorporation of ecological corridors, large-scale planting of trees, significant progress
in the rehabilitation of contaminated land and the objective of ensuring that cities with at least 20 000
inhabitants have an ambitious urban greening plan. It is also related to Reform 1 and Investment 1 of
this component of the Spanish recovery and resilience plan.

The implementation of the measure shall be completed by 30 June 2021.
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Reform 3 (C4.R3) — Sustainable forest management

This reform shall update the 1999 Spanish Forest Strategy together with the 2002-2032 Spanish
Forestry Plan, developing a package of actions to boost the forestry sector, covering the Spanish forest
as a whole: protection of species and areas, fires, ownerships, evolution, the current status and trends
in forest areas and resources, among others. The reform shall address the economic and social
revitalisation of large rural areas, which face serious problems of depopulation and it shall be well
aligned with the European Green Deal.

The Spanish Forestry Strategy shall have five strategic priorities:

1) The conservation and enhancement of natural heritage, biodiversity and connectivity.

2) Protection, health security and protection of prevention and adaptation to natural and
environmental risks.

3) Forest bio-economy: green economy and jobs, mobilisation of forest resources, and sustainable
socio-economic development of the forestry sector.

4) Development and improvement of knowledge and forestry culture.

5) Forest governance model: the regulatory, administrative and instrumental framework of the
Spanish forestry policy.

There are two main instruments in the Spanish Forest Strategy, which are necessary to reform the
forestry sector as a whole. The first is the adoption of guidelines for sustainable forest management.
These guidelines shall cover issues such as biodiversity, climate change and the circular bio-economy.
Secondly, Strategic Guidelines for Forest Fires Management in Spain, which shall establish the
objectives to follow, define the main lines of work and identify the groups in society with certain
degree of responsibility. These strategic guidelines are crucial to control forest fires and increase the
strategic positioning of the forest sector in the context of the ecological transition.

The implementation of the reform shall be completed by 31 December 2022.

Investment 1 (C4.11) - Digitalisation and Knowledge of natural heritage

The objective of this investment is to increase the knowledge of the species and habitats in the Spanish
territory.

The investment consists in actions related to biodiveristy knowledge, including digitalisation and
information management.

Investment 2 (C4.12) - Conservation of terrestrial and marine biodiversity

The objective of this investment is to protect Spanish terrestrial and marine biodiversity.

This investment consists in actions in conservation of terrestrial and marine environment, including
support for policies in protected areas.

Investment 3 (C4.13) — Restoration of ecosystems and green infrastructure

The objective of this investment is to restore natural ecosystems, foster urban greening and
rehabilitate areas degraded by mining activities.

The investment consists of nature restoration actions, including the rehabilitation of former mining
sites, investments in ecosystem restoration and support to the renaturalisation of cities.
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C4.14 Sustainable forest management

The objective of this investment is to ensure the sustainable management of Spanish forests and
increase their protection against wildfires.

This investment consists in actions to support forest management,as well as investments to support
forest-based bioeconomy.

D.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repavable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Quantitative indicator for

Milestone Qualitative tarwet Time
Number | Measure / Target Name indicator for g Description of each milestone and target
milestones Unit Baseline | Goal | Q | Year
62 C4.R1 M Strategic Plan for Publication in the Q4 |2022 |Adoption of the Strategic Plan for Natural Heritage and Biodiversity (Royal
Natural Heritage and  |Official Journal Decree) and of the Plan on the Network of Protected Marine Areas Plan (Royal
Biodiversity and Plan Decree), including the set-up of at least nine marine management bases, the iii)
on the Network of Biodiversity, Science and Knowledge Strategy, iv) the National Strategy for the
Protected Marine Areas Conservation of Pollinators, the v) regulation for updating authorities,
administrative and scientific bodies, under the Convention on International Trade
in Endangered Species of Wild Fauna and Flora and the vi) Wetlands
Conservation and Restoration Plan.
63 C4.R2 M Adoption of the Publication in the Q2 (2021 |Adoption of the National Strategy for Green Infrastructure, Connectivity and
National Strategy for |Official Journal Ecological Restoration. The Strategy shall include lines of action to achieve: (i)
Green Infrastructure, Reduction of the effects of fragmentation and loss of ecological connectivity; (ii)
Connectivity and restoration of ecosystems in key areas; (iii) maintaining and improving the
Ecological Restoration provision of eco-system services; (iv) improvements in resilience; (v) definition
of a governance model; and (vi) communication, education and participation of
stakeholders.
64 C4.R3 M Approval of the Publication in Q4 (2022 |Adoption of the Spanish Forest Strategy and Support Plan, which shall include
Spanish Forest Strategy|Official Journal guidelines for sustainable forest management.
and Support Plan
65 C4.11 M Awarding contracts for |Awarding contracts Q2 |2022 |Awarding contracts for updating and upgrading at least ten special-purpose
special-purpose aircrafts (Canadair) for firefighting, and making available the biodiversity
aircrafts for knowledge monitoring and management system. The system includes increasing
firefighting, and setting knowledge of species and habitats and a digital platform. The investment shall
up of the biodiversity ensure compliance with the ‘Do no significant harm’ Technical Guidance
knowledge monitoring (2021/C58/01) by upgrading only existing aircrafts, which shall not increase
and management their lifetime or capacity.
system
66 C4.11 M Biodiversity Final reports by Q2 |2026 |In the area of biodiversity knowledge, including digitalisation and information
knowledge, including |recipient entities or management, for a total cumulative amount of EUR 93 000 000:
digitalisation and individuals or e Final reports confirming the finalisation of projects awarded shall be
information certificates of submitted by recipient entities or individuals for grants. The contribution
management acceptance, towards the total cumulative amount shall be the amount awarded to the
statements of project; and
conformity, ) e  Confirmation by the administration or by a public entity that contracts and
paymept certificates agreements (convenios) (including any amendments), or parts thereof, have
or equivalent been performed. The contribution towards the total cumulative amount shall
certifying that be the amount performed as defined in certificates of acceptance, statements
contracts have been of conformity, payment certificates or equivalent documents
performed
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Quantitative indicator for

Milestone Qualitative tarwet Time
Number | Measure / Target Name indicator for g Description of each milestone and target
milestones Unit | Baseline | Goal | Q | Year
Confirmation by the administration or by a public entity that contracts or
agreements (convenios) relating to LiDAR flights covering 38 102 000 hectares
of the terrestrial Spanish territory have been performed.

67 C4.12 T Marine protected areas % of 13 15 Q2 (2023 |Achieving marine protected area of at least 15 % of the Spanish marine territory.

Spanish Marine protected area is a marine territory included in the Natura 2000 Network

marine or other categories of protected natural spaces, as established by Law 42/2007,;

territory areas protected by international instruments and Marine Reserves shall be
included in the RAMPE (Spanish Marine Protected Areas Network), where
applicable. (Baseline: 31 December 2020.)

69 C4.12 M Conservation of Final reports by Q2 |2026 |For actions in conservation of terrestrial and marine environments, including
terrestrial and marine |recipient entities or support for policies in protected areas, for a total cumulative amount of
environment individuals or EUR 338 000 000:

certificates of e  Final reports confirming the finalisation of projects awarded shall be

acceptance, submitted by recipient entities or individuals for grants. The contribution

payment towards the total cumulative amount shall be the amount awarded to the

certiﬁcates, project; and

statements of e  Confirmation by the administration or by a public entity that contracts and

conforrmty or agreements (convenios) (including any amendments), or parts thereof, have

equl.va.lent been performed. The contribution towards the total cumulative amount shall

certifying that be the amount performed as defined in certificates of acceptance, statements

contracts have been of conformity, payment certificates or equivalent documents and;

performed, or deed e  Public deeds confirming the purchase of land.

of sale for land

purchases. For the purchase of special-purpose vessels, only the best available technologies
taking into account the special purpose they are serving, are supported.

70 C4.13 T Rehabilitation of Number |0 20 Q2 |2023 |Start of rehabilitation works at each mining site, targeting at least 20 former
former mining sites (at (mining mining sites, including decontamination of the soil, recovery of the morphology,
least 20 former mining sites) and revegetation and naturalisation.
sites)

71 C4.13 M Ecosystem restoration |Final reports by Q2 |2026 |For actions in ecosystem restoration and green infrastructure, for a total
and green recipient entities or cumulative amount of EUR 200 250 000:
infrastructure individuals or e Final reports confirming the finalisation of projects awarded shall be

certificates of submitted by recipient entities or individuals for grants. The contribution
acceptance, towards the total cumulative amount shall be the amount awarded to the
payment project; and

certificates, e  Confirmation by the administration or by a public entity that contracts and
statemen'ts of agreements (convenios) (including any amendments), or parts thereof, have
conforrmty or been performed. The contribution towards the total cumulative amount shall
equl‘va‘lent be the amount performed as defined in certificates of acceptance, statements
certifying that of conformity, payment certificates or equivalent documents and;
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Quantitative indicator for

Milestone Qualitative tarwet Time
Number | Measure / Target Name indicator for 8 Description of each milestone and target
milestones Unit | Baseline | Goal | Q | Year
contracts have been e  Public deeds confirming the purchase of land.
performed, or deed
of sale for land In the area of renaturalisation of Spanish cities, 20 final reports confirming
purchases the finalisation of awarded projects shall be submitted by recipient entities or
individuals.
72 C4.13 M Rehabilitation of Final reports by Q2 (2026 |Rehablitation works in 30 former mining sites have been performed.
former mining sites recipient entities or
individuals or
certificates of
acceptance,
payment
certificates,
statements of
conformity or
equivalent
certifying that
contracts have been
performed
73 C4.14 T Actions on sustainable Number 100 Q2 |2023 |Purchase of at least 100 special-purpose vehicles for firefighting. The selection
forest management (vehicles) criteria for the investment shall ensure compliance with the ‘Do no significant
harm’ Technical Guidance (2021/C58/01) by supporting only the best available
technologies with the lowest environmental impacts in the sector, taking into
account the special purpose they are serving.
425 C4.14 M Actions on forest Final reports by Q2 (2026 |In the area of forest management, for a total cumulative amount of
management recipient entities or EUR 167 400 000:
individuals or
certificates of e  Final reports confirming the finalisation of projects awarded shall be
acceptance, submitted by recipient entities or individuals for grants. The contribution
payment towards the total cumulative amount shall be the amount awarded to the
Certiﬁcates, project; and
statemen.ts of e Confirmation by the administration or by a public entity that contracts and
conforrmty or agreements (convenios) (including any amendments), or parts thereof, have
equivalent been performed. The contribution towards the total cumulative amount shall
certifying that be the amount performed as defined in certificates of acceptance, statements
contracts have been of conformity, payment certificates or equivalent documents.
performed
In the area of promotion of forest-based bioeconomy, 50 final reports confirming
the finalisation of awarded projects shall be submitted by recipient entities or
individuals.
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

For special purpose vehicles, only the best available technologies taking into
account the special purpose they are serving, are purchased Monoculture
plantations, including eucalyptus,are not supported.
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E. COMPONENT 05: COAST AND WATER RESOURCES

This component shall aim to improve the management of water resources, implement a coastal
adaptation policy to address the adverse effects of climate change, and strengthen the implementation
of marine strategies and maritime spatial plans.

To improve the management of water resources Spain needs to address different challenges such as
identifying new emerging pollutants (e.g. micro plastics), an existing investment gap in the planning,
adaptation of the coast to climate change, control and management of the Public Hydraulic Domain,
Maritime-Terrestrial Property and water treatment, and the delay taking place in the deployment of
new technologies and ICT technologies for water management. To this end, Spain shall improve the
efficiency of the sector. Spain shall also aim to better align its management of water resources with
environmental objectives such as those set out in the European Green Deal, the Biodiversity Strategy
for 2030 and the EU Zero Pollution Action Plan. To this end, different strategies shall be deployed
such as the digitalisation of public administration to have access to information, including water
quality and compliance with ecological flows, the provision and improvement of environmental
infrastructure, the safety of infrastructure, or the improvement of groundwater status and aquifer
recovery.

The impact of erosion and flooding on the coast has been exacerbated by climate change. Therefore,
this component of the Spanish recovery and resilience plan shall also implement a policy of adaptation
of the Spanish coast to the adverse effects of climate change. To combat erosion and reduce the risk
of flooding, a number of adaptation measures shall be introduced such as the environmental recovery
of degraded areas, improving orderly and correct accessibility to the public land-based maritime
domain, or drafting and implementing nature-based solutions, among others. This line of action shall
create a more resilient coastline to the effects of climate change, and shall also better prepare the
tourism sector and other sectors dependent on the state of coastal areas. In addition, this shall further
strengthen the role of the Copernicus programme, which is crucial to prevent and assess the damage
and impact of extreme weather events.

As part of this component of the Spanish recovery and resilience plan, Spain shall promote the optimal
sustainable development of maritime sectors, and protect the marine environment with the aim of
achieving its good environmental status by adopting a law, transposing the Marine Strategy
Framework Directive and strengthening its implementation.

This component of the Spanish recovery and resilience plan contributes to focus investment-related
economic policy on fostering energy efficiency and resource use (Country Specific Recommendation
3 2019). It also focuses investment on the green and digital transition, in particular by fostering
research and innovation, clean and efficient production and use of energy sources, energy
infrastructure, water and waste management and sustainable transport (Country Specific
Recommendation 3 2020). It also enhances water reuse (Country Specific Recommendation 3 2022).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).
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E.1. Description of the reforms and investments for non-repavable financial support

Reform 1 (C5.R1) — Water plans and strategies and regulatory changes

The reform shall address the review and update of the Water Law, its regulations and other secondary
legislation, to ensure a legal framework favourable to foster investments. The reform shall include
the adoption and revision of a number of plans and strategies that form the basis of investments and
water management that shall strengthen and increase investments. These regulatory changes shall be
aligned with the European Green Deal.

This reform shall address numerous issues regarding all types of water such as an improved financial
framework for wastewater reuse, adoption of technical standards for the safety of dams and their
reservoirs, adoption of a national plan for purification, remediation, efficiency, savings and reuse of
water (implementation of treatment, sanitation, efficiency, savings, re-use and infrastructure safety —
DSEAR Plan), among others.

The measure shall be completed by 30 June 2023.

Investment 1 (C5.11) — Treatment, sanitation, efficiency, savings., re-use and infrastructure safety
(DSEAR) actions

The objective of this investment is to increase the quality and management of water in Spain.

The measure consists in investments into water and wastewater infrastructure as well as investments
in dams or reservoirs to preserve their safety.

Investment 2 (C5.12) - Restoration of river ecosystems, water infrastructure and flood risk mitigation

The objective of this investment is to restore the ecological status of rivers, mitigate flood risks and
reduce irrigators reliance on overexploited aquifers.

The investment consists in the restoration of rivers and investments related to water supply
infrastructures.

Investment 3 (C5.13) — Digital transition in the water sector (Digital Environmental Enforcement) —
Strategic project for economic recovery and transformation (PERTE) for the digitalisation of water
uses.

The objective of this investment is to accelerate the digital transition in water-related management
systems and services and provide new tools for meteorological monitoring and management.

The investment consists in actions related to the PERTE for the digitalisation of water uses, radars
and the digitalisation of hydrological or meteorological processes.

Investment 4 (C5.14) — Adapting the coastline to climate change

The objective of this investment is to increase the resilience of the Spanish coast to climate change
and climate variability, and to integrate climate change adaptation into the planning and management
of the Spanish coast and sea.

This investment consists in restoration works across coastlines.

E.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repavable financial support
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See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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q Yo Ayt uantitative indicator for target Time
Number | Measure Milestone Name Qualltatlye indicator Q £ Description of each milestone and target
/ Target for milestones Unit Baseline | Goal Q Year

74 C5.R1 M Entry into force of the Provision of the Royal Q4 | 2021 |Royal Decree amending the Hydrological Planning Regulation (Official
amendments of the Decree on the entry Journal). Amendments shall concern aspects related to droughts and
Hydrological Planning  |into force water scarcity, the implementation requirements of the Water Framework
Regulation Directive and the relevant standards within the framework of the

Common Strategy for the Implementation of the Water Directives.

75 C5.R1 M Entry into force of the Provision of the Water Q2 | 2023 |Amendment of the Water Law to include a revision of taxes for
amendment of the Water |Law on the entry into wastewater discharges and the system for the recovery of water
Law and the new force infrastructure costs in line with the polluter pays and cost recovery
Regulation replacing the principles. The new Regulation replacing the Royal Decree 1620/2007
Royal Decree 1620/2007 shall change the regulatory and financial framework for the reuse of

wastewater in line with the polluter pays and cost recovery principles,
improving the monitoring and protection of water bodies, including
groundwater, and address droughts and scarcity aspects.

76 C5.11 T Improved water and Number 0 70 Q2 | 2023 |70 completed actions to improve and/or construct water and wastewater
wastewater treatment (actions) treatment infrastructures, aiming at ensuring compliance with Directive
infrastructures 91/271/EEC (for wastewater infrastructure projects), or at improving the

efficiency and/or reducing water losses in water distribution systems (for
water infrastructure projects).
427 C5.11 T Construction or Number 70 359 Q2 | 2026 [For 359 water and wastewater treatment infrastructures:
renovation of water and (water and e Confirmation by the administration or by a public entity that
wastewater treatment wastewater contracts related to their renovation or construction have been
infrastructures treatment performed; or
infrastructures) e  Confirmation by the administration or by a public entity that the
testing phase after their renovation or construction has begun, or
e  Verification by the administration or by a public entity of the
documentary justificationfor grant payments relating to their
renovation or construction.
428 C5.11 M Safety of dams or Certificates of Q2 | 2026 |Confirmation by the administration or by a public entity that contracts
Teservoirs acceptance, statements related to the safety of 15 dams or reservoirs have been performed.
of conformity or
equivalent certifying Investments in the construction of new dams or the extension of existing
that contracts have dams shall be excluded.
been performed

77 C5.12 M Restoration of riverbanks |Certificates signed by Q4 | 2022 |At least 200 km of riverbanks restored and at least 40 000 inhabitants
protection against flood |MITERD being protected against flood risks.
risks

77bis C5.12 M Monitoring and Final reports by Q2 | 2026 |In the areas of river monitoring and restoration, as well as flood risk
restoration of rivers recipient entities or protection, for a total cumulative amount of EUR 203 400 000:
individuals or e Final reports confirming the finalisation of projects awarded shall
certificates of be submitted by recipient entities or individuals for grants. The
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Milestone Qualitative indicator SRS M e T L (s e - .
Number | Measure / Target Name for milestones ) ; Description of each milestone and target
Unit Baseline | Goal Q Year
acceptance, statements contribution towards the total cumulative amount shall be the amount
of conformity, awarded to the project.
payment certificates or e  Confirmation by the administration or by a public entity that contracts
equivalent certifying (including any amendments), or parts thereof, have been performed.
that contracts have The contribution towards the total cumulative amount shall be the
been performed amount performed as defined in certificates of acceptance, statements
of conformity, payment certificates or equivalent documents.
78 C5.12 M Interventions in water Certificates of Q2 | 2026 |For 15 construction, renovation or closure interventions in water supply
supply infrastructures acceptance, actas de infrastructures:
puesta en e  Confirmation by the administration or by a public entity that
marcha/servicio, contracts have been performed, or
statements of e  Confirmation by the administration or by a public entity that the
conformity, testing phase after the intervention, has begun, or
verification by the e  Verification by the administration or by a public entity that a well
administration or by a has been closed.
public entity of well
closure or equivalent Investments into infrastructure for the production of desalinated water
shall be the best available technology with the lowest environmental
impacts in the sector.

430 C5.13 M PERTE for the Final reports by Q2 | 2026 |In the area of the PERTE for the digitalisation of water uses, for a total
digitalisation of water recipient entities or cumulative amount of EUR 494 100 000:
uses individuals or e  Final reports confirming the finalisation of projects awarded shall be

certificates of submitted by recipient entities or individuals for grants. The
acceptance, statements contribution towards the total cumulative amount shall be the amount
of conformity, awarded to the project.

payment certiﬁ.cat.es or e  Confirmation by the administration or by a public entity that contracts
equivalent certifying (including any amendments), or parts thereof, have been performed.
that contracts have The contribution towards the total cumulative amount shall be the
been performed amount performed as defined in certificates of acceptance, statements

of conformity, payment certificates or equivalent documents.

426 C5.13 M Radars and digitalisation |Certificates of Q2 | 2026 |Confirmation by the administration or by a public entity that contracts, or
of hydrological or acceptance, statements corresponding parts thereof, related to radars and the digitalisation of]
meteorological processes |of conformity, hydrological or meteorological processes, for a total cumulative amount of]

payment certificates or EUR 299 700 000 have been performed. The contribution towards the total
equivalent certifying cumulative amount shall be the amount performed as defined in certificates
that contracts have of acceptance, statements of conformity, payment certificates or equivalent
been performed. documents.
80 C5.14 T Restoration of degraded Number 0 50 Q4 | 2022 |Completion of at least 50 kilometres of coastline in restoration of
areas and ecosystems (kilometres) degraded areas and ecosystems, protection and increase accessibility to
coastal areas, mitigation of erosion, better knowledge and increase coastal
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Number

Measure

Milestone
/ Target

Name

Qualitative indicator
for milestones

Quantitative indicator for target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

across at least 50
kilometres of coastline

areas resilience and adaptation to the effects of climate change, remote
monitoring and implementation of strategic marine planning policies.
Actions shall consider any of the following:

(1) Increase the resilience of the Spanish coast to the adverse effects of
climate change by combating erosion and strengthening the coastline.
This shall consider the creation of breakwater, artificial beaches, floating
surfaces, sediment management, nature based solutions, beach and dune
system restoration, coastal protection infrastructure, implementation of
smart grids for coastal erosion monitoring, or actions with similar effects.
(i1) Protect and restore the coastal ecosystems or degraded areas. This
shall be done by (a) relocating installations affected by backsliding; (b)
delimiting the State-owned land-based maritime domain; (c) recovering
improperly or inappropriately occupied Stated-owned maritime land; (d)
risk assessment and management or similar actions; () environmental
recovery of degraded coastal areas and ecosystems; (f) conservation and
management of the coastline; and/or (g) actions with similar effects.

(ii1) Improve orderly and correct accessibility to the public land-based
maritime domain. This shall be done by recovering land to provide access
to the public domain, planning, management and restoration of access or
actions with similar effects.

(iv) Implementation of strategic marine planning policies. This shall be
done by the implementation of Maritime Spatial Planning, Marine
Strategies, scientific advice on oceans, climate and coasts, and the
development of a georeferenced web application for sea users.

81

C5.14

Restoration of degraded
areas and ecosystems
across at least 100
kilometres of coastline

Number
(kilometres)

50

100

Q2

2023

Completion of works across at least 100 kilometres of coastline which
shall include any of the following:

(i) Increase the resilience of the Spanish coast to the adverse effects of
climate change by combating erosion and strengthening the coastline and
remote monitoring. This shall consider the creation of breakwater,
artificial beaches, floating surfaces, sediment management, nature based
solutions, beach and dune system restoration, coastal protection
infrastructure, implementation of smart grids for coastal erosion
monitoring, better knowledge or actions with similar effects. (ii) Protect
and restore the coastal eco-systems or degraded

areas. This shall be done by (a) relocating installations affected by
backsliding; (b) delimiting the State-owned land-based maritime domain;
(c) recovering improperly or inappropriately occupied Stated-owned
maritime land; (d) risk assessment and management or similar actions; (e)
environmental recovery of degraded coastal areas and ecosystems; (f)
conservation and management of the coastline; (g) better knowledge
and/or (h) actions with similar effects.
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Number

Measure

Milestone
/ Target

Name

Qualitative indicator
for milestones

Quantitative indicator for target

Time

Unit

Baseline

Goal

Q Year

Description of each milestone and target

(iii) Improve orderly and correct accessibility to the public land-based
maritime domain. This shall be done by recovering land to provide access
to the public domain, planning, management and restoration of access,
better knowledge or actions with similar effect.

(iv) Implementation of strategic marine planning policies and better
knowledge. This shall be done by the implementation of Maritime Spatial
Planning, Marine Strategies, scientific advice on oceans, climate and
coasts, and the development of a georeferenced web application for sea
users. (Baseline: 31 December 2022.)

81b

C5.14

Restoration works across

coastlines

Number
(kilometres)

110

Q2 | 2026

Completion of restoration works across 110 kilometres of coastlines.
Works counted towards target 80 and target 81 shall not count towards
this target.
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F. COMPONENT 06: SUSTAINABLE MOBILITY (LONG-DISTANCE)

This component of the Spanish recovery and resilience plan addresses the following challenges: 1)
the transition towards more sustainable modes of transport; 2) reducing the emissions of the transport
sector; 3) making the transport sector safer, more accessible, sustainable and inclusive.

The objectives of the component are: the development of the Spanish rail network (in particular the
core TEN-T corridors and the non-core TEN-T network); establishing a more interoperable transport
network (rail, road, ports) with the objective to reduce its carbon footprint; the improvement of cross-
border connections with France and Portugal; the modernisation of the transport sector with the
adoption of advanced digital technologies.

This component addresses the Country Specific Recommendations on the promotion of investment
on energy efficiency and resource use and on the promotion of rail freight infrastructure (Country
Specific Recommendation 3 2019) and on the investment on the green and digital transition and
sustainable transport (Country Specific Recommendation 3 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

F.1. Description of the reforms and investments for non-repayable financial support
Reform 1 (C6.R1) — Safe, Sustainable and Connected Mobility Strateqgy

The objectives of the measure are to:

a) Increase security of the mobility network ensuring better protection of people and goods,
improving standards and reducing accidents.

b) Increase sustainability prioritising daily mobility, economic and social equity, energy
efficiency and the fight against climate change.

c) Enhance connectivity with digitalisation, technological progress and multimodal
connectivity.

The strategy shall address specific actions in the following nine areas:

I.  Mobility for all (ensuring universal accessibility at a reasonable costs);
ii.  New Investment Policies (to ensure adequate financing of transport infrastructures and
services);

iii.  Secure mobility (prioritizing investment in monitoring, maintenance, and cybersecurity);

iv.  Low-emission mobility (increase efficiency, reduce energy consumption);
v.  Smart mobility (boost R&D and mobility innovation, build and manage intelligent
infrastructure);

vi.  Smart Intermodal Logistics Chains (prioritize the transport of goods by rail in public and
private agendas);

vii.  Connecting Europe and Connected to the World (connect ports to intermodal logistic
terminals and intensify cooperation with neighbouring countries to coordinate the
construction and/or improvement of cross-border infrastructures);

viii.  Social and labour aspects (gender balance and re- and upskilling actions for the transport
workforce); and

ix.  Digitalisation of the ministry of transport, mobility and urban agenda to embrace digital
transition and become more open and innovative.
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The implementation of the measure shall be completed by 31 December 2021.
Reform 2 (C6.R2) — Indicative Rail Strateqy

The objectives of the reform is the establishment of instruments to ensure that the rail network meets
the mobility needs of the future in a coherent and effective way. The strategy shall set up a clear
planning scenario for the railway transport mode and it shall make it possible to align investment
priorities with the Strategy for Safe, Sustainable and Connected Mobility (R1).

The reform shall consist of several actions including:

a) establishing a clearer planning of actions in the railway sector, especially geared
toward everyday mobility;

b) improving network maintenance;

€) ensuring economic sustainability of the rail network;

d) prioritising resource efficiency, with an ex-ante and ex-post evaluation of investment
projects;

e) enhancing interoperability of the network, especially on the trans-European network
corridors, and intermodality of the network;

f) boosting rail freight traffic;

g) enhancing safety in rail transport and

h) fostering the digitalisation of transport and innovation to ensure connected mobility.

The implementation of the measure shall be completed by 31 December 2022.

Investment 1 (C6.11) — National transmission network: European Corridors

The objectives of the measure are to build new railway infrastructure in the core European TEN-T
corridors and modernising and upgrading the existing ones. The measure consists in actions covering
1 400 kilometres of the core TEN-T corridors.

Investment 2 (C6.12) — Trans-European Network for Transport Program, other works

The objective of the measure is to make the national transport networks more reliable, sustainable,
secure and resilient. The measure consists in various actions in the areas of air, road and rail transport,
and to support digitalisation actions.

Investment 3 (C6.13) — Intermodality and logistics

The objective of the measure is to implement Axis 6 of the Secure, Sustainable and Connected
Mobility Strategy (R1) on Smart Intermodal Logistics Chains. The measure consists in interventions
related to intermodal and logistic terminals, and the accessibility and sustainability of ports.

Investment 4 (C6.14) — Support programme for sustainable and diqgital transport

The objective of the measure is to improve the efficiency of the transport system. The measure
consists in actions for sustainable or digital transport.
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F.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repayable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Quantitative indicator for

Milestone .Qu.alitative target Time L. :
Number | Measure / Target Name indicator for 9 Description of each milestone and target
milestones Unit Baseline | Goal | Q | Year
82 C6.R1 M Strategy on Notice of end Q4 | 2020 |End of the public consultation process of the strategy addressing actions in the

sustainable, of consultation following nine areas:

secure and 1) Mobility for all (to ensure universal accessibility at a reasonable costs);

connected 2) New Investment Policies (to ensure adequate financing of transport

mobility (public infrastructures and services);

consultation) 3) Secure mobility (prioritizing investment in monitoring, maintenance, and
cybersecurity);
4) Low-emission mobility (increase efficiency, reduce energy consumption);
5) Smart mobility (boost R&D and mobility innovation, build and manage
intelligent infrastructure);
6) Smart Intermodal Logistics Chains (to prioritize the transport of goods by
rail);
7) Connecting Europe and Connected to the World (connect ports to intermodal
logistic terminals and intensify cooperation with neighbouring countries to
coordinate the construction and/or improvement of cross-border
infrastructures);
8) Social and labour aspects (gender balance and re- and upskilling actions for
the transport workforce);
9) Digitalisation of the ministry of transport (MITMA).

83 C6.R1 M Strategy on Approval by Q4 | 2021 |Approval by Council of Ministers of the strategy addressing actions in the

sustainable, Council of following nine areas:

secure and Ministers 1) Mobility for all (with the aim to ensure universal accessibility at a

connected reasonable cost);

mobility 2) New Investment Policies (to ensure adequate financing of transport

(approval) infrastructures and services);

3) Secure mobility (prioritizing investment in monitoring, maintenance, and
cybersecurity);

4) Low-emission mobility (increase efficiency, reduce energy consumption);
5) Smart mobility (boost R&D and mobility innovation, build and manage
intelligent infrastructure);

6) Smart Intermodal Logistics Chains (prioritize the transport of goods by rail
in public and private agendas);

7) Connecting Europe and Connected to the World (connect ports to intermodal
logistic terminals and intensify cooperation with neighbouring countries to
coordinate the construction and/or improvement of cross-border
infrastructures);

8) Social and labour aspects (gender balance and re- and upskilling actions for
the transport workforce);

9) Digitalisation of the ministry of transport MITMA.
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Quantitative indicator for

Milestone .Qu.alitative target Time L. :
Number | Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline | Goal | Q | Year
84 C6.R2 M Indicative Rail Publication in Q4 | 2022 |Publication in the Official Journal of the approval resolution of the Indicative
Strategy the Official Rail Strategy with actions on:
Journal a) establishing a clearer planning of actions in the railway sector, especially

geared toward everyday mobility;
b) improving network maintenance;
¢) ensuring economic sustainability of the rail network;
d) prioritising resource efficiency, with an ex-ante and ex-post evaluation of
investment projects;
e) enhancing interoperability of the network, especially on the trans-European
network corridors, and intermodality of the network;
f) boosting rail freight traffic;
g) enhancing safety in rail transport;
h) fostering the digitalisation of transport and innovation to ensure connected
mobility.
For all actions included in the ‘Indicative Rail Strategy’, ensure the fulfilment
of the provisions of Law 21/2013 on environmental impact assessment and
Law 9/2018 of 5 December, amending Law 21/2013, and implement the
required mitigation actions for protecting the environment of the
Environmental Impact Assessment (EIA).
For the purposes of this operational arrangement, publication in the relevant
official website is considered as a qualitative indicator of the entry into force.

85 C6.11 T Core TEN-T Contract or 144 Q4 | 2022 |At least 144 contracts or other legal instruments awarded which include actions

network: award
of contracts

other legal
instrument

in one or more of the following corridors of the core TEN-T network:
ATLANTIC CORRIDOR

Y Vasca: Vitoria-Bilbao-San Sebastian/Astigarraga-lrun
* Valladolid-Palencia-Leon

* Ledn-La Robla-Pola de Lena

» Castejon-Pamplona-Logrofio-Bilbao

* La Corufia-Vigo-Ourense

* Ourense-Monforte

» Monforte-Ledn

» Talayuela-Plasencia-Caceres-Mérida-Badajoz

+ Talayuela-Madrid-Valladolid-Vitoria

* Sevilla-Huelva

MEDITERRANEAN CORRIDOR:
» Madrid-Zaragoza-Tarragona
* Frontera francesa-Barcelona/Tarragona-Vandell6s
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Q | Year

Description of each milestone and target

 Vandellos-Castell6n

« Sagunto-Teruel — Zaragoza

» Zaragoza-Tarragona

« Castellon-Valencia-La Encina-Alicante
 Alcéazar de San Juan-La Encina

» Murcia-Cartagena

* Murcia-Almeria

« Utrera-Antequera Santa Ana

» Madrid-Valencia

COMMON TO BOTH CORRIDORS

* Linking HSL Barcelona — HSL Levante

* Aranjuez-Alcazar de San Juan-Manzanares--Cordoba-Algeciras

» Madrid-Seville

The actions shall belong to one or more of the following types:

« Platform. It includes projects that make it possible to set up the infrastructure
that shall support the tracks and which includes embankments, clearance,
viaducts, tunnels, etc. These are mainly construction of new infrastructure.

* Replacement of services. It includes actions aimed at the restoration of
existing services (light, irrigation, water, etc.) which are affected during the
execution of the railway works.

* Tracks. It includes actions for the assembly and supply of track materials
(ballast, sleepers, rail, switches and expansion devices) on new railway
sections, as well as the renewal of existing tracks.

* Electricity. It includes actions aimed at the electrification of lines including:
overhead contact line, traction substations, transformation centres, power
remote control, high-voltage power lines, etc.

» Traffic signalling and control. It includes projects aimed at the
implementation of new signalling and traffic control systems (ERTMS, etc.).
* Telecommunications. Includes projects related to fixed and mobile
telecommunications on railway lines (such as fibre optic, GSM-R)

» Stations. It includes the upgrading and rehabilitation of existing stations, as
well as the construction of new stations.

87

C6.11

Core TEN-T
network:
contracts
performed

Certificates of
acceptance,
statements of
conformity or
equivalent
certifying that
contracts or

Q2 | 2026

Confirmation by the administration that contracts or other legal instruments, or
corresponding parts thereof, relating to one or more of the actions and corridors
as defined in Target 85, covering 1400 kilometers on corridors of the core
TEN-T network, have been performed.
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Quantitative indicator for

Milestone .Qu.alitative target Time L. :
Number | Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline | Goal | Q | Year
other legal
instruments
have been
performed
88 C6.12 T TEN-T network Contract or 188| Q4 | 2022 |At least 188 contracts or other legal instruments awarded which include
rail transport and other legal interventions in different transport modes: for rail interventions in the non-core
state road instrument TEN-T network and for roads in the state road network
network awarded a) For rail, interventions shall belong to one or more of the following types of
contracts interventions:
* Improvement of the technological infrastructure for rail traffic management
* Security (such as cybersecurity, installation of crash detectors)
 Acoustic protections/Noise maps
» Development of satellite technology applied to ERTMS rail signalling
« Electrification of sections (such as Monforte-Lugo)
* Track renewal (such as Soria-Torralba and Monforte-Lugo)
* Improvement of the control-command and signalling subsystem (such as
Soria-Torralba and Avila-Salamanca)
« Creation of new sections or variants (such as Palencia-Santander, variant of
Rincdn de Soto and Variant of Ourense)
b) For roads, interventions shall belong to one or more of the following types of
interventions:
* Improving road safety: including road safety in tunnels, protecting vulnerable
wildlife and protecting vulnerable users
* Sustainability: air quality improvement, new forms of urban mobility,
protecting biodiversity, climate risk prevention, energy efficiency, noise
reduction
* Digitalisation: Implementation of monitoring systems for bridges, tunnels,
using Big Data analytics and Internet of Things; digitalisation of road for
monitoring and maintenance
* Implementation of Intelligent Transport Systems in bus-VAO lanes
* Update of the primary preliminary draft of the fixed link across the Strait of
Gibraltar.
91 C6.12 M Digitalization Certificates of Q4 | 2025 |Confirmation by the administration that 40 contracts or other legal instruments
actions: contracts | acceptance, relating to digitalization actions have been performed.
performed statements of
conformity or
equivalent
certifying that
contracts or
other legal
instruments
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Quantitative indicator for

Milestone .Qu.alitative target Time L. :
Number | Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline | Goal | Q | Year
have been
performed
92 C6.12 M TEN-T network | Certificates of Q2 | 2026 |Confirmation by the administration that contracts or other legal instruments, or
excluding acceptance, corresponding parts thereof, relating to one or more of the interventions defined
corridors: statements of in Target 88 point a), covering 900 kilometers on the TEN-T rail network
contracts conformity or excluding corridors, have been performed.
performed equivalent
certifying that
contracts or
other legal
instruments
have been
performed
93 C6.12 M Air traffic Certificates of Q2 | 2026 |Confirmation by the administration that 35 contracts relating to air traffic
management: acceptance, management, have been performed.
contracts statements of
performed conformity or
equivalent
certifying that
contracts have
been performed
94 C6.12 M State Road Certificates of Q2 | 2026 |Confirmation by the administration or by a public entity that 92 contracts or
network: acceptance, other legal instruments relating to one or more of the types of interventions
contracts statements of defined in Target 88 point b) have been performed.
performed conformity or
equivalent Works in 70 tunnels have been performed.
certifying that
contracts or
other legal
instruments or
works have
been performed
95 C6.13 T T1: number of Contract or 66| Q4 | 2022 |At least 66 contracts or other legal instruments awarded including interventions
contracts or other other legal to improve intermodal and logistic infrastructures.
legal instruments instrument Interventions shall belong to one or more of the following areas:
awarded to a) the development and upgrade of strategic intermodal and logistical terminals
improve in one or more of the following locations:
intermodal and * Vicalvaro in Madrid,;
logistic * La Llagosta in Barcelona
infrastructures * San Luis in Valencia
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

« Findiz in Alava.

* Logistic facility of Can Tunis (Barcelona)

* Ordufia terminal (Bizkaia)

* Logistics facility in Lezo (Gipuzkoa)

* Muriedas (Santander)

* Escombreras terminal (Murcia);

b) the construction or extension of sidings to a length of at least 750 metres;

c) the improvement of rail access to the Port of A Corufia and the Port of
Castelldn;

d) the improvement of road access to the Port of Algeciras; and

e) improved accessibility and sustainability in ports, including:

* Accessibility: railway access works, including works to refurbish and
upgrade, as well as new access and improvement of internal traffic in ports, by
adapting the infrastructure that continues its external land-based access.

* Sustainability: including adequacy of water supply and sanitation systems; air
quality improvement plans; installation of more efficient energy networks;
solar photovoltaic installations; renovation of lighting networks and installation
of LED technology; power consumption control systems; refurbishment of
processing systems.

97

C6.13

Intermodal and
logistic terminals,
ports or 750-
metre sidings:
contracts
performed

Certificates of
acceptance,
statements of
conformity,
certificates of
entry into
service or
equivalent
certifying that
contracts or
other legal
instruments
have been
performed or
can be put into
service,
certificates of
expropriation re
lated to works
performed
under one or
more of the

Q2

2026

Confirmation by the administration or by a public entity that contracts or other
legal instruments, or corresponding parts thereof, for a total cumulative amount
of EUR 877,1 million, relating to one or more of the type of interventions
defined in Target 95, have been performed or can be put into service.
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Quantitative indicator for

Milestone _Qu_alitative taret Time o )
Number | Measure / Target Name indicator for 9 Description of each milestone and target
milestones Unit Baseline | Goal | Q | Year
type of
interventions
defined in
Target 95
99 C6.14 M Support to the Publication in Q4 | 2022 |The endowment of EUR 800 000 000 under the Support Programme of
programme of the Official Sustainable and Digital Transport through:
sustainable and Journal and a) the publications in the Official Journal of Ministerial Order(s) establishing
digital transport. adoption of the support scheme for sustainable freight transport based on ECO-
official INCENTIVES for rail and maritime purposes;
resolutions b) the official resolutions approving the transfers established in the Royal

Decree that allocates the transfer of funds to Autonomous Communities for the
award of grants for projects for the digitalisation of passenger and freight
transport services at regional and local level;

c) the official resolutions approving the transfers established in the resolution
by the State Secretariat for Transport, Mobility and the Urban Agenda of the
transfer of funds to the Autonomous Communities for the award of contracts or
other legal instruments for projects for the digitalisation of passenger and
freight transport services at regional and local level; and

d) the resolution by the State Secretariat for Transport, Mobility and the Urban
Agenda of the award of projects for the following actions:

Action line 1. Interoperability in rail freight transport

1. On-board European Rail Traffic Management Systems (ERTMS)

2. Actions removing barriers to rail interoperability in accordance with the
TSls.

3. Innovation and development of the variable gauge axis in locomotives.
Action line 2. Promotion of transport intermodality

4. Construction, adaptation or upgrading of cargoes and intermodal rail-road
terminals and their land connections

Action line 3. Modernisation of rail freight equipment

5. Actions supporting the refurbishment or upgrading of wagons for rail freight,
including for the establishment of rail highway services.

6. Actions to support the refurbishment or adaptation of railway tractor
equipment with other material using alternative fuels (hydrogen or electricity).
Action line 4. Safe, sustainable and connected road transport

7. Construction and upgrading of secure parking areas for commercial vehicles
and provision of information services (Delegated Regulation (EU) No
885/2013).

8. Intelligent Transport Services for the Road Sector (ITS) in toll motorway
concessions and other road safety and conservation services.

9. Actions supporting the deployment of alternative fuels refuelling
infrastructure for heavy duty vehicles on the road network

65




Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

10. Actions to support the refurbishment or adaptation of means and machinery
to achieve sustainable pavement: reduced carbon footprint and sound reducers
Action line 5. Sustainability of maritime and air transport

11. Support for the deployment of alternative fuels in Ports and Airports.

12. Support for the uptake of propulsive alternative energy technologies in the
maritime sector.

Action line 6. Digitalisation of transport

13. Projects for the digitalisation of passenger and freight transport services at
national level.

For actions 9 and 11, selection criteria shall comply with the ‘Do no significant
harm’ Technical Guidance (2021/C58/01), ensuring that the infrastructure is
enabled at the time of construction for the transport of renewable and low-
carbon gases.

101

C6.14

Actions related to
Sustainable and
digital transport

Award
resolutions;
certificates of
acceptance,
statements of
conformity or
equivalent
certifying that
contracts have
been
performed;
final reports for
grants

Q2

2026

In relation to letter a) defined in milestone 99, confirmation by the administration
or by a public entity of actions performed for a total cumulative amount of]
EUR 104.8 million relating to the award of accrued ECO-INCENTIVES for rail
and maritime purposes.

In relation to letter c) defined in the description of milestone 99, confirmation by
the administration or by a public entity that 73 contracts or other legal
instruments, or corresponding parts thereof, relating to the digitalization of]
passenger and freight transport services at regional and local level, have been
performed.

In relation to letter d) defined in the description of milestone 99, 47 final
reports confirming the finalisation of projects awarded shall be submitted by
recipient entities for grants, in relation to one or more of the action lines
referred to in milestone 99.
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F.3. Description of the investments for loan support

Reform 3 (C6.R3) — Energy Efficiency Strategy on the National Highways Network

The objective of this reform is the publication of the Strategy for Energy Efficiency in the State Road
Network and the establishment of a set of measures aiming at improving the energy efficiency in the
State Road Network.

This Strategy shall at least cover the following elements:

a) an analysis of the National Road Network energy supply;

b) an analysis of the current situation on the National Road Network regarding its illumination and
justification of possible solutions;

c) alist of measures or actions to be carried out in the National Road Network; and

d) an investment and financing plan for required measures or actions in the road network
illumination system with timelines for their implementation.

The Strategy will be published in the first quarter of 2024.

F.4. Milestones, targets, indicators, and timetable for monitoring and implementation
for loan support

See table below. The date of the baseline for all indicators is 1 February unless indicated differently
in the description of the action. Amounts in the table do not include VAT.
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Quantitative indicator for

Milestone Qualitative Time
Number | Measure / Target Name indicator for BEnRED Description of each milestone and target
milestones Unit Baseline | Goal | Q | Year
L15 C6.R3 M Energy Efficiency|Publication in QI | 2024 |Publication in the Official Journal of the approval of the Energy Efficiency

Strategy

the Official
Journal

Strategy for the National Road Network covering the elements in line with the
measure description.
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G. COMPONENT 07: DEPLOYMENT AND INTEGRATION OF RENEWABLE ENERGY SOURCES

The National Energy and Climate Plan (NECP) of Spain for 2021-2030 projects a significant growth
in renewable energy penetration in Spain, reaching 74 % in the electricity sector and 42 % in final
use in 2030. In this context, the objective of this component of the Spanish recovery and resilience
plan is to increase the use of renewable energy through the following elements:

a) the development of a clear and predictable regulatory framework that promotes investment in
renewables;

b) the establishment and consolidation of the industrial value chain in the field of renewables;

c) the support of innovative sources of renewable generation technologies, including their
integration into end uses; and

d) the development of green skills.In addition, the component specifically seeks to promote the
deployment of renewable energies on the Spanish islands, as well as the participation of
citizens through renewable energy communities.

The component is related to the promotion of investments in innovation and in energy efficiency
(Country Specific Recommendation 3 2019). It also promotes public and private investment and
fosters the green transition (Country Specific Recommendation 3 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

G.1. Description of the reforms and investments for non-repayable financial support

Reform 1 (C7.R1) — Regulatory framework for the promotion of renewable generation

The objective of this measure is to strengthen the regulatory framework for the promotion of
renewable generation, in order to increase certainty and encourage private investment in renewable
energy, to remove barriers to the deployment of renewables and to improve their integration in the
environment, the electrical system and into different sectors.

The measure shall include a number of legislative and regulatory steps including:

- the adoption of Royal Decree Law 23/2020 in June 2020, which sets up a new auction system for
renewable generation and improves the mechanism for access of renewable generation to the
electricity grid;

- the adoption of Royal Decree 960/2020 in November 2020, which enhances the predictability of
the revenues to be obtained by renewable generation in the new auctions;

- Royal Decree 1183/2020 in December 2020, which regulates the access and connection
conditions for renewable generation, in line with the provisions of Royal Decree Law 23/2020;

and

- The Law on Climate Change and Energy Transition, envisaged for adoption in the first half of
2021, which will establish into law the renewable targets for 2030 and the objective of climate
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neutrality by 2050 (including a 100 % renewable electricity system). This law also includes
elements that are relevant to other components in the plan (such as the reduction of administrative
barriers and requirements for the installation of public recharging points).

The implementation of the measure shall be completed by 30 June 2023.

Reform 2 (C7.R2) — National self-consumption strategy

The objective of this measure is to boost self-consumption as an alternative form of renewable
generation, to set targets in this area for the period 2021-2030 and to identify and develop measures
to mitigate the main barriers to their deployment. Self-consumption contributes to the integration of
renewable generation in buildings and urban environments, and it boosts local employment.

The measure shall include the adoption by the Spanish government of a National self-consumption
Strategy during the second half of 2021 in order to reduce administrative barriers to self-consumption.
The strategy shall diagnose the current and potential situation in Spain, and identify measures aimed
at: (a) better coordination between administrations; (b) the dissemination of information to consumers
and awareness-raising; (c) identifying existing relevant skills, as well as further training opportunities
connected to the deployment of self-consumption.

The measure shall address the implementation of key elements of the National Self-Consumption
Strategy, including the publication of guidance on how to foster self-consumption and the completion
of trainings aimed at improving required skills.

The implementation of the measure shall be completed by 30 June 2023.

Reform 3 (C7.R3) - Development of energy communities

This measure has the objective of developing energy communities to boost citizens’ participation in
the energy transition, through renewable energy communities and citizen energy communities. This
measure consists in support to energy-related pilot projects or offices for energy communities.

Reform 4 (C7.R4) - Framework for innovation and technological development in renewable energy

This measure shall strengthen the framework for innovation and technological development of a
number of renewable energy sources, and contribute to progress towards the goal of 100 % of
renewable sources in energy demand. The renewable sources covered in this measure shall include
offshore wind energy and biogas. The measure shall also facilitate R&D in renewable technologies.

The measure shall include the publication of a roadmap for offshore wind and other marine energy.
The aim of this roadmap is to reduce administrative barriers for the development of this source of
renewable energy. Specifically, the roadmap shall seek to: (a) promote research, development and
innovation through a more agile regulatory framework, and by strengthening technology centres and
testing platforms for new prototypes; (b) identify opportunities and synergies with key industrial
sectors; (c) develop an appropriate regulatory framework for the deployment in Spain (especially of
floating technology); and (d) identify measures to minimise environmental effects (whilst at the same
time seeking to simplify administrative procedures). The measure shall implement the key regulatory
measures identified in the road map to promote offshore wind farms, boost research and development
and support the deployment of floating technologies.

The second element of this measure is the publication of a roadmap for biogas, which shall analyse
the appropriate regulatory and sectoral tools to promote biogas, with a focus on the efficient use of
this energy source (such as in agro-industrial applications, and for heavy-duty vehicles where
electrification is not yet an alternative). This part of the reform shall address the implementation of
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key activities from the biogas roadmap, including: (a) the establishment of a system of guarantees of
origin for renewable gases, aimed at fostering investment in biogas and at decarbonising sectors such
as industry and transport; (b) the development of a tool to compute the contribution of biogas to
decarbonisation; and (c) pre-feasibility studies to promote the implementation of biogas production
facilities.

The implementation of the measure shall be completed by 30 June 2023.

Investment 1 (C7.11) - Development of renewable energies and storage

The objective of this measure is to foster the development of renewable energies and storage. This
measure consists of investment in capacity for renewable energy production and storage.

Investment 2 (C7.12) — Sustainable energy in islands

The objective of this measure is to increase sustainable energy in the Spanish islands (the Canary and
Balearic islands), and in particular to the support for projects for the penetration and integration of
renewable energy and storage into islands.

This measure consists in actions to support the energy transition and additional production capacity
for renewable energy and storage in the islands.

G.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repavyable financial support

See table below. The date of the baseline for all indicators is 1 February 2020, unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Quantitative indicator for

. Qualitative Time
Number| Measure N;lr}estonte Name indicator for EINRED Description of each milestone and target
2Lat milestones Unit Baseline| Goal Q Year
102 C7.R1 M Entry into force of Royal Decree Law Provision in Q4 | 2020 |Royal Decree Law 23/2020 approves energy measures aiming at
23/2020 (energy measures) Royal Decree setting the legal basis for a new auction scheme, defining new
Law 23/2020 on participants in the energy sector, such as independent aggregators and
entry into force renewable energy communities, and contributing to rationalize access
and connection permits.
103 C7.R1 M Entry into force of Royal Decree Provision in Q4 | 2020 |Royal Decree 960/2020 regulates the economic regime for renewable
960/2020 (economic regime for Royal Decree energy.
renewable energy) 960/2020 on
entry into force
104 C7.R1 M Entry into force of Royal Decree Provision in Q4 | 2020 |Royal Decree 1183/2020 regulates hybridisation and ordering access to
1183/2020 (connection of renewables to | Royal Decree and connection of renewables to the electricity grid.
the electricity grid) 1183/2020 on
entry into force
105 C7.R1 M Entry into force of Law on Climate Provision in the Q2 | 2021 |The Law on Climate Change and Energy Transition shall provide
Change and Energy Transition Law on Climate alternative regulatory stability to the development of renewable
Change and resources, reduced administrative barriers and minimum requirements
Energy for the installation of public recharging points in service.
Transition on
entry into force
106 C7.R1 T Additional production capacity for - Number 0 6 000 Q2 | 2023 |Cumulative additional production capacity for renewable energy
renewable energy MW) supported under the new enabling legislative framework included in
reform C7.R1 (including the auction mechanism established through
RD 960/2020, new regulation on access and connection permits, and
on hybridisation): at least 6 000 MW awarded
107 C7.R1 T Cumulative additional renewable energy - Number 0 6 000 Q2 | 2023 |Cumulative additional renewable energy capacity installed in Spain
capacity installed in Spain MW) during the period Q1 2020-Q42023, under the new enabling legislative
framework included in reform C7.R1 (including the auction
mechanism established through RD 960/2020, new regulation on
access and connection permits, and on hybridisation): at least 6 000
MW built.
Further Specifications from Operational Arrangements: Royal Decree
413/2014 exhaustively regulates the official register of renewable
generation (RAIPREE). In its Article 37, this Royal Decree indicates
that it is mandatory for all facilities under the scope of the Royal
Decree to be inscribed in the RAIPREE. Article 40 of the Royal Decree
mandates that, in order to be inscribed in RAIPREE, the facility must
hold a definitive authorisation for exploitation.
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Quantitative indicator for

. Qualitative Time
Number| Measure N;lr}estonte Name indicator for EINRED Description of each milestone and target
2Lat milestones Unit Baseline| Goal Q Year

108 C7.R2 M National self-consumption Strategy Publication on Q4 | 2021 |Adoption by the Council of Ministers and publication on government

webpage website of the National self-consumption Strategy in order to reduce
administrative barriers to self-consumption.

109 C7.R2 M Completion of measures under the Publication of Q2 | 2023 |Completion of key measures under the National self-consumption
National self-consumption Strategy results on the Strategy, including: the publication on the website of the Ministry for

webpage the Ecological Transition of technical guidance and the guidance to
municipalities on how to foster self-consumption and the completion of]
trainings made at improving required technical skills on renewable
sources of renewable self-consumption for at least 500 professionals.

110 C7.R3 M Pilot project for energy communities Publication on Q2 | 2022 |Award of the first pilot project for energy communities on the basis of

webpage calls for tender, in order to demonstrate the viability of this model.

111 C7.R3 T Energy-related pilot projects or offices Number 0 110 Q2 | 2026 |In the area of energy communities, final reports confirming the
for energy communities finalisation of the energy-related pilot projects or offices awarded shall

be submitted by recipient entities or individuals for grants for a total
number of 110 projects or offices for energy communities.

112 C7.R4 M Roadmap for offshore wind and other Publication on Q4 | 2021 |Publication of the Roadmap for offshore wind and other marine energy
marine energy webpage in order to reduce administrative barriers to the development of this

source of renewable energy.

113 C7.R4 M Entry into force of the regulatory Provisions in the Q2 | 2023 |Entry into force of the key regulatory measures identified in the map
measures identified in the map for regulatory for Offshore wind and other marine energy, to promote research and
offshore wind and other marine energy measures on innovation, and to support deployment of floating technologies. These

entry into force key measures shall include: final approval of the Maritime Spatial
Planning Plans, better coordination of the grid planning and the
offshore strategy and updating of the regulatory framework.

114 C7.R4 M Completion of measures identified in Publication on Q2 | 2023 |Completion of key measures identified in the roadmap on biogas,
the roadmap on biogas webpage including the establishment of a guarantees of origin scheme for

renewable gases, to improve the competitiveness of biogas and to
foster the investments in biogas production ensuring a faster
decarbonisation in sectors such as industry and transport.

115 C7.11 M Tender for investment support to Publication in Q2 | 2022 |Publication in the OJ of the first tender for investment support to
innovative or value added renewable the OJ innovative or value added renewable capacity.
capacity

116 C7.11 M New projects, technologies or Award decision / Q2 | 2023 |At least 6 developments awarded promoting new projects, technologies
installations of marine renewable investment or installations of marine renewable energy infrastructure. The 6
energy infrastructure authority developments should contribute to the implementation of marine

decision renewable energy projects in Spain. The developments may include
SMEs with marine renewable energy activity which receive grants,
loans or equity investment, take part in pre-commercial public
procurement, as well as grants given directly to renewable energy
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

marine projects or to a prototype of a marine renewable energy new
technology manufacturing or deployment.

117

Cc7.11

Additional capacity for renewable
energy production and storage

Number
(MW)

2 811

Q2

2026

Final reports confirming the finalisation of the actions awarded shall be
submitted by recipient entities or individuals for grants, or
confirmation by the administration, or by a public entity, that contracts
or agreements (including any amendments), or parts thereof have been
performed, for a total cumulative amount of 2 811 MW related to the
installation of renewable energy production and storage capacity.

118

C7.12

Clean Energy and Smart Projects for
Islands Office

Publication on
webpage

Q2

2023

Creation of the Clean Energy and Smart Projects for Islands Office
with the objective of managing the support programmes under the
Recovery and Resilience Facility. The office shall coordinate the
dynamisation and development of the energy transition in the islands.

119

C7.12

Actions to support the energy transition
on islands

Number

430

Q2

2026

In the area of energy transition on islands, final reports confirming the
finalisation of the actions awarded shall be submitted by recipient
entities or individuals for grants, or confirmation by the administration,
or by a public entity, that contracts or agreements (including any
amendments), or parts thereof have been performed, for a total
cumulative number of 430 actions. For contracts or agreements, the
contribution towards the total cumulative amount shall be the amount
performed as defined in certificates of acceptance, statements of
conformity, payment certificates or equivalent. documents.

120

C7.12

Additional production capacity for
renewable energy and storage in the
islands

Number
(MW)

128

Q2

2026

Final reports confirming the finalisation of the actions awarded shall be
submitted by recipient entities or individuals for grants, or
confirmation by the administration, or by a public entity,that contracts
or agreements (including any amendments), or parts thereof have been
performed, for a total cumulative amount of 128 MW related to the
installation of renewable energy production capacity and storage. For
contracts or agreements, the contribution towards the total cumulative
amount shall be the amount performed as defined in certificates of
acceptance, statements of conformity, payment certificates or
equivalent. documents.
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H. COMPONENT 8: ELECTRICITY INFRASTRUCTURE, SMART GRIDS AND DEPLOYMENT OF
FLEXIBILITY AND STORAGE

The National Energy and Climate Plan (NECP) of Spain aims to have a 42 % share of renewable
energy in final energy consumption by 2030. The integration of a growing amount of renewable
electricity generation (projected to reach 74 % of demand in 2030 and 100 % by 2050), requires a
number of complementary investments in grid digitalisation, storage and demand management. In
particular, the intermittency and partial predictability of renewable technologies means that energy
storage has an important role to play, to provide system flexibility and to ensure grid stability.

In this context, this component of the Spanish recovery and resilience plan shall pursue the following
objectives:

a) The development of a more flexible, decentralised and dynamic energy system capable of
efficiently and safely absorbing higher levels of renewable generation;

b) The development of new innovative business models; and

c) The involvement of new actors in the electricity system (producers, suppliers and consumers,
in addition to storage operators and aggregators), and a more flexible regulatory framework
capable of adapting to new needs, through regulatory sandboxes.

The component shall promote investments in innovation and in energy efficiency, and encourage the
adoption of efficient policies to encourage innovation (Country Specific Recommendation 3 2019).
It shall also promote public and private investment, and foster the green transition (Country Specific
Recommendation 3 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

H.1. Description of the reforms and investments for non-repavable financial support

Reform 1 (C8.R1) - Enabling framework for the integration of renewables into the energy system:
networks. storage and infrastructure

The objective of this measure is to enable a transparent and stable regulatory framework that creates
certainty and allows for increased integration of renewables into the energy system, through
investments in networks, storage and infrastructure.

The reform shall include the long-term decarbonisation strategy for 2050 (“ELP 2050”). The objective
of this strategy is to set the basis for a strategic and regulatory framework for the effective integration
of renewable energies in a flexible and intelligent energy system. Among the objectives of the ELP
2050 are: (a) the reduction of GHG emissions by 90 % compared to 1990 (climate neutrality); (b) the
achievement of 97 % of renewables on final energy consumption; and (c) a 100 % renewable
electricity system.

The implementation of the measure shall be completed by 31 March 2021.

Reform 2 (C8.R2) - Energy storage strategy and adaptation of the regulatory framework for the
deployment of energy storage
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This measure aims to develop, approve and deploy a regulatory and strategic framework to foster
energy storage. The reform shall provide the necessary framework for the planned investments under
C8.I1 and C8.13, relating to the deployment of energy storage and new business models in energy
transition, respectively.

The reform shall include the approval by the Spanish government of the Energy Storage Strategy. The
objective of this strategy is to have 20 GW of energy storage available in 2030 and 30 GW in 2050.

The reform shall include three legislative and regulatory acts: (i) Royal Decree 1183/2020 to regulate
access to the grid for storage facilities; (i1) Comision Nacional de los Mercados y la Competencia
Circular 1/2021 to establish the methodology and conditions for access and connection to the
transmission and distribution networks of electricity generation facilities; (iii) the Comision Nacional
de los Mercados y la Competencia Resolution of 10 December 2020, regulating the participation of
energy storage facilities in the provision of ancillary services.

The implementation of the measure shall be completed by 30 June 2022.

Reform 3 (C8.R3) - Regulatory framework for a more flexible energy system

The objective of this measure is to integrate flexibility and demand-side response in the regulatory
framework of the energy system.

This reform consists in the adoption of three regulatory measures.

Reform 4 (C8.R4) - Regulatory sandboxes or test-beds

This measure aims to develop regulatory test-beds (sandboxes) in the national regulatory framework,
allowing for the introduction of new products or technological solutions, exceptions or regulatory
safeguards to help facilitate research and innovation in the energy sector. The reform is directly linked
to reform C8.R3 and investment C8.13.

The regulatory sandboxes shall enable the industry to test new technologies, systems and services
related to flexibility, demand response and energy storage in a safe environment where interested
parties can experience innovative solutions without being subject to preventing regulatory
requirements. In addition, the sandboxes shall provide for a two-way regulatory dialogue between the
Administration and the regulator, which shall accelerate and facilitate the review of existing
regulations and adjust them to the entry of new agents to the market. This is expected to facilitate the
creation of technological start-ups by giving them an opportunity to test their business models.

The reform shall include the adoption of a Royal Decree on the development of regulatory sandboxes
to enable the development of new pilot projects, with the aim of fostering research and innovation in
the electricity sector.

The implementation of the measure shall be completed by 30 June 2023.

Reform 5 (C8.R5) — Entry into force of legislation contributing to green transition

The objective of the measure is to put in place measures that contribute to the green transition. It
consists in the entry into force of legislation that (i) increases efficiency in the use of grid capacity;
(i1) rolls out of ultra-fast EV charging stations in gas stations; (ii1) enhances the energy sustainability
of data centres; (iv) reinforces the role of National Regulatory Authority to supervise the fuel market;
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and (v) enhances obligations in terms of greenhouse gas emissions reductions for companies which
provide fuel for transport.

The implementation of the measure shall be completed by 31 August 2026.

Investment 2 (C8.12) - Digitalisation of networks

The objective of the measure is to support the digitalisation of electricity distribution.

This measure consists in supporting investments by electricity distribution companies related to the
digitalisation of the distribution networks.

H.2. Milestones, targets, indicators., and timetable for monitoring and implementation
for non-repavyable financial support

See table below. The date of the baseline for all indicators is 1 February 2020, unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Quantitative indicator for

. Qualitative Time
Number | Measure N;l,}is:o;e Name indicator for IR Description of each milestone and target
g milestones Unit Baseline | Goal | Q | Year
121 C8.R1 M Approval of the long-term Approval by Q1 | 2021 |Approval of the long-term decarbonisation strategy (“ELP2050”). ELP50 sets the
decarbonisation strategy Council of basis for the definition of the strategic and regulatory framework for the effective
(“ELP2050) Ministers integration of renewable energies in a flexible and intelligent energy system, to be
read in the context of the broader approach set out in the NECP.
122 C8.R2 M Entry into force of planning, Provisions in Q2 | 2021 |Adoption and entry into force of the following planning, legislative and regulatory
legislative and regulatory the legislative reforms to promote the development of energy storage solutions:
reforms to promote the and regulatory a) Approval in the Council of Ministers of Energy Storage Strategy, with the
development of energy storage | measures on objectives of fostering the deployment of energy storage through 66 specific
solution entry into measures grouped in the 10 lines of action included in the Strategy. The goal is to
force have 20 GW of energy storage available in 2030 and 30 GW in 2050;
b) Publication in the OJ of the Royal Decree 1183/2020, to regulate access to the
grid for storage facilities.
¢) Publication in the OJ of Circular 1/2021 by the Comision Nacional de los
Mercados y la Competencia to establish the methodology and conditions for access
to and connection to the transmission and distribution networks of electricity
generation facilities.
d) Publication in the OJ of the Resolution of 10 December 2020 regulating
participation of energy storage facilities in the provision of ancillary services.
123 C8.R3 M Entry into force of regulatory | Provisions in Q4 | 2025 | a) Entry into force of the Resolution of December 10, 2020, by the Comision
measure the legislative Nacional de los Mercados y la Competencia approving the adaptation of the
and regulatory system's operating procedures to the balance conditions
measures on b) Entry into force of the Royal Decree approving the General Supply and
entry into Contracting Regulation and establishing the conditions for the commercialization,
force aggregation and consumer protection of electricity
¢) Entry into force of RDL23/2020 which shall include the creation of the status
of independent aggregator.
124 C8.R4 M Entry into force of measures to | Provisions in Q2 | 2022 |Publication and entry into force of Royal Decree on the developments of
promote regulatory sandboxes the Royal regulatory sandboxes to enable the development of new pilot projects, with the aim
to foster the research and Decree on of fostering the research and innovation in the electricity sector.
innovation in the electricity entry into The legislation shall enable the industry to test new technologies, systems and
sector force services related to flexibility, demand response and energy storage, in a safe and
conducive space where interested parties can experience with innovative solutions
without being subject to prevailing regulatory requirements. Additionally, this shall
provide a two-way regulatory dialogue between the Administration and the
regulator, which shall accelerate and facilitate the review of existing regulations
and adequate them to the entry of new agents to the market, encouraging the
creation of technological start-ups by giving them an opportunity to test their
business models.
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Quantitative indicator for

. Qualitative Time
Number | Measure N;l,i,is:(g);e Name indicator for I Description of each milestone and target
milestones Unit Baseline | Goal | Q | Year
127 C8.12 T Award of digitalisation projects - Number |0 161 [Q2 2026 |[Atleast 161 digitalisation projects awarded to distribution companies.
to electricity distribution
companies
127a C8.R5 M Entry into force of legislation Q2 2026 |Entry into force of legislation that (i) increases efficiency in the use of grid

contributing to green transition

capacity; (ii) rolls out of ultra-fast EV charging stations in gas stations; (iii)
enhances the energy sustainability of data centres; (iv) reinforces the role of
National Regulatory Authority to supervise the fuel market; and (v) enhances
obligations in terms of greenhouse gas emissions reductions for companies which
provide fuel for transport.
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I. COMPONENT 9: RENEWABLE HYDROGEN

Spain’s National Energy and Climate Plan for 2021-2030 seeks to reduce greenhouse gas emissions
by 23 % compared to 1990. In this context, the main objective of component 9 of the Spanish recovery
and resilience plan is to develop renewable energy hydrogen technologies:

a. As a means to store energy to manage differences between the supply and demand of
electricity, providing flexibility to the electricity system.

b. By promoting their development and consolidation along the industrial value chain, given that
these technologies are currently not ready to operate on market terms;

c. By supporting their integration in end uses, including to replace fossil-based hydrogen in
industry; and

d. By developing green skills.

This component of the Spanish recovery and resilience plan addresses the Country Specific
Recommendations to promote investments in innovation and in energy efficiency (Country Specific
Recommendation 3 2019), and to foster the green transition (Country Specific Recommendation 3
2020).

The component is part of the renewable energy strategy underpinning component 1 and component 6
(use of hydrogen for mobility & transportation purposes), component 7 (renewable energy
generation), and component 8 (storage and smart grids) of the Spanish recovery and resilience plan.

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

I.1. Description of the reforms and investments for non-repayvable financial support

Reform 1 (C9.R1) — Hydrogen roadmap

This measure shall provide a framework to develop renewable hydrogen in Spain (the ‘Hydrogen
roadmap’). To this end, it identifies the objectives to be achieved by 2030 in terms of installed capacity
by sector (industry and transport). The Hydrogen roadmap was approved by the Council of Ministers
in October 2020. The measure also establishes a concrete means to support implementation of the
roadmap by ensuring hydrogen electrolysers are supplied with renewable energy. The related
regulatory actions shall include 1) establishing a regulatory instrument which includes the
appointment and governance of the national bodies issuing guarantees of origin for renewable gases,
including renewable hydrogen; and ii) a regulatory mechanism setting out how the renewable origin
of hydrogen is verified.

This reform shall be completed by 30 June 2022.
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Investment 1 (C9.11) — Scheme to support renewable hydrogen, a country project

This measure aims to contribute to implement the Hydrogen roadmap along four lines of action.

This measure shall consist of a public investment in a support scheme covering subsidies to support

the production and uptake of renewable hydrogen. The scheme shall operate by providing financial

incentives via the award of grants. On the basis of the RRF investment, the support scheme aims at
initially providing at least EUR 1240 000 000 of financing. The scheme shall be managed by
‘Instituto de Diversificacion y Ahorro de la Energia’ (IDAE) as the implementing partner.

In order to implement the investment into the scheme, Spain shall adopt one or several legal

instruments establishing the scheme, that shall include the following elements:

1. The list of activities eligible for support which shall include all of the following, among others:

Support to, among others, SMEs to strengthen and reinforce the existing Spanish value chain
by enhancing one or several of the following activities: production capabilities, skills,
competitiveness, knowledge and technology transfer, and/or international dimension;
Support technological developments or prototypes (such as electrolysers, compressors,
storage vessels, fuel cells and H2-based transport systems), including “first of a kind” to
support the validation of new upscaled designs or prototypes associated to either the
production, distribution logistics or consumption of hydrogen;

Support interventions targeting the improvement of test facilities or implementing new
manufacturing lines of key enabling technologies or systems within the hydrogen supply
chain, such as electrolysers or fuel cells. These shall either: 1) improve R&D&I test facilities
or laboratories and/or related equipment; or i11) improve facilities and/or procurement of new
equipment (such as machine tools) to manufacture hydrogen and fuel cell related systems,
equipment or components;

Support to establish renewable hydrogen clusters integrating large-scale production,
processing and consumption. The objective of at least one of these clusters is to integrate a
high-capacity renewable hydrogen electrolyser that directly supplies hydrogen to local
industrial consumers. The electrolyser shall be sourced with renewable electricity. The
resulting generated hydrogen shall be integrated into industrial processes and supply chains
of firms (including adaptation and shifting of business models away from fossil-based
hydrogen consumption) to replace at least 5% of their annual fossil based hydrogen
consumption;

Support to the deployment of hydrogen across pioneering projects with a smaller size than the
cluster. These shall introduce renewable hydrogen beyond a single industrial hub to isolated
energy systems that permit integrating renewable hydrogen into fields such as transport. These
interventions are expected to encompass the production, distribution and consumption of
renewable hydrogen, furthering coverage across different sectors and parts of the Spanish
territory;

Some of the firms supported through the measure may become part of a hydrogen IPCEI,
together with firms from other Member States, relying on proper framework to collaborate
within the Union to integrate national value chains to boost competitiveness.

2. Description of the decision-making process of the scheme: The evaluation of the applications and
the selection of the beneficiaries to be included in final award decisions or investment decisions
under the scheme shall be taken by an investment committee or technical evaluation committee
and approved by a majority of votes from members who are independent from the government,
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meaning that they must be either staff employed by IDAE and/or other independent experts. Final
award decisions or investment decisions under the scheme shall be limited to the approval
(without modifications) or the exercise of a veto right on an award decision or investment decision
proposed by the investment committee or relevant equivalent governing body. In the event that
any of the applicants are participated by IDAE and the budget for that call is insufficient to cover
all the applications received, the evaluation process shall be externally audited as envisaged in
IDAE's “Plan de Mitigacion de Potenciales Conflictos de Interés en Sociedades Participadas™.

3. Requirement to comply with the ‘Do no significant harm’ (DNSH) principle under the Recovery
and Resilience Facility as set out in the DNSH Technical Guidance (2021/C58/01). In the case of
general support to corporates (including equity and venture capital), the legal instrument(s) shall
exclude companies with a substantial focus™ in the following sectors: (i) fossil fuel-based energy
production and related activities'; (ii) energy-intensive and/or high CO2-emitting industries’®;
(ii1) production, rental, or sale of polluting vehicles'®; (iv) waste collection, waste treatment and
disposal'’, (v) processing of nuclear fuel, production of nuclear energy. Furthermore, the legal
instrument(s) shall require compliance with the relevant EU and national environmental
legislation of the final beneficiaries of the subsidy schemes.

4. The requirement that final beneficiaries of the scheme shall not receive support from other Union
instruments to cover the same cost.

5. The amount covered by the scheme and the requirement to reinvest any unused proceeds from the
scheme in the activities as those listed above, including beyond 2026.

6. Reporting requirements for climate investment for the subsidy scheme?®.

131t is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if such sector or activity
is identified as being an essential part of the business activity of the Final Beneficiary respectively in relation to the gross
revenue, profit, or client base of the Final Beneficiary. The gross revenue generated from the restricted sector or activity
shall, in any case, not exceed 50% of the gross revenue.

14 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01); and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

15 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas
emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse
gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not
possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the
Emissions Trading System, as set out in Commission Implementing Regulation (EU) 2021/447.

18 Polluting vehicles are defined as non-zero-emission vehicles.

7 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste, and
to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing
exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

'8 The implementing partner shall also be required to provide to the Member State a semi-annual report on the
implementation of each project/activity.
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1.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repavable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Quantitative indicator for

. Qualitative Time
Number | Measure N;l,i,is:o;e Name indicator for e Description of each milestone and target
& milestones Unit Baseline | Goal | Q | Year
129 C9.R1 M Hydrogen Roadmap| Approval by Q4 | 2020 |Approval of the Hydrogen Roadmap by the Council of Ministers. The hydrogen roadmap
Council of establishes the guidelines defined by Spain for the development of the renewable hydrogen
Ministers sector. To this end, it identifies the goals to be achieved in terms of installed capacity, industry
and mobility by 2030.

130 CI9.R1 M Entry into force of |Provision in the Q2 | 2022 |Entry into force of the regulation establishing a national system of guarantees of origin for
the regulation regulation renewable gases, including renewable hydrogen, ensuring a 100 % of renewable energy. The
establishing indicating the system to be established by the regulatory instrument shall include the appointment of national
Guarantees of entry into force issuing bodies, and the adoption of their governance; and a regulatory mechanism setting out
origin for of the how the renewable origin of the hydrogen is verified.
renewable gases regulation

131 CI.11 M Scheme to support |Entry into force Q2 | 2023 |Entry into force of the legal instrument(s) establishing the support scheme amounting the budget
renewable of the relevant of the investment in line with the requirements specified in the description of the measure.
hydrogen: legal
Establishment of instrument(s) For calls prior to 2025, the decision-making process of the scheme can consist of decisions
the scheme unanimously approved and with at least one vote being independent from the Spanish

government.
For IPCEI project financing instruments, beneficiaries are ultimately selected by the European
Commission as a result of the matchmaking process inherent to IPCEIs.

132 Co.11 T Scheme to support |Entry into force 0 30% | Q2 | 2023 |IDAE has published the final award resolutions or entry into force of financing agreements with
renewable of legal final beneficiaries, for at least 30% of the RRF investment into the support scheme (including
hydrogen: Legal financing indirect costs).
agreements signed | agreements or
with final publication of
beneficiaries or final award
final award resolutions
resolutions
published (1)

135 Co.11 M Scheme to support|Entry into force Q2 | 2026 |Spain shall transfer at least EUR 1 240 000 000 to IDAE for the support scheme.
renewable of legal
hydrogen: Ministry|  financing IDAE has published the final award resolutions or entry into force of financing agreements with
has completed the| agreements or final beneficiaries, for 100% of the RRF investment into the support scheme.
investment publication of

final award
resolutions and
certificate of
transfer
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J. COMPONENT 10: JusT TRANSITION

This component of the Spanish recovery and resilience plan addresses the economic and social impact
in the geographical areas affected by the closing coalmines and coal-fired/nuclear power plants,
which has been further exacerbated by the impact of the Covid-pandemic and the closure of thermal
power stations. An additional aim is to change the production model and drive transformation in
support of a more resilient economic and social model of the territories for the future. The strategy is
designed in parallel to the Spanish territorial plan of the Just Transition Fund (JTF), the latter which
is intended to have a wider scope, a longer duration and a more strategic focus on business
development and support.

The component contributes to addressing the Country Specific Recommendations related to support
employment through measures to preserve jobs, effective incentives for recruitment and skills
development (Country Specific Recommendation 2 2020); to promote public and private investment
fostering the green transition (Country Specific Recommendation 3 2020); and to strengthen
cooperation across level of government (Country Specific Recommendation 4 2019).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

J.1. Description of the reforms and investments for non-repayable financial support

Reform 1 (C10.R1) - Just Transition Protocols

In February 2020 the government approved the Just Transition Strategy as reflected in the National
Energy and Climate Plan (NECP). In the context of this Strategy and under the Spanish recovery and
resilience plan, this reform shall establish 12 Just Transition Protocols covering each area affected by
the closing of coalmines and coal fired power plants. Each of the Just Transition protocols shall cover
at least an area affected by the closure of a coal-fired power plant. The Protocols shall be tools for
environmental, economic and social sustainability of the territories affected. The focus shall be on
inter alia sustaining and creating jobs, promoting diversification and specialisation, increasing the
attractiveness of the areas to combat depopulation, and environmental restoration of land. These
protocols shall incorporate the cooperation of relevant local actors (public and private, including
businesses, social partners, education sector, NGOs etc.).

This reform shall include also the establishment of the Just Transition Institute. The goal of the
Institute shall be to identify and adopt actions that guarantee equitable treatment of workers and
territories affected by the transition towards a low carbon economy, minimisation the negative
impacts on employment and the population of these territories and optimising the opportunities of the
transformation process. The Institute’s main functions are to promote the design of industrial policies,
research and development, promotion of economic activity, employment and professional training.

The measure shall also include the set-up of an Advisory Council made up of representatives from
ministerial departments and representatives from local and regional authorities that shall provide
advice and assess the impact of just transition policies.

The implementation of the measure shall be completed by 30 June 2023.

Investment 1 (C10.11) - Investment in Just Transition
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The objective of this measure is to invest in Just Transition areas. The measure consists in actions to
support environmental, digital and infrastructure projects, employability, rehabilitation of land or the
adaptation of industrial facilities for green hydrogen and energy storage.

J.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repayable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.

86



Number

Measure

Milestone
/ Target

Name

Qualitative indicator for
milestones

Quantitative indicator for
target

Time

Unit Baseline Goal

Q | Year

Description of each milestone and target

137

C10.R1

M

Creation of the Institute for
the Just Transition Fund

Publication in the OJ

Q1 | 2020

By Royal Decree 500/2020, creation of the Institute for the Just
Transition Fund. The goal of the Institute is to identify and adopt
measures, based on solidarity, that guarantee equitable treatment of
workers and territories affected by the transition towards a low carbon
economy, minimisation the negative impacts on employment and the
population of these territories and optimising the opportunities of the
transformation process.

138

C10.R1

Just transition protocols and
Advisory Council

Number 0

12

Q2 | 2023

After a participative process, publication on the Just Transition website
of 12 Just transition protocols, which include commitments on
employment, environmental restoration and economic and social
development for the local population in 12 affected areas. Each of the
Just Transition protocols shall cover at least an area affected by the
closure of a coal fired power plant.

Creation of an Advisory Council, made up of representatives from
ministerial departments and representatives from local and regional
authorities that shall provide advice and assess the impact of just
transition policies.
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C10.11

‘Just transition’ training aid
programme and granting aid
for the economic
development of just
transition areas

Publication in the OJ

Q4 | 2021

Publication in the Official Journal of: (a) Order approving the regulatory
framework for the ‘just transition’ training aid programme, specifying the
support plan for the vocational qualification and integration into the
labour market of workers and people affected by the transition to a low
carbon economy; and (b) Order setting out the regulatory bases for
granting aid for the economic development of just transition areas,
through the development of environmental, digital and social
infrastructure in municipalities and territories in transition to a low
carbon economy.

For the purposes of this operational arrangement, an approval signed by
the competent authority and publication in the relevant official
website/platform are considered as a qualitative indicator of the entry
into force. The area of action covers all territories affected by the energy
transition; in particular those directly affected by the closure of coal
mining sites or adjacent areas to thermal or nuclear power stations.

140

C10.11

Support for environmental,
digital and social
infrastructure projects

Number 0

100

Q4 | 2022

Publication in the Official Journal of the award of at least

EUR 91 000 000 for at least 100 environmental, digital and social
infrastructure projects in municipalities and territories in transition to a
low carbon economy. The 100 environmental, digital and social
infrastructure projects shall be located in municipalities and territories in
Just Transition Areas.
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Quantitative indicator for

: TR Time
Number | Measure '\7'.:?;:025 Name Qualltar;lzllzslpoc:]lg:tor 1935 LETEL Description of each milestone and target
9 Unit Baseline | Goal | Q | Year

431 C10.11 T Support for environmental, Number 100 130| Q4 | 2024 |Publication in the Official Journal of the award of EUR 11 000 000 for
digital and social 30 environmental, digital and social infrastructure projects in Just
infrastructure projects Transition Areas.

141 C10.11 M Employment related Training participation Q2 | 2026 | Training participation certificates or job search assistance participation
trainings certificates or job search certificates issued for a total of 840 individuals. A person who

assistance participation participates in several trainings or job search assistance actions is
certificates counted separately for each training or job search assistance action
participated in.

142 C10.11 M Investment projects to adapt Certificates of Q4 | 2025 |Confirmation by the administration that contracts relating to two
industrial facilities for green | acceptance, statements of investment projects to adapt the installation of Ciudad de la Energia
hydrogen and energy storage | conformity or equivalent (CIUDEN) for the development of technologies for green hydrogen

certifying that contracts production and energy storage have been performed.
have been performed

143 C10.11 M Rehabilitated land at former Certificates of Q2 | 2026 |Confirmation by the administration or by a public entity that contracts
coal mining sites or in areas | acceptance, statements of relating to the rehabilitation of 2000 hectares of land at former coal
declared as Just Transition conformity or equivalent mining sites or in areas declared as Just Transition Areas have been
Areas certifying that contracts performed.

have been performed
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K. COMPONENT 11: MODERNISATION OF PUBLIC ADMINISTRATIONS

This component of the Spanish recovery and resilience plan shall address challenges concerning the
public administration, including the efficiency of the justice system, administrative capacity, and
cooperation between the different levels of government. It aims to modernise Spain’s public
administrations, by reforming administrative processes, public procurement, justice, public
employment including human resources policies; increase the accessibility and efficiency of public
services by further digitalising them; promote energy savings, the use of renewable energy in public
buildings and infrastructure, boost public servants’ sustainable mobility; and strengthen the
administrative capacity of public administrations to monitor, control and implement public policies.
The key measures to achieve these goals shall be the following:

a) Reform the central, regional and local public administrations by improving cooperation
between them, strengthening the public procurement framework, the evaluation of public
policies and fostering the transition towards open-ended employment contracts;

b) Digitalisation of administrations and processes with five priority projects in strategic areas:
justice, public employment services, public health data, management of consulates and
territorial administration;

c) Energy transition plan of the central government;

d) Strengthening administrative capacities.

This component of the Spanish recovery and resilience plan addresses the Country Specific
Recommendations on strengthening the public procurement framework (Country Specific
Recommendation 1 2019 and 4 2020), fostering the transition to open-ended contracts (Country
Specific Recommendation 2 2019), front-loading public investment projects and focusing investment
on the green and digital transition (Country Specific Recommendation 3 2019, 3 2020, 1 2022 and 1
2023) and improving cooperation between administrations (Country Specific Recommendation 4
2019 and 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

K.1. Description of the reforms and investments for non-repavable financial support

Reform 1 (C11.R1) — Reform for the modernisation and digitalisation of the administration

The objective of this measure is to address weaknesses in employment policies of the public
administrations, strengthen cooperation and coordination among different levels of government, and
improve how the central government implements public policies. This measure consists in the entry
into force of legislation on the reduction of the rate of temporary public employees and human
resources-related matters in the civil service, on further developing ex-ante policy evaluation and
increase transparency and citizen’s participation in public policy making, on transparency and
integrity in the activities of interest groups, in the entry into force of a legal act approving the new
Statute of the Council of Transparency and Good Governance, in the entry into force of legislation
establishing: (i) a mandatory cooling-off period before judges or magistrates returning from certain
appointed and elected public offices may resume judicial functions; (ii) a period of ineligibility for
appointment as Prosecutor General for those who have held certain public or elected public offices;
and (ii1) a prohibition for the Prosecutor General and members of the Prosecutor’s Office to participate
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in cases whenever any of the grounds for recusal established by law for judges apply to them, on
reinforcing cooperation between different levels of government and interconnection and
interoperability of their IT platforms, and on updating the National Security Framework.

Reform 2 (C11.R2) — Reform to boost the rule of law and the efficiency of the justice system

The Law 3/2020 of 18 September, and the Justice 2030 programme lay out a roadmap to reform the
administration of justice in Spain. In this context, this measure shall modernise the justice system by
the entry into force (taking into account the “vacatio legis” established in each law),

by 31 December 2022 of:

(a) Royal Decree-law on procedural efficiency, which shall shorten the length of procedures in
all jurisdictions while preserving the procedural guarantees of citizens;

(b) Royal-Decree law on digital efficiency, which shall promote a data-driven architecture to
manage information.

by 31 December 2024 of:

(c) Law on organisational and procedural efficiency of the justice system, which shall amend the
organisation of the judicial map and establish alternative means of dispute settlement. This
law shall replace the high number of unipersonal first-instance courts by 431 collegial organs
(Tribunales de Instancia) and implement the Judicial Office.

(d) Law on the right to defence which shall develop and enhance the fundamental right to a fair
trial and ultimately contribute to boost the rule of law.

The implementation of the measure shall be completed by 30 June 2023.

Reform 3 (C11.R3) — Reform to modernise the institutional architecture of economic governance

This measure shall reform aspects of the institutional economic governance framework, including by
speeding up and promoting the digitalisation of processes. This shall include: a) reform of how the
Caja General de Depositos (General Deposit Fund) handles guarantees, to make them electronic; b)
modernise the supervision of the financial and audit fields, through the reform of the General
Accounting Plan and Audit Regulation; and c) the publication of a green book to promote sustainable
finances in Spain.

Reform 4 (C11.R4) — National public procurement strategy

This reform shall finalise the implementation of the public procurement reform provided for in Law
9/2017 on public sector contracts (as the main act of transposition of Directive 2014/24/EU of the
European Parliament and of the Council of 26 February 2014 on public procurement and repealing
Directive 2004/18/EC Text with EEA relevance). This shall establish a governance structure to
address the need for a consistent public procurement framework ensuring transparency, effective
control mechanisms, interconnection of public procurement databases among all levels of
Government, and coordination across government levels, in order to: 1) make the National Evaluation
Office fully operational and i1) adopt the National Public Procurement Strategy.

Spain already created the independent Office for Regulation and Supervision of Public Procurement
and the National Evaluation Office. This reform shall also address problems related to the limited
provision of public procurement information and databases, as well as weaknesses in the structure of
public procurement contracting. To this end, the reform shall: a) improve the efficiency of public
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procurement (processes, results, data and information); b) promote the professionalization of actors
(in line with the Commission’s recommendation of October 2017); ¢) improve SME access; and d)
reinforce the legal framework of digital public procurement.

The implementation of the measure shall be completed by 31 December 2022.

Reform 5 (C11.R5) — Administrative capacity

This reform shall modernise the internal functioning of public administrations to improve the
implementation of the Spanish recovery and resilience plan, with a view to have a long-lasting impact
on the implementation of future reforms and investments by the Spanish public administration.
Overall, it shall, together with Investment 5, reform the capacity of public administrations to ensure
proper implementation of the recovery and resilience plan.

The governance, reporting and monitoring of actions included in the recovery and resilience plan
shall be deployed via a new model of administrative and financial management to ensure actions set
out in the recovery and resilience plan are properly implemented. This uniform model is to be
centralised within the Secretariat-General for European Funds and shall be deployed to reporting
ministries, their corresponding ICT units and, possibly, peer administrations in the regions
(Autonomous Communities). To this end, the central government adopted Royal Decree-Law
36/2020.

The implementation of the measure shall be completed by 30 September 2021.

Investment 1 (C11.11) — Modernisation of the General State Administration

The objective of this measure is to modernise General State Administration through digital
transformation. It consists in the further interconnection between all existing public procurement
platforms (central and regional government,) and the performance of contracts in the following areas:
1. Administration oriented to citizens, 2. Smart operations, 3. A government of data, 4. Digital
infrastructures, and 5. Cybersecurity (including the set-up of the Cybersecurity Operations Centre).

Investment 2 (C11.12) — Specific projects to digitalise the central government

The objective of this measure is to accelerate the digital transformation of the central government. It
consists in the performance of contracts relating to the digitalisation of the central public
administration or the institutional public sector or to trainings or other actions supporting the central
public administration or the institutional public sector on its digitalisation.

Investment 3 (C11.13) — Digital transformation and modernisation of the Ministry of Territorial Policy
and Democratic Memory, Ministry of Digital Transformation and Public Service, and the regional
and local administrations, as well as the National Health Service.

The objective of this measure is to modernise the Ministry of Territorial Policy and Democratic
Memory, Ministry of Digital Transformation and Public Service, the regional and local
administrations, as well as the National Health Service. It consists in the publication of a report
regarding 17 pilot projects under the Personal Digital Care Plan, and in investments in digitalisation
of regional and local public administrations, as well as the Ministry of Digital Transformation and
Public Service and the Ministry for Territorial Policy and Democratic Memory. .

Investment 4 (C11.14) — Energy transition plan in the Central Public Administration

The objective of this measure is to improve energy savings and reduce emissions by the central public
administration . or public entities. This investment consists in
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The reduction of an average of 30% of non-renewable primary energy consumption weighted
by cumulative habitable surface in buildings registered in the Central Information Office for
State Inventory Assets (CIBI),

e The installation of solar photovoltaic systems,

e The implementation of energy saving measures ,

e The installation of charging points for electric vehicles, and

e Replacing public vehicles with zero- or low-emission models™®.

Investment 5 (C11.15) — Transformation of the administration for the implementation of the Spanish
Recovery and Resilience Plan

The objective of this measure is to adapt the functioning of the public administration to face the
challenges posed by the implementation and monitoring of the recovery and resilience plan. It consists
in creating an integrated information and management system, a training platform, trainings on the
recovery and resilience plan, and deploying communication activities to inform administrations,
citizens and businesses about the opportunities the recovery and resilience plan offers.

Investment 6 (C11.16) — Cybersecurity

The objective of this measure is to reinforce the public administration’s cybersecurity capabilities.
This measure shall consist in the performance of contracts to reinforce the cybersecurity capabilities
of the Public Administration in the following areas: 1) building capacities to respond to cyberthreats;
i1) ensuring the security and resilience of strategic assets; ii1) strengthen capacities for investigating
and prosecuting cybercrime; iv) boosting cybersecurity for citizens and businesses; v) boosting the
cybersecurity industry; and vi) developing a cybersecurity culture.

K.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repavable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.

19 Below 50 gCO2/km in line with the category of ‘clean vehicles’ of the revised Clean Vehicles Directive 2009/33/EC.
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Milestone Qualitative Quantitative indicator for target Time
Number Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
144 CIl.R1 M Entry into force of | Provision in the Q2 2021 | Entry into force of a Legislative Act
legislative act to legislative act stipulating measures to reduce temporary
reduce temporary indicating the employment in public employment and
employment in entry into force effective provisions to prevent and penalise
public of the act abuses, including the obligation to publish all
administrations calls for stabilisation procedures of temporary
staff by 31 December 2022. This Legislative
Act shall be applicable to State, regional and
local public administrations.
145 CI11.R1 M Entry into force of | Provision in the Q4 2022 | Entry into force of the amendment to Law
the amendment to legal act and 40/2015 and ministerial orders to strengthen
Law 40/2015 and ministerial inter-territorial cooperation which shall cover
ministerial orders orders the following elements: i) allowing for the
strengthening indicating their creation of multisectoral conferences, ii)
inter-territorial entry into force spelling out decision-making procedures in
cooperation the Sectorial Conferences, including when
they generate agreements of mandatory
compliance; iii) reinforcing the Conference of
Presidents through the creation of a
permanent Secretariat; iv) providing for the
compulsory preparation, approval and
publication of multiannual policy objectives
and result indicators as well as transparent
mechanisms of monitoring and evaluation;
and v) establishing digital inter-administrative
interconnection and interoperability between
the central and regional government IT
platforms. Concerning objectives 1), ii) and
iv), the ministerial orders shall be consulted
with the Autonomous Communities in a
participative, inclusive and transparent
process.
146 CI1.R1 M Entry into force of | Provision in the Q4 2022 | Entry into force of the Evaluation Law with a
the law to law indicating set of actions to reinforce public policies
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Milestone Qualitative Quantitative indicator for target Time
Number Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
reinforce public the entry into based on ex-ante evaluation. The objectives
policies evaluation | force of the law are: 1) reinforcing the regime of the current
National Evaluation Institute (Instituto de
Evaluacion de Politicas Pablicas) to grant it
organisational and functional independence;
ii) providing the Institute with the capacity
and means to exercise its functions; iii)
including the principle of systematic ex-ante
evaluation of policies; and iv) preserving the
mandate of other bodies and agencies,
including the AIReF.
147 CI11.R1 M Entry into force of | Provision in the Q4 2022 | Entry into force of the amendment of the Law
the reform of the law and the 7/1985 regulating local administrative
Law 7/1985 on royal decree regimes and of the amendment of Royal
local implementing Decree 1690/1986, of 11 July, approving the
administrative the reforms Regulation on Population and Territorial
regimes and the indicating their Demarcation of Local Entities. The
amendment of the entry into force amendment of the Law 7/1985 regulating
Royal Decree local administrative regimes shall contribute
1690/1986, of 11 to: i) accelerating and broadening the
July, approving the deployment of local public services, including
Regulation on via digital means such as apps, and ii)
Population and supporting small towns in their provision of
Territorial public services. The amendment to Royal
Demarcation of Decree 1690/1986, of July 11, approving the
Local Entities Regulation on Population and Territorial
Demarcation of Local Entities shall update
and improve the municipal census of
inhabitants managed by the municipalities.
The reforms shall be accompanied by an
impact assessment, including fiscal
sustainability aspects.
148 CI1.R1 M Entry into force of | Provision in the Q4 2022 | Entry into force of regulatory measures
regulatory royal decree(s)- relating to the civil service of the State
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Milestone Qualitative Quantitative indicator for target Time
Number Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
measures relating law and Administration. The measures shall reinforce
to the civil service ministerial the administration’s ability to attract and
of the State order(s) retain the talent needed to perform its current
Administration implementing tasks, including in information and
the elements of telecommunications areas. The measures shall
the reform include the following elements: 1)
indicating their revitalization of the instruments for planning,
entry into force organisation and management of human
resources; ii) guarantee of the effectiveness of
the principles of equality, merit and capacity
in access, as well as the transparency and
agility of the selection processes; iii)
regulation of assessment and performance
according to a competence-based framework,
including for new recruitment; and iv) access
to senior civil servants posts (namely,
subdirectores generales and similar positions)
based on merit and competition. The
regulatory measures shall take the form of a
royal decree law for elements ii) and iii); and
of ministerial order(s) for elements i) and iv).
149 CI1l.R1 M Statutes of the new | Provision in the Q3 2023 | Entry into force of a legal act approving the
evaluation public royal decree Statutes of the National Agency for the
body indicating the Evaluation of public policies.
entry into force
of the legal act
150 Cl11.R1 T Stabilisation of Number 0 300 000 Q4 2024 | Publication in the official journal of the
public resolutions of recruitment procedures to
employment stabilise fixed-term public employment
(Procesos de estabilizacion de empleo
temporal) covering 300 000 successful
individuals.
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

432

CI1.R1

M

Entry into force of
measures to
improve the
implementation of
public policies in
the areas of justice
and anticorruption

Provision in the
law indicating
the entry into

force of the law

Q2

2026

b)

Entry into force of legislation
regulating the relations between
lobbyists (including NGOs, think
tanks,business associations and
trade unions — except in the exercise
of their constitutional functions —,
profit and non-profit making
associations,business organisations,
and lawyers when their purpose is
to influence policy rather than
providing legal assistance) and the
public sector. The legislation shall
establish a public and mandatory
register of interest groups that shall
be monitored by an independent
body with supervisory and
sanctioning powers. The law shall
promote measures to interconnect
the new register with the existing
regional registers of interest groups.
Entry into force of a legal act
approving the new Statute of the
Council for Transparency and Good
Governance (CTBG)

Entry into force of legislation
establishing: (i) a mandatory
cooling-off period before judges or
magistrates returning from certain
appointed and elected public offices
may resume judicial functions; (ii) a
period of ineligibility for
appointment as Prosecutor General
for those who have held certain
public or elected public offices; and
(iii) a prohibition for the Prosecutor
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Milestone Qualitative Quantitative indicator for target Time
Number Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
General and members of the
Prosecutor’s Office to participate in
cases whenever any of the grounds
for recusal established by law for
judges apply to them.
433 CI11.R1 M Update of the Provision in the Q2 2023 | Entry into force of a royal decree updating the
National Security royal decree National Security Framework. The royal
Framework indicating its decree shall: 1) adjust the requirements of the
entry into force National Security Framework to the reality of
certain groups or types of systems,
introducing the concept of “specific
compliance profile”; ii) align the National
Security Framework with the regulatory
framework and the strategic context to
guarantee security in digital public
administration, in accordance with the
National Cybersecurity Strategy 2019 and the
National Cybersecurity Plan; and iii) facilitate
a better response to cybersecurity trends,
reduce vulnerabilities and promote continuous
vigilance by reviewing the basic principles,
the minimum requirements and the security
measures.
151 CI1.R2 M Entry into force of | Provision in the Q3 2020 | Entry into force of Law 3/2020 of
Law 3/2020 on law indicating 18 September on procedural and
procedural and the entry into organisational measures to deal with COVID-
organisational force of the law 19 in the field of the Administration of
measures in the Justice.
field of Justice
152 Cl1.R2 M Entry into force of | Provision(s) in Q4 2022 | Entry into force of the Royal Decree-law
the Royal Decree- the law(s) improving the efficiency of procedures in the
law improving the | indicating their national justice system and Royal Decree-law
efficiency of entry into force on digital efficiency, which shall: (i) make a
judicial procedures more intensive use of technology to provide
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Milestone Qualitative Quantitative indicator for target Time
Number Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year

and the Royal an efficient and high-quality public service;

Decree-law on (ii) introduce reforms in procedural laws to

digital efficiency increase the speed of procedures in the
administrative and social jurisdictions; and
(iiii) amend the appeal processes (‘procesos
de casacion’) to avoid undue delays.

434 CI1.R2 M Entry into force of | Provision in the Q2 2023 | Entry into force of the Law on Organisational
the Law on law indicating and Procedural Efficiency to amend the
organisational and its entry into organisation of the judicial map in line with
procedural force the description of the measure and to further
efficiency improve the procedural efficiency of the

justice system by: (i) introducing reforms in
procedural laws to increase the speed of
procedures in the jurisdictions that are not
covered by Milestone 152 (ii) introducing
alternative dispute resolution means; (iii)
introducing reforms in the procedural laws
that shall resolve disputes before reaching the
courts; (iv) further achieving a more efficient
management and a faster response to the
demands of citizens and companies; and (v)
overall, achieving a more agile, efficient,
citizen-friendly, sustainable and transparent
Administration of Justice.

435 Cl11.R2 M Entry into force of | Provision in the Q2 2023 | Entry into force of the Law on the right to
Law on the Right law indicating defence to develop and enhance the
to Defence its entry into fundamental right to a fair trial.

force

153 CI11.R3 M Entry into force of | Provision in the Q4 2020 | Entry into force of the Royal Decree 937/2020
Royal Decree decree of 27 October approving the Regulation of the
937/2020 on the indicating the Caja General de Depdsitos to implement the
regulation of the digital management of guarantees and

deposits put forth to the Caja, eliminating
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Milestone Qualitative Quantitative indicator for target Time
Number Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
Caja General de entry into force physical documentation. The Royal Decree
Depositos of the decree shall update the procedure for constitution,
cancellation and enforcement of guarantees
and cash instalments deposited in the Caja. It
shall also promote the implementation of
electronic procedures in the Caja, by defining
the rules and channels to submit electronic
documents, and provide the necessary legal
framework for the digitalisation of the
procedure.
154 CI11.R3 M Entry into force of | Provision in the Ql 2021 | Entry into force of the Royal Decree
Royal Decree royal decree approving the Regulation implementing Law
approving the indicating the 22/2015 of 20 July 2015 on Audit of
Regulation entry into force Accounts. This reform shall have the
implementing Law of the royal objective of providing the legal framework for
22/2015 of 20 July decree the audit activity with higher legal certainty so
on audits of that an adequate quality of the audit activity is
accounts achieved. Auditors, audit firms and all
subjects affected by this Regulation, are
therefore given a higher guarantee and
security when interpreting and applying the
provisions included in the Law on Auditing, at
the same time resulting in better performance
of audits as well as fulfilling the obligations
included in the legislation.
437 CI11.R3 M Publication of the Publication of Q2 2023 | The authorities shall publish a Green Book for
Biennial Climate the report and the promotion of sustainable finance. In
Change Risk the action plan addition the two following measures shall be
Report for the for the Council completed: i) publication on the website of the
Financial System Macroprudential Authority Financial Stability
and creation of the Board (AMCESF]) of the first edition of the
Sustainable Biennial Report on Climate Change Risks for
Finance Council the Financial System, in line with Article 33
of Law 7/2021 of 20 May on climate change
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Milestone Qualitative Quantitative indicator for target Time
Number Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
and energy transition; and ii) creation and
entry in operation of a Sustainable Finance
Council (including representatives from the
public administration, financial supervisors
and the private sector) as a forum to promote
public-private collaboration in the field of
sustainable finance. At its first meeting, the
Council shall approve an action plan, with a
timeline and target deliverables.
155 Cl11.R4 M Entry into force of | Provision in the Q4 2021 | Entry into force of the ministerial order
the ministerial ministerial establishing the National Evaluation Office
order establishing order indicating (Oficina Nacional de Evaluacion) within the
the National the entry into Independent Office for Regulation and
Evaluation Office force of the Supervision of Public Procurement
order (OIReScon). In accordance with Article 333
of Law 9/2017 on Public Procurement, this
Office shall assess the financial sustainability
of the concession contracts, as defined in
Articles 14 and 15 of Law 9/2017 on Public
Procurement. The ministerial order shall
endow the Office with the capacity and means
to exercise its functions.
156 Cl11.R4 M National Adoption by the Q4 2022 | In line with the requirements laid down
Procurement Independent Article 334 of Ley 9/2017, the National
Strategy Office for Procurement Strategy shall have the
Regulation and objectives of improving the efficiency and
Supervision of sustainability of public procurement. The
Public Strategy shall include the following elements:
Procurement of (i) promotion of Strategic public procurement;
the National (ii) professionalisation; (iii) facilitating SMEs'
Procurement access to public procurement; (iv)
Strategy improvement of available data; (v) fostering
efficiency in public procurement; (vi) Full
digital transformation of public procurement;
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Milestone Qualitative Quantitative indicator for target Time
Number Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
(vii) enhancing legal certainty ; (viii)
improvement of the supervision and control of
public procurement, including corruption
prevention on the basis of a map of identified
risks.
157 CILR5 M Entry into force of | Provision in the Q1 2021 | Entry into force of the Royal Decree Law
Royal Decree Law royal decree 36/2020 of 30 December approving urgent
36/2020 on the indicating the measures for the modernisation of the public
implementation of | entry into force administration and for the implementation of
the Recovery, of the royal the Spanish recovery, and resilience plan,
Transformation decree endowing public administrations in Spain
and Resilience with the means, including legal instruments,
Plan to implement the recovery and resilience plan,
in a timely manner and in accordance with EU
law, including the RRF Regulation. The Royal
Decree-Law shall introduce regulatory
reforms that speed up the implementation of
projects and allow greater efficiency in public
spending, maintaining at all times the
guarantees and controls required by the EU
regulatory framework.
158 CI11.RS M Creation of new Publication in Q2 2021 | Creation of the Secretary General of European
bodies within the the OJ Funds (Secretaria General de Fondos
central Europeos) and new divisions in the Budget
government to Informatics Office (Oficina de Informatica
follow-up on the Presupuestaria) and in the National Audit
implementation, Office (Oficina Nacional de Auditoria) of the
control and audit General Comptroller of the State
of the Plan Administration (Intervencion General de la
Administracion del Estado), to foster a long-
lasting performance-based planning and
control administrative culture through the
experience in managing and controling the
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Milestone Qualitative Quantitative indicator for target Time
Number Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
Plan and in accordance with the provisions of
Royal Decree 1182/2020.

159 CIL.RS M Order defining the | Provision in the Q3 2021 | Entry into force of the Order defining the
procedures and order indicating procedures and format of the information to
format of the the entry into be shared for monitoring the RRP and
information to be force of the accounting execution of expenditure.
shared for Order
monitoring the
RRP and
accounting
execution of
expenditure

160 Cl11.11 M Interconnection of A set of Q2 2023 | Further interconnection (exchange of data)
national public publicly between all existing public procurement
procurement accessible and platforms (central and regional government):
platforms automatically at least 142 open data fields and 52

generated data aggregated data fields in the central
files from the government platform.
public Baseline: Number of open data fields in the
procurement central government platform in January 2021:
platform shall 119
be made Number of aggregated data fields in the
available, central government platform in January 2021:
enabling the 42
retrieval of both
open and Aggregated and open data fields shall be
aggregated data defined exclusively as those for which a data
fields exchange has occurred in January 2021
(baseline) and in January 2025 (target).

162 Cl1.11 M Digital Certificates of Q4 2025 | Confirmation by the administration that
transformation of acceptance, contracts (including amendments), or the
the Central Public statements of corresponding parts thereof, relating to the
Administration conformity or digital transformation of the Central Public
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Milestone Qualitative Quantitative indicator for target Time
Number Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
equivalent Administration, for a total amount of
certifying that EUR 737 881 472, have been performed.
contracts (or
parts thereof) The contracts shall cover the following areas:
e beem 1. Administration oriented to citizens, 2.
performed Smart operations, 3. A government of data, 4.
Digital infrastructures, and 5. Cybersecurity
(including the set-up of the Cybersecurity
Operations Centre).

163 Cl11.12 M Further developing Official Q2 2023 | The central administration shall further
health information notification of develop the functionalities of the following
systems work core applications and health information

completion systems: 1) ‘Historia Clinica Digital del
Sistema Nacional de Salud’ (HCDSNS); 2)
‘Receta Electronica’ (RESNS), and 3)
‘Registro de Profesionales Sanitarios
(REPS)’.

164 Cl11.12 T Judicial Number 0 2 839 Q4 2022 | Atleast an additional 2 839 judicial bodies
proceeding to be shall have the necessary infrastructure to
carried out enable the possibility of holding at least 30 %
electronically of the proceedings electronically. This entails

carrying out telematic judicial actions in the
different jurisdictional bodies with full legal
certainty. In order to accomplish this
objective, all participants must be able to
access the courtrooms by videoconference.
Moreover, it shall enable the creation of fully
virtual courtrooms, which all participants may
access by videoconference. An immediacy
platform shall be created to establish new
models for non-face-to-face relations and
processing. This shall improve remote access
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Milestone Qualitative Quantitative indicator for target Time
Number Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
by citizens to the services provided by the
public administration.

166 Cll.I2 M Digitalisation of Certificates of Q4 2025 | Confirmation by the administration that
the Central Public acceptance, contracts (including amendments), or the
Administration statements of corresponding parts thereof, relating to the
(excluding those conformity or digitalisation of the central public
covered by equivalent administration or the institutional public
milestone 163 and certifying that sector or to trainings or other actions
target 164) contracts (or supporting the central public administration or

parts thereof) the institutional public sector on its
have been digitalisation, for a total amount of
performed. EUR 1 078 000 000, have been performed.
These shall exclude those contracts that have
been taken into account for the fulfilment of
milestone 163 and target 164.

167 C11.13 M Digitalization of Ministry of Q2 2023 | Autonomous communities and local
regional and local Territorial governments have completed projects within
entities Policy and Civil the following strategic lines of the Digital

Service Strategy 2025, the Digitalization Plan for
provides a Public Administrations, and the rest of the

signed modernization action planned for the Public
certificate Sector: 1) administration oriented to citizens;

confirming that
the target has
been achieved

ii) smart operations; iii) a government of data;
iv) digital infrastructures, and v)
Cybersecurity. In particular: a) Each
Autonomous Community have completed at
least one project in one of five strategic lines
mentioned above; b) 60 % of the digital
procedures analysed in the CAE report of
regional administrations (Comunidades
Autonomas) allow their use by mobile
(Current: 48 %).
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Milestone Qualitative Quantitative indicator for target Time
Number Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
169 Cl11.13 M Digital Verification Q2 2026 In the area of the digitalisation of regional
transformation of reports and and local public administrations, as well as
the regional and certificates of the Ministry of Digital Transformation and
local public acceptance, Public Service and the Ministry for Territorial
administrations, as statements of Policy and Democratic Memory, for a total
well as the conformity or cumulative amount of EUR 693 420 000:
Ministry of Digital equivalent
Transformation certifying that - Confirmation by the administration
and Public Service contracts (or or by a public entity that contracts
and the Ministry parts thereof) (including amendments), or the
for Territorial have been corresponding parts thereof, have
Policy and performed been performed. The contribution
Democratic towards the total cumulative amount
Memory shall be the amount performed as
defined in certificates of acceptance,
statements of conformity, payment
certificates or equivalent
documents.

- Verification by the administration or
by a public entity of the
documentary justification for grant
payments. The contribution towards
the total cumulative amount shall be
the amount to be subsidised in that
verification.

These shall exclude those contracts and grants
that have been taken into account for the
fulfilment of milestone 167 and 438.
438 C11.13 M Pilot projects Link to the Q2 2026 | A report shall be published on the Health

implemented publication of Department website regarding 17 pilot

under the Personal | the report on the projects under the Personal Digital Care Plan.

Digital Care Plan Health The report shall include: a) a description of
the pilot projects, b) a description of any good
practices or areas of improvements identified
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Milestone Qualitative Quantitative indicator for target Time
Number Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
Department in each pilot project, and ¢) policy
website recommendations.

170 Cl1.14 T Scrapping and Number 0 5500 Q4 2024 | (i) Certificates of scrapping of 5 500 vehicles
purchase of based on fossil fuels issued.(ii) Confirmation
vehicles by the administration that 5 500 zero or low

CO2 emission vehicles (BEV, REEV, PHEV,
FCEV) have been purchased.

172 Cl11.14 T Reduction of non- Number 0| 1050000 Q2 2026 | Energy performance certificates in buildings
renewable primary (m?) registered in the Central Information Office
energy for State Inventory Assets (CIBI), with a
consumption in cumulative habitable surface of 1 050 000 m?,
buildings showing on average a 30% reduction of non-
registered in the renewable primary energy consumption,
Central weighted by habitable surface as indicated in
Information Office the energy performance certificate.
for State Inventory
Assets (CIBI)

439 CIl.I4 M Installation of Final work Q2 2026 | In the area of the installation of solar

solar photovoltaic
systems,
installation of
charging points for
electric vehicles
and
implementation of
other measures to
improve energy
savings contracted
by the central
public
administration or
public entities

certificates, or
certificates of
acceptance,
certificates of
completion of
works,
statements of
conformity or
equivalent
certifying that
contracts (or
parts thereof)
have been
performed

photovoltaic systems, the installation of
charging points for electric vehicles and the
implementation of other energy saving
measures, for a total cumulative amount of
EUR 80 000 000, contracted by the central
public administration or public entities:

e  Confirmation by the administration or by
a public entity, that contracts or
agreements (including any amendments),
or corresponding parts thereof, have been
performed; or

e  Certificates of completion of works
(certificado final de obra) signed by the
site manager (director de obra)
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

The contribution towards the total cumulative
amount shall be the amount performed as
defined in the certificates of acceptance,
certificates of completion of works, statements
of conformity, certificates, or
equivalent documents.

payment

173

CI11.I5

Recovery and
Resilience Facility
Integrated
Information
System

Audit report

Q3

2021

Implementation of a system that shall allow
(a) for the upload of the recovery and
resilience plan and of the information on
implementation and monitoring of the
achievement of milestones and targets; (b) for
the preparation of management declarations
and the audit summary as well as payment
claims and (c) to collect and store data on
beneficiaries, contractors, subcontractors, and
beneficial owners in accordance with Art 22
of the Recovery and Resilience Facility
Regulation. A dedicated audit report on the
system used shall be undertaken. In case that
the report identifies any weaknesses, the audit
report shall recommend corrective actions.

174

CI1.I5

New
communication
tools and activities

Number

Q4

2022

At least 2 community managers hired in order
to increase social media presence, enhancing
the number of potential participants and
beneficiaries of the Plan to become aware of
the possibilities offered by the Plan; and 2
web sites are operational to contribute to
maximize the absorption of resources.
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Milestone Qualitative Quantitative indicator for target Time
Number Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
175 CIL.I5 T Trainings on the Number 0 3150 Q4 2025 | A training platform shall be online. Training
Recovery and participation certificates or official resolution
Resilience Plan certifying training participation issued
regarding 3 150 participants in trainings on
the Recovery and Resilience Plan. A person
who participates in several trainings is
counted separately for each training
participated in.
175b Cl11.16 M Cybersecurity Certificates of Q2 2026 | Confirmation by the administration that

capabilities of the
Public
Administration

acceptance,
statements of
conformity or
equivalent
certifying that
contracts (or
parts thereof)
have been
performed

contracts (including any amendments), or the
corresponding parts thereof, have been
performed, for a total amount of

EUR 850 000 000 to reinforce the
cybersecurity capabilities of the Public
Administration .

The contracts shall cover one or more of the
following areas: 1) building capacities to
respond to cyberthreats; ii) ensuring the
security and resilience of strategic assets; iii)
strengthen capacities for investigating and
prosecuting cybercrime; iv) boosting
cybersecurity for citizens and businesses; v)
boosting the cybersecurity industry; and vi)
developing a cybersecurity culture.
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L. COMPONENT 12: INDUSTRIAL POLICY

The objective of Component 12 of the Spanish recovery and resilience plan is to boost the
modernisation and productivity of the Spanish industry-services ecosystem through a swifter embrace
of the digital and green transition.

This component of the Spanish recovery and resilience plan contributes to addressing Country
Specific Recommendation 3 2019, on the promotion of investments in innovation and in energy
efficiency. It is also aligned with Country Specific Recommendation 3 2020 (by promoting public
and private investment and fostering the green transition). The component shall also help address
Country Specific Recommendation 2 2019 on fostering cooperation between business and education
for the provision of labour market relevant skills, and Country Specific Recommendation 1 2020 on
strengthening the resilience of the health system. The component also contributes to adress Country
Specific Recommendation 3 2022 on increasing recycling rates to meet EU targets and promote the
circular economy by enhancing coordination among all levels of government and undertaking further
investment to meet separate collection of waste and recycling obligations. The component also
contributes to address Country Specific Recommendation 3 2023 to reduce reliance on fossil fuels,
accelerate the deployment of renewable energy and the penetration of electromobility.

One of the objectives of the measures included in the component is to facilitate participation by
Spanish firms in a planned Important Project of Common European Interest (IPCEI).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

L.1. Description of the reforms and investments for non-repavable financial support

Reform 2 (C12.R2) - Waste policy and boosting the circular economy

The aim of the measure is to promote production and consumption models that keep products,
materials and natural resources in the economy for as long as possible. This reform consists of
legislative and non-legislative actions in the area of waste and circular economy policy.

Investment (C12.11) - Sectoral data spaces to digitise sectors and R&D&I actions

The objective of this measure is to foster the digitisation of four sectors. It consists of the development
of data spaces and the financing of R&D&I-related actions.

Investment 2 (C12.12) - Programme to boost competitiveness and industrial sustainability

The objective of this measure is to promote the transformation of strategic sectors that are key for the
industrial transition of Spain. It consists of financing projects in the areas of energy efficiency,
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sustainability and digital transformation, among others, including in three major strategic projects (so
called “PERTEs”).

Investment 3 (C12.13) - Plan to support the implementation of waste legislation and the promotion of
the circular economy

The objective of this measure is to foster the circular economy in Spain. It consists of the finalisation
of grant projects and the performance of contracts or agreements related to circular economy, waste
management or digital solutions for environmental management.

Investment 4 (C12.14) - Reinforcing the industry of the semiconductors value chain

The objective of the measure is to provide support to the industry of semiconductors value chain in
order to reinforce the national microelectronics ecosystem and extend the impact of the participation
of Spanish companies in the IPCEI on Microelectronics and Communication Technologies (IPCEI
ME-TC). It consists of funding to participate in the IPCEI ME-TC and to develop projects in the
Spanish semiconductor industry value chain at R&D&I stage.

Investment 5 (C12.15) - Subsidy scheme to support the circular economy

This measure shall consist of a public investment in a subsidy scheme in order to incentivise private
investment and support the promotion of the circular economy at firm level, in three key sectors for
the Spanish economy: textiles and fashion, plastics and renewable energy equipment. The scheme
shall operate by providing financial incentives via the award of grants or equity investments,
including venture capital and equity funds, to the private sector.

The scheme shall be managed by Instituto de Diversificacion y Ahorro de la Energia (IDAE) and
Fundacion Biodiversidad as the implementing partners. In order to implement the investment into the
scheme, the government shall adopt one or several legal instruments (in the case of equity
investments, this instrument would be an investment policy to be approved by IDAE), establishing
the scheme that shall include the following elements:

1. Description of the decision-making process of the scheme. The evaluation of the applications
and the selection of the beneficiaries to be included in final award decisions or investment
decisions under the scheme shall be taken by an evaluation body and approved by a majority
of votes from members who are independent from the Spanish Government, meaning they
must be either staff employed by the implementing partners and/or other independent experts.
The final investment decision of the scheme shall be limited to the approval (without
modifications) or the exercise of a veto right on an investment decision proposed by the
investment committee or relevant equivalent governing body. In the event that any of the
applicants are participated by IDAE and the budget for that call is insufficient to cover all the
applications received, the evaluation process shall be externally audited as envisaged in
IDAE’s “Plan de Mitigacion de Potenciales Confictos de Interés en Sociedades Participadas”.

2. The list of activities eligible for support which shall be the following:

a. Textiles and fashion and plastics (at least EUR 195 000 000 managed by Fundacion
Biodiversidad): investments in infrastructure, technologies and R&D&I to facilitate
reduce, reuse and recycling and/or revalorization of materials.

b. Renewable energy equipment (at least EUR 100 000 000 managed by IDAE):
investments in ecodesign, infrastructure, technologies, R&D&I and/or development
of installations and systems to facilitate reduce, reuse and recycling and/or
revalorization of materials.
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3. Requirement to comply with the ‘Do no significant harm’ (DNSH) principle. In particular,
the legal instrument(s) shall exclude the following list of activities: (i) activities related to
waste landfills, incinerators®® and mechanical biological treatment plants?’. For waste
processing machinery and complementary equipment, the best available technologies with the
lowest environmental impact in the sector shall be used. In the case of general support to
corporates (including equity and venture capital) the legal instrument(s) shall exclude
companies with a substantial focus®? in the following sectors: (i) fossil fuel-based energy
production and related activities?®; (ii) energy-intensive and/or high CO2-emitting
industries?*; (iii) production, rental, or sale of polluting vehicles?®; (iv) waste collection, waste
treatment and disposal?®, (v) processing of nuclear fuel, production of nuclear energy.

4. The requirement that final beneficiaries of the subsidy schemes shall not receive support from
other Union instruments to cover the same cost.

5. The amount covered by the scheme and the requirement to reinvest any unused proceeds from
the subsidy scheme in the activities as those listed above, including beyond 2026.

6. Reporting requirements for climate investments for the subsidy schemes?’.

7. For equity investments, including venture capital, the key requirements of the investment
policy as regards the possible award of funds shall include:

a. The description of the financial product(s) lines and eligible final beneficiaries

b. The requirement that all investments supported are economically viable.

20 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

2L This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing resource efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

221t is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if the gross revenue
generated from the restricted sector or activity exceeds 50% of the gross revenue.

23 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

2 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas
emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse
gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not
possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the
Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

% Polluting vehicles are defined as non-zero-emission vehicles.

% This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste,
and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing
exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

2?7 Final beneficiaries associated to specific projects shall be required to provide a justification of the selected intervention
field for each project supported, together with a description of the project, for the purpose of the computation of the
climate contribution. For the purpose of the computation of the climate contribution, in the case of equity, quasi-equity,
corporate bonds or equivalent instruments not targeted to specific projects, criteria shall be used to require that at least
90% of the recipient’s revenue during the preceding financial year or future revenues as per a business plan are/will be
generated from an activity that complies with the relevant criteria arising from the applicable intervention fields in annex
VI to the RRF Regulation. Final beneficiaries from equity, quasi-equity, corporate bonds or equivalent instruments not
targeted to specific projects shall provide a justification for the selected intervention field(s). The implementing partner
shall also be required to provide to the Member State a semi-annual report on the implementation of each project/activity.
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8. For equity investments, including venture capital, the following monitoring, audit, and control
requirements, including:

a. The description of IDAE’s monitoring system to report on the investment mobilised.

b. The description of IDAE’s procedures that will ensure the prevention, detection and
correction of fraud, corruption, and conflicts of interests.

c. The obligation to verify the eligibility of every operation in accordance with the
requirements laid out in the Implementing Agreement before committing to finance
an operation.

d. The obligation of carrying out risk-based ex-post audits in accordance with an audit
plan of IDAE. These audits shall verify i) that the control systems are effective,
including the detection of fraud, corruption and conflict of interests; ii) compliance
with the DNSH principle, the State Aid rules, the climate target requirements; and iii)
that the requirement that for IDEA to verify that a responsible declaration is presented
by the final beneficiary to control whether the same cost is covered by another Union
instrument is respected. The audits shall also verify the legality of the transactions and
that the conditions of the applicable legal instrument(s) or investment policy
establishing the scheme are being respected.

Investment 6 (C12.16) — Subsidy scheme to support strategic projects in the value chain of electric
cars and other industrial sectors (grants)

This measure shall consist of a public investment in a subsidy scheme to incentivise private
investment in the value chain of electric cars and other industrial sectors through grants. The Scheme
shall operate by providing subsidies directly to the private sector as well as to public sector entities
engaged in similar activities.

The scheme shall be managed by SEPIDES as the implementing partner. A relevant legal act shall
transform SEPIDES into a public undertaking in order to implement this investment (this is a
milestone under Investment 6 of Component 31 of the Recovery and Resilience Plan of Spain).

In order to implement the investment into the scheme, the government shall adopt one or several legal
instruments establishing the scheme, that shall include the following elements:

1. Description of the decision-making process for the scheme: The evaluation of the applications
and the selection of the beneficiaries to be included in final award decisions or investment
decisions under the scheme shall be taken by an evaluation committee or other relevant equivalent
governing body and approved by a majority of votes from members who are independent from
the Spanish Government, meaning they must be either staff employed by SEPIDES and/or other
independent experts. The final investment decision of the scheme shall be limited to the approval
(without modifications) or the exercise of a veto right on an investment decision proposed by the
evaluation committee or relevant equivalent governing body.

2. The description of the subsidies provided and eligible final beneficiaries.

3. Requirement to comply with the ‘Do no significant harm’ (DNSH) principle. In particular, the
legal instrument(s) shall exclude the following list of activities: (i) activities related to fossil fuels,
including downstream use?®; (ii) activities under the EU Emission Trading System (ETS)

28 Except (a) projects under this measure in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.
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achieving projected greenhouse gas emissions that are not lower than the relevant benchmarks?;
and (iii) activities related to waste landfills, incinerators®® and mechanical biological treatment
plants®!. The following R&D&I actions under this investment shall be considered compliant with
the ‘Do no significant harm’ Technical Guidance (2021/C58/01): R&D&I actions under this
investment devoted to substantially increasing the environmental sustainability of companies
(such as decarbonisation, reduction of pollution and the circular economy) if the primary focus of
the R&D&I actions under this investment is on developing or adapting alternatives with the
lowest possible environmental impacts in the sector.

4. Requirements for climate investments carried out by SEPIDES: at least EUR 206 000 000 of the
RRF investment into the scheme shall contribute to the climate change objectives in accordance
with Annex VI to the RRF Regulation®.

5. The requirement that final beneficiaries of the subsidy scheme shall not receive support from
other Union instruments to cover the same costs.

6. The amount covered by the scheme and the requirement to reinvest any unused proceeds from the
subsidy scheme in the activities as those listed above, including beyond 2026.

L.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repavable financial support

See table below. The date of the baseline for all indicators is the 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.

2 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

30 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

31 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing resource efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

%2 Final beneficiaries from loans, participatory loans, project bonds, guarantees or equivalent instruments associated to
specific projects shall be required to provide a justification of the selected intervention field for each project supported,
together with a description of the project. The implementing partner shall also be required to provide to the Member State
a semi-annual report on the implementation of each project/activity.
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Milestone Qualitative Quantitative indicator for target Time
Number | Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
177 CI2.R2 M Spanish Strategy Approval by Q2 2020 |Approval of Spanish Strategy on Circular Economy (EEEC). It sets the
on Circular Council of Ministers basis to promote a new production and consumption model in which the
Economy (EEEC) value of products, materials and resources is maintained as long as
possible, in which the generation of waste is minimised and the waste that
may not be avoided is fully exploited.
178 CI12.R2 M Entry into force of | Provisions in the Q4 2022  |The circular economy policy package includes:
the acts that are Royal Decrees Royal Decree 731/2020 of 4 August amending Royal Decree 1619/2005
part of the Circular | indicating the entry of 30 December on the management of end-of-life tyres.
economy policy into force of the Royal Decree 646/2020 of 7 July regulating the disposal of waste by
package laws landfill.
Royal Decree 553/2020 of 2 June regulating the shipment of waste
within the territory of the State.
Royal Decrees 27/2021, of 19 January and 265/2021, of 13 April.
The forthcoming approval of regulatory measures on packaging and
packaging waste by the Council of Ministers during the course of 2022.
179 CI12.R2 M Entry into force of | Provision in the law Q4 2022  |The Law shall include:
the Law on Waste | indicating the entry (i) The implementation of the waste framework directive and the
and Contaminated |into force of the law directive for plastics of single use, and also updates the Spanish
Soil regulations in the light of the experience of the last ten years;
(i1) The introduction of EU objectives regarding waste, and obligations
on separate collection deriving from EU regulations, anticipating their
implementation in bio-waste in municipalities with more than 5 000
inhabitants. Furthermore, the measure shall introduce separate collection
obligations that go beyond requirements established by Union law;
(iii) The review of the regulation of extended producer responsibility,
establishing new ones that go beyond what is required by Union law;
(iv) The introduction of state taxation on waste (including landfill,
incineration and co-incineration and on single-use plastic containers).
440 CI12.R2 M Working Group of | Approval by the Q4 2025 |Set-up of a working group within the Waste Coordination Committee to
the Waste Waste Coordination monitor the compliance with waste legislation and the approval of
Coordination Committee measures to facilitate compliance with the harmonised national waste
Commission to management legislation. The agreed measures shall be published in the
monitor Ministry’s website.
compliance with
waste legislation
441 CI2.R2 M Entry into force of | Provisions in Legal Q4 2025 |Entry into force of legal acts in the area of circular economy. These acts
the legal acts in the |Acts establishing the are:
area of circular entry into force of —  Legal act on financial guarantees in relation to waste
economy acts —  Legal act on end-of-life tyres.
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Milestone Qualitative Quantitative indicator for target Time
Number | Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
—  Legal act laying down minimum requirements for treatment
prior to landfilling of municipal waste
180 Cl12.11 M Sectoral data Verification by the Q2 2026 |In the area of development of data spaces including enabling actions, for
spaces and R&D- |administration or by a total cumulative amount of EUR 95 277 692:
related actions a public entity; or - Confirmation by the administration, by a public entity or, where
certificates of the agreement provides for such a role, by the corresponding
acceptance, monitoring committee that contracts (including amendments)
statements of and agreements (convenios), or the corresponding parts thereof,
conformity, .ﬁnél have been performed. The contribution towards the total
report of rponltorlng cumulative amount shall be the amount performed as defined in
committee or certificates of acceptance, statements of conformity, payment
equivalent certifying certificates or equivalent documents certifying that contracts
that contracts and and agreements (convenios) have been performed.
agreements - Verification by the administration or by a public entity of the
(convenios) have documentary justification for grant payments. The contribution
been performed. towards the total cumulative amount shall be the amount to be
Award resolution subsidised in that verification.
and payment Disbursement of funds for R&D&I-related actions covering a total
document for cumulative amount of EUR 151 119 139.
R&D&I projects
181 Cl2.12 M Plan to Boost the Approval by Q2 2020 |Approval by the Council of Ministers of the Plan to Boost the Value Chain
Value Chain of the |Council of Ministers of the Automotive Industry towards Sustainable and Connected Mobility.
Automotive Approval by the Council of Ministers may take place as a formal
Industry towards agreement or as a report to the Council of Ministers. When by formal
Sustainable and agreement, Spain shall provide such agreement. When the Council of
Connected Ministers has been informed through a report, Spain shall provide with
Mobility documents regarding (i) the date of the meeting, (ii) point on the agenda
and (iii) a certification proving that the item was reported to the Council
of Ministers.
182 Cl2.12 M PERTE in the area Approval by Q3 2022 |Approval by the Council of Ministers of a Strategic Project for the
of electric vehicles |Council of Ministers Economic Recovery and Transformation (PERTE) in the strategic area of
electric vehicles, and allocation of at least EUR 400 000 000 of budget in
aid. The PERTE approval decision shall contain detailed selection criteria
to ensure compliance with the ‘Do no significant harm’ Technical
Guidance (2021/C58/01) through the use of an exclusion list and the
requirement of compliance with the relevant EU and national
environmental legislation. The selection criteria shall additionally reflect
requirements of applicable intervention fields for climate change
objectives, in accordance with Annex VI to Regulation (EU) 2021/241 of
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Milestone Qualitative Quantitative indicator for target Time
Number | Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
the European Parliament and of the Council of 12 February 2021
establishing the Recovery and Resilience Facility.

183 Cl12.12 M PERTE:s in Approval by Q4 2022 |Approval by the Council of Ministers of at least two PERTEs and total
strategic areas Council of Ministers allocation of at least EUR 800 000 000 of budget in aid, in other strategic
defined in the Plan areas, such as agri-food, health, the aeronautical and naval sectors, and

industrial sectors linked to renewable energies, and in capabilities for the
design and production of processors and semiconductor technologies. The
PERTE approval decision shall contain detailed selection criteria to ensure
compliance with the ‘Do no significant harm’ Technical Guidance
(2021/C58/01) through the use of an exclusion list and the requirement of
compliance with the relevant EU and national environmental legislation.
The selection criteria shall additionally reflect requirements of applicable
intervention fields for climate change objectives, in accordance with
Annex VI to Regulation (EU) 2021/241 of the European Parliament and
of the Council of 12 February 2021 establishing the Recovery and
Resilience Facility.

184 Cl2.12 T Innovative projects - Number 0 78 Q4 2022 |Award of at least EUR 1 200 000 000 by the Minister of Industry to at least
for the 78 innovative projects, including those linked to approved PERTEs (at
transformation of least 3), that involve a substantial transformation of industry in terms of
industry in terms energy efficiency, sustainability and digital transformation. Selection of]
of energy projects further to a call published in OJ and based on selection criteria for
efficiency, compliance with the ‘Do no significant harm’ Technical Guidance
sustainability and (2021/C58/01) through the use of an exclusion list and the requirement of]
digitalisation compliance with the relevant EU and national environmental legislation.

The selection criteria shall additionally reflect requirements of applicable
intervention fields for climate change objectives, in accordance with
Annex VI of the Regulation (EU) 2021/241 of the European Parliament
and of the Council of 12 February 2021 establishing the Recovery and
Resilience Facility.

185 Cl2.12 M PERTES and other | Confirmation of Q4 2025  |Disbursement of funds for an amount of EUR 2 242 693 082 in the areas
projects: disbursement of energy efficiency, sustainability and digital transformation, among
disbursement of others, including for three approved PERTEs.
funds

186 Cl2.12 M PERTESs and other Final reports Q2 2026 |210 final reports confirming the finalisation of the projects awarded shall
projects: Final be submitted by recipient entities or individuals for grants relating to areas
reports of energy efficiency, sustainability and digital transformation, among

others, including those linked to three approved PERTEs.

187 Cl12.13 T Circular economy Number 0 1 450 Q2 2026 |In the area of circular economy, waste management or digital solutions
and waste for environmental management, for a total cumulative number of 1 450
management: grants or contracts awarded or agreements signed:
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Milestone Qualitative Quantitative indicator for target Time
Number | Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year

grants, contracts or e  Final reports confirming the finalisation of projects awarded

agreements shall be submitted by recipient entities or individuals for
grants; or

e  Confirmation by the administration or by a public entity that

contracts or agreements (including any amendments), or
corresponding parts thereof, have been performed.

442 Cl12.13 T Distribution of EUR million 0 300 Q2 2023 |Approval of the Agreement of the Sectoral Conference on the
grants for the Environment approving the allocation criteria and territorial distribution
implementation of of grants, or approval of direct grants in line with the General Law on
waste Subsidies 38/2003, relating to the Plan to support the implementation of
implementation waste legislation 2024 for the financing of projects aimed at
projects. implementing the national waste regulation framework and achieving EU

objectives. The projects shall consist of actions to implement and
improve systems for separate collection of waste, investments in
collection points to improve recycling, and the construction of new
separately collected waste treatment plant.

445 Cl2.14 M Reinforcing the Confirmation of Q2 2026  |Disbursement of EUR 153 000 000 to final beneficiaries receiving
value chain for disbursement financial support: (1) to participate in the IPCEI-Microelectronics and
semiconductors: Connectivity and (2) to develop projects in the Spanish semiconductor
disbursement of industry value chain at R&D&I stage.
funds

446 Cl12.15 M Subsidy scheme to | Enter into force of Q4 2025  |Entry into force of the legal instrument(s) establishing the scheme in line
support the circular| the relevant legal with the requirements specified in the description of the measure.
economy: instrument (s)

Establishment of
the subsidy scheme

447 Cl12.I5 T Subsidy scheme to | Entry into force of 0% 100% Q4 2025 |IDAE and Fundacion Biodiversidad shall have published final award
support the circular| legal financing resolutions or entered into legal financing agreements with final
economy: Legal agreements or final beneficiaries for an amount necessary to use 100% of RRF investment
agreements signed | award resolutions into the scheme.
with final published and Spain shall transfer EUR 100 000 000 to IDAE
beneficiaries or Certificate of and EUR 195 000 000 to Fundacién Biodiversidad for the scheme
final award disbursement to
resolutions IDAE and
published Fundacion

Biodiversidad
448b Cl2.16 M Subsidy scheme Entry into force of Q4 2025 |Entry into force of the legal instrument(s) establishing the subsidy
for the electric the relevant legal scheme in line with the requirements specified in the description of the
vehicle sector and instrument (s) measure.
other industrial
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Milestone Qualitative Quantitative indicator for target Time
Number | Measure /T, ¢ Name indicator for Description of each milestone and target
rge milestones Unit Baseline Goal Q Year
sectors (grants);
Establishment of
the subsidy scheme
448¢c Cl2.16 T Subsidy scheme Entry into force of 0 100% Q2 2026 |SEPIDES shall have published final award resolutions or entered into

for the electric
vehicle sector and
other industrial
sectors (grants):
Legal agreements
signed with final
beneficiaries or
final award
resolutions
published.
Ministry has
completed the
investment

legal financing
agreements or final
award resolutions
published and
Certificate of
disbursement to
SEPIDES

legal financing agreements with final beneficiaries for an amount
necessary to use 100% of RRF investment into the scheme. SEPIDES
shall have ensured that at least 40% of this financing shall contribute to
climate objectives using the methodology in Annex VI of the RRF
Regulation.

Spain shall transfer EUR 513 970 000 to SEPIDES for the scheme.
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L.3. Description of the reforms and investments for the loan support

Investment 7 (C12.17) - Support scheme to strategic projects in the value chain of electric cars (loans)

This measure shall consist of a public investment in a support scheme to incentivise private
investment in the value chain of electric cars, through loans. The Scheme shall operate by providing
loans directly to the private sector.

The scheme shall be managed by SEPIDES as the implementing partner.

In order to implement the investment into the scheme, the government shall adopt one or several legal
instruments establishing the loan scheme, that shall include the following elements:

1. Description of the decision-making process for the scheme: The evaluation of the applications
and the selection of the beneficiaries to be included in final award decisions or investment
decisions under the scheme shall be taken by an investment committee or other relevant
equivalent governing body and approved by a majority of votes from members who are
independent from the Spanish Government, meaning they must be either staff employed by
SEPIDES and/or other independent experts. The final investment decision of the scheme shall
be limited to the approval (without modifications) or the exercise of a veto right on an
investment decision proposed by the investment committee or relevant equivalent governing
body.

2. The description of the loans provided and eligible final beneficiaries.

Requirement to comply with the ‘Do no significant harm’ (DNSH) principle: (i) activities and

assets related to fossil fuels, including downstream use®, (ii) activities and assets under the

EU Emission Trading System (ETS) achieving projected greenhouse gas emissions that are

not lower than the relevant benchmarks®*, (iii) activities and assets related to waste landfills,

incinerators®® and mechanical biological treatment plants®. The following R&D&I actions
under this investment shall be considered compliant with the ‘Do no significant harm’

Technical Guidance (2021/C58/01): R&D&I actions under this investment devoted to

substantially increasing the environmental sustainability of companies (such as

decarbonisation, reduction of pollution and the circular economy) if the primary focus of the

R&D&I actions under this investment is on developing or adapting alternatives with the

lowest possible environmental impacts in the sector.

(98]

33 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

3 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

35 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

3 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing resource efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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4. Requirements for climate investments carried out by SEPIDES: at least EUR 17 782 000 of
the RRF investment into the scheme shall contribute to the climate change objectives in
accordance with Annex VI to the RRF Regulation®’.

5. The requirement that final beneficiaries of the loan scheme shall not receive support from
other Union instruments to cover the same costs.

6. The amount covered by the scheme and the requirement to reinvest any unused proceeds from
the loan scheme in the activities as those listed above, including beyond 2026.

L.4. Milestones, targets, indicators, and timetable for monitoring and implementation
for the loan support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.

%7 Final beneficiaries shall be required to provide a justification of the selected intervention field for each project
supported, together with a description of the project. The implementing partner shall also be required to provide to the
Member State a semi-annual report on the implementation of each project/activity.
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Quantitative indicator for

. Qualitative Time
Number | Measure Nﬁ}e::o:te Name indicator for I Description of each milestone and target
& milestones | Unit | Baseline | Goal Q Year

L23 Cl12.17 M Support scheme | Entry into Q4 2025 |Entry into force of the legal instrument(s) establishing the loan scheme in line with the
to strategic force of the requirements specified in the description of the measure.
projects in the | relevant legal
value chain of |instrument (s)
electric cars
(loans):
Establishment
of the scheme

L24 Cl12.17 T Support scheme | Entry into 100%| Q2 2026 |SEPIDES shall have published final award resolutions or entered into legal financing
to strategic force of legal agreements with final beneficiaries for an amount necessary to use 100% of RRF investment
projects in the financing into the scheme. SEPIDES shall have ensured that at least 40% of this financing shall

value chain of
electric cars
(loans): Legal
agreements
signed with
final
beneficiaries or
final award
resolutions
published and
completion of
investment

agreements or
final award
resolutions
published and
certificate of
disbursement
to SEPIDES

contribute to climate objectives using the methodology in Annex VI of the RRF Regulation.

Spain shall transfer EUR 44 457 000 to SEPIDES for the scheme.
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M. COMPONENT 13: SuPPORT TO SMESs

Small and medium-sized enterprises (SMEs) play a key role in the economy of the EU and of Spain
in particular where SMEs make a higher contribution to the national GDP and where the average size
of firms is smaller compared to the EU average.

This component of the Spanish Recovery and Resilience Plan address the challenges faced by Small
and medium-sized enterprises (SMEs) (including the self-employed) with the aim to boost the
competitiveness of the Spanish economy and promote growth and employment. These challenges are:
the difficult access to finance for entrepreneurship, business growth and innovation; the lack of digital
skills and the lack of adoption of digital technologies that hinder the productivity and competitiveness
of SMEs; the small size of firms, which hampers the exploitation of economies of scale and
internationalisation; and the high vulnerability to external shocks and low economies of scale
hampering investment and innovation.

The objectives of this component are to introduce reforms and investments aimed at facilitating
business creation, growth and restructuring of firms, improving the business climate (in particular by
strengthening the functioning of the Spanish internal market), as well as further boosting the
important processes of productivity gains through digitalisation, innovation and internationalisation.
This component is significantly focused on digitalisation with a horizontal approach to provide a
basic digitisation package to a significant percentage of SMEs and a vertical approach to boost the
digitisation of processes and technological innovation in certain SMEs.

This component partly addresses the Country Specific Recommendations on progress in the
implementation of the Law on Market Unity (Country Specific Recommendation 4 2019) and on
ensuring the effective implementation of measures aimed at providing liquidity to SMEs and the self-
employed, in particular by avoiding late payments (Country Specific Recommendation 3 2020). It
also addresses the Country Specific Recommendations on focusing investments on the digital
transition (Country Specific Recommendation 3 2020) and on improving access to digital learning
(Country Specific Recommendation 2 2020). It also fosters investment in the green transition
(Country Specific Recommendation 1 2023 and 1 2022).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

M.1. Description of the reforms and investments for non-repayable financial support

Reform 1 (C13.R1) - Improving business requlation and climate

The objectives of the reform are to improve the framework in which economic activity takes place by
ensuring a better regulation and business climate that facilitates the creation and growth of businesses,
and their restructuring if necessary, through the adoption of a number of measures.

The reform shall consist of:
a) Adoption of the Law on Business Creation and Growth. The aim of this legislation is to:

i.  Simplify the procedures for setting up a business. This shall be achieved through the
reduction of minimum capital requirement to set up a firm, and the strengthening of the
crowdfunding platforms and other public funding instruments;
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b)

d)

ii. Legal measures to foster an early payment culture. This law shall improve the
effectiveness of the implementation of Directive (EU) 2011/7 on combating late payment
in commercial transactions. The law is expected to reduce the average payment periods in
commercial transactions. This would help address liquidity challenges faced by creditor
SMEs that are not paid in due time, with positive spill-over effects on their activities and
growth. Examples of measures to be implemented to foster an early payment culture
include guidelines on publicity and transparency of payment periods, best business
practices and mechanisms for better enforcement such as an out-of-court dispute
resolution system;

iii.  Amend certain provisions of the Law on Market Unity to provide further clarity in areas
where ambiguities have led to implementation problems. The aim of the Law on Market
Unity is to remove unnecessary, disproportionate or discriminatory barriers to access to
and pursuit of economic activities and to freedom of establishment throughout the
territory. The objective of this reform shall also be to enhance the efficiency and
transparency of the mechanisms provided for in the Law on Market Unity to protect
operators whose activity is affected by barriers imposed by the public administration. In
addition, the reform shall strengthen cooperation in order to promote better regulation
throughout the country;

A new Sectoral Conference for Regulatory Improvement and Business Climate shall be set up.
Its objective shall be to facilitate the correct application of the principles of good regulation by
all public administrations and to ensure an optimal coordination of the various administrations,
including in measures that shall accompany the recovery. The sectoral conference shall also
follow up work within other sectoral conferences, which shall allow for enhanced coordination,
monitoring and promotion of better regulation, with both a horizontal and sectoral focus;

Reform of the insolvency law for the transposition of Directive (EU) 2019/1023 on preventive
restructuring frameworks, discharge of debt and disqualifications, and on measures to increase
the efficiency of insolvency procedures, and amending Directive (EU) 2017/1132 (the
Restructuring and Insolvency Directive). The reform shallinclude the establishment of a more
efficient second chance procedure for natural persons, allowing for debt relief without prior
liquidation of the insolvent party's assets. In addition, the restructuring plans required by the
Insolvency Directive (EU) 2019/1023 shall be introduced as a new pre-insolvency instrument that
improves the effectiveness of the currently applicable pre-insolvency instruments in order to
prevent insolvency and subsequent bankruptcy. A special procedure for micro SMEs, fully
processed by electronic means, shall also be introduced, so as to reduce the duration and costs of
the process.

This reform shall also consist in the adoption of a Law amending three legislative texts, in
particular Law 34/2006, related to the professional practice of lawyers and procuradores. A new
system shall provide a single access to the professions of lawyers and procuradores, as the same
qualification shall give access to the exercise of both professions. Multidisciplinary professional
societies shall be allowed to offer jointly services of legal defence and representation in court.
The tariff system applicable to the services of procuradores shall also be amended: maximum
fees shall be established, but not minimum ones to ensure that service recipients can have access
to services offered at competitive prices. With this reform, Spain shall ensure that legislation in
this field is aligned with Articles 15, 16 and 25 of Directive 2006/123/C of the European
Parliament and of the Council on services in the internal market, and with Articles 49 and 56 of
the Treaty on the Functioning of the European Union. As regards this reform, the Council of
Ministers approved the draft legislative proposals referred to above in September 2020.
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Reform 2 (C13.R2) - Strateqy Spain Entrepreneurial Nation

The objective of the measure is to promote the Spanish Entrepreneurship Strategy. The reform shall
consist of adopting a start-up law, to create a favourable framework for the creation and growth of
highly innovative start-ups, the set-up of a NEXT-TECH public-private fund to scale up start-ups in
disruptive technologies, and the review of the migration regime for workers to attract talent and
address skills shortages.

The adoption of a Law on Start Ups, by the end of 2022, shall: provide a legal definition of start-ups;
identify tax incentives to foster their creation and to attract talents; set out measures to facilitate the
attraction of foreign investors and entrepreneurs; and adopt mechanisms to facilitate the
implementation of the law and its relationship with the measures related to the digital entrepreneur
ecosystem.

The reform shall also consist of the amendment of the regulation of Organic Law 4/2000 of
11 January on the rights and freedoms of foreigners in Spain and their social integration and of Law
14/2013 of 27 September on support for entrepreneurs and their internationalisation.

The amendment of the regulation of Organic Law 4/2000 of 11 January on the rights and freedoms
of foreigners in Spain and their social integration shall simplify administrative procedures related to
migration including by reducing the number of authorisations and extending their validity, speeding
up procedures, facilitating access to the labour market for third-country nationals, and improving the
system of hiring at source. In particular, the amendments shall introduce more flexible access for
students to the labour market, a multiannual circular migration scheme for seasonal workers, new
rules for the assessment of the national employment situation and the establishment of a new
administrative unit (UTEX) to improve the processing of foreign nationals’ files.

The amendment of Law 14/2013 of 27 September on support for entrepreneurs and their
internationalisation shall facilitate the recruitment of foreign nationals with very specific skills and
competences through a simpler and more flexible procedure than the standard one defined by the
regulation of Organic Law 4/2000. The amendment of Law 14/2013 shall introduce a new migration
scheme for digital nomads, new innovation criteria for residence and work permits for entrepreneurs,
the extension of the scope of the national migration scheme for highly qualified professionals to SMEs
and holders of higher VET certificates, and longer validity periods and a simplification of procedures
for residence and work permits with respect to those in Law 14/2013 before the amendment.

The implementation of the measure shall be completed by 31 December 2023.

Reform 3 (C13.R3) — Revision of Securities Markets and Investment Services Law

The objective of this measure is to improve legislation on securities markets and investment services.
The measure consists in the entry into force of legislation to simplify the process for admission to
trading of fixed-income securities, allow the registration of certain Multilateral Trading Facilities as
SME Growth Markets and abolishing the information system for monitoring the clearing, settlement
and registration of transferable securities.

Investment 1 (C13.11) - Entrepreneurship

The objective of this measure is to promote entrepreneurship and digital innovation as well as to
support skills development and better access to finance. This measure consists in projects supported

124



by the Entrepreneurial Skills Programme (“Emprende y Acelera™), the “Startup Acceleration”
Programme (“Acelera Startup”), the “BREAK” Programme, the “Activa Crecimiento” Programme,
the “Activa Industria” Programme, the “Activa Cybersecurity” Programme, and the “Activa Startups”
Programme. It also consists in the realisation of events, in the provision of participative loans and in
an online and accessible National Entrepreneurship Office (‘ONE’) platform.

Investment 2 (C13.12) - Growth

The objective of the measure is to promote SMEs growth.
The investment shall consist of actions on:

1) Financial support awarded to industrial projects (1 500) developed by SMEs, for actions under this
investment in new industrial facilities or expansion of existing ones, or any improvement in the
production system aiming to increase competitiveness, taking into account the potential to contribute
to climate change mitigation.

2) Improvement of access to finance for SMEs, by providing support in the form of financial,
commercial and technical guarantees through a strengthening of Compafiia Espafiola de
Reafianzamiento SME S.A. (CERSA), As part of this line of action, CERSA shall provide long term
support through its counter-guarantee coverage to the Regional Mutual Guarantee Societies, backing
the risk borne by them. CERSA shall promote SMEs’ competitiveness and resilience through three
dedicated lines allowing access to long-term financing and working capital operations for actions
under this investment in the area of: digitalization; sustainability; growth and recovery, (reinforcing
resilience, mainly for SMEs affected by the COVID-19 pandemic, that are ready to undertake
significant transformation and growth plans).

In addition, in order to implement the financial guarantee instrument, an agreement must be drawn
up between the Ministry responsible for investment and the implementing partner or the entrusted
entity. The agreement shall detail the applicable state aid legal framework and obligations as well as
the monitoring and reporting obligations of the guarantors and SMEs, including the need for SMEs
to expressly authorise the Commission, OLAF, the European Court of Auditors and EPPO to carry
out visits in the context of the controls or audits. Further, CERSA shall commit to reinvest any reflows
(i.e. interests on the loan, return on equity, or principal repaid, minus associated costs) linked to the
financial instrument for the same policy objectives, including beyond 2026. In order to ensure that
the measure complies with the ‘Do no significant harm” Technical Guidance (2021/C58/01), the legal
agreement between Spanish authorities and the entrusted entity or the financial intermediary in charge
of the financial instrument and the subsequent investment policy of the financial instrument shall

I.  require the application of the Commission’s technical guidance on sustainability proofing for
the InvestEU Fund,

ii.  exclude the following list of activities and assets from eligibility: (i) activities and assets
related to fossil fuels, including downstream use; (ii) activities and assets under the EU
Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not
lower than the relevant benchmarks; (iii) activities and assets related to waste landfills,
incinerators and mechanical biological treatment plants; and (iv) activities and assets where
the long-term disposal of waste may cause harm to the environment; and

iii.  require the verification of legal compliance with the relevant EU and national environmental

legislation of the projects by the entrusted entity/financial intermediary for all transactions,
including those exempted from sustainability proofing.
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For tenders, in order to ensure that the measure complies with the ‘Do no significant harm’ Technical
Guidance (2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls
for projects shall exclude the following list of activities: (i) activities related to fossil fuels, including
downstream use; (ii) activities under the EU Emission Trading System (ETS) achieving projected
greenhouse gas emissions that are not lower than the relevant benchmarks; (iii) activities related to
waste landfills, incinerators and mechanical biological treatment plants; and (iv) activities where the
long-term disposal of waste may cause harm to the environment. The terms of reference shall
additionally require that only activities that comply with relevant EU and national environmental
legislation may be selected.

Investment 3 (C13.13) Digitalisation and Innovation and subsidy scheme for the digitalisation of
companies

The objective of this measure is to promote the digital transformation and competitiveness of SMEs.
This measure consists of the implementation of actions under the “Innovative Business Clusters
Support” Programme, the provision of services by Digital Innovation Hubs and the support of Digital
Innovation Hubs also funded by the Digital Europe Programme. This measure shall also consist of a
public investment in a subsidy scheme in order to incentivise private investment and support the
digitalisation of companies under the “Digital Toolkit” Programme and the “Kit Consulting”
Programme. The scheme shall operate by providing financial incentives via the award of subsidies.

The list of categories of Digitalisation Solutions under the “Digital Toolkit” Programme shall include
at least the following: i) website and internet presence, ii) electronic commerce, iii) social media
management, iv) customer management, v) business intelligence and analytics, vi) process
management, vii) electronic invoice, viii) virtual office services and tools, ix) secure communications,
X) cybersecurity.

The list of advisory services under the “Kit Consulting” Programme shall include at least the
following: 1) Artificial Intelligence advisory service, i1) data analysis advisory service (basic), iii) data
analysis advisory service (advanced), iv) digital sales advisory service, v) advisory service on
business processes or production process, vi) advisory service on strategy and business performance,
vil) cybersecurity advisory service (basic), viii) cybersecurity advisory service (advanced), ix)
cybersecurity advisory service (preparation for certification), x) “360” advisory service in digital
transformation.

The scheme shall be managed by Red.es as the implementing partner.

In order to implement the investment into the scheme, Spain shall adopt one or several legal
instruments establishing the scheme, that shall include the following content:

1. Description of the decision-making process of the scheme. The final award decision of the scheme
shall be taken by the Director General of Red.es.

2. Key requirements of the associated subsidy policy, which shall include:
a) The description of the subsidies provided and eligible final beneficiaries
b) The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as
set out in the DNSH Technical Guidance (2021/C58/01). In particular, the subsidy
policy shall exclude the following list of activities and assets from eligibility: (i)
activities and assets related to fossil fuels, including downstream use®®, (ii) activities
and assets under the EU Emission Trading System (ETS) achieving projected

38 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.
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greenhouse gas emissions that are not lower than the relevant benchmarks®, (iii)
activities and assets related to waste landfills, incinerators*® and mechanical biological
treatment plants*!.

c¢) The requirement that final beneficiaries of the subsidy schemes shall not receive
support from other Union instruments to cover the same cost.

3. The amount covered by the legal instruments, and the requirement to use any unused proceeds of
the scheme, including beyond 2026, for the same policy purposes.

Investment 4 (C13.14) Support for Trade

The objective of this measure is to help small businesses to adapt to the digitalisation of the trade
sector and to the changed consumer behaviour. This measure consists in grant support to at least 200
SMEs or business associations through the Technological Fund for digitalisation projects, in the
creation of a digital platform to foster the digitalisation of the sector and in grant support for actions
related to markets, urban commercial areas, itinerant trade and short supply chains, or to commercial
activity in rural areas.

Investment 5 (C13.15) Internationalisation

The objective of this measure is to strengthen the capacities and instruments to help Spanish
companies expand in the global markets This measure consists in implementing actions supporting
the internationalisation of companies.

Investment 11 (C13.111) Guarantee instrument SGR-CERSA

The objective of this measure is to improve access to finance for companies. This measure shall
consist in providing support in the form of counter-guarantees granted by CERSA allowing
companies to obtain guarantees for long term investments and working capital.

Investment 14 (C13.114): Equity injection into ICO

This measure aims at supporting the growth potential of the Spanish economy by structurally
adjusting the level of public support available to address market failures and inefficiencies within the
economy. The measure shall consist of an equity injection of EUR 4 190 484 983 into Instituto de
Crédito Oficial (ICO).

ICO shall adopt a new investment policy for the use of the additional equity. The investment policy
shall include the description of the financial product(s) with the expected type of eligible final
beneficiaries that the additional equity is expected to initially support, including the expected timeline
for the implementation and expected amount of each financial product. ICO shall use for the

3% Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

“0 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

41 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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additional equity the same audit and control system that was positively assessed by the Commission
in accordance with Article 157 of Regulation (EU, Euratom) 2024/2509.

The Investment Policy shall require that financial product(s) that the additional equity supports
comply with the ‘Do no significant harm’ (DNSH) principle as set out in the DNSH Technical
Guidance (2021/C58/01). In particular, the investment policy shall exclude the following list of
activities and assets from eligibility: (i) activities and assets related to fossil fuels, including
downstream use?, (ii) activities and assets under the EU Emission Trading System (ETS) achieving
projected greenhouse gas emissions that are not lower than the relevant benchmarks®, (iii) activities
and assets related to waste landfills, incinerators** and mechanical biological treatment plants®.
Furthermore, in the case of general support to corporates, the investment policy shall exclude
companies with a substantial focus*® in the following sectors: (i) fossil fuel-based energy production
and related activities*’; (ii) energy-intensive and/or high CO2-emitting industries*; (iii) production,
rental, or sale of polluting vehicles*®; (iv) waste collection, waste treatment and disposal®, (v)
processing of nuclear fuel, production of nuclear energy. Moreover, the investment policy shall
require compliance with the relevant EU and national environmental legislation of the final
beneficiaries.

42 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

43 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

44 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

45 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

461t is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if such sector or activity
is identified as being an essential part of the business activity of the Final Beneficiary respectively in relation to the gross
revenue, profit, or client base of the Final Beneficiary. The gross revenue generated from the restricted sector or activity
shall, in any case, not exceed 50% of the gross revenue.

47 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

8 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas
emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse
gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not
possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the
Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

9 Polluting vehicles are defined as non-zero-emission vehicles.

%0 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste,
and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing
exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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M.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repayable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Milestone Qualitative indicator Quantitative indicator for target Time o )
Number| Measure / Target Name for milestones Unit Baseline Goal Q Year Description of each milestone and target
189 C13.R1 M Entry into force of the | Provision in the law Q4 2021 |Entry into force of the Law amending Law 34/2006 on access to the
Law amending Law indicating the entry professions of lawyers and procuradores shall:
34/2006 on access to into force of the law — Reform of the current system of minimum fees into a system of
the professions of maximum fees and new obligation to submit a cost estimate to the
lawyers and customer in advice.
procuradores — Allow multidisciplinary activities of the professions of lawyer and
procuradores within the same legal entity
— Single access to the professions of lawyer and procuradores.
190 C13.R1 M Entry into force of the | Provision in the law Q2 2022 |Entry into force of the Reform of the ‘Insolvency Law’.
Law to reform of the indicating the entry The Reform of the Insolvency Law beyond the requirements of the
Insolvency Law into force of the law Directive shall:
— establish a more efficient second chance procedure for natural
persons shall be established, allowing for debt relief without prior
liquidation of the insolvent party's assets
— establish a special procedure for micro SMEs, which reduces the
duration and cost and will be fully processed by electronic means.
191 C13.R1 M Entry into force of the | Provision in the law Q4 2022 |Entry into force of the new ‘Law on Business Creation and Growth’
Law on Business indicating the entry to simplify procedures for setting up a business and to promote a
Creation and Growth | into force of the law diversified sources of finance for business growth. The Law on
Business Creation and Growth shall also include measures to foster
an early payment culture, notably to provide liquidity to SMEs and
the self-employed by avoiding late payments. Measures to be
implemented to foster an early payment culture include guidelines on
publicity and transparency of payment periods, best business
practices and mechanisms for better enforcement such as an out-of-
court dispute resolution system. The Law on Business Creation and
Growth shall also include amendments to the ‘Law on Market Unity’
to facilitate its implementation and to strengthen the mechanisms
available to market operators affected by market barriers. A new
Sectoral Conference for Regulatory Improvement and Business
Climate shall be set up to facilitate the correct application of the
principles of good regulation by all public administrations and to
ensure an optimal coordination of the various administrations.
450 C13.R2 M Entry into force of Provision of the Royal Q3 2022 |Entry into force of the relevant provisions of Royal Decree 629/2022
Royal Decree Decree indicating the of 26 July amending the regulation of Organic Law 4/2000 on the
629/2022 of 26 July | entry into force of the rights and freedoms of foreigners in Spain and their social integration
amending the relevant provisions in line with the description of the measure.
regulation of Organic
Law 4/2000 on the
rights and freedoms of
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Milestone Qualitative indicator Quantitative indicator for target Time o )
Number| Measure / Target Name for milestones Unit Baseline Goal Q Year Description of each milestone and target
foreigners in Spain and
their social integration
192 C13.R2 M Entry into force of the | Provision in the law Q4 2022 |Entry into force of the ‘Start-ups Law’ that creates a favourable
Start-ups Law indicating the entry framework for the creation and growth of highly innovative start-ups.
into force of the law The Start-Ups Law shall introduce tax contributions reforms in the
form of incentives to encourage and facilitate the development of
start-ups, as well as the attraction of foreign entrepreneurs and
investors, in line with the objectives of fiscal consolidation. The
Start-Ups Law shall also adopt mechanisms to facilitate its
implementation and its relationship with the measures related to the
digital entrepreneur ecosystem.
451 C13.R2 M Entry into force of the Provision in the Q2 2023 |Entry into force of the relevant provisions of the amendment to Law
amendment to Law amendment of the law 14/2013 of 27 September on support for entrepreneurs and its
14/2013 of 27 indicating the entry internationalisation in line with the description of the measure.
September on support into force of the
for entrepreneurs and relevant provisions
its internationalisation
452 C13.R3 M Entry into force of Provision indicating Q4 2025 |Entry into force of legislation on securities markets and investment
Iegisl_at_ion on the entry into force services. It shall simplify the process for admission to trading of
_securltles marke_ts and fixed-income securities, allow the registration of certain Multilateral
TSI e 18ES Trading Facilities as SME Growth Markets and abolish the
information system for monitoring the clearing, settlement and
registration of transferable securities.
193a C13.11 T Beneficiaries - Number 0 12503| Q2 2026 |1) Final reports confirming the finalisation of projects awarded have
completing activities been submitted by recipient entities or individuals for grants or 2)
under any of the Participation certificates shall be issued, for a total cumulative
Support Progammes number of 12 503 beneficiaries in any of the following programs: the
“Entrepreneurial Skills Programme" (“Emprende y Acelera”), the
“Startup Acceleration" Program (“Acelera Startup”), "The BREAK"
Program, the "Activa Crecimiento" Program, the "Activa Industria"
Program, the "Activa Ciberseguridad" Program, the “Activa Startups”
Program
In case an entity or individual submits more than one final report or
participation certificate, the contribution towards the final target shall
be considered separately for each final report or certificate.”
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Milestone Qualitative indicator Quantitative indicator for target Time o )
Number| Measure / Target Name for milestones Unit Baseline Goal Q Year Description of each milestone and target
194 Cl3.11 M Online National Link to the platform. Q4 2025 |Link to the online National Entrepreneurship Office (‘ONE’)
Entrepreneurship platform.
Office (‘ONE’)
platform
195a C13.11 T Signature of - Number 0 200 Q4 2025 |Signature of 200 participative loan agreements
participative loan (Poliza de Prestamo Participativo) with ENISA under the support line
agreements “Linea Emprendedoras Digitales”.
dedls E:ggg?omneozrh;he Verification by the Adm_inistration of the documentary justification
C13.11 T Innovative ) Number 0 20Q4 2025 fﬁr %rant payme?ts rﬁlatlng to e_ltotafl or:‘ 20 events under "
Entrepreneurial the Programme for the Promotion of the Innovative Entrepreneurial
Ecosystem.
Ecosystem
196 C13.12 T CERSA guarantee - EUR 0 1000 Q2 2023 |CERSA guarantee: At least an amount of EUR 1 000 000 000 of
(million) guarantees granted by CERSA allowing SMEs to obtain guarantees
for long term investments and working capital. The selection criteria
shall ensure compliance with the ‘Do no significant harm’ Technical
Guidance (2021/C58/01) of supported transactions under this
measure through the use of sustainability proofing, the use of an
exclusion list, and the requirement of compliance with the relevant
EU and national environmental legislation.
Until the RRF target is satisfactorily achieved, should CERSA’s
support to SMEs benefit from other Union instruments, the
contribution towards the EUR 1 000 000 000 target shall exclusively
take into consideration the amounts of financial, commercial and
technical guarantees that have been generated by the RRF
contribution. This shall be calculated under an agreed methodology,
distinguishing between amounts generated by the RRF and amounts
generated by other Union instruments.
198 C13.12 T SMEs supported by - Number 0 1500 Q2 2023 |Financial support shall be awarded to SMEs for industrial investment
the Industrial projects under the Industrial Entrepreneurship Support Programme.
Entrepreneurship Financial support awarded shall cover costs related to the guarantee
Support Programme fee charged by the Sociedades de Garantia Reciproca (SGRs), the
interest of the loan, and the costs of assessing and opening the
guarantee operation and the loan for the creation of industrial
enterprises or expansion of existing facilities, or any improvement in
their production system aiming to increase competitiveness.. This
investment may also receive support from other Union Programmes
or instruments for costs that are not supported by the RRF. The loan
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Number

Measure

Milestone
/ Target

Name

Qualitative indicator
for milestones

Quantitative indicator for target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

shall have a maturity of at least 1 year.

At least 1 500 operations have been awarded financial support from
MINTUR through CERSA from 1 January 2021 to

31 December 2023. The selection criteria shall ensure compliance
with the ‘Do no significant harm’ Technical Guidance (2021/C58/01)
through the use of an exclusion list, and the requirement of
compliance with the relevant EU and national environmental
legislation.

(Baseline: 1 January 2021)

199

C13.13

Digitalisation of SMEs

Plan 2021-2025

Publication

Q1

2021

Approval by the council of Ministers of the Digitalisation of SMEs
Plan 2021-2025 which provides for a set of instruments to incorporate
into micro and autonomous enterprises the digital tools already
available, boost the digitisation of small businesses and promote
technological innovation

200

C13.13

Budget committed to
the Digital Toolkit
Program

%

30

Q4

2022

At least 30 % of budget EUR 3 067 000 000 committed, devoted to
actions to digitize SMEs, micro-enterprises and self-employed via
Digital Toolkit Programme, in compliance with the Do no significant
harm’ Technical Guidance (2021/C58/01) through the use of an
exclusion list and the requirement of compliance with the relevant EU
and national environmental legislation.

201

C13.13

Budget committed to
Agents of Change
Program

%

30

Q4

2022

At least 30 % of the budget EUR 300 000 000 committed, devoted to
SMEs in ‘Agents of Change Programme’. The calls for proposals
with terms of reference shall include eligibility criteria that ensure
that the selected projects comply with the ‘Do no significant harm’
Technical Guidance (2021/C58/01) through the use of an exclusion
list and the requirement of compliance with the relevant EU and
national environmental legislation.

202

C13.13

Budget committed to
Innovative Business
Cluster Support
Program

%

30

Q4

2022

At least 30 % of the budget EUR 115 000 000 committed, in
‘Innovative Business Cluster Support Programme’. The terms and
conditions orders (ordenes de bases) and calls for proposals shall
include eligibility criteria that ensure that the selected projects
comply with the ‘Do no significant harm’ Technical Guidance
(2021/C58/01) through the use of an exclusion list and the
requirement of compliance with the relevant EU and national
environmental legislation.

203

C13.13

Budget committed to
DIHs Program

%

30

Q4

2022

At least 30 % of the budget EUR 37 590 000 committed, in ‘Digital
Innovation Hubs Programme’. The terms and conditions orders
(ordenes de bases) and calls for proposals shall include eligibility
criteria that ensure that the selected projects comply with the ‘Do no
significant harm’ Technical Guidance (2021/C58/01) through the use
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Milestone Qualitative indicator Quantitative indicator for target Time o )
Number| Measure Name - Description of each milestone and target

/ Target for milestones Unit Baseline Goal Q | Year . .
of an exclusion list and the requirement of compliance with the
relevant EU and national environmental legislation.

208a C13.13 M Subsidy scheme Relevant provisions of| Q4 2025 |Entry into force of the legal instrument(s) establishing the support
the legal agreements scheme.
liroit i it Spain shall transfer EUR 2 841 316 379 to Red.es.

208 C13.13 T Subsidy Scheme EUR 1010 100 000 |2 841316379 | Q4 2025 |Red.es has published the final award resolutions or entry into force of
financing agreements with final beneficiaries, for 100% of the RRF
investment into the support scheme.

209a | C13.13 T Innovative Business Final certification Number 650 Q4 2025 |Verification by the Administration of the documentary justification

Clusters Support for grant payments for a total cumulative number of 650 projects

Programme relating to the "Innovative Business Clusters Support" Programme.
209b | C13.13 T Digital Innovation EUR 33418 Q2 | 2026 |For a total cumulative amount of EUR 22 360 000 awarded as grants:

Hubs Programme (million) Final reports confirming the finalisation of awarded project shall be

submitted by recipient entities or individuals, related to the provision
of services by EDIH on any of the following:

a) Initial consultancy for technology implementation
b) Testing and experimentation, including technological proof-of-
concept trials

¢) Training to acquire basic knowledge for technology implementation
and subsequent management

d) Consultancy on securing funding for technology implementation
e) Support for access to innovation networks and ecosystems

For a total cumulative amount of EUR 11 058 000 awarded as grants
related to projects supporting EDIHs also funded by the Digital Europe
Programme: Finalisation of work packages confirmed by final reports.
Work Packages funded by the Digital Europe Programme and their
awarded amounts shall be outside of the scope of this target.

The calls for proposals for projects also funded by the Digital Europe
Programme shall include eligibility criteria that ensure that the
selected projects comply with the ‘Do no significant harm’ Technical
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Number

Measure

Milestone
/ Target

Name

Qualitative indicator
for milestones

Quantitative indicator for target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

Guidance (2021/C58/01) through the use of an exclusion list and the
requirement of compliance with the relevant EU and national
environmental legislation.

210

C13.14

SMEs and business
associations having
received support from
the Technological
Fund

Number

200

Q2

2023

At least 200 SMEs or business associations in the commercial sector
having received grant support from the Technological Fund, in
compliance with the ‘Do no significant harm’ Technical Guidance
(2021/C58/01) through the use of an exclusion list and the
requirement of compliance with the relevant EU and national
environmental legislation.

Projects in the small trade sector aimed at incorporating new
technologies that enable local trade to respond to new consumption
habits, under the ‘Technological Fund’ (200 projects). Eligible
projects under this fund include:

a. Projects in new technologies aimed at improving online
commercial and communication strategy, business models or
shopping experience.

b. Projects in new technologies for the adaptation of the physical
shopping experience to new consumer needs and habits and new
management models.

c. Projects in technological solutions to improve the efficiency and
sustainability of last-mile logistics.

d. Projects in the implementation of technological solutions to
improve energy and resource efficiency.

The investment shall be completed with the creation of a digital
platform (Plataforma Comercio Conectado) to foster the
digitalization of the sector.

211

C13.14

Actions in markets,
urban commercial
areas or rural areas

Number

130

Q4

2025

Confirmation by the Administration of the attainment of the basic
conditions and objectives for 130 actions related to the support for
markets, urban commercial areas, itinerant trade and short supply
chains, or the support for commercial activity in rural areas.

The actions shall have been awarded subsidies under a legal act that
shall establish that actions that do not fully comply with the European
Union's climate and environmental standards and priorities and the
‘do no significant harm' principle within the meaning of Article 17 of
Regulation (EU) 2020/852 of the European Parliament and of the
Council of 18 June 2020 establishing a framework to facilitate
sustainable investment and amending Regulation (EU) 2019/2088
shall not be eligible. The legal act shall also provide that the
following shall be excluded from financing, to the extent that they are
applicable to the items in which the expenditure to which is the aid is
intended:
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Milestone Qualitative indicator Quantitative indicator for target Time o )
Number| Measure / Target Name for milestones Unit Baseline Goal Q Year Description of each milestone and target
(@) Fossil fuel-related investments (including downstream use).
(b) Activities under the Emissions Trading System (ETS) with
projected greenhouse gas emissions that are not substantially lower
than the reference values established for the free allocation.
(c) The treatment of waste generated by mechanical-biological
treatment (BMT), incineration or dumping.
(d) Activities where long-term waste disposal may cause long-term
damage to the environment (e.g., nuclear waste).
The legal act shall also require that only those activities that comply
with the relevant national and European environmental legislation can
be selected.
213 C13.15 T Support to companies - Number 0 3000, Q4 2025 |For a cumulative number of 3 000 companies, for each company
for their either:
internationalisation @) Confirmation report by ICEX of the fulfilment of the
objectives of the activities under the “Innova Invest”
Programme; or
(i1) External auditor report confirming the completion of]
the activities under the “Internationalisation and
Mentoring” Programme in accordance with the
Resolution of 23 February 2023 of the Secretary of]
State for Trade publishing the Agreement with the
Spanish Official Chamber of Commerce, Industry,
Services and Navigation, channelling the nominative
subsidy provided for in the General State Budget for
2022, for the development of the Mentoring and
Support Programme for Internationalisation, within the
framework of the Recovery, Transformation and
Resilience Plan; or
(iii) Final reports confirming the completion of the activities
awarded have been submitted by recipient entities or
individual companies for grants under the “VIVES”
Program; or
>iv) Responsible declaration has been signed by a third
country which confirms the completion of the action by
the company under the FIEM programme; or
(v) Diagnostic report has been drafted under the PABE
programme assessing the company’s export capacity.
510 |[C13.111 T CERSA guarantee EUR 2 100 Q4 2025 |An amount of EUR 2 100 000 000 of counter-guarantees granted by
Million CERSA allowing companies to obtain guarantees for long term
investments and working capital.

136



Number

Measure

Milestone
/ Target

Name

Qualitative indicator
for milestones

Quantitative indicator for target

Time

Unit

Baseline

Goal

Q Year

Description of each milestone and target

Should CERSA’s support benefit from other Union instruments, the
contribution towards the target shall exclusively take into
consideration the amounts of counter-guarantees generated by the RRF
contribution. This shall be calculated under an agreed methodology,
distinguishing between amounts generated by the RRF and amounts
generated by other Union instruments.

508

C13.114

Investment policy

Adoption of an
investment policy

Q2 | 2026

Adoption of a new investment policy for ICO for the use of the
additional equity and funds.

The Investment Policy shall ensure that EUR 600 000 000 of the
additional equity and funds shall be dedicated to supporting green
investments, aligned with the intervention fields assigned a 100%
climate coefficient under Annex VI of Regulation (EU) 2021/241,
which may include, but it is not limited to, support to new capacity of:

(1) Renewable energy: wind

(i1) Renewable energy: solar

(iii) Clean urban transport rolling stock

The Investment Policy shall ensure that EUR 1 000 000 000 of the
additional equity and funds shall be dedicated to supporting green
investments, aligned with the intervention fields assigned a 40%
climate coefficient under Annex VI of Regulation (EU) 2021/241,
which may include, but it is not limited to, support to new capacity of:
) Construction of new energy efficient buildings
(i1) Energy efficiency and demonstration projects in SMEs
and supporting measures
(ii1) Support to environmentally friendly production
processes and resource efficiency in SMEs.

509

C13.114

Equity Injection

Certificate of transfer

Q2| 2026

EUR 2 800 000 000 will be transferred to a dedicated account within
ICO to support its guarantee program and other financial products, and
Spain shall transfer EUR 1 390 484 983 to ICO to increase its equity.

Beyond the equity injection into ICO and the transfer of funds which
constitute the RRF investment, Spain shall transmit a report outlining
the actions taken by ICO by 31 August2026 to implement the
investment policy, including the steps taken for the implementation of]
the financial products that the additional equity is expected to initially
support, as well as the expected steps to be taken for further
implementing those products.
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M.3. Description of the reforms and investments for the loan support

Investment 6 (C13.16) — ICO Green Line and Enterprises and Entrepreneurs Line

This measure shall consist of an investment in two financial lines: the ICO Green Line and the ICO
Enterprises and Entrepreneurs Line.

ICO Green Line

This element of this measure shall consist of a public investment in a Facility, the Green ICO Line,
in order to incentivise private investment and improve access to finance in Spain’s green sectors and
to develop capital markets in this area, especially covering seven different fields: i) sustainable
transport, including railways; ii) energy efficiency; iii) renewable energy, including energy storage and
electricity network; iv) industrial decarbonization and low-carbon industrial value chains linked to
the energy transition; v) water management; vi) circular economy; vii) climate change adaptation.
The Facility shall operate by providing direct financing, corporate bond purchases and equity and
quasi-equity investments, directly or through intermediaries to the private sector and households, as
well as to public sector entities engaged in similar activities. On the basis of the RRF investment, the
Facility aims at initially providing at least EUR 300 000 000 of financing.

The Facility shall be managed by Instituto de Crédito Oficial (ICO) and Axis (ICO’s venture/private
capital manager) as the implementing partners. The Facility shall include the following product lines:

e Mediation Line: the mediation line shall consist of loans made by ICO to commercial banks,
which shall in turn award loans to final beneficiaries to finance green projects. The final
beneficiaries shall be private companies (such as SMEs, small mid-cap companies, large
corporation or entrepreneurs) and households.

e ICO direct financing: this line shall provide direct loans to private companies (such as mid-
cap companies) and public companies to finance green projects. The loans shall be provided
directly by ICO and each project co-financed by a third-party private investor(s). The funds
provided by ICO shall represent a maximum of 70% of the total cumulative amount of the
support to the investment. Private investors shall cover at least 30% of the total cumulative
amount of investment support.

e (Corporate bond purchases: under this line ICO shall purchase senior medium and long-term
fixed-income securities issued by Spanish companies in the organised secondary markets
(such as alternative fixed income market (MARF) or Association of Intermediaries for
Financial Assets (AIAF)). The securities shall be linked to a specific green investment project
of the company issuing the security.

e Equity and quasi-equity investments: this line shall consist of the provision of direct equity
investments through Axis (ICO’s venture/private capital manager) and/or the transfer of funds
to equity funds or other investment vehicles managed by private financial intermediaries
which carry out equity investment operations in companies carrying out green projects. The
maximum participation of the Line shall not exceed 49% of the investment vehicle funds. The
equity investments by the Line shall not cause the share of publicly owned equity in a final
beneficiary to surpass 49% of the total equity.

In order to implement the investment into the Facility, Spain and ICO shall sign an Implementing
Agreement that shall include the following content:

1. Description of the decision-making process of the Facility: The final investment decision of
the Facility shall be taken by an investment committee or other relevant equivalent governing
body and approved by a majority of votes from members who are independent from the
Spanish government. For intermediated investments, the final investment decision shall be
taken by intermediaries.
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2. Key requirements of the associated investment policy, which shall include:

a. The description of the financial product(s) and eligible final beneficiaries in line with
the description of the measure.

b. The requirement that all investments supported are economically viable.
c. A prohibition to refinance any outstanding loan.

d. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set
out in the DNSH Technical Guidance (2021/C58/01), in particular:

1. Inthe case of loans, project bonds or equivalent instruments: the investment policy
shall exclude the following list of activities and assets from eligibility: (i) activities
and assets related to fossil fuels, including downstream use®, (ii) activities and
assets under the EU Emission Trading System (ETS) achieving projected
greenhouse gas emissions that are not lower than the relevant benchmarks®?, (iii)
activities and assets related to waste landfills, incinerators®® and mechanical
biological treatment plants®*.

ii.  In the case of equity, quasi-equity, corporate bonds or equivalent instruments: the
investment policy shall require companies to adopt green transition plans in line
with the definition set out in Article 19a (2)(a)(iii) of Directive 2013/34/EU> if
more than 50% of their direct revenues during the preceding financial year is
derived from the following list of activities and assets: (i) activities and assets
related to fossil fuels, including downstream use®®, (ii) activities and assets under
the EU Emission Trading System (ETS) achieving projected greenhouse gas
emissions that are not lower than the relevant benchmarks®’, (iii) activities and

51 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex I1I of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

52 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

53 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

5 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing resource efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

% Directive 2013/34/EU is amended by Directive (EU) 2022/2464 on Corporate Sustainability Reporting Directive.

58 Except for (a) projects under this measure in power and/or heat generation, as well as related transmission and
distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no
significant harm’ Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of
fossil fuels is temporary and technically unavoidable for the timely transition towards a fossil fuel free operation, phasing
out fossil fuels entirely over time.

57 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks an explanation of the reasons why this is not possible shall be provided. Benchmarks established for
free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.
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assets related to waste landfills, incinerators®® and mechanical biological treatment
plants®.
iii.  Furthermore, the investment policy shall require compliance with the relevant EU
and national environmental legislation of the final beneficiaries of the Facility.
e. The requirement that final beneficiaries of the Facility shall not receive support from
other Union instruments to cover the same cost.

3. The amount covered by the Implementing Agreement, the fee structure for the Implementing
Partner and the requirement to reinvest any reflows according to the investment policy of the
Facility unless they are used to service loan repayments of the Recovery and Resilience
Facility.

4. Monitoring, audit, and control requirements, including:

1. The description of the implementing partner’s monitoring system to report on the
investment mobilized.

2. The description of the implementing partner’s procedures that will ensure the
prevention, detection and correction of fraud, corruption, and conflicts of interests.

3. The obligation to verify the eligibility of every operation in accordance with the
requirements laid out in the Implementing Agreement, including through the use of a
positive declaration list and/or a self-declaration for operations below
EUR 10 000 000, before committing to finance an operation.

4. The obligation of carrying out risk-based ex-post audits in accordance with an audit
plan of ICO. These audits shall verify i) that the control systems are effective,
including the detection of fraud, corruption, and conflict of interests; ii) compliance
with the DNSH principle, the State Aid rules, the climate target requirements; and iii)
that the requirement for the intermediary to verify that a responsible declaration is
presented by the final beneficiary to control whether the same cost is covered by
another Union instrument is respected. The audits shall also verify the legality of the
transactions and that the conditions of the applicable Implementing Agreement and
Funding Agreements are being respected, including through the use of a positive
declaration list and/or self-declarations for operations below EUR 10 000 000, before
committing to finance an operation.

5. Requirements for climate investments carried out by the implementing partner: at least
EUR 242 727 272 of the RRF investment into the Facility shall contribute to the climate
objectives in accordance with Annex VI to the RRF Regulation®®

58 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

%9 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

50 Final beneficiaries from loans, participatory loans, project bonds, guarantees or equivalent instruments associated to
specific projects shall be required to provide a justification of the selected intervention field for each project supported,
together with a description of the project. For the purpose of the computation of the climate contribution, in the case of
equity, quasi-equity, corporate bonds or equivalent instruments not targeted to specific projects, criteria shall be used to
require that at least 90% of the recipient’s revenue during the preceding financial year or future revenues as per a business
plan are/will be generated from an activity that complies with the relevant criteria arising from the applicable intervention
fields in annex VI to the RRF Regulation. Final beneficiaries from equity, quasi-equity, corporate bonds or equivalent
instruments not targeted to specific projects shall provide a justification for the selected intervention field(s). The
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6. Requirements for selecting financial intermediaries: ICO shall select financial intermediaries
in an open, transparent, and non-discriminatory manner. Controls for the absence of conflict
of interests on financial intermediaries shall take place and be conducted ex-ante through IT
system such as Minerva for all financial actors involved.

7. Requirement to sign Funding Agreements: ICO shall sign Funding Agreements with the
financial intermediaries in line with key requirements that shall be provided as an annex of
the Implementing Agreement. The key requirements of the Funding Agreement shall include
all the requirements under which the Facility operates, including:

1. The obligation of the financial intermediary to take its decisions in compliance mutatis
mutandis with the decision making and investment policy requirements specified
above, including related to respect of the DNSH principle.

2. The description of the monitoring and audit and control framework that the financial
intermediary shall put in place, which mutatis mutandis shall be subject to all the
monitoring, audit and control requirements specified above.

ICO Enterprises and Entrepreneurs Line

This element of the measure shall consist of a public investment in a Facility, the Enterprises and
Entrepreneurs ICO Line, in order to incentivise private investment and improve access to finance in
sectors related to the economic activity of the enterprise and to develop capital markets in these areas,
projects related to the digitalization of public and private universities, as part of the PERTE New
Economy of the Language (NEL), and projects of companies in the tourism sector related to
sustainability, digitalization, upskilling schemes for human resources and equipment, and
strengthening its competitiveness and resilience. The Line will also serve to cover working capital
needs which allow companies to fulfil the aforementioned objectives. The Facility shall operate by
providing direct financing, corporate bond purchases and equity and quasi-equity investments,
directly or through intermediaries to the private sector, as well as to public sector entities engaged in
similar activities. On the basis of the RRF investment, the Facility aims at initially providing at least
EUR 600 000 000 of financing.

The Facility shall be managed by Instituto de Crédito Oficial (ICO) and Axis (ICO’s venture/private
capital manager) as the implementing partners. The Facility shall include the following product lines:

e Mediation Line: the mediation line shall consist of loans made by ICO to commercial banks,
which shall in turn award loans to final beneficiaries to finance projects related to their
economic activity; digitalization and artificial intelligence for universities; and sustainability,
digitalization, reskilling and upskilling schemes for human resources and equipment, and
projects to strengthen the competitiveness and resilience of the tourism sector. The final
beneficiaries shall be private companies (such as self-employed, SMEs, small mid-cap
companies, large corporations or entrepreneurs) and public entities engaged in similar
activities.

e ICO direct financing: this line shall provide direct loans to private companies (such as mid-
cap companies and large corporations) and public companies to finance projects related to
their economic activity. The loans shall be provided directly by ICO and each project co-
financed by a third-party private investor(s). The funds provided by ICO shall represent a
maximum of 70% of the total cumulative amount of the support to the investment. Private
investors shall cover at least 30% of the total cumulative amount of investment support.

implementing partner shall also be required to provide to the Member State a semi-annual report on the implementation
of each project/activity.
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Corporate bond purchases: under this line ICO shall purchase senior medium and long-term
fixed-income securities issued by Spanish companies in the organised secondary markets
(such as, alternative fixed income market (MARF) or Association of Intermediaries for
Financial Assets (AIAF)). The securities shall be linked to a specific investment project of the
company issuing the security.

Equity and quasi-equity investments: this line shall consist of the provision of direct equity
investments through Axis (ICO’s venture/private capital manager) and/or the transfer of funds
to equity funds or other investment vehicles managed by private financial intermediaries
which carry out equity investment operations in companies (start-ups, SMEs, midcaps and
large-corporations). The maximum participation of the Line shall not exceed 49 % of the
investment vehicle funds. The equity investments by the Line shall not cause the share of
publicly owned equity in a final beneficiary to surpass 49% of the total equity.

In order to implement the investment into the Facility, Spain and ICO shall sign an Implementing
Agreement that shall include the following content:

1.

Description of the decision-making process of the Facility: The final investment decision of
the Facility shall be taken by an investment committee or other relevant equivalent governing
body and approved by a majority of votes from members who are independent from the
government. For intermediated investments, the final investment decision shall be taken by
intermediaries.

2. Key requirements of the associated investment policy, which shall include:

a. The description of the financial product(s) and eligible final beneficiaries in line with
the description of the measure.

b. The requirement that all investments supported are economically viable.
c. A prohibition to refinance any outstanding loan.

d. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set
out in the DNSH Technical Guidance (2021/C58/01), in particular:

1. Inthe case of loans, project bonds or equivalent instruments: the investment policy
shall exclude the following list of activities and assets from eligibility: (i) activities
and assets related to fossil fuels, including downstream use®, (ii) activities and
assets under the EU Emission Trading System (ETS) achieving projected
greenhouse gas emissions that are not lower than the relevant benchmarks®?, (iii)

5 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

52 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.
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activities and assets related to waste landfills, incinerators®® and mechanical
biological treatment plants®*.

ii.  In the case of equity, quasi-equity, corporate bonds or equivalent instruments: the
investment policy shall require companies to adopt green transition plans in line
with the definition set out in Article 19a (2)(a)(iii) of Directive 2013/34/EU® if
more than 50% of their direct revenues during the preceding financial year is
derived from the following list of activities and assets: (i) activities and assets
related to fossil fuels, including downstream use®®, (ii) activities and assets under
the EU Emission Trading System (ETS) achieving projected greenhouse gas
emissions that are not lower than the relevant benchmarks®’, (iii) activities and
assets related to waste landfills, incinerators®® and mechanical biological treatment
plants®.

iii.  Furthermore, the investment policy shall require compliance with the relevant EU
and national environmental legislation of the final beneficiaries of the Facility.

e. The requirement that final beneficiaries of the Facility shall not receive support from
other Union instruments to cover the same cost.

3. The amount covered by the Implementing Agreement, the fee structure for the Implementing
Partner and the requirement to reinvest any reflows according to the investment policy of the
Facility unless they are used to service loan repayments of the Recovery and Resilience
Facility.

4. Monitoring, audit, and control requirements, including:
1. The description of the implementing partner’s monitoring system to report on the
investment mobilized.

53 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

8 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing resource efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

% Directive 2013/34/EU is amended by Directive (EU) 2022/2464 on Corporate Sustainability Reporting Directive.

% Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

5 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks an explanation of the reasons why this is not possible shall be provided. Benchmarks established for
free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

58 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

% This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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2. The description of the implementing partner’s procedures that will ensure the

3.

prevention, detection and correction of fraud, corruption, and conflicts of interests.
The obligation to verify the eligibility of every operation in accordance with the
requirements laid out in the Implementing Agreement, including through the use of a
self-declaration for operations below EUR 10 000 000, before committing to finance
an operation.

The obligation of carrying out risk-based ex-post audits in accordance with an audit
plan of ICO. These audits shall verify i) that the control systems are effective,
including the detection of fraud, corruption, and conflict of interests; ii) compliance
with the DNSH principle, the State Aid rules, the digital target requirements; and iii)
that the requirement for the intermediary to verify that a responsible declaration is
presented by the final beneficiary to control whether the same cost is covered by
another Union instrument is respected. The audits shall also verify the legality of the
transactions and that the conditions of the applicable Implementing Agreement and
Funding Agreements are being respected, including through the use of a self-
declarations for operations below EUR 10 000 000, before committing to finance an
operation.

Requirements for selecting financial intermediaries: ICO shall select financial intermediaries
in an open, transparent, and non-discriminatory manner. Controls for the absence of conflict
of interests on financial intermediaries shall take place and be conducted ex-ante through IT
system such as Minerva for all financial actors involved.

Requirement to sign Funding Agreements: ICO shall sign Funding Agreements with the
financial intermediaries in line with key requirements that shall be provided as an annex of
the Implementing Agreement. The key requirements of the Funding Agreement shall include
all the requirements under which the Facility operates, including:

1.

The obligation of the financial intermediary to take its decisions in compliance mutatis
mutandis with the decision making and investment policy requirements specified
above, including related to respect of the DNSH principle.

The description of the monitoring and audit and control framework that the financial
intermediary shall put in place, which mutatis mutandis shall be subject to all the
monitoring, audit and control requirements specified above.
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Investment 7 (C13.17) — Next Tech Fund

This measure shall consist of a public investment in a Facility, Next Tech Fund, in order to incentivise
private investment and improve access to finance in Spain’s strategic sectors tied to the digital
transition and to develop capital markets in this area. The Facility shall operate by providing financial
incentives via co-investment with other funds, directly or through intermediaries to the private sector,
as well as to public sector entities engaged in similar activities. On the basis of the RRF investment,
the Facility aims at initially providing at least EUR 1 445 260 000 of financing.

The Facility shall be managed by Sociedad Espafiola para la Transformacioén Tecnoldgica (SETT) as
the implementing partner. The Facility shall include the following product lines:

Direct line: this line shall consist of the provision of direct equity or quasi-equity investments
through SETT, to companies incorporated in Spain, regardless of their size and ownership of
the capital, that commit to carry out new technological projects. The equity investments by
the Fund shall not cause the share of publicly owned equity in a final beneficiary to surpass
49% of the total equity.

Indirect line: this line shall consist of the transfer of funds to existing investment vehicles
managed by private financial intermediaries, including venture capital funds, which carry out
equity and/or quasi-equity investment operations in the technological areas targeted by the
Fund. The maximum participation of the Facility shall not exceed 49 % of any fund or other
investment vehicle and shall not cause the share of publicly owned equity in a fund or
investment vehicle to surpass 49% of the total equity.

In order to implement the investment into the Facility, Spain and SETT shall sign an Implementing
Agreement or Spain shall approve the corresponding legal instrument and associated documents that
shall include the following content:

1.

Description of the decision-making process of the Facility: For the direct line, the initial
investment decision of the Facility shall be taken by an investment committee or other relevant
equivalent governing body and approved by a majority of votes from members who are
independent from the Spanish government. For the direct line, the final investment decision
of the Facility shall be limited to the approval (without modification) or the exercise of a veto
right on an investment decision proposed by the investment committee or relevant equivalent
governing body. For intermediated investments through the indirect line, the final investment
decision shall be taken by intermediaries.

2. Key requirements of the associated investment policy, which shall include:

a. The description of the financial product(s) and eligible final beneficiaries in line with
the description of the measure.

b. The requirement that all investments supported are economically viable.
c. A prohibition to refinance any outstanding loan.

d. The requirement to comply with the ‘Do no significant harm” (DNSH) principle as set
out in the DNSH Technical Guidance (2021/C58/01), in particular:

= In the case of equity, quasi-equity, corporate bonds or equivalent instruments:
the investment policy shall require companies to adopt green transition plans
in line with the definition set out in Article 19a (2)(a)(iii) of Directive
2013/34/EU™ if more than 50% of their direct revenues during the preceding

70 Directive 2013/34/EU is amended by Directive (EU) 2022/2464 on Corporate Sustainability Reporting Directive.
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financial year is derived from the following list of activities and assets: (i)
activities and assets related to fossil fuels, including downstream use™, (ii)
activities and assets under the EU Emission Trading System (ETS) achieving
projected greenhouse gas emissions that are not lower than the relevant
benchmarks?, (iii) activities and assets related to waste landfills, incinerators’
and mechanical biological treatment plants™.

= Furthermore, the investment policy shall require compliance with the relevant
EU and national environmental legislation of the final beneficiaries of the
Facility.

e. The requirement that final beneficiaries of the Facility shall not receive support from
other Union instruments to cover the same cost.

3. The amount covered by the Implementing Agreement and/or the legal instrument and
associated documents setting up the Facility, the fee structure for the Implementing Partner
and the requirement to reinvest any reflows according to the investment policy of the Facility
unless they are used to service loan repayments of the Recovery and Resilience Facility.

4. Monitoring, audit, and control requirements, including:
a. The description of the implementing partner’s monitoring system to report on the
investment mobilized.

b. The description of the implementing partner’s procedures that will ensure the
prevention, detection and correction of fraud, corruption, and conflicts of interests.

c. The obligation to verify the eligibility of every operation in accordance with the
requirements laid out in the Implementing Agreement and/or the legal instrument and
associated documents setting up the Facility, including through the use of a self-
declaration for operations below EUR 10 000 000, before committing to finance an
operation.

d. The obligation of carrying out risk-based ex-post audits in accordance with an audit
plan of SETT. These audits shall verify 1) that the control systems are effective,
including the detection of fraud, corruption, and conflict of interests; ii) compliance
with the DNSH principle, the State Aid rules, the digital target requirements; and ii1)
that the requirement for the intermediary to verify that a responsible declaration is
presented by the final beneficiary to control whether the same cost is covered by

"1 Except for (a) projects under this measure in power and/or heat generation, as well as related transmission and
distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no
significant harm’ Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of
fossil fuels is temporary and technically unavoidable for the timely transition towards a fossil fuel free operation, phasing
out fossil fuels entirely over time.

72 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks an explanation of the reasons why this is not possible shall be provided. Benchmarks established for
free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

73 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

4 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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another Union instrument is respected. The audits shall also verify the legality of the
transactions and that the conditions of the applicable Implementing Agreement and/or
the legal instrument and associated documents setting up the Facility and Funding
Agreements are being respected, including through the use of a self-declarations for
operations below EUR 10 000 000, before committing to finance an operation.

5. Requirements for digital investments carried out by the implementing partner: at least
EUR 1 445 260 000 of the RRF investment into the Facility shall contribute to the digital
change objectives in accordance with Annex VII to the RRF Regulation”.

6. Requirements for selecting financial intermediaries: SETT shall select financial
intermediaries in an open, transparent, and non-discriminatory manner. Controls for the
absence of conflict of interests on financial intermediaries shall take place and be conducted
ex-ante through IT system such as Minerva for all financial actors involved.

7. Requirement to sign Funding Agreements: SETT shall sign Funding Agreements with the
financial intermediaries in line with key requirements that shall be provided as an annex of
the Implementing Agreement or the legal instrument and associated documents setting up the
Facility. The key requirements of the Funding Agreement shall include all the requirements
under which the Facility operates, including:

1. The obligation of the financial intermediary to take its decisions in compliance mutatis
mutandis with the decision making and investment policy requirements specified
above, including related to respect of the DNSH principle.

2. The description of the monitoring and audit and control framework that the financial
intermediary shall put in place, which mutatis mutandis shall be subject to all the
monitoring, audit and control requirements specified above.

75 For the purpose of the computation of the digital contribution, in the case of equity, quasi-equity, corporate bonds or
equivalent instruments not targeted to specific projects, criteria shall be used to require that at least 90% of the recipient’s
revenue during the preceding financial year or future revenues as per a business plan are/will be generated from an activity
that complies with the relevant criteria arising from the applicable intervention fields in annex VII to the RRF Regulation.
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Investment 8 (C13.18) — Co-investment Fund (FOCQO)

This measure shall consist of a public investment in a Facility, the Co-Investment Fund, in order to
incentivize private investment and improve access to finance in Spain’s strategic sectors, particularly
those tied to the green and digital transitions and the PERTEs, and to develop capital markets in these
areas. That Facility shall operate by providing loans, equity, and quasi-equity investments via co-
investments with third-party foreign and multilateral institutional investors, directly or through
intermediaries to the private sector. On the basis of the RRF investment, the Facility aims at initially
providing at least EUR 2 000 000 000 of financing.

The Facility shall be managed by Compaiiia Espafiola de Financiacion del Desarrollo (COFIDES) as
the implementing partner. The Facility shall incorporate the following product lines:

e Direct line: The Facility shall directly co-invest with third-party foreign institutional investors
in companies that have committed to carry out new projects in Spain’s strategic economic
sectors, including those tied to the green and digital transitions and the PERTEs. The Facility
shall be able to invest using loan, equity, and quasi-equity instruments. The equity investments
by the Fund shall not cause the share of publicly owned equity in a final beneficiary to surpass
49% of the total equity

e Indirect line: The Facility shall invest in existing funds that invest in the sectors targeted by
the Facility and shall be able to create tailor-made financing vehicles targeting the same
sectors. The maximum participation of the Facility shall not exceed 49 % of any fund or other
investment vehicle and shall not cause the share of publicly owned equity in a fund or
investment vehicle to surpass 49% of the total equity.

The co-investment by third party investors shall be at least equivalent to the Facility’s contribution
and invest on pari passu terms. Third-party co-investors may include, among others:

e Foreign public institutions, such as public pension funds, sovereign and sub-sovereign funds,
multilateral institutions investing in private capital markets (such as the European Investment
Fund).

e Foreign private long-term institutional investors such as investment funds, pension funds or
insurance companies.

e Domestic private investment vehicles and entities, provided that they mobilise financial
resources from foreign private investors.

e Foreign equity companies participating in company figures in Spain to carry out investment
projects and productive activities that could be supported by the fund.

In order to implement the investment into the Facility, Spain shall approve a regulation, and any
associated documents, for the creation and management of the Facility that shall include the following
content:

1. Description of the decision-making process of the Facility: The initial investment decision of the
Facility shall be taken by an investment committee or other relevant equivalent governing body
and approved by a majority of votes from members who are independent from the Spanish
Government. The final investment decision of the Facility shall be limited to the approval
(without modifications) or the exercise of a veto right on an investment decision proposed by the
investment committee or relevant equivalent governing body. For intermediated investments, the
final investment decision shall be taken by the intermediaries.

2. Key requirements of the associated investment policy, which shall include:
a. The description of the financial products and eligible final beneficiaries in line with the
description of the measure. For strategic investments, i.e. those in defence technologies and
products identified in the annual work programme for the European Defence Fund; space
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investments in atomic clocks, strategic launchers; and space products; and investments

focusing solely on developing and deploying cybersecurity tools and solutions, including

when these are part of deploying or upgrading digital networks and data infrastructure; final
beneficiaries shall not be controlled by a third country or third country entities and shall
have its executive management in the Union except for investments below

EUR 10 000 000. If the final beneficiary is involved in a strategic investment in the field of

5G connectivity, the measures and risk mitigation plans, pursuant to the 5G Cybersecurity

Toolbox'® shall also apply to its suppliers. Such suppliers notably include vendors of

telecom equipment and manufactures and other third-party suppliers, such as cloud

infrastructure providers, managed service providers, systems integrators, security and
maintenance contractors and transmission equipment manufacturers. Where the final
beneficiary is involved in a strategic investment in the field of defence, this limitation shall
also apply to its suppliers and subcontractors. The limitations concerning the absence of
control by a third country or third country entity set out in the three paragraphs above do
not apply for a particular financing and investment operation where the final beneficiary
can demonstrate that it is a legal entity for which the Member State in which it is established
has approved a guarantee in line with the principles concerning eligible entities set out in
the relevant provisions of the European Defence Fund (‘EDF’) Regulation’’ or the

Commission waiver granted in accordance with principles concerning eligible entities set

out in the relevant provisions of the Space Regulation’®. The implementing partner must

notify the government of any derogation granted to the limitations.

b. The requirement that all investments supported are economically viable.

A prohibition to refinance any outstanding loan.

d. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out
in the DNSH Technical Guidance (2021/C58/01), in particular:

1. In the case of loans, project bonds or equivalent instruments: the investment policy
shall exclude the following list of activities and assets from eligibility: (i) activities
and assets related to fossil fuels, including downstream use’®, (ii) activities and assets
under the EU Emission Trading System (ETS) achieving projected greenhouse gas
emissions that are not lower than the relevant benchmarks® | (iii) activities and assets
related to waste landfills, incinerators® and mechanical biological treatment plants®.

o

76 NIS Cooperation Group, Cybersecurity of 5G networks EU Toolbox of risk mitigating measures, 01/2020,
https://ec.europa.eu/newsroom/dae/document.cfm?doc_id=64468.

" Regulation (EU) 2021/697 of the European Parliament and of the Council of 29 April 2021 establishing the European
Defence Fund.

8 Regulation (EU) 2021/696 establishing the EU space programme and the European Union Agency for the Space
Programme.

79 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

8 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas
emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse
gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not
possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the
Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

81 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

82 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations

149


https://ec.europa.eu/newsroom/dae/document.cfm?doc_id=64468

In the case of equity, quasi-equity, corporate bonds or equivalent instruments: the
investment policy shall exclude companies with a substantial focus® in the following
sectors: (i) fossil fuel-based energy production and related activities®®; (ii) energy-
intensive and/or high CO2-emitting industries®; (ii1) production, rental, or sale of
polluting vehicles®; (iv) waste collection, waste treatment and disposal®’, (v)
processing of nuclear fuel, production of nuclear energy.

ii.  Furthermore, the investment policy shall require compliance with the relevant EU and
national environmental legislation of the final beneficiaries of the Facility.

e. The requirement that final beneficiaries of the Facility shall not receive support from other
Union instruments to cover the same cost.

3. The amount covered by the regulations and any associated documents establishing the Facility,
the fee structure for the Implementing Partner and the requirement to reinvest any reflows
according to the investment policy of the Facility unless they are used to service loan repayments
of the Recovery and Resilience Facility.

4.  Monitoring, audit, and control requirements, including:

a. The description of the implementing partner’s monitoring system to report on the
investment mobilized.

b. The description of the implementing partner’s procedures that will ensure the prevention,
detection and correction of fraud, corruption, and conflicts of interests.

c. The obligation to verify the eligibility of every operation in accordance with the
requirements laid out in the regulations establishing the Facility before committing to
finance an operation.

d. The obligation of carrying out risk-based ex-post audits in accordance with an audit plan of
COFIDES. These audits shall verify 1) that the control systems are effective, including the
detection of fraud, corruption, and conflict of interests; i1) compliance with the DNSH
principle, the State Aid rules, the climate and digital target requirements; and iii) that the
requirement for the intermediary to verify that a responsible declaration is presented by the
final beneficiary to control whether the same cost is covered by another Union instrument
is respected. The audits shall also verify the legality of the transactions and that the

of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

831t is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if such sector or activity
is identified as being an essential part of the business activity of the Final Beneficiary respectively in relation to the gross
revenue, profit, or client base of the Final Beneficiary. The gross revenue generated from the restricted sector or activity
shall, in any case, not exceed 50% of the gross revenue.

8 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

8 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas
emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse
gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not
possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the
Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

8 Polluting vehicles are defined as non-zero-emission vehicles.

8 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste, and
to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing
exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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conditions of the applicable regulation and associated documents establishing the Facility
and Funding Agreements are being respected.

5. Requirements for selecting financial intermediaries: COFIDES shall select financial
intermediaries in an open, transparent, and non-discriminatory manner. Controls for the absence
of conflict of interests on financial intermediaries shall take place and be conducted ex-ante
through IT system such as Minerva for all financial actors involved.

6. Requirement to sign Funding Agreements: COFIDES shall sign Funding Agreements with the
financial intermediaries in line with key requirements that shall be provided as part of the
associated documents establishing the Facility. The key requirements of the Funding Agreement
shall include all the requirements under which the Facility operates, including:

a. The obligation of the financial intermediary to take its decisions in compliance mutatis
mutandis with the decision making and investment policy requirements specified above,
including related to respect of the DNSH principle.

b. The description of the monitoring and audit and control framework that the financial
intermediary shall put in place, which mutatis mutandis shall be subject to all the
monitoring, audit and control requirements specified above.

Investment 10 (C13.110) — The COVID-19 Business Recapitalisation Fund (FONREC)

This measure aims at the support of companies affected by the COVID-19 pandemic. This measure
consists in the provision of support to companies under the COVID-19 Business Recapitalisation
Fund.

Investment 12 (C13.112) — ENISA Entrepreneurship and SME Fund

This measure shall consist of a public investment in a Facility, ENISA Entrepreneurship and SME
Fund, in order to incentivise private investment and improve access to finance for small and medium-
sized enterprises (SMEs) to invest in viable and innovative projects and projects related to Language
Technology. The Facility shall operate by providing participative loans directly to the private sector,
as well as to public sector entities engaged in similar activities. On the basis of the RRF investment,
the Facility aims at initially providing at least EUR 81 755 530 of financing.

The Facility shall be managed by the State Innovation Enterprise (Empresa Nacional de Innovacion,
SA — ENISA) as the implementing partner.

In order to implement the investment into the Facility, Spain and ENISA shall sign an Implementing
Agreement or Spain shall approve the corresponding legal instrument and associated documents that
shall include the following content:

1. Description of the decision-making process of the Facility: The initial investment decision of
the Facility shall be taken by an investment committee and approved by a majority of votes
from members who are independent from the Spanish Government. In the case of ENISA, the
investment committee shall be integrated by members of ENISA’s staff (who are independent
from government). The final investment decision of the Facility shall be limited to the
approval (without modifications) or the exercise of a veto right on an investment decision
proposed by the investment committee or relevant equivalent governing body.

2. Key requirements of the associated investment policy, which shall include:

1. The description of the financial product and eligible final beneficiaries in line with
the description of the measure.

2. The requirement that all investments supported are economically viable.

151



3.
4.

A prohibition to refinance any outstanding loan.

The requirement to comply with the ‘Do no significant harm’ (DNSH) principle in
particular, the investment policy shall exclude the following list of activities and
assets from eligibility: (i) activities and assets related to fossil fuels, including
downstream use®, (ii) activities and assets under the EU Emission Trading System
(ETS) achieving projected greenhouse gas emissions that are not lower than the
relevant benchmarks®, (iii) activities and assets related to waste landfills,
incinerators and mechanical biological treatment plants.

The requirement that final beneficiaries of the Facility shall not receive support from
other Union instruments to cover the same cost.

3. The amount covered by the Implementing Agreement, the fee structure for the Implementing
Partner and the requirement to reinvest any reflows according to the investment policy of the
Facility unless they are used to service loan repayments of the Recovery and Resilience
Facility.

4. Monitoring, audit, and control requirements, including:

1.

The description of the implementing partner’s monitoring system to report on the
investment mobilized.

The description of the implementing partner’s procedures that will ensure the
prevention, detection and correction of fraud, corruption, and conflicts of interests.

The obligation to verify the eligibility of every operation in accordance with the
requirements laid out in the Implementing Agreement before committing to finance an
operation.

The obligation of carrying out risk-based ex-post audits in accordance with an audit
plan of ENISA. These audits shall verify 1) that the control systems are effective,
including the detection of fraud, corruption, and conflict of interests; ii) compliance
with the DNSH principle, the State Aid rules, the digital target requirements; and
ii1) that the requirement for the intermediary to verify that a responsible declaration is
presented by the final beneficiary to control whether the same cost is covered by
another Union instrument is respected. The audits shall also verify the legality of the
transactions and that the conditions of the applicable Implementing Agreement and
Funding Agreements are being respected.

5. Requirements for digital investments carried out by the implementing partner: at least
EUR 5 395 865 of the RRF investment into the Facility shall contribute to the digital
objectives in accordance with Annex VII to the RRF Regulation.

Investment 13 (C13.113) — Regional Resilience Fund (FRA)

8 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm

)

Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

8 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.
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This measure shall consist of a public investment in the InvestEU Member State compartment, and
in a Facility, the Regional Resilience Fund, in order to incentivise private investment and improve
access to finance in Spanish Autonomous Communities in the following priority areas: social and
affordable housing and wurban regeneration; sustainable transport; industrial and SME
competitiveness; research, development and innovation; sustainable tourism; care economy; water
and waste management; and energy transition; as well as to develop capital markets in these areas.

The Facility shall operate by providing financing directly or through intermediaries, to the private
sector, public sector entities engaged in similar activities, and public entities, among others, regional
or local governments. On the basis of the RRF investment, the Facility aims at providing at least
EUR 4 389 892 216 of financing. An additional EUR 500 000 000 shall contribute to the InvestEU
Member State compartment.

The Facility shall be managed by the EIB Group as the implementing partner. The Facility shall
incorporate the following product lines:

e Direct Public Line (EUR 151 217 424): Direct loan instrument to finance projects by public
entities, among others, regional or local governments.

e Other Lines (EUR 4 238 674 792 ): Lines targeting private entities or public entities in similar
activities, in particular:

o Direct co-financing instrument to finance projects through loans, the acquisition of
assets, or participation in project finance.

o Intermediated financing to SMEs, mid-caps, infrastructure projects or individuals
including through equity investments, quasi-equity, loans, senior private credit, or the
purchase of asset-backed securities issued by financial entities generating a new
eligible loan portfolio.

In order to implement the investment into the Facility, Spain and the EIB Group shall sign an
Implementing Agreement that shall include the following content:

1. The initial investment decision of the Facility shall be taken by the EIB Group independently
from the Spanish Government. The final investment decision of the Facility shall be limited to
the approval (without modifications) or theexerciseofa vetoright onan investment
decision proposed by the investment committee or relevant equivalent governing body. For
intermediated investments the final investment decision shall be taken by the intermediaries.

2. Key requirements of the associated investment policy, which shall include:

a. The description of the financial products and eligible final beneficiaries in line with the
description of the measure.

b.  The requirement that all investments supported are economically viable.

c. A prohibition to refinance any outstanding loan.

d.  The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out
in the DNSH Technical Guidance (2021/C58/01), in particular:

1. In the case of loans, project bonds or equivalent instruments: the investment policy
shall exclude the following list of activities and assets from eligibility: (i) activities
and assets related to fossil fuels, including downstream use®, (ii) activities and assets
under the EU Emission Trading System (ETS) achieving projected greenhouse gas

% Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.
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emissions that are not lower than the relevant benchmarks®?, (iii) activities and assets
related to waste landfills, incinerators®? and mechanical biological treatment plants®,

ii. In the case of equity, quasi-equity, corporate bonds or equivalent instruments: the
investment policy shall require companies to adopt green transition plans in line with
the definition set out in Article 19a (2)(a)(iii) of Directive 2013/34/EU% if more than
50% of their direct revenues during the preceding financial year is derived from the
following list of activities and assets: (i) activities and assets related to fossil fuels,
including downstream use®, (ii) activities and assets under the EU Emission Trading
System (ETS) achieving projected greenhouse gas emissions that are not lower than
the relevant benchmarks®, (iii) activities and assets related to waste landfills,
incinerators®” and mechanical biological treatment plants®,

iii.  Furthermore, the investment policy shall require compliance with the relevant EU
and national environmental legislation of the final beneficiaries of the Facility.

e. The requirement that final beneficiaries of the Facility shall not receive support from

other Union instruments to cover the same cost.

3. The amount covered by the Implementing Agreement, the fee structure for the Implementing
Partner and the requirement to reinvest any reflows according to the investment policy of the
Facility unless they are used to service loan repayments of the Recovery and Resilience Facility.

4.  Monitoring, audit, and control requirements, including:

% Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas
emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse
gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not
possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the
Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

92 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

9 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

% Directive 2013/34/EU is amended by Directive (EU) 2022/2464 on Corporate Sustainability Reporting Directive.

% Except for (a) projects under this measure in power and/or heat generation, as well as related transmission and
distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no
significant harm’ Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of
fossil fuels is temporary and technically unavoidable for the timely transition towards a fossil fuel free operation, phasing
out fossil fuels entirely over time.

% Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks an explanation of the reasons why this is not possible shall be provided. Benchmarks established for
free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

9 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

% This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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a. The obligation to verify the eligibility of every operation in accordance with the
requirements laid out in the regulations establishing the Facility before committing to
finance an operation.

b. The obligation of carrying out risk-based ex-post audits in accordance with an audit plan of
the EIB Group. These audits shall verify 1) that the control systems are effective, including
the detection of fraud, corruption, and conflict of interests; ii) compliance with the DNSH
principle, the State Aid rules, the climate and digital target requirements; and iii) that the
requirement for the intermediary to verify that a responsible declaration is presented by the
final beneficiary to control whether the same cost is covered by another Union instrument
is respected. The audits shall also verify the legality of the transactions and that the
conditions of the applicable Implementing Agreement and Funding Agreements are being
respected.

c. The obligation of the EIB Group to provide to General Controller of the central government
(‘IGAE’) an annual audit report drawn up by their external auditors.

5.  Requirements for climate investments carried out by the implementing partner: at least 50% of
the RRF investment into the Facility shall contribute to the climate change objectives in
accordance with Annex VI to the RRF Regulation®®.

6. Requirements for selecting financial intermediaries: The EIB Group shall select financial
intermediaries in an open, transparent, and non-discriminatory manner. Controls for the absence
of conflict of interests on financial intermediaries shall take place and be conducted ex-ante for
all financial actors involved.

7. Requirement to sign Funding Agreements: The EIB Group shall sign Funding Agreements with
the financial intermediaries in line with key requirements that shall be provided as an annex of
the Implementing Agreement. The key requirements of the Funding Agreement shall include all
the requirements under which the Facility operates, including:

a. The obligation of the financial intermediary to take its decisions in compliance mutatis
mutandis with the decision making and investment policy requirements specified above,
including related to respect of the DNSH principle.

b.  The description of the monitoring and audit and control framework that the financial
intermediary shall put in place, which mutatis mutandis shall be subject to all the
monitoring, audit and control requirements specified above.

The contribution to the InvestEU Member State compartment (EUR 500 000 000) shall be used for
financing to SMEs, mid-caps and individuals, including through bonds, loans, leasing, subordinated
debt, factoring, bank guarantees or trade finance.

A Guarantee Agreement between the Commission and implementing partner, selected in accordance
with the relevant provisions of Regulation (EU) 2021/523 of the European Parliament and of the
Council of 24 March 2021 establishing the InvestEU Programme and amending Regulation (EU)
2015/1017, shall enter into force. Spain has proposed the EIF as the Implementing Partner for the
purpose of implementing this measure.

% Final beneficiaries from loans, participatory loans, project bonds, guarantees or equivalent instruments associated to
specific projects shall be required to provide a justification of the selected intervention field for each project supported,
together with a description of the project. For the purpose of the computation of the climate contribution, in the case of
equity, quasi-equity, corporate bonds or equivalent instruments not targeted to specific projects, criteria shall be used to
require that at least 90% of the recipient’s revenue during the preceding financial year or future revenues as per a business
plan are/will be generated from an activity that complies with the relevant criteria arising from the applicable intervention
fields in annex VI to the RRF Regulation. Final beneficiaries from equity, quasi-equity, corporate bonds or equivalent
instruments not targeted to specific projects shall provide a justification for the selected intervention field(s). The
implementing partner shall also be required to provide to the Member State a semi-annual report on the implementation
of each project/activity.
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Spain shall sign a contribution agreement with the European Commission that shall include:

- The proposed Implementing Partner.

- The requirement of compliance with the DNSH Technical Guidance (2021/C58/01). If
necessary, the Guarantee Agreement shall exclude the following list of activities and
assets from eligibility: (i) activities and assets related to fossil fuels, including
downstream use'®; (ii) activities and assets under the EU Emission Trading System
(ETS) achieving projected greenhouse gas emissions that are not lower than the relevant
benchmarks'®; (iii) activities and assets related to waste landfills, incinerators'%? and
mechanical biological treatment plants'®,

Investment 15 (C13.115): Equity injection into ICO

This measure aims at supporting the growth potential of the Spanish economy by structurally
adjusting the level of public support available to address market failures and inefficiencies within the
economy. The measure shall consist of an equity injection of EUR 9 500 515 077 into Instituto de
Crédito Oficial (ICO).

ICO shall adopt a new investment policy for the use of the additional equity. The investment policy
shall include the description of the financial product(s) with the expected type of eligible final
beneficiaries that the additional equity is expected to initially support, including the expected timeline
for the implementation and expected amount of each financial product. ICO shall use for the
additional equity the same audit and control system that was positively assessed by the Commission
in accordance with Article 157 of Regulation (EU, Euratom) 2024/2509.

The Investment Policy shall require that financial product(s) that the additional equity supports
comply with the ‘Do no significant harm’ (DNSH) principle as set out in the DNSH Technical
Guidance (2021/C58/01). In particular, the investment policy shall exclude the following list of
activities and assets from eligibility: (i) activities and assets related to fossil fuels, including
downstream use®®, (ii) activities and assets under the EU Emission Trading System (ETS) achieving
projected greenhouse gas emissions that are not lower than the relevant benchmarks!®®, (iii) activities

190 Except for (a) projects in power and/or heat generation, as well as related transmission and distribution infrastructure,
using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’ Technical
Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is temporary and
technically unavoidable for the timely transition towards a fossil fuel free operation.

10" Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

192 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste,
and to existing plants, where the actions are for the purpose of increasing energy efficiency, capturing exhaust gases for
storage or use or recovering materials from incineration ashes, provided such actions do not result in an increase of the
plants’ waste processing capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant
level.

93 This exclusion does not apply to actions in existing mechanical biological treatment plants, where the actions are for
the purpose of increasing energy efficiency or retrofitting to recycling operations of separated waste to compost bio-waste
and anaerobic digestion of bio-waste, provided such actions do not result in an increase of the plants’ waste processing
capacity or in an extension of the lifetime of the plants; for which evidence is provided at plant level.

104 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

105 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.
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and assets related to waste landfills, incinerators'®® and mechanical biological treatment plants®’.

Furthermore, in the case of general support to corporates, the investment policy shall exclude
companies with a substantial focus!® in the following sectors: (i) fossil fuel-based energy production
and related activities'%; (ii) energy-intensive and/or high CO2-emitting industries'%; (iii) production,
rental, or sale of polluting vehicles!™; (iv) waste collection, waste treatment and disposal'*?, (v)
processing of nuclear fuel, production of nuclear energy. Moreover, the investment policy shall
require compliance with the relevant EU and national environmental legislation of the final
beneficiaries.

M.4. Milestones, targets, indicators, and timetable for monitoring and implementation
for loan support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action.

106 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

107 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

108 1t is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if such sector or
activity is identified as being an essential part of the business activity of the Final Beneficiary respectively in relation to
the gross revenue, profit, or client base of the Final Beneficiary. The gross revenue generated from the restricted sector or
activity shall, in any case, not exceed 50% of the gross revenue.

109 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

110 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas
emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse
gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not
possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the
Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

11 Polluting vehicles are defined as non-zero-emission vehicles.

112 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste,
and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing
exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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Quantitative indicator for

Qualitative Time
Number | Measure [Milestone Name indicator for target Description of each milestone and target
Target LEALCS Unit Baseline Goal Q Year
L25 Cl13.16 M Implementing Agreement with[Entry into Q4 2023 |[Entry into force of the Implementing Agreement.
ICO for ICO Green Line force of the
Implementing
IAgreement
L28 Cl13.16 M ICO Green Line — Legal Legal Q2 2026 [[CO/Axis, and intermediaries selected by ICO, shall have entered
lagreements signed with final [financing into legal financing agreements with final beneficiaries (including
beneficiaries (including equityjagreements equity funds) for an amount necessary to use 100% of the RRF
funds) and completion of the |and certificate investment into the Facility (taking into account management
investment of transfer fees). At least 80.9% of this financing shall contribute to climate
objectives using the methodology in Annex VI of the RRF
Regulation.
Spain shall transfer EUR 300 000 000 to ICO for the
Facility.
L30 C13.16 M Implementing Agreement for |[Entry into Q4 2023 [Entry into force of the Implementing Agreement.
ICO Enterprises and force of the
[Entrepreneurs Line Implementing
|Agreement
L33 Cl13.16 M ICO Enterprises and Legal Q2 2026 [[CO/Axis, and intermediaries selected by ICO, shall have entered
Entrepreneurs Line — Legal  [financing into legal financing agreements with final beneficiaries (including
agreements signed with final [agreements equity funds) for an amount necessary to use 100% of the RRF
beneficiaries (including equityjand Certificate investment into the Facility (taking into account management
funds) and completion of the |of transfer fees).
investment
Spain shall transfer EUR 600 000 000 to ICO for the
Facility.
L35 C13.17 M INext Tech Fund — Entry into Q4 2023 [Entry into force of the Implementing Agreement or of the
Implementing Agreement withlforce of the regulation and associated documents setting up the Facility.
SETT [mplementing
Agreement or
of the
regulation and
associated
documents
setting up the
[Facility
L38 C13.17 M INext Tech — Legal agreements|Legal Q2 2026 [SETT, and intermediaries selected by SETT, shall have entered
signed with final beneficiaries jagreements into legal financing agreement with final beneficiaries and equity
and equity funds and signed and funds for an amount necessary to use 100% of the RRF investment
completion of the investment |certificate of into the Facility (taking into account management fees). 100% of
transfer
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Quantitative indicator for

Qualitative Time
Number | Measure [Milestone Name indicator for target Description of each milestone and target
Target LEALCS Unit Baseline Goal Q Year
this financing shall contribute to digital objectives using the
methodology in Annex VII of the RRF Regulation.
Spain shall transfer EUR 1 445 260 000 to SETT for the Facility.
L40 C13.18 M IFOCO — Regulations Entry into Q4 2025 [Entry into force of the regulation, and any associated documents,
establishing the Fund force of the establishing the Facility.
regulations
establishing
the Facility
L42 C13.18 M FOCO — Legal agreements  |Legal Q2 2026 [The Facility, and intermediaries selected by COFIDES, shall have
signed with final beneficiaries jagreements entered into legal financing agreements with final beneficiaries
(including equity funds) and [with final (including equity funds) for an amount necessary to use 100% of
completion of the investment [beneficiaries the RRF investment into the Facility (taking into account
and certificate imanagement fees).
of transfer Spain shall transfer EUR 2 000 000 000 to the Facility.
L45 C13.110 T FONREC Million 0 448 Q4 2025 [EUR 448 000 000 have been disbursed. An independent auditor
EUR shall carry out an ex-post audit to verify that (i) companies
supported are viable medium sized companies (between EUR
10 million and 400 million in turnover, (ii) data regarding the
operations has been collected as set out in Article 22(d)(i) to (iii) of
the RRF Regulation, and (iii) investments are compliant with the
IDNSH Technical Guidance (2021/C58/01), state aid rules, the
absence of fraud, corruption, conflict of interest and double
funding. Any reflows shall be used to service loan repayments of
the Recovery and Resilience Facility.
L47 C13.112 M IENISA Entrepreneurship and |Entry into Q4 2025 [Entry into force of the Implementing Agreement or of the
SME Fund - Implementing  [force of the regulation and associated documents setting up the Facility.
Agreement Implementing
IAgreement or
of the
regulation and
associated
documents
setting up the
Facility
L49 C13.112 M ENISA Entrepreneurship and [Legal Q2 2026 [ENISA shall have entered into legal financing agreements with
SME Fund - Legal agreements{financing final beneficiaries for an amount necessary to use 100% of the
signed with final beneficiaries jagreements RRF investment into the Facility (taking into account management
and completion of the and certificate fees). At least 6.6% share of this financing shall contribute to
investment of transfer
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Quantitative indicator for

Qualitative Time
Number | Measure [Milestone Name indicator for target Description of each milestone and target
Target LEALCS Unit Baseline Goal Q Year
digital objectives using the methodology in Annex VII of the RRF
Regulation.
Spain shall transfer EUR 81 755 530 to ENISA for the Facility.
L51 C13.113 M Regional Resilience Fund- Signature of Q2 2023 [Signature of the Contribution Agreement between the government
InvestEU: Signature of the  [the of Spain and the European Commission for an amount of
Contribution Agreement Contribution EUR 500 000 000.
between the government of  |[Agreement
Spain and the European
Commission
L52 C13.113 T Regional Resilience Fund- 0 100% Q4 2025 [Financing or investment operations amounting to 100% of the total
InvestEU: Financing or amount of RRF resources allocated to the instrument shall have
investment operations been approved by the InvestEU Investment Committee.
amounting to at least S00mn
allocated to the instrument
approved by the InvestEU
Investment Committee.
L53 C13.113 M Regional Resilience Fund: Entry into Q4 2025 [Entry into force of the Implementing Agreement, with associated
Implementing Agreement force of the agreements for at least three instruments.
Implementing
IAgreement
L57 C13.113 T Regional Resilience Fund- 0% 100% Q2 2026 [For an amount necessary to use 100% of the RRF investment into
Other Lines: Legal the Other Lines (taking into account management fees):
agreements signed with final e  The EIB Group, and intermediaries selected by the EIB
beneficiaries (including equity Group, shall have entered into legal financing
funds) or progress reports agreements with final beneficiaries (including equity
funds), or
e  The EIB Group shall issue progress reports to confirm
that the EIB Group, and intermediaries selected by the
EIB Group, have entered into legal financing agreements
with final beneficiaries (including equity funds).
IAmounts used to purchase asset-backed securities shall only count
to the extent that there is a corresponding financial commitment
from the financial entity to an SME, mid-cap or individual as part
of the new eligible loan portfolio.
L59 C13.113 M Regional Resilience Fund-  [Legal Q2 2026 [For an amount necessary to use 100% of the RRF investment into
Direct Public Line: Legal agreements or the Direct Public Line (taking into account management fees):
agreements signed with final [progress
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Quantitative indicator for

Qualitative Time
Number | Measure [Milestone Name ind.icator for target Description of each milestone and target
flaseet LEALCS Unit Baseline Goal Q Year
beneficiaries or progress reports and e  The EIB Group shall have entered into legal financing
reports, confirmation by the |confirmation agreements with final beneficiaries, or
administration or by a public [by the e  The EIB Group shall issue progress reports to confirm
lentity, or work payment administration that the EIB Group has entered into legal financing
certificates, or documentary |or by a public agreements with final beneficiaries.
evidence of related entity, or work
management fees payment In the area of educational infrastructure, healthcare or water
certificates, or infrastructure, for a total cumulative amount of EUR 136 095 682:
documentary e Confirmation by the administration or by a public entity
evidence of that contracts, or parts thereof, have been performed,
related e  Work payment certificates (“certificados de obra)
imanagement signed by the public administration or
fees e Documentary evidence of related management fees.
L60 C13.113 M Regional Resilience Fund- Q2 2026 |Atleast EUR 2 194 946 108 of the combined RRF investment into
climate contribution the Facility shall contribute to climate objectives using the
imethodology in Annex VI of the RRF Regulation.
L62 C13.113 M IRegional Resilience Fund -  |Certificate of Q2 2026 [Spain shall transfer EUR 4 389 892 216 to the EIB Group for the
The Ministry of Economic  |disbursement Facility.
|Affairs and Digital Transition [to the Fund
lhas completed the investment
L90 C13.115 M Investment policy |Adoption of an Q2 2026 |Adoption of a new investment policy for ICO for the use of the

investment
policy

additional equity.

The Investment Policy shall ensure that EUR 1 552 380 0570f the
additional equity shall be dedicated to supporting green
investments, aligned with the intervention fields assigned a 100%
climate coefficient under Annex VI of Regulation (EU) 2021/241,
which may include, but it is not limited to, support to new capacity
of:

@) Renewable energy: wind

(ii) Renewable energy: solar

(ii1) Clean urban transport rolling

The Investment Policy shall ensure that EUR 1 850 000 000 of the
additional equity shall be dedicated to supporting green
investments, aligned with the intervention fields assigned a 40%
climate coefficient under Annex VI of Regulation (EU) 2021/241,
which may include, but it is not limited to, support to new capacity
of:

1) Construction of new energy efficient buildings
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Qualitative | Quantitative indicator for Time

Number | Measure [Milestone Name indicator for target Description of each milestone and target

Target LG Unit Baseline Goal Q Year
(i1) Energy efficiency and demonstration projects in
SMEs and supporting measures
(ii1) Support to environmentally-friendly production
processes and resource efficiency in SMEs.
LIl C13.115 M [Equity injection Certificate of Q2 2026 [Spain shall transfer EUR 9 500 515 077 to ICO to increase its
transfer equity.

IBeyond the equity injection into ICO which constitutes the RRF
investment, Spain shall transmit a report outlining the actions
taken by ICO by 31 August 2026 to implement the investment
policy, including the steps taken for the implementation of the
financial products that the additional equity is expected to initially
support, as well as the expected steps to be taken for further
implementing those products.
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N. COMPONENT 14: TOURISM

The component of the Spanish recovery and resilience plan shall addresses the following challenges:

- The Spanish tourism sector is facing, as a result of the crisis triggered by the Covid-19
pandemic, a very delicate situation, and urgent action is needed to increase its sustainability
and competitiveness.

- The Canary Islands and the Balearic Islands, which are drivers of the Spanish tourism
industry, need special action to mitigate externalities and their high dependence on holiday
activity.

- Spain ranks 27" in information and communication technology, readiness according to the
World Economic Forum’s Tourism Competitiveness Report. Moreover, its public and private
investment in R&D is relatively low. Additionally, many reports point out to the travel sector
as one with the highest potential to benefit from Artificial Intelligence (128 % increase in the
added value of activity through Al application).

The aim of this component is to transform and modernise the tourism sector in Spain by increasing
its competitiveness and resilience.

The component addresses the Country Specific Recommendations on promoting investments in
innovation and in energy efficiency and enhancing the effectiveness of policies supporting research
and innovation (Country Specific Recommendation 3 2019), sustaining the economy (Country
Specific Recommendation 1 2020), supporting employment through measures to preserve jobs and
skills development and improving access to digital learning (Country Specific recommendation 2
2020), promoting public and private investment and fostering the green and digital transitions
(Country Specific Recommendation 3 2020) and improving coordination between different levels of
the administration (Country Specific Recommendation 4 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

N.1. Description of the reforms and investments for non-repayable financial support

Reform 1 (C14.R1) - Royal Decree implementing the State Financial Fund for Tourism
Competitiveness (FOCIT)

The reform has the objective to improve the competitiveness of the tourism sector by fostering
innovation and supporting energy efficiency and the circular economy.

The reform shall amend the existing legal acts governing the objectives, nature, operations and
eligible projects of the State Financial Fund for Tourism Competitiveness.

The amended legal act shall enable the State Financial Fund for Tourism Competitiveness to finance
tourism businesses to improve energy efficiency, reduce the level of resource consumption and waste
production and increase the reuse and recycling of waste. In the field of energy efficiency and the
circular economy, the Fund shall finance innovation projects.

The funding instrument may use blending schemes combining loans with other types of support. The
instrument shall be financed through the national budget.

The reform shall also include the following specific measures:
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e aplan to promote the tourism sector in which measures to boost the tourism sector are
described and the framework for the implementation of tourism related measures is
defined.

e the launch of a website collecting data from various sources of tourism statistics
including public and private bodies such as the INE, Turespafa, Bank of Spain, AENA
and RENFE.

The implementation of the reform shall be completed by 31 December 2021.

Investment 1 (C14.11) - Transformation of the tourism model towards sustainability

The objective of this investment is to strengthen the environmental, socio-economic and territorial
sustainability of tourism and targets tourist destinations, social partners and private operators in the
sector.

This measure consists in actions related to tourism sustainability.

Investment 2 (C14.12) — Smart destination platform and diqgitalisation of the tourism sector

The objective of this investment is to develop a smart destination platform making interoperable
public and private services available to tourists. The investment consists in putting the smart
destination platform online and performing projects relating to Artificial Intelligence and other
enabling technologies in the tourism sector.

Investment 3 (C14.13) - Tourism resilience for extra-peninsular territories

The objective of this investment is to address the specific challenges faced by the tourist industry in
the Balearic Islands, Canary Islands, Ceuta and Melilla. The investment consists in actions to support
tourism in the Balearic Islands, Canary Islands, Ceuta and Melilla.

Investment 4 (C14.14) - Special actions in the field of competitiveness

The objective of this investment is to improve the competitiveness of the tourism sector. The
investment consists in (i) activities relating to the “Experiencias Turismo Espafia” Programme; (ii)
sustainability actions in touristic establishments; and (iii) interventions in historical heritage sites or
cultural interest assets (“Bienes de Interés Cultural®).

N.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repayable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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L Quantitative indicator for .
Milestone SIEIE R target Time - .
Number| Measure Name indicator for - - Description of each milestone and target
/ Target milestones Unit | Baseline | Goal | Q | Year

214 Cl4.R1 M Plan to promote  |Publication Q2 2020 |The plan shall describe measures to boost the tourism sector and defines the
the tourism sector |Webpage framework for the implementation of tourism related measures.

215 Cl14.R1 M Launch of Link to Q4 2020 |The website shall collect data on tourism in Spain from various sources of tourism
‘DATAESTUR’ |Dataestur statistics including public and private bodies such as the INE, Turespafia, Bank of
website collecting |website Spain, AENA or RENFE, and shall be operational.
data on tourism

216 Cl4.R1 M Entry into force of |Provision in the Q4 2021 |The Royal Decree implementing the State Financial Fund for Tourism
the Royal Decree |Royal Decree Competitiveness shall improve access to public funding for businesses in the fields
implementing the |indicating the of circular economy and energy efficiency.

State Financial entry into force
Fund for Tourism |of the law
Competitiveness

217 Cl4.11 T Budget award of - EUR 0 561 Q4 2021 |Publication in the OJ of the award to local authorities of support to implement
plans promoting (million) ‘Territorial Plans for Tourism Sustainability at Destination’, for at least
the sustainability EUR 561 000 000 and with 35 % of the funds to account for measures addressing
of Tourism at green transition, sustainability and energy efficiency/electromobility at
their destination destinations. The selection criteria will ensure compliance with the ‘Do no

significant harm’ Technical Guidance (2021/C58/01) through the use of an
exclusion list and the requirement of compliance with the relevant EU and national
environmental legislation. Selection criteria shall ensure that, out of the final total
budget awarded for the measure, at least EUR 359 000 000 of the measure
contribute to the climate change objectives with a 100 % climate coefficient and at
least EUR 519 000 000 with a 40 % climate coefficient, in accordance with Annex
VI to the Recovery and Resilience Facility Regulation (EU) 2021/241.
Alternatively, the selection criteria shall ensure that at least EUR 1 788 6 million
contribute to climate change objectives with an average climate coefficient of at
least 31.7 % in accordance with Annex VI to Regulation (EU) 2021/241 of the
European Parliament and of the Council. This average contribution rate may be
achieved on the basis of the intervention fields set out in Annex VI to Regulation
(EU) 2021/241.

218 Cl4.11 T Budget award of - EUR 561 1173 | Q4 2022 |Publication in the OJ of the award to local authorities of support to implement
plans promoting (million) ‘Territorial Plans for Tourism Sustainability at Destination’, for at least
the sustainability EUR 1 173 000 000 (baseline: 31 December 2021) and with 35 % of the funds to
of Tourism at account for measures addressing green transition, sustainability and energy
their destination efficiency/electromobility at destinations. The selection criteria shall ensure

compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01)
through the use of an exclusion list and the requirement of compliance with the
relevant EU and national environmental legislation. Selection criteria shall ensure
that, out of the final total budget awarded for the measure, at least
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

EUR 359 000 000 of the measure contribute to the climate change objectives with
a 100% climate coefficient and at least EUR 519 000 000 with a 40% climate
coefficient, in accordance with Annex VI to the Recovery and Resilience Facility
Regulation (EU) 2021/241. Alternatively, the selection criteria shall ensure that at
least EUR 1 788.6 million contribute to climate change objectives with an average
climate coefficient of at least 31.7 % in accordance with Annex VI to Regulation
(EV) 2021/241 of the European Parliament and of the Council. This average
contribution rate may be achieved on the basis of the intervention fields set out in
Annex VI to Regulation (EU) 2021/241.

219

C14.11

Budget award of
plans promoting
the sustainability
of Tourism at
their destination

EUR
(million)

1173

1788,6

Q2

2023

Publication in the OJ of the award to local authorities of support to implement
‘Territorial Plans for Tourism Sustainability at Destination for at least

EUR 1 788 600 000 (baseline: 31 December 2022) and with 35% of the funds to
account for measures addressing green transition, sustainability and energy
efficiency/electro mobility at destinations. The selection criteria shall ensure
compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01)
through the use of an exclusion list and the requirement of compliance with the
relevant EU and national environmental legislation. Selection criteria shall ensure
that, out of the final total budget awarded for the measure, at least

EUR 359 000 000 of the measure contribute to the climate change objectives with
a 100% climate coefficient and at least EUR 519 000 000 with a 40% climate
coefficient, in accordance with Annex VI to the Recovery and Resilience Facility
Regulation (EU) 2021/241. Alternatively, the selection criteria shall ensure that at
least EUR 1 788.6 million contribute to climate change objectives with an average
climate coefficient of at least 31.7 % in accordance with Annex VI to Regulation
(EU) 2021/241 of the European Parliament and of the Council. This average
contribution rate may be achieved on the basis of the intervention fields set out in
Annex VI to Regulation (EU) 2021/241.

221

Cl4.11

Actions related to
tourism
sustainability

Final reports or
settlement
reports for grant
payments;
certificates of
acceptance,
statements of
conformity or
equivalent
certifying that
contracts or
agreements
(convenios)

Q2

2026

In the area of tourism sustainability, for a total cumulative number of 4 200 actions
comprising 15 000 grants or contracts awarded or agreements signed:

®  Final reports confirming the finalisation of projects awarded have been
submitted by recipient entities or individuals, or settlement reports, for
grants, or

®  Confirmation by the administration or by a public entity that contracts or
agreements have been performed, or
e The provision of certificates of completion of works.
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Quantitative indicator for

. Qualitative Time
Number| Measure '\7'_:_?:()”5 Name indicator for - targe_t Description of each milestone and target
ge milestones Unit Baseline | Goal Q Year
have been
performed; or
certificates of
completion of
works
222 C14.12 M Smart Destination |Link to the Q4 2025 |A Smart Destination Platform is online.
Platform is online |Platform
223 C14.12 M Projects relating |Final reports Q4 2025 |331 final reports confirming the finalisation of projects awarded shall be submitted
to Artificial confirming the by recipient entities or individuals for grants relating to Artificial Intelligence and
Intelligence and  |finalisation of other enabling technologies in the tourism sector.
other enabling projects awarded
technologies in
the tourism sector
224 C14.13 M Activities in the  |Final reports or Q4 2025 |400 activities in the area of tourism performed in the Balearic Islands, Canary
area of tourism in |[settlement Islands, Ceuta and Melilla.
the Balearic reports for grant
Islands, Canary  |payments; or
Islands, Ceuta and |certificates of
Melilla acceptance,
statements of
conformity,
certificates of
completion of
works or
equivalent
certifying that
contracts have
been performed
226 Cl4.14 M Activities relating |Final reports Q4 2025 |45 final reports confirming the completion of the activities awarded shall be
to the confirming the submitted by recipient entities or individuals for grants relating to the
“Experiencias completion of “Experiencias Turismo Espafia” Programme.
Turismo Espafia” |the activities
Programme awarded
227 Cl4.14 M Sustainability Final reports Q2 2026 |In the area of sustainability, for a total cumulative number of 2 800 touristic
actions in touristic |confirming the establishments:
establishments finalisation of e Final reports confirming the finalisation of actions awarded have been
actions awarded submitted by recipient entities or individuals, or
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

for grants; or
certificates of
delivery for the
in-kind direct
grants; or
settlement
reports,
statements of
conformity,
invoices duly
signed off as
conforming by
the
administration,
documents
evidencing the
recognition of
the
corresponding
obligation to
pay, or
equivalent
certifying that
contracts or in-
house
agreements have
been performed;
or certificates of
acceptance or
certificates of
completion of
works or
equivalent
certifying that
contracts have
been performed

e Confirmation by the administration or by a public entity that contracts or
agreements have been performed.

228

Cl4.14

Interventions in
historical heritage
sites or cultural
interest assets

Certificates of
completion of
works;
certificates of
acceptance,

Q2

2026

240 certificates of completion of works, certificates of acceptance or statements of
conformity issued, relating to interventions in historical heritage sites or cultural
interest assets (“Bienes de Interés Cultural”).
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Quantitative indicator for

. Qualitative taroet Time
Number| Measure b1 ESIBIG Name indicator for - . - Description of each milestone and target
/ Target milestones Unit | Baseline | Goal Year
(“Bienes de statements of

Interés Cultural™)

conformity, or
equivalent
certifying that
contracts or in-
house
agreements have
been performed
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O. COMPONENT 15: DIGITAL CONNECTIVITY

Digital connectivity is a key factor for the development of economic activity, for increased
productivity, for boosting innovation and for territorial and social cohesion. Access to digital networks
is increasingly necessary in order to be able to access public services, to develop economic activities,
and to participate actively in society.

This component of the Spanish recovery and resilience plan addresses challenges for connectivity in
bringing the coverage of ultra-fast fixed networks, with more than 100 Mbps/s, and 5G in Spain and
particularly in rural areas and in the key cross-border transport corridors. From a cybersecurity
perspective, the main challenge addressed by the component is to put in place a trustworthy and secure
environment for citizens and businesses to contribute to the process of digitalisation and
hyperconnectivity associated with the implementation of 5G and the services that shall come with
this technology such as Internet of Things (IoT) applications.

The objectives of this component are to bring the telecommunications sector in line with the
requirements of the European Digital Strategy and strengthening economic, social and territorial
cohesion by closing digital gaps and increasing access to ultra-fast coverage across national territory.
The component supports the accelerated deployment of 5G technology, by: 1) making available the
necessary spectrum resources in the 5G priority bands; 2) developing a reliable and secure
deployment environment and 3) fostering the development of 5G technology applications. It also
aims to support a sustainable cyber security culture for citizens and businesses.

The component addresses the Country Specific Recommendations on focusing investment economic
policy on fostering innovation (Country Specific Recommendation 3 2019) and front-loading mature
public investment projects and focusing investments on the digital transition (Country Specific
Recommendations 3 2020, 1 2022, 1 2023).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

0.1. Description of the reforms and investments for non-repayable financial support

Reform 1 (C15.R1) - Reform of the telecommunications regulatory framework: General Law,
Regulatory Instruments and Implementation Instruments

The objectives of the measure are to transpose Directive 2018/1972 of the European Electronic
Communications Code, to develop best practices for the deployment of high capacity and 5G fixed
and mobile networks, and to develop the necessary actions to implement in the national framework
the toolbox resulting from the European Commission Recommendation on Connectivity C (2020)
6270.

The toolbox resulting from the implementation of the European Commission Recommendation on
Connectivity C (2020) 6270 shall be incorporated into the Spanish legal framework within the general
telecommunications law in those elements that require the status of law.

The implementation of the measure shall be completed by 30 June 2022.
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Reform 2 (C15.R2) - Roadmap 5G: Spectrum management and assignment, deployment burden
reduction, Cybersecurity Act 5G and Support to Local Authorities

The objectives of the measure are to: 1) complete the ‘Second Digital Dividend’ and the auction
procedure for the 700 MHz frequency band and 26 GHz frequency band; 2) reduce on a temporary
basis the spectrum taxation for telecommunications operators for 2022 and 2023 to accelerate 5G
deployment; 3) incorporate the EU toolbox for 5G Cybersecurity into the national body of legislation;
and 4) disseminate good practices to local public administrations on telecommunications and urban
planning.

In terms of implementation, the following steps are identified:

e Completion of the ‘Second digital dividend’
e Strategy for the promotion of 5G technology
e Auction for the 700 MHz band
e Call for tender for the 26 GHz band
e Spectrum taxation temporary reduction
e Cybersecurity Act 5G
The implementation of the measure shall be completed by 31 December 2022.

Investment 1 (C15.11) - Broadband deployment

The objective of the measure is to upgrade the coverage of broadband connectivity.

The measure consists in providing broadband connectivity, including facilitating actions.

Investment 2 (C15.12) Enhancing connectivity in centres of reference

The objective of the measure is to promote digitalisation in centres of reference.
The investment consists in carrying out connectivity improvement actions in public centres and
services, as well as industrial and business sites and providing connection points for locations linked

to defence.

Investment 3 (C15.13) - Connectivity vouchers

The objective of the measure is to facilitate connectivity for individuals and SMEs.

The investment consists on connectivity vouchers under the programme UNICO Bono Social and
under the programme UNICO Bono PYME.

Investment 5 (C15.15) - Deployment of digital infrastructure

The objective of this measure is to improve digital infrastructure. The measure consists in investing
in submarine cables and quantum and satellite communications, and funding for R&D projects in (i)
cloud infrastructure and (ii) advanced processors and semiconductors.

Investment 6 (C15.16) - 5G Deployment: networks, technological change and innovation

The objective of this measure is to support 5G technologies throughout Spain.

The investment consists of deployment of 5G and the support of 5G and 6G R&D projects.
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Investment 7 (C15.17) Cybersecurity: Enhancing the capacities of citizens, SMEs and professionals:
improving the sector’s ecosystem

The objective of the measure is to foster cybersecurity capacities and the cybersecurity industry.

The investment consists in developing the cybersecurity capacities of both citizens and businesses
and boosting the Spanish cybersecurity ecosystem.

Investment 8 (C15.18) - Enhancing the scientific and technological ecosystem. Increased design
capabilities

This measure aims to foster the microelectronics and semiconductor industry in Spain.
This investment consists in funding R&D projects in the field of microelectronics and semiconductors
and the creation of academic chairs.

0.2. Milestones, targets, indicators, and timetable for monitoring and
implementation for non-repayable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Quantitative indicator for

Mileston Qualitative Time
Number | Measure e Name indicator for target Description of each milestone and target
/ Target milestones Unit | Baseline | Goal Q Year
229 C15.R1 M Entry into force of the Law on |Provision in the Q2 2022 |The law on Telecommunications shall also transpose Directive 2018/1972
Telecommunications law indicating of the European Electronic Communications Code (EECC). The law shall
the entry into also incorporate the recommendations on the EU connectivity toolbox that
force of the law needs to be in a law according with the Spanish legal framework. Beyond
the transposition of Directive 2018/1972 of the European Electronic
Communications Code, the law shall include: (i) provisions for the
inventory of submarine cables and IXP/data centres; (ii) as well as a
simplified fiscal scheme for local taxes on network deployment; and (iii)
the implementation of a single point of contact for the application of the
licenses and permissions granted by different levels of governments for the
deployment of networks.
230 C15.R2 M 2025 Digital Spain Plan and  |Publication Q4 2020 |Publication of the Plan 2025 Digital Spain and approval by the Council of
Strategy for the promotion of Ministers of ‘Strategy for the promotion of 5G technology’
5G technology Approval by the Council of Ministers may take place as a formal
agreement or as a report to the Council of Ministers. When by formal
agreement, Spain shall provide such agreement. When the Council of
Ministers has been informed through a report, Spain shall provide
documents regarding (i) the date of the meeting, (ii) point on the agenda
and (iii) a certification proving that the item was reported to the Council of
Ministers.
231 C15.R2 M Release the 700 MHz Notification to Q4 2020 |Completion of the process of releasing the 700 MHz frequency band, in
frequency band the European line with Decision (EU) 2017/899 of the European Parliament and of the

Commission Council of 17 May 2017 on use of the 470 -790 MHz band in the Union.

232 C15.R2 M Assignment of the 700 MHz  |Publication in Q4 2021 |Publication in the Official Journal of the award of the 700 MHz spectrum
spectrum band the Official band as a result of the auction.

Journal An approval signed by the competent authority or publication in the
relevant official website are considered as a qualitative indicator of the
entry into force.

233 C15.R2 M Entry into force of legal act on |Provision in the Q4 2021 |Adoption of a legal act for the reduction of 5G spectrum taxation to
the reduction of 5G spectrum |legal act on accelerate 5G deployment, defining the correspondent acceleration of 5G
taxation entry into force deployment expected from each beneficiary. The legal act shall set out the
required legal and regulatory steps, for the project deployment.
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Quantitative indicator for

Mileston Qualitative Time
Number | Measure e Name indicator for target Description of each milestone and target
/ Target milestones Unit | Baseline | Goal Q Year
234 C15.R2 M Assignment of the 26 GHz Publication in Q4 2022 |Publication in the Official Journal of the award of the 26 GHz spectrum
spectrum band the Official band as a result of the auction. An approval signed by the competent
Journal authority or publication in the relevant official website are considered as a
qualitative indicator of the entry into force.
235 C15.R2 M Entry into force of Law on 5G |Provision in the Q4 2022 |The law on 5G Cybersecurity incorporates and implements the
Cybersecurity Law on 5G recommendation on the EU toolbox for 5G cybersecurity.
Cybersecurity The law shall contain at least the following features:
on entry into - Security risk assessment and management obligations for telecom
- operators; - Supply-chain diversification obligations in order to avoid
technological dependence;
- Means for the identification of high risk and medium-risk vendors and
possible limitations on their use.
237 C15.11 M Broadband deployment Final reports for Q2 2026 | In the area of broadband connectivity deployment, including facilitating
grant payments; actions, for a total cumulative amount of EUR 299 766 464:
or certificates e  Final reports confirming the finalisation of projects awarded shall be
of acceptance, submitted by recipient entities for grants. The contribution towards the
e ofF total cumulative amount shall be the amount awarded to the project;
conformity, and . o . i .
e  Confirmation by the administration or by a public entity that contracts
payment . .

. (including any amendments), or parts thereof, have been performed.
certificates or L .

. The contribution towards the total cumulative amount shall be the
equllva‘lent amount performed as defined in certificates of acceptance, statements
certifying that of conformity, payment certificates or equivalent documents.
contracts have
been performed

238 Cl15.12 M Connectivity in public centres |Verification by Q4 2025 |Verification by the administration of the documentary justification for
and services, industrial and the grant payments , or confirmation by the administration that contracts, or
business sites and connection |administration parts thereof, have been performed, covering:
points for locations linked to  |for grant
defence payments; or - 9 000 connectivity improvement actions for public centres and services

certificates of - 600 connectivity improvement actions for industrial and business sites;
acceptance, - 5 500 connection points provided for locations linked to defence.
statements of

conformity,

invoices duly

signed off as

conforming by

the
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Mileston

Quantitative indicator for

Qualitative Time
Number | Measure e Name indicator for target Description of each milestone and target
/ Target milestones Unit | Baseline | Goal Q Year
administration,
documents
evidencing the
recognition of
the
corresponding
obligation to
pay, payment
certificates or
equivalent
certifying that
contracts, or
parts thereof,
have been
performed.

239 C15.13 M Connectivity vouchers under |Verification by Q2 2026 |Verification by the administration or by a public entity of the documentary
UNICO Bono social and the justification for grant payments relating to 5 000 connectivity vouchers
vouchers under UNICO Bono [administration relating to “Unico Bono Social”.

PYME or by a public
entity of the Verification by the administration or by a public entity of the documentary
documentary justification for grant payments relating to 600 connectivity vouchers
justification for relating to “Unico Bono PYME”.
grants

242 C15.15 M Submarine cables, quantum |Final reports for Q2 2026 |In the area of submarine cables and quantum and satellite
and satellite communications |grant payments; communications, for a total cumulative amount of EUR 168 800 000:
and R&D projects or certificates e  Final reports confirming the finalisation of projects awarded shall be

of acceptance, submitted by recipient entities for grants. The contribution towards the
SEfEmETis ofF total cumulative amount shall be the amount awarded to the project;
conformity, and

e  Confirmation by the administration or by a public entity that contracts
payment . g

. (including any amendments), or parts thereof, have been performed.
certificates or L .

. The contribution towards the total cumulative amount shall be the
equl.va.lent amount performed as defined in certificates of acceptance, statements
certifying that of conformity, payment certificates or equivalent documents.
contracts have
been Disbursement of EUR 281 200 000 for R & D projects in (i) cloud
performed. infrastructure and (ii) advanced processors and semiconductors.
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Quantitative indicator for

Mileston Qualitative Time
Number | Measure e Name indicator for target Description of each milestone and target
/ Target milestones Unit | Baseline | Goal Q Year
Award
resolution and
proof of
payment
document for
R&D projects
243 Cl15.16 M Deployment of 5G Official Q4 2025 |Award of contracts and grants (total budget awarded EUR 1 171 000 000)
technology: award publication of for: (a) deployment of 5G on national or cross-border transport corridors;
the award of the (b) deployment of 5G in municipalities with less than 10 000 inhabitants;
grants; and (¢) 5G deployment in projects through the UNICO 5G SECTORIAL
TEEE programme and in projects by public entities; and (d) 5G and 6G R&D
projects and setting up a centre for SG cybersecurity.
244 Cl15.16 M Deployment of 5G technology |Final reports for Q2 2026 |In the area of 5G deployment and for setting up a 5G cybersecurity centre,
grant payments; for a total cumulative amount of EUR 838 900 000:
R&D projects: disbursement | .o g otac e  Final reports confirming the finalisation of projects
of acceptance, awarded shall be submitted by recipient entities or
drliEmEns of individuals for grants. The contribution towards the total
conformity, cumulative amount shall be the amount awarded to the
payment project; aI.ld/OI' - . . .
certificates or e confirmation by the administration, or by a publicentity,

. that contracts (including any amendments), or parts thereof,
equllva‘lent have been performed. The contribution towards the total
certifying that cumulative amount shall be the amount performed as
contracts have defined in certificates of acceptance, statements
been of conformity, payment certificates or equivalent
performed. documents.

Proof of Disbursement of EUR 215 000 000 for R & D projects in (a) 5G
payment for deployment; and (b) 5G and 6G technologies.
R&D projects
245 C15.17 M Launch of the National Publication of Q4 2022 |Launch of the National Cybersecurity Industry Support program and the
Cybersecurity Industry the programmes Global Security Innovation Programme, and other related actions (with a
Support program, the Global budget awarded of EUR 311 000 000), which acts on key industry aspects,
Security Innovation such as:
- boosting the national cybersecurity industry for the emergence, growth
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Number

Measure

Mileston
e
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

Programme and related
actions.

and development of businesses in this sector

- developing high value-added solutions and services in the field of
cybersecurity

- train and develop talents specialised in the cybersecurity field

- Internationalization actions in the cybersecurity field

- setting up of a demonstration centre for cybersecurity infrastructure
development and creation of new cybersecurity services including test
laboratories and cybersecurity attack simulators

- development of cybersecurity label certifications.

Cybersecurity Label will recognize National Industry Support Program
participants (entrepreneurs activities). It is not a certification or
standardization process.

453

C15.17

Launch of the National
Cybersecurity Industry
Support program, the Global
Security Innovation
Programme and related actions

Publication of
the programmes

Q2

2023

Continuation from Milestone 245 of the deployment of the National
Cyber Industry Support programme and the Global Security Innovation
Programme and other related actions (with a budget awarded of

EUR 107 000 000, in addition to the EUR 311 000 000 under Milestone
245 for a total award of EUR 418 000 000), which acts on key industry
aspects, such as:

- boosting the national cybersecurity industry for the emergence, growth
and development of businesses in this sector;

- developing high value-added solutions and services in the field of
cybersecurity

- train and develop talents specialised in the cybersecurity field

- internationalisation actions in the cybersecurity field;

- setting up of a demonstration centre for cybersecurity infrastructure
development and creation of new cybersecurity services including test
laboratories and cybersecurity attack simulators

- development of cybersecurity label certifications.

246

C15.17

Strengthen and improvement
of Cybersecurity Capacities :
Resources

Number

100

Q2

2023

Strengthen and improvement of Cybersecurity Capacities by the delivery
of at least 100 resources for awareness and communication actions in the
area of cybersecurity. Digital skills in cybersecurity shall be developed at
all educational levels, by means of the development of specific resources,
tools and materials. Further, a cybersecurity international hub participating
in the European Network of cybersecurity centres shall be set up.
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Quantitative indicator for

Mileston Qualitative Time
Number | Measure e Name indicator for target Description of each milestone and target
/ Target milestones Unit | Baseline | Goal Q Year
247 C15.17 T Strengthen and improvement Number 5000/ 20000 Q4 2022 |Strengthen of Cybersecurity Capacities by the improvement of the
of Cybersecurity Capacities: National Institute of Cybersecurity (INCIBE) Cybersecurity Help Line,
Cybersecurity Help Line with a monthly capacity of at least 20 000 calls processed per month. This
helpline shall also support the removal of child sexual abuse material for
web resources (CSAM).
248 C15.17 M Cybersecurity and security Certificates of Q2 2026 |Confirmation by the administration or by a public entity or by the
innovation acceptance, corresponding monitoring committee that contracts and agreements
statements of (convenios), or parts thereof, in the area of cybersecurity or security
conformity, innovation, for a total cumulative amount of EUR 321 533 051, have been
payment performed. The contribution towards the total cumulative amount shall be
certificates or the amount performed as defined in certificates of acceptance, statements
equivalent of conformity, payment certificates or equivalent documents.
certifying that
contracts and
agreements
(convenios)
have been
performed
455 C1518 M R & D in microelectronics and | Award Q2 2026 |Disbursement of EUR 75 820 000 for R & D projects in the field of
semiconductors resolution and microelectronics and semiconductors.
proof of
payment
455a C1518 M Equity injection Certificate of Q2 2026 |Provision of a grant of EUR 368 452 000 to SETT that improves SETT’s
transfer equity position.
455b Cl1518 M Contribution to establishment |Signed Q2 2026 |Signature of the contract(s) by SETT with contractor(s) contributing to the
of clean room contract(s) and establishment of clean room infrastructure(s), representing
infrastructure(s): contracts signed EUR 331 606 800. Such contract(s) contributing to the establishment may,
signed. Memorandum for example, cover (a) construction, (b) project development, (c) technical
of assistance, and/or (d) project management. Signed Memorandum of
Understanding Understanding or convenio with the user(s) of the infrastructure(s).
or convenio.
456 C15.18 M Creation of academic chairs  |Award Q2 2026 |Creation of 13 university academic chairs on microelectronics
focusing on microelectronics |resolution,
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Quantitative indicator for

Mileston Qualitative Time
Number | Measure e Name indicator for target Description of each milestone and target
/ Target milestones Unit | Baseline | Goal Year
proof of
disbursement
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0.3. Description of the reforms and investments for loan support

Investment 9 (C15.19) — CHIP Financing Facility

This measure shall consist of a public investment in a Facility, the CHIP Financing Facility, in order
to incentivize private investment and improve access to finance in Spain’s semiconductor sector,
including large-scale manufacturing facilities. That Facility shall operate by providing loans, equity,
and quasi equity investments (or a mixture thereof) to the private sector, as well as to public sector
entities engaged in similar activities. On the basis of the RRF investment, the Facility aims at initially
providing at least EUR 878 150 000 of financing.

The Facility shall be managed by Sociedad Espafiola para la Transformacion Tecnoldgica (SETT) as
the implementing partner. The Fund shall incorporate the following product lines:

e Direct line: Direct investments in companies using ordinary loans, participatory loans, and
participation in temporary and minority capital. The equity investments by the Fund shall not
cause the share of publicly owned equity in a final beneficiary to surpass 49% of the total
equity.

e Co-investment in ‘Open EU Foundries’ and ‘Integrated production facilities’: To support the
semiconductor manufacturing industry in Spain, the Fund shall be able to provide support to
blended financial instruments, through loans, equity, and quasi-equity (or a mixture thereof),
that integrate private and public capital in coordination with public support programmes,
subject to the governance requirements outlined below.

In order to implement the investment into the Facility, Spain and SETT shall sign an Implementing
Agreement, or Spain shall approve of the corresponding legal instrument and associated documents,
that shall include the following content:

1. Description of the decision-making process of the Facility: The initial investment decision of the
Facility shall be taken by an investment committee or other relevant equivalent governing body
and approved by a majority of votes from members who are independent from the Spanish
Government. The final investment decision of the Facility shall be limited to the approval
(without modifications) or the exercise of a veto right on an investment decision proposed by the
investment committee or relevant equivalent governing body.

2. Key requirements of the associated investment policy, which shall include:

a. The description of the financial products and eligible final beneficiaries in line with the

description of the measure.

The requirement that all investments supported are economically viable.

A prohibition to refinance any outstanding loan.

d. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out
in the DNSH Technical Guidance (2021/C58/01), in particular investments in new facilities
shall use the best available technology with the lowest environmental impact in the sector.
Furthermore, the investment policy shall require compliance with the relevant EU and
national environmental legislation of the final beneficiaries of the Facility.

e. The requirement that final beneficiaries of the Facility shall not receive support from
other Union instruments to cover the same cost.

3. The amount covered by the legal instrument and associated documents setting up the Facility,
the fee structure for the Implementing Partner and the requirement to reinvest any reflows
according to the investment policy of the Facility unless they are used to service loan repayments
of the Recovery and Resilience Facility.

4. Monitoring, audit, and control requirements, including:

a. The description of the implementing partner’s monitoring system to report on the
investment mobilized.

c o
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b. The description of the implementing partner’s procedures that will ensure the prevention,
detection and correction of fraud, corruption, and conflicts of interests.

c. The obligation to verify the eligibility of every operation in accordance with the
requirements laid out in the regulations setting up the Facility before committing to finance
an operation.

d. The obligation of carrying out risk-based ex-post audits in accordance with an audit plan of
SETT. These audits shall verify i) that the control systems are effective, including the
detection of fraud, corruption, and conflict of interests; i) compliance with the DNSH
principle, the State Aid rules, the climate and digital target requirements; and iii) that the
requirement for the intermediary to verify that a responsible declaration is presented by the
final beneficiary to control whether the same cost is covered by another Union instrument
is respected. The audits shall also verify the legality of the transactions and that the
conditions of the applicable Implementing Agreement, or regulation and associated
documents establishing the Facility, and Funding Agreements are being respected.

5. Requirements for digital investments carried out by the implementing partner: at least

EUR 878 150 000 of the RRF investment into the Facility shall contribute to the digital transition

objectives in accordance with Annex VII to the RRF RegulationllB.

0.4. Milestones, targets, indicators, and timetable for monitoring and
implementation for repavyable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action.

3 For the purpose of the computation of the digital contribution, in the case of equity, quasi-equity, corporate bonds or
equivalent instruments not targeted to specific projects, the investment policy shall require that at least 90% of the
recipient’s revenue during the preceding financial year or future revenues as per business plan will be generated from an
activity that is aligned with the applicable intervention fields in Annexe VII to the RRF Regulation.
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Quantitative indicator for

. Qualitative Time
Milestone . . target . . .
Number | Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal | Q | Year

L63 C15.19 M CHIP Financing Signature of the Q4 | 2023 [Signature of the Implementing Agreement by the Ministry and
Facility: Formal Implementing SETT or entry into force of the regulation, and any associated
approval of the IAgreement documents, establishing the Facility.
Financing Mechanism

L65 C15.19 M CHIP Financing ILegal financing Q2 | 2026 [The Facility shall have entered into legal financing agreements

Facility: Legal
agreements signed
with final
beneficiaries and
completion of the
investment

lagreements and
certificate of
transfer

with final beneficiaries for an amount necessary to use 100% of
the RRF investment into the Facility (taking into account
management fees).

SETT shall produce a report detailing that at least a 100% share of
this financing contributes to digital transition objectives using the
methodology in Annex VII of the RRF Regulation.

Spain shall transfer EUR 878 150 000 to SETT for the Facility.
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P. COMPONENT 16: ARTIFICIAL INTELLIGENCE

Artificial Intelligence (AI) has significant potential for transformation from a technological,
economic and social point of view, given its cross-sector penetration, high impact, rapid growth and
contribution to improving productivity and competitiveness.

The main challenges addressed by this component of the Spanish recovery and resilience plan relate
to: (1) the limited use of Al in companies, particularly in SME:s, (ii) the creation of widely accessible
data repositories, and (iii) the promotion of public and private investments in innovation in Al. The
component is structured around the National Artificial Intelligence Strategy (ENIA), which is one of
the main plans of the Spanish Government’s digital agenda (Esparia Digital 2025). This component
shall also contribute towards addressing challenges of society, in particular the reduction of the gender
gap (through actions targeted at women), the digital divide, the ecological transition as well as
territorial cohesion.

From this perspective, the objective of this component is to:

a) position Spain as a leading country in terms of scientific excellence and innovation in Al in an
interdisciplinary manner;

b) lead globally in the development of tools, technologies and applications for the projection and
use of the Spanish language in Al;

c) promote the creation of skilled jobs, boosting training and education, stimulating Spanish talent
and attracting global talent;

d) incorporate Al as a factor in improving the productivity of the Spanish private sector, efficiency
in public administration and as a driver of sustainable and inclusive economic growth;

e) create an environment of trust in relation to Al, both in terms of technological development,
regulation and social impact;

f) stimulate the global debate on technological humanism by creating and participating in forums
and outreach activities for the development of an ethical framework guaranteeing the individual
and collective rights of citizens;

g) empower Al as a cross-cutting vector to address the grand challenges of society and specifically
to reduce the gender gap, the digital divide, to support the ecological transition and the territorial
cohesion.

This component addresses the Country Specific Recommendations on promoting investments in
innovation (Country Specific Recommendation 3 2019), improving access to digital learning
(Country Specific Recommendation 2 2020) and promoting public and private investment and
fostering the digital transition (Country Specific Recommendation 3 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).
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P.1. Description of the reforms and investments for non-repavable financial support
Reform 1 (C16.R1) - National Al Strategy

The objective of this measure is to publish the national Al strategy and implement Al projects. The
measure consists in actions to establish a regulatory sandbox, approve the Statute of Agencia
Espafiola de Supervision de Inteligencia Artificial (“AESIA”) and support Artificial Intelligence and
quantum technologies projects.

Investment C16.11: Voluntary contributions to the EuroHPC Joint Undertaking for Al Gigafactories
or equivalent Al infrastructure and for the development of quantum technology initiatives

This measure aims to support Spain’s establishment of and access to Artificial Intelligence
Gigafactories and their services. The measure shall consist of a voluntary contribution of

EUR 300 000 000 to the EuroHPC Joint Undertaking, to provide financial support for an Al
Gigafactory or equivalent Al infrastructure and quantum technology initiatives to be developed and
established in the Union.

P.2. Milestones, targets, indicators, and timetable for monitoring and

implementation for non-repavyable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.

184



Number

Measure

Milestone
/ Target

Name

Qualitative indicator
for milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

249

C16.R1

M

National Strategy for
Artificial Intelligence

Publication in the OJ

Q3

2020

Publication of the National Strategy for Al. The Strategy has the
objectives of:

1. Positioning Spain as a country committed to promoting scientific
excellence and innovation in Al.

2. Projection of the Spanish language in Al

3. Creation of qualified employment, stimulating and attracting talent,
with special attention to women.

4. Incorporation of Al in the productive system to improve the
productivity of Spanish business.

5. Creation of a trusted environment in relation to Al

6. Development of an ethical framework guaranteeing citizens’
individual and collective rights in AL

7. Strengthening inclusive and sustainable Al; specifically to bridge the
gender gap and the digital divide, and to support the ecological
transition and territorial cohesion.

Publication in the relevant official website is considered as a qualitative
indicator of the entry into force.

250

CI16.R1

Digital Rights Charter

Publication in the OJ

Q4

2021

Adoption by Spanish Government and publication on the official
webpage of the Digital Rights Charter. The Charter is not normative in
nature, but aims to recognize the new challenges of application and
interpretation that the adaptation of rights to the digital environment
poses, and to suggest principles and policies relating thereto in this
context. Alongside this, it shall also propose a reference framework for
the action of the public authorities, taking advantage of and developing
all the potentialities and opportunities of the current digital environment
whilst averting its risks.

Publication in the relevant official website is considered as a qualitative
indicator of the entry into force.

458

C16.R1

Regulatory sandbox and
the Statute of Agencia
Espariola de Supervision
de Inteligencia Artificial
(“AESIA”)

Publication in the OJ

Q4

2025

Entry into force of a legal act establishing a regulatory sandbox on Al
until the entry into force of the Regulation (EU) 2024/1689 (“Al Act”).

Entry into force of a legal act approving the Statute of Agencia
Espafiola de Supervision de Inteligencia Artificial (“AESIA”).

253

C16.R1

Actions on Artificial
Intelligence and Quantum
technologies

Proof of disbursement
for R&D projects in the
field of Artificial
Intelligence and
Quantum technologies

Q2

2026

Disbursement of EUR 202 085 138 for R&D projects in the field of
Arttificial Intelligence and Quantum technologies.

Disbursement of EUR 37 862 919 to the Barcelona Supercomputing
Centre for supercomputing and Al.

Creation of 15 university academic chairs on Artificial Intelligence.
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Quantitative indicator for Time
Number | Measure Nfli,:ls:;;e Name Quz;:::a;:i\izslz)(li:z:tor IR Description of each milestone and target
Unit Baseline | Goal | Q Year
Proof of disbursement to Publication in the Official Journal of the agreement for the creation of
the Barcelona the Consorcio Centro Nacional de Neurotecnologia.
Supercomputing Centre.
In the area of Al Territorial Networks of Technological Specialization
Award resolution and (RETECH) for a total cumulative amount of EUR 90 000 000:
proof of disbursement
for academic chairs ®  Final reports confirming the finalisation of projects awarded shall
Bubifestiion i fhe be submitted by recipient entities or individuals for grants. The
Official Journal of the contribution towards the total cumulative amount shall be the
agreement amount awarded to the project;
Il e o (] Conﬁrmatif)n by th.e ac.lministrati.on or by a public entity or by the
payments, or certificates corresponding monitoring committee that contracts and agreements
of acceptance, (convenios) (including any amendments), or parts thereof, have
statements of been performed. The contribution towards the total cumulative
conformity, certificates amount shall be the amount performed as defined in certificates of]
of completion of works, acceptance, statements of conformity, payment certificates or
payment certificates or .
el e equivalent documents.
that contracts an‘? Verification by the administration or by a public entity of the
agreements (convenios) documentary justification for grant payments for a total of 5 projects
have been performed
relating to Language Technologies and Spanish Language and Artificial
Verification by the Intelligence.
administration or by a
public entity of the Confirmation by the administration or by a public entity that contracts
documentary (including any amendment), or parts thereof, related to the Green
justification for grants Algorithm Programme and Plans for the impact of Artificial Intelligence
have been performed, for a total cumulative amount of EUR 5 395 038.
The contribution towards the total cumulative amount shall be the
amount performed as defined in certificates of acceptance, statements of
conformity, payment certificates or equivalent documents.
253a Cl6.11 M Signature of the Signature of the Q2 2026 Signature of the Contribution Agreement between Spain and the
Contribution Agreement | Contribution Agreement EuroHPC Joint Undertaking (JU). That Contribution Agreement shall
between Spain and the include:
EuroHPC JU and - An indication of the activities to be funded with the voluntary
disbursement of the contribution, namely financial support to an Al Gigafactory (AIGF) or
voluntary contribution to equivalent Al infrastructure and quantum technology initiatives to be
the EuroHPC JU developed and established in the Union.

186



Number

Measure

Milestone
/ Target

Name

Qualitative indicator
for milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

- The requirement that the voluntary contribution shall be used in a
manner compliant with the do no significant harm (DNSH) principle as
set out in the Technical Guidance 2021/C58/01.

- The exact amount of the voluntary contribution from RRF funds.

- A requirement that unused amounts covered by the agreement shall be
used by the EuroHPC JU to support the same policy objectives for the
benefit of the concerned Member State and shall not be transferred back
to the Member State.

- Spain shall transfer EUR 300 000 000,00 to the European High-
Performance Computing Joint Undertaking.
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Q. COMPONENT 17: SCIENCE, TECHNOLOGY AND INNOVATION

Spain’s Strategy for Science, Technology and Innovation 2021-2027 projects a significant growth in
investment in Research Development and Innovation (‘R&D&I’) in Spain, reaching 2,12 % of GDP
in 2027. In this context, the main objective of this component of the Spanish recovery and resilience
plan is to improve the Spanish system of Science, Technology and Innovation by reforming its
governance, improving the coordination among actors, enhancing its effectiveness and accelerating
investment in R&D&aI through the following elements:

a) The development of a clear and predictable regulatory framework that enhances the
governance of the sector, increases the effectiveness of R&D&I public policies, improves
knowledge transfer and promotes investment in R&D&l;

b) the investment in infrastructure, equipment and human capital;

c) the investment in knowledge transfer, regional R&D&I, national R&D&I projects and public-
private partnerships; and

d) the investment in R&D&I in the strategic sectors of health, environment, climate change and
energy, microelectronics and semiconductors, sustainable automotive and aerospace.

This component addresses the Country Specific Recommendations on the promotion of investments
in innovation and in energy efficiency and on enhancing the effectiveness of policies supporting
research and innovation (Country Specific Recommendation 3 2019), promoting public and private
investment and research and innovation (Country Specific Recommendation 3 2020), on improving
coordination of all levels of government (Country Specific Recommendation 4 2020) and on focusing
investment in the green and digital transitions, in particular on fostering research and innovation
(Country Specific Recommendation 3 2021).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

0.1. Description of the reforms and investments for non-repayable financial support

Reform 1 (C17.R1): Reform of the Science, Technology and Innovation Law

The objective of this measure is to strengthen the regulatory framework for the science, technology
and innovation sector, in order to enhance the governance and coordination of the sector, create an
attractive scientific career, and improve the knowledge transfer from research to applied
products/services for the society. In particular, Spain shall update Law 14/2011 on Science,
Technology and Innovation, improving the coordination of science, research and innovation policies,
enhancing the governance and coordination of the Spanish Science Technology and Innovation
system, introducing a new scientific career and enhance knowledge transfer.

This measure is connected to the investments included under C17.11, C17.14, and C17.15 described
below.

The implementation of the measure shall be completed by 30 June 2022.
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Reform 2 (C17.R2): Spanish Strategy for Science, Technology and Innovation 2021-2027 and
Advanced Development of the Science, Technology and Innovation Information System

The measure includes the adoption by the Spanish government of the Spanish Strategy for Science,
Technology and Innovation 2021-2027. The strategy sets out the overall objectives for the sector in
the period 2021-2027. With the objective to enhance knowledge transfer, the strategy has merged
previously separated strategies on science and technology, and strategy on innovation. The strategy
provides an umbrella framework to guide both national and regional R&D&aI plans. To this end, Spain
has adopted a strategy on ‘Smart Specialisation Strategy of Spain’, under the European Regional
Development Fund (ERDF), providing the structure for the upcoming Regional Smart Specialisation
Strategies.

The Council of Science, Technology and Innovation Policy, chaired by the Ministry of Science and
Innovation, with representation of key ministries and regions, developed the strategy. The strategy
has been consulted with the key stakeholders, including the private sector, public research
organisations and civil society. To monitor and evaluate the strategy, a committee was set up with
representation from the state, regions, economic and social agents, the scientific and innovative
community and civil society.

The strategy shall provide for annual monitoring reports, a mid-term evaluation (by December 2023)
and a final evaluation of the strategy shall be made public. The evaluations will also address the
progress towards meeting the Country Specific Recommendations made to Spain in the area of
research and development. In addition, this measure specifically seeks to enhance the Science,
Technology and Innovation information system, to improve the data collection and analysis for the
monitoring of the Spanish Strategy for Science, Technology and Innovation.

The implementation of the measure shall be completed by 30 June 2023.

Reform 3 (C17.R3): Reorganisation of Public Research Organisations and rationalisation of their
structure and operation

The objective of this measure is to boost the effectiveness of public research organisations (PRO),
after an analysis of the challenges, through the re-organisation of the PROs, including their
governance structure. In early 2021, an expert committee carried out an analysis of PROs and
concluded that larger, independent and flexible research agencies had better structures to compete.

Following this analysis, Spain shall integrate in the Spanish National Research Council (Centro
Superior de Investigaciones Cientificas, CSIC) three PROs: the National Institute of Agricultural and
Food Research (Instituto Nacional de Investigacion y Tecnologia Agraria, INIA), Spanish Institute
of Oceanography (Instituto Espafiol de Oceanografia, IEO) and the Geological and Mining Institute
of Spain (Instituto Geoldgico Minero de Espafia, IGME). This reorganisation shall strengthen Spain’s
expert capacity fisheries policy, agri-food and ecological transition. The three PROs shall have the
legal regime of a state agency, which provides greater flexibility and a performance-based framework
established in a multi-year management contract. Furthermore, Spain shall introduce performance-
based budgeting. The reform shall strengthen the governance, the evaluation of performance and the
control of the resulting entity.

The implementation of the measure shall be completed by 31 December 2022.

Investment 1 (C17.11): Complementary Research and Development plans with Autonomous
Communities

The objective of this measure is to foster the coordination of the state level with regions in the area
of R&D&I through the establishment of complementary R&D&I plans to be co-financed by the RRF
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and the regions. This new instrument shall also further collaboration between regions, as they
establish common priorities under their respective Regional Smart Specialization Strategies (RIS3).

In alignment with the Spanish Strategy for Science, Technology and Innovation 2021-2027, the
complementary plans shall improve knowledge generation and technological innovation, the
coordination of the different levels of government and boost territorial economic transformation in
the following strategic areas: quantum communication, energy and green hydrogen, agri-food,
biodiversity, astrophysics and high-energy physics, marine science, materials science and
biotechnology applied to health. In order to build territorial synergies, the complementary plans
contemplate the participation of several regions in a program, with the possibility of participating in
several programs. Thus, it is possible to include and leverage specific regional capacities in several
plans. The plans shall last two or three years, and shall require co-financing commitments from the
regions.

The actions under this investment shall include the signature of eight financial agreements between
the Ministry of Science and Innovation and the regions.

The implementation of the investment shall be completed by 31 December 2025.

Investment 2 (C17.12): Research and development

The objective of this measure is to invest in the technical scientific equipment and infrastructure of
the research development and innovation system as well as for the institutional strengthening of the
research organisations. This measure consists in grants, contracts and disbursement of funds for
research development and innovation.

Investment 3 (C17.13): New private, interdisciplinary, public R&D&I projects, concept tests and the
award of aid as a result of international competitive calls. Cutting-edge R&D geared to societal
challenges. Pre-commercial public procurement

The objective of the actions under this investment is to strengthen knowledge generation, knowledge
transfer and public-private partnerships in R&D&I. Through the actions under this investment, the
research and innovation activity in the private sector shall be stepped up, and the collaboration
between public research organisations and the private sector shall be reinforced. The measure also
seeks to increase R&D&I activity in strategic areas, such as green and digital transition, as well as to
increase the internationalization of Spanish research groups.

There are nine calls for proposals foreseen under this investment: 1) a call for Proof of concept shall
finance projects in the early stages of the pre-competitive development to accelerate the
transformation of scientific knowledge into products or services, 2) a call for Interdisciplinary
Projects shall finance projects by public-private consortia which enhance the Spanish R&D&I
competitiveness, 3) a call for R&D&I projects linked to the green and digital transition 4) a call for
Public-Private Collaboration Projects to finance projects with a higher technology readiness level
geared towards achieving close-to-market outcomes, 5) a call for International Collaboration
Projects to finance projects of Spanish public researchers that are part of projects selected for funding
by Horizon 2020 and Horizon Europe Partnerships, 6) a call for R&D to target societal challenges
including for instance secure, efficient and clean energy or cybersecurity, 7) a call to finance pre-
commercial public procurement, 8) a call for R&D&I projects in the field of semiconductors
(“Missions for Science and Innovation linked to the PERTE Chip”), and 9) a call for proofs of concept
in the field of semiconductors linked to the PERTE Chip.
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The investments under this measure shall take place during the period 2020-2026, with calls for
proposals and pre-commercial public procurement to be concentrated in the period 2020-2025, and
with the implementation of some of the more complex investments stretching until 2026.

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects
shall exclude the following list of activities: (i) activities related to fossil fuels, including downstream
use''#: (ii) activities under the EU Emission Trading System (ETS) achieving projected greenhouse
gas emissions that are not lower than the relevant benchmarks!®®; (iii) activities related to waste
landfills, incinerators'*® and mechanical biological treatment plants'’; and (iv) activities where the
long-term disposal of waste may cause harm to the environment. The terms of reference shall
additionally require that only activities that comply with relevant EU and national environmental
legislation may be selected.

The following R&D&I actions under this investment shall be considered compliant with the ‘Do no
significant harm’ Technical Guidance (2021/C58/01): (i) those R&D&I actions under this investment
resulting in technologically neutral outcomes at the level of their application; (ii) those R&D&I
actions under this investment supporting alternatives with low environmental impacts for which these
exist; or (iii) those R&D&I actions under this investment that are primarily focused on developing
alternatives with the lowest possible environmental impacts in the sector for those activities for which
no technologically and economically feasible low-impact alternative exists.

The implementation of the investment shall be completed by 30 June 2023.

Investment 4 (C17.14): New scientific career

The objective of this measure is to invest in the scientific career of researchers. This measure consists
in research development and innovation actions to support the scientific careers through the award of
grants and contracts.

Investment 5 (C17.15): Knowledge transfer

The objective of this measure is to invest in the transferring of the research results on technologies.
This measure consists in actions to support research, development and innovation.

Investment 6 (C17.16): Health

114 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01).

115 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

116 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

17 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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The objective of this measure is to invest in research development and innovation in the health sector.
This measure consists in actions to support the PERTE Health and research, development and
innovation.

Investment 7 (C17.17): Environment, Climate change and energy

The objective of this measure is to invest in research development and innovation in the
environmental, climate change and energy sectors. This measure consists in research development
and innovation actions including in the fields of environment, climate change and energy, and in the
construction of one energy storage R&D&I centre.

Investment 8 (C17.18): Sustainable automotive R&D&I

The objective of this measure is to foster the research development and innovation in the sustainable
automotive sector. In particular, the measure seeks to: 1) support the development of components and
platforms exclusively for electric, plug-in hybrid and hydrogen vehicles, 2) foster research and
development in autonomous driving and connected mobility by developing new hardware and
software vehicles’ architecture, and 3) adapting production areas of components and systems
exclusively for electric, plug-in hybrid and hydrogen vehicles. Projects shall be implemented by
business consortia of three to eight businesses (at least one has to be an SME), maximum three years
long.

The actions under this investment shall take place with calls for proposals.

In order to ensure that the measure complies with the ‘Do no significant harm’ Technical Guidance
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects
shall exclude the following list of activities: (i) activities related to fossil fuels, including downstream
use’8; (ii) activities under the EU Emission Trading System (ETS) achieving projected greenhouse
gas emissions that are not lower than the relevant benchmarks®®; (iii) activities related to waste
landfills, incinerators'?® and mechanical biological treatment plants?!; and (iv) activities where the
long-term disposal of waste may cause harm to the environment. The terms of reference shall
additionally require that only activities that comply with relevant EU and national environmental
legislation may be selected.

The following R&D&I actions under this investment shall be considered compliant with the ‘Do no
significant harm’ Technical Guidance (2021/C58/01): (i) those R&D&I actions under this investment
resulting in technologically neutral outcomes at the level of their application; (ii) those R&D&I
actions under this investment supporting alternatives with low environmental impacts for which these

118 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01).

119 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

120 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

121 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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exist; or (iii) those R&D&I actions under this investment that are primarily focused on developing
alternatives with the lowest possible environmental impacts in the sector for those activities for which
no technologically and economically feasible low-impact alternative exists.

The implementation of the investment shall be completed by 30 June 2024.

Investment 9 (C17.19): Aerospace

The objective of this measure is to invest in the research development and innovation in the aerospace
sector. This measure consists in actions to support the Aeronautical Technological Programme and
the PERTE Aerospace.

Investment 11 (C17.111): Voluntary contribution to ESA for the FutureNav, EU Secure Connectivity
and European Launcher Challenge Programmes

The objective of this measure is to support Spain’s strategic autonomy and access to space via the
development of satellite systems, secure communication systems and launch technologies, and to
support and benefit the Union space programmes. The measure shall consist of a voluntary
contribution of EUR 300 000 000 to the European Space Agency (ESA) to extend Spain’s support for
the following ESA Programmes: a) the FutureNAV Programme, in its Element Component 1 LEO
PNT; b) the Programme Related to EU Secure Connectivity, in its Element 3 (Low LEO IRIS 2), and
c) the European Launcher Challenge Programme in its element ELC Element 2 MIURA Launch
Service Component B.

0.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repayable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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. PR uantitative indicator for target Time
Number | Measure l\jh_lrestone Name Quafthtahyle dicatay © ’ Description of each milestone and target
arget or milestones Unit Baseline |Goal Q Year

254 Cl7.R1 M Entry into force of the Provision of the Law’s Q2 2022 Entry into force of the modification of the Law on Science,
amendment of Law on the entry into force Technology and Innovation improving the coordination
14/2011 of 1 June on among different levels of government of science, research and
Science, Technology and innovation policies, enhancing the governance and
Innovation coordination of the Spanish Science Technology and

Innovation system, introducing a new scientific career and
improving knowledge transfer.

255 C17.R2 M Publication of the Publication of the Q4 2020 The Spanish Strategy for Science, Technology and Innovation
Spanish Strategy for Spanish Strategy for (EECT!]) sets out the overall strategy to be followed in
Science, Technology and |Science, Technology Research Development and Innovation area by all public
Innovation 2021-2027  |and Innovation 2021- administrations, including the regional and local level. The

strategy is the Smart Specialisation Strategy for Spain. A

2027 monitoring committee for the strategy is set up, including
representatives from the state, regions, economic and social
stakeholders and the scientific community. The strategy is
based on the principle of coordination of the different levels of
the administration, and is built to ensure the gender
perspective in R&&aI. It aims to strengthen public-private
collaboration, promote knowledge transfer, retain scientific
talent and develop a scientific career, ensure adequate tax
incentives to support R&D&I in the private sector and
incorporate a gender perspective.

256 C17.R2 M The mid-term evaluation |[Agreement in the Q2 2023 The mid-term evaluation carried out by the Monitoring
of the Spanish Strategy  |Consejo de Politica Committee of the Spanish Strategy for Science, Technology
for Science, Technology |Cientifica, Tecnoldgica and Innovation 2021-2027 shall be published on December
and Innovation 2021- y de Innovacién and 2023. The indicators to be used in the evaluation are agreed in
2027 publication of the the Consejo de Politica Cientifica, Tecnologica y de

evaluation in the Innovacion (in which the 17 Autonomous Communities are

Science and Innovation represented), an indicative list of these indicators and data-

Ministry”s website search are established in the Spanish Strategy for Science,
Technology and Innovation 2021-2027. The Science,
Technology and Innovation system is used to gather data on
progress made in the implementation of the Strategy.

257 C17.R3 M Entry into force of the Provision of the Royal Q1 2021 Entry into force of the Royal Decree on the reorganisation of
Royal Decree on the Decree on the entry into Public Research Organisations (PROs). This shall aim to
reorganisation of Public force improve the management and scientific advisory capacity of
Research Organisations the three PROs with reduced critical mass through integration

into a larger PRO, by: i) improving the competitive position of
the resulting PRO, ii) enhancing their efficiency, and iii)
providing administrative flexibility.
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. PR Quantitative indicator for target Time
Number | Measure “7'.13::025 Name Queft(l;:arme |tn ezl ’ Description of each milestone and target
9 liestones Unit Baseline |Goal Q Year

258 C17.11 T Agreements signed by the - Number 4 Q4 2021 Four agreements signed by the Ministry of Science and
Ministry of Science and Innovation with the Autonomous Communities for the
Innovation with the implementation of “Complementary R&D plans” of at least
Autonomous EUR 140 000 000. The agreements shall allow for strategic
Communities for the coordination and synergies between regional and national
implementation of Smart Specialization Strategies.

“Complementary R&D
plans”

259 C17.12 T Awards for projects - EUR 300,2 Q4 2022 Publication in the national subsidy database of at least
enhancing national (million) EUR 255 155 000 awarded for projects enhancing national
scientific infrastructures scientific infrastructures, capacity of the Spanish Science
and capacity of the Technology and Innovation System and agreements signed
Spanish Science with international entities and other instruments to finance
Technology and projects of at least EUR 45 000 000 in European and
Innovation System, and International Infrastructure (CERN, DUNE, HKK, ESS-lund,
bilateral agreements Harmony and SKA).
signed with international
entities and other
instruments to finance
projects European and
International
infrastructure

260 C17.12 M Research and Verification by the Q2 2026 Verification by the administration or by a public entity of the
development administration or by a documentary justification for grant payments relating to a total

public entity, statements of 517 projects in R&D&I.
of conformity or
equivalent certifying In the area of R&D&I, for a total cumulative amount of]
that contracts or EUR 115 000 000:
agreements have been e Confirmation by the administration or by a public entity
performed that contracts or agreements (convenios) (including
and proof of amendments), or the corresponding parts thereof, have
disbursement been performed. The contribution towards the total
cumulative amount shall be the amount performed as
defined in certificates of acceptance, statements of]
conformity, payment certificates or equivalent documents.
Disbursement of a total cumulative amount of EUR 8 000 000
in R&D.

261 C17.13 T Award of new private, EUR 897 Q4 2022 Publication in the OJ of the awarding of at Ileast
interdisciplinary, public (million) EUR 897 000 000 under the following calls: call for proof of
R&D&I projects, concept concept projects (EUR 80 000 000), call for interdisciplinary
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Number

Measure

Milestone
/ Target

Name

Qualitative indicator
for milestones

Quantitative indicator for target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

tests, international
competitive calls, and
cutting-edge R&D geared
to social challenges

projects in strategic lines (EUR 73 000 000), call for R&D
projects linked to the green and digital transition
(EUR 296 000 000), call for public-private collaboration
projects (EUR 140 000 000), call for R&D to target societal
challenges (EUR 230 000 000) and call for international
collaboration projects (EUR 78 000 000). The evaluation of
projects under this investment shall ensure compliance with the
‘Do no significant harm’ Technical Guidance (2021/C58/01) as
set out in the description of the measure.

The OJ for the call for grants and in the National Grant
Database for the awards are considered as valid verification
mechanisms.

Projects awarded through multiple calls for proposals per
thematic area (proof of concept projects, interdisciplinary
projects in strategic lines, R&D projects linked to the green
and digital transition, public private collaboration projects,
R&D targeting societal challenges, and international
collaboration projects) are considered as valid verification
mechanisms.

262

C17.13

Award of R&I projects
related to
semiconductors, PERTE
Chip, public-private
collaboration and
publication of tenders to
finance pre-commerical
public procurement

Award of projects and
publication of tenders

Q2

2023

At least 377 R&lI projects have been awarded, including 259
projects in public-private collaboration and 118 projects in the
field of semiconductors linked to PERTE Chip. Additionally,
eight tenders have been published in the Spanish Official
Procurement Platform to finance pre-commercial public
procurement. The evaluation of projects and tenders under this
investment shall ensure compliance with the ‘Do no significant
harm’ Technical Guidance (2021/C58/01) as set out in the
description of the measure.

Projects awarded through multiple calls for proposals per
thematic area are considered as valid verification mechanisms.

263

C17.14

Support to scientific
research career through
scholarships and grants

Number

2 836

Q2

2023

The Spanish scientific research career is enhanced by the
support of at least 2 020 researchers through the Juan de la
Cierva Incorporation program, Juan de la Cierva Training
programme, Industrial PhD Programme and Torres Quevedo
Programme. Furthermore, at least 816 researchers having
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Number

Measure

Milestone
/ Target

Name

Qualitative indicator
for milestones

Quantitative indicator for target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

received a “research start-up package” within the stable
contract similar to Tenure Track, out of which 26 researchers
have received a CHIP start-up research package.

265

C17.15

Innovative and
technology-based
companies have received
capital under the program
INNVIERTE to
strengthen their research
activities at an early stage

Number

45

Q2

2023

To promote technology transfer and help the creation of an
innovative business fabric based on innovative technologies, at
least 45 innovative and technology-based companies have
received capital under the programme INNVIERTE to
strengthen their research activities at an early stage. All of these
companies have also received investment from the private
sector. The evaluation of projects under this investment shall
ensure compliance with the ‘Do no significant harm” Technical
Guidance (2021/C58/01) as set out in the description of the
measure.

266

C17.15

Support to young
technology-based firms to
carry on their business
plan

Number

348

Q2

2023

Through the calls for NEOTEC grants, to promote technology
transfer and help the creation of new companies based on
innovative technologies: At least 348 new technology-based
firms granted to carry on their business plan. This companies
should be three or less years old and they should be innovative
enterprises as defined in the GBER. The evaluation of projects
under this investment shall ensure compliance with the ‘Do no
significant harm’ Technical Guidance (2021/C58/01) as set out
in the description of the measure.

459

C17.15

Knowledge transfer

Verification by the
administration or by a
public entity

Q2

2026

Verification by the administration or by a public entity of the
documentary justification for grant payments relating to a total
of 50 projects in R&D&I.

268

C17.16

Health

Verification by the
administration or by a
public entity,
certificates of
acceptance, statements
of conformity or
equivalent certifying
that contracts have
been performed and
proof of disbursement

Q2

2026

Verification by the administration or by a public entity of the
documentary justification for grant payments relating to a total
of 155 projects for R&D&I in health.

In the area of R&D&I health, for a total cumulative amount of]

EUR 58 100 000:

e Confirmation by the administration or by a public entity
that contracts (including amendments), or the
corresponding parts thereof, have been performed. The
contribution towards the total cumulative amount shall be
the amount performed as defined in certificates of]
acceptance, statements of conformity,
payment certificates or equivalent documents.

Disbursement of a total cumulative amount of
EUR 285 300 000 in R&D&I.
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; PP Quantitative indicator for target Time
Number | Measure “7'.13::025 Name Qu?:)':argylzsltr; orl1|gsator Description of each milestone and target
g ! Unit Baseline |Goal Q Year
460 C17.16 M PERTE Health Proof of disbursement Q4 2025 Under the PERTE Health, disbursement of EUR 243 000 000
for R&D&I, including in the fields of precision medicine and
internationalization of the industrial capabilities of the health
sector.
269 C17.17 M Environment, climate Certificates of Q2 2026 Confi ion by the admini . b bli it th
change and energy acceptance, statements onfirmation by the a m1n1strat1.on or by a public entity that
of conformity or contracts related to the construction of one energy storage
equivalent certifying R&D&I centre in Extremadura have been performed.
that contracts have been . . S . .
performed Confirmation by the administration or by a public entity that
contracts related to R&D&I, including in the fields of
environment, climate change and energy have been performed,
for a total cumulative number of 605.
270 C17.18 T Support to R&D&l - Number 35 Q2 2022 At least 35 companies awarded with R&D&I projects in

projects in sustainable
automotive

sustainable automotive to increase the technological capacity
of the companies in the fields related to development of
energy storage systems with very low emissions and high
recyclability, high-efficiency hydrogen mobility systems,
autonomous driving and connected mobility or adaptation of
productive environments with safe and robust systems for
human-machine interaction in the smart manufacturing
environment. Projects shall ensure compliance with the ‘Do no
significant harm’ Technical Guidance (2021/C58/01),
unselected and unfunded activities, and the relevant EU and
national environmental legislation. The projects shall be on:
- the development of components and platforms for electric,
plug-in hybrid and hydrogen vehicles

- autonomous driving and connected mobility, developing new
hardware and software vehicles’ architecture

- adapting production areas of components and systems for
electric, plug-in hybrid and hydrogen vehicles.

Projects shall be implemented by business consortia of three
to eight businesses (at least one has to be SME), maximum
three years long and with a minimum budget of

EUR 5 000 000.

Summary document duly justifying how the target (including
the relevant elements of the target, as listed in the description
of target and of the corresponding measure in the CID annex)
was satisfactorily fulfilled. This document includes as an

annex the following documentary evidence: a list of the
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Number

Measure

Milestone
/ Target

Name

Qualitative indicator
for milestones

Quantitative indicator for target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

publication of the awards in the OJ or in the Public
Procurement platform/Spanish National Grant Database
indicating for each of the awards: a) the reference and link of
the OJ or Public Procurement Platform/Spanish National
Grant Database where the award has been published; b) the
name of the project and beneficiary; c) extract of the relevant
specifications of the call providing alignment with the
description of the target and investment in the CID; d) the
amount being awarded (excluding VAT); e) the abstract of the
project and justification for the project being considered
R&D&I and the characteristics of the consortium); f) extract
of the official documents containing the selection criteria that
ensure compliance with the ‘Do no significant harm’
Technical Guidance (2021/C58/01), as specified in the CID
Annex; and g) for those activities applying the DNSH
provisions for R&D&I activities as set out in the CID Annex
g1) evidence shall be provided that the supported activities go
beyond replicating products/business process already available
from/to other firms or organisations, with no or very few
additional changes by the supported firm; and g2) to ensure
DNSH compliance for those activities for which there is
currently no technologically and economically feasible
alternative with low environmental impacts in the sector,
documentary support shall be provided regarding the absence
of any other feasible alternative across the sector.

271

C17.19

Support to
R&D&Innovation
projects in the aerospace
field, with focus on low
and zero emission

Number

65

Q2

2023

At least 65 companies have been awarded R&D&I projects in
the aerospace field, with a focus on low and zero emissions,
including investments related to aerospace technologies and
aeronautics, with support from the Aerondautica Plan. Projects
shall be implemented by business consortia of 3 to 6
businesses (at least one has to be SME), maximum 3 years
long. The evaluation of projects under this investment shall
ensure compliance with the ‘Do no significant harm’
Technical Guidance (2021/C58/01) as set out in the
description of the measure.

272

C17.19

Aerospace

Verification by the
administration

Q4

2025

Verification by the administration of the documentary
justification for grant payments relating to a total of 57
projects awarded under the Aeronautical Technological
Programme.

462

C17.19

PERTE Aerospace

Proof of disbursement

Q2

2026

Under the PERTE Aerospace, disbursement of

EUR 75 723 498 for R&D&I.
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; PP Quantitative indicator for target Time
Number | Measure “7'.13::025 Name Quefl(l)l:agﬁzsltr; orl:gsator Description of each milestone and target
Y ! Unit Baseline |Goal Q Year
511 C17.111 M Exchange of letters Exchange of letters Q2 2026 Letter sent by the Spanish Space Agency (AEE) to the

formalising bilateral
agreement between AEE
and ESA on Spain’s
voluntary contribution to
the FutureNav, EU
Secure Connectivity and
European Launcher
Challenge Programmes

European Space Agency (ESA) and subsequent confirmation
reply sent by ESA to AEE in relation to Spain’s voluntary
contribution to the FutureNav, EU Secure Connectivity and
European Launcher Challenge Programmes, formalising
bilateral agreement on the following matters:

- The activities that would be funded under the voluntary
contribution, which shall consist in the support of the
following ESA Programmes: a) the FutureNav Programme, in
its Element Component 1 LEO PNT, b) the Programme
related to EU Secure Connectivity, in its Element 3 (Low LEO
IRIS 2), and c) the European Launcher Challenge Programme,
in its element ELC Element 2 MIURA Launch Service
Component B.

- A provision ensuring that the voluntary contribution shall be
fully used by ESA for Programmes a), b) and c).

The bilateral agreement on these matters is complementary to
the multilateral agreements on the FutureNav, EU Secure
Connectivity and European Launcher Challenge Programmes
formalised by ESA Programme
Declarations,ESA/JCB/CCLI/DEC.1,REV.3(FINAL),
ESA/PB-NAV/CXXIV/DEC.1,
ESA/C/CCCXL/DEC.2,REV.1(FINAL), adopted on

27 November 2025.

Spain shall transfer EUR 300 000 000 to ESA for the support
of Programmes a), b) and c).
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0.3 Description of the investments for loan support

Investment 10 (C17.110) - Loan support under PERTE Health and PERTE Aerospace

Under PERTE for Health and PERTE Aerospace, the objective of the measure is to strengthen the
scientific, technological and innovation capacities in the health and aerospace sectors, respectively.
In particular, the measure shall support investments through: 1) loans to companies in the health or
the aerospace sectors; and 2) investment by INNVIERTE in technological and innovative Spanish
companies in the health sector. Any reflows associated with the financial operations shall be used to
service loan repayments of the Recovery and Resilience Facility loan.

To ensure that the measure complies with the ‘Do no significant harm’ principle under the Recovery
and Resilience Facility as set out in the DNSH Technical Guidance (2021/C58/01), the legal
instrument(s) and associated document(s) shall:

- In the case of loans and guarantees: exclude the following list of activities and assets from
eligibility: (i) activities and assets related to fossil fuels, including downstream use'??; (ii)
activities and assets under the EU Emission Trading System (ETS) achieving projected
greenhouse gas emissions that are not lower than the relevant benchmarks'?; (iii) activities
and assets related to waste landfills, incinerators'®* and mechanical biological treatment
plants?®. The following R&D&I actions under this investment shall be considered compliant
with the ‘Do no significant harm’ Technical Guidance (2021/C58/01): (i) those R&D&I
actions under this investment resulting in technologically neutral outcomes at the level of their
application; (ii) those R&D&I actions under this investment supporting alternatives with low
environmental impacts for which these exist; or (iii) those R&D&I actions under this
investment that are primarily focused on developing alternatives with the lowest possible
environmental impacts in the sector for those activities for which no technologically and
economically feasible low-impact alternative exists.

- In the case of venture capital instruments: require companies to adopt green transition plans
in line with the definition set out in Article 19a (2)(a)(iii) Directive 2013/34/EU (amended by
Directive (EU) 2022/2464) if more than 50% of their direct revenues during the preceding
financial year is derived from the following list of activities and assets: 1) activities and assets
related to fossil fuels, including downstream use; (ii) activities and assets under the EU
Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not

122 Except for (a) projects under this measure in power and/or heat generation, as well as related transmission and
distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no
significant harm’ Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of
fossil fuels is temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

123 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks an explanation of the reasons why this is not possible shall be provided. Benchmarks established for
free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

124@This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

125 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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lower than the relevant benchmarks'?®; (iii) activities and assets related to waste landfills,
incinerators*?’ and mechanical biological treatment plants?8,

- Require compliance with relevant EU and national environmental legislation of the
beneficiaries.

0.4 Milestones, targets, indicators and timetable for monitoring and
implementation for loan support

See table below. The date for the baseline for all indicators is the start of the action unless indicated
differently in the description of the action. Amounts in the table do not include VAT.

126 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks an explanation of the reasons why this is not possible shall be provided. Benchmarks established for
free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

278This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

128 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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q Qualitative Quantitative indicator for target Time
Milestone AT e q
Number Measure Name indicator for : A Description of each milestone and target
/ Target 3 Unit Baseline Goal Q Year
milestones
L67 C17.110 T Investment in equity EUR 0 300 Q4 | 2025 |Disbursement of EUR 30 000 000 by Innvierte in
support in the health (million) innovative and technological companies in the health
sector sector as equity or quasi-equity. The evaluation of
projects under this investment shall ensure compliance
with the ‘Do no significant harm’ Technical Guidance
(2021/C58/01) as set out in the description of the
measure.
L69 C17.110 T Disbursement of funds in EUR 0 38.1 Q2 2026 [Disbursement by CDTI of EUR 38 100 000 in loans to
the form of loans to (million) companies for investments in the health or the
support the health or the laerospace sectors.
laerospace sectors
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R. COMPONENT 18: REFURBISHMENT AND EXTENSION OF CAPACITIES OF THE NATIONAL
HEALTH SYSTEM

The health crisis has shown the strength of the Spanish National Health system, but it has also exposed
the difficulties it faces in dealing with situations requiring anticipation, rapid response and
coordination as well as the need to correct existing structural problems related to demographic, social,
technological or economic trends. This component of the Spanish recovery and resilience plan shall
address the following challenges: 1) the vulnerability to the global health crisis, i) the transformation
of the health system due to an ageing population, iii) gender equality and iv) the long-term
sustainability and resilience of the system.

The objectives of this component are:

e Prepare the health system to prevent and address potential global health threats such as the
current COVID-19 pandemic by increasing public health capacities and epidemiological
surveillance systems.

¢ Provide a health service with the highest speed, quality, and security, regardless of patients’
resources, their place of residence, gender, origin or age.

e Keep people at the centre of the health system, improving their participation and
redesigning health care towards people’s and communities’ needs.

e Ensure information systems that measure not only activity but final health outcomes.

e Promote health and well-being actively and prevent disease and dependency throughout
life.

e Attract and retain the best professionals offering them individual and collective
development opportunities.

e Move towards a digitalised National Health System that generates information and
knowledge and which enhances health research and innovation, as a driver of jobs, growth,
productivity and innovation.

¢ Ensure sufficient and sustainable funding to address the new health challenges of a modern
and developed society, and also ensure efficiency in spending.

e Strengthen and develop coordination and multilevel governance in the management of the
National Health System and enhance territorial cohesion. Actively promote strategies to
achieve gender equality in the health system.

This component of the Spanish recovery and resilience plan shall support addressing the Country
Specific Recommendations concerning fighting the pandemic effectively and strengthening the
capacity and resilience of the health system, with regard to health workers and essential medical
products and infrastructure (Country Specific Recommendation 1 2020) and supporting employment
through measures to preserve jobs, effective hiring incentives and skills development (Country
Specific Recommendation 2 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
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the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

R.1. Description of the reforms and investments for non-repavable financial support

Reform 1 (C18.R1) - Strengthening primary and community care

Strengthening primary care is one of the most important health challenges facing Spain in the coming
years. The objectives of this reform are to offer better responses to emerging health problems, improve
the individual experience of care for all and to prevent disease and increase the role of primary care.

The reform shall consist of the preparation and implementation of an Action Plan to develop the
Strategic Framework for Strengthening Primary and Community Care adopted by the Central
Government and the Autonomous Communities in 2019. The Action Plan shall be structured around
lines of action in which the regional execution of projects must be framed. This includes the
improvement of clinical management processes, the expansion and renewal of diagnostic equipment
in health centres, IT development, training of professionals or improvement of infrastructures of
health centres and health and emergency services. The Action Plan shall be approved by the
Interterritorial Council. Its implementation will not be funded by the Recovery and Resilience Plan.

The implementation of the measure shall be completed by 31 December 2023

Reform 2 (C18.R2) - Reform of the public health system

The reform has the objective to establish a general and integrated framework for the provision of
public health. It consists of developing a more ambitious, more integrated and better articulated public
health system by means of the following actions:

- A Public Health Strategy that shall establish a general and integrated framework that will be
taken into account in all public health policies and shall have a duration of five years, with
interim evaluations every two years in which the degree of implementation shall be analysed.
The Strategy shall be approved by agreement of the Interterritorial Council of the National
Health System.

- A Public Health Surveillance Network and a new State Centre for Public Health, which shall
be set up via Law or a Royal Decree of the Government.

The implementation of the measure shall be completed by 31 December 2023.

Reform 3 (C18. R3) - State Agency for Public Health, appointment and reappointment of Centres,
Services and Units of Reference (CSURS). and reorganisation of care not managed by those Centres

The aim of this reform is to create the State Agency for Public Health, appoint and reappoint Centres,
Services and Units of Reference (CSURSs), and reorder highly complex care not managed by those
Centres.

The measure consists in the entry into force of legislation to create the State Agency for Public Health.
It also consists in the entry into force of legal acts appointing and reappointing Centres, Services and
Units of Reference (CSURs) and reorganising proton therapy, which is a complex care not managed
by those CSURs.

Reform 4 (C18. R4) - Regulation of hard-to-fill posts or areas, working hours, on-call duties,
retributions, training, work-life balance, retention of talent of healthcare professionals, teaching or
research, and strengthening professional skills
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The purpose of the reform is to regulate hard-to-fill posts or areas, regulate the working hours, on-
call duties, retributions, training, work-life balance or retention of talent of healthcare professionals,
as well as teaching and research, and regulate the specialised health training system

The measure consists in the entry into force of measures to address or regulate hard-to-fill posts or
areas, the working hours, on-call duties, retributions, training, work-life balance, retention of talent
of healthcare professionals, teaching or research; and to regulate training in health-science
specialisations.

Investment 1 (C18.11) - Investment plan for high-tech equipment in the National Health System

Spain has a level of obsolescence of equipment higher than the European average and a lower average
level of density of equipment per inhabitant, but with some exceptions such as MRI scanners. The
geographic distribution of equipment is also imbalanced. The objective of this investment is to renew
existing equipment and provide Spain with additional high-tech medical equipment.

The investment shall cover:
- Renewal of equipment due to obsolescence.

- Expansion of the stock of equipment to balance inter-regional differences and
progressively reach the European Union average in terms of the number per million
inhabitants, with a particular focus on areas of Spanish territory which are underserved
per inhabitant compared to the national average.

The plan shall include the following types of equipment: linear accelerators, computerised axial
tomography (CAT), including planning accelerators; magnetic resonance, positron emission
tomography (PET), positron emission tomography and CAT (PET-CAT), gamma chamber, digital
braquiotherapy equipment, vascular angiography, neurorradiological angiography and hemodynamic
rooms.

The implementation of the investment shall be completed by 30 June 2023.

Investment 2 (C18.12) - Public health campaigns and actions

This objective of this investment is to carry out actions relating to public health.

The investment consists in the purchase of public health campaigns and the execution of actions
related to the promotion of healthy environments, health screening, or the prevention or treatment of
addictions.

Investment 3 (C18.13) - Increased capacities to respond to health crises

The objective of this investment is to equip the NHS.

The investment consists in the execution of actions relating to health surveillance, health services or
health centres, units or administrations, the development or purchase of equipment, IT tools, systems
or software with various destinations or construction works and the assessment of the performance
of the National Health System during the pandemic.
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Investment 4 (C18.14) - Training of health professionals and improving the healthcare or treatment
for patients with rare diseases

This objective of this investment is to provide training, and to improve the healthcare or treatment for
patients with rare diseases.

The investment consists in the training of healthcare professionals, and in the purchase of services
(including software development services), facilities, licenses, equipment or infrastructure related to
1) the UNICAS network project, ii) to improve the healthcare or treatment for patients with rare
diseases or ALS.

Investment 5 (C18.15) - Plan to rationalise the consumption of pharmaceuticals and promote
sustainability, and expand the portfolio of genomic services in the National Health System

This objective of this investment is to rationalise the use of medicines.

The investment consists in the execution of a campaign, and in the purchase of servers, software,
software development services, systems, analytical use cases, equipment, or licenses to rationalise
the use of medicines, to improve the assessment of medicines, health technologies and benefits, for
the provision of dietary products, to reengineer pharmaceutical expenditure control and medicine
supply control, for the prescription of orthoprosthetic services, for implementing the expanded
catalogue of genetic testing, and for genomic information.

Investment 6 (C18.16) - National Health Data Space

This objective of this investment is to create the National Health Data Space, which gathers regional
data, and two data projects.

The investment consists in the purchase of servers, management and quorum machines, connectivity
and cybersecurity elements, storage, backup licenses, licenses, impulse for the National Health Data
Space, or support services for European harmonisation and excellence, and in the regional upload of
data, and in the availability of two data projects.

R.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repayable financial support

See table below. The date of the baseline for all indicators is the 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Quantitative indicator for

Milestone Qualitative tarwet Time
Number | Measure / Target Name indicator for g Description of each milestone and target
milestones Unit Baseline | Goal Q Year
273 C18.R1 M Action Plan for primary and Approval by the Q4 | 2021 |The main goal of the Action Plan is to strengthen the Primary Care in the
community care Consejo National Health System, in order to offer better responses to emerging
Interterritorial health problems, improve the individual experience of care for all, prevent
disease and increase the capacity of Primary Care to resolve health
problems.
274 CI8.R2 M Approval of the Spanish Public Approval by the Q2 | 2022 [The Public Health Strategy shall establish the strategic guidelines on public
Health Strategy Consejo health actions throughout Spain. The objective of the strategy is to improve
Interterritorial the health of the Spanish population by establishing the essential lines and
Sanidad priorities to be followed by all health administrations in their policies of
promotion, prevention and protection of public health, in actions on target
population groups, in informing citizens, in training professionals and
addressing their needs. The Strategy shall ensure that public health and
equal access to health care are considered in all public policies and shall
facilitate intersectoral action in this field. It shall have a duration of five
years, with interim evaluations every two years in which the degree of
implementation shall be analysed. It shall include measures and actions in
relation to all areas of public health that shall be implemented in the
policies, plans and programs of all health administrations in Spain during
the Strategy's duration, within the deadlines established in the Strategy.
275 C18.R3 M Entry into force of legislation or Provision in the Q4 | 2025 |Entry into force of: i) legislation creating the State Agency for Public
legal acts creating the State Agency | legislation and Health; ii) legal acts appointing and reappointing Centres, Services and
for Public Health, appointing and legal acts Units of Reference (CSURSs); and iii) a legal act for the reorganisation of
reappointing Centres, Services and | indicating their proton therapy, which is a complex care not managed by those CSURs.
Units of Reference (CSURSs), and entry into force
reorganising proton therapy
276 C18.R4 M Measures to address or regulate Provisions in Q4 | 2025 |Entry into force of: i) measures that address or regulate hard-to-fill posts or
hard-to-fill posts or areas, the regulatory areas, the working hours, on-call duties, retributions, training, work-life
working hours, on-call duties, measures balance, retention of talent of healthcare professionals, teaching or
retributions, training, work-life indicating their research; and ii) a legal act to regulate the specialised health training
balance, retention of talent of entry into force system, including the regulation of cross-cutting training in health sciences
healthcare professionals, teaching or specialisations, specific training areas and the procedure for validation and
research, and to regulate the recognition of specialist qualifications in health sciences.
specialised health training system
278 C18.11 M Approval of the equipment Approval by the Q4 | 2021 [Approval by the Consejo Interterritorial of the plan and distribution of
investment plan and distribution of Consejo funds, setting out mechanisms for the award of EUR 796 100 000 of
funds Interterritorial grants.
Sanidad
279 C18.11 T Installation of equipment devices - Number 750[ Q2 | 2023 |Install at least 750 equipment devices throughout the country.
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Quantitative indicator for

Milestone Qualitative tarwet Time
Number | Measure / Target Name indicator for g Description of each milestone and target
milestones Unit Baseline | Goal Q Year
280 C18.12 M Public health campaigns and actions | Certificates of Q2 | 2026 |Confirmation by the administration or by a public entity that contracts
acceptance, (including amendments) relating to the purchase of creative, media space
statements of and final evaluation for 11 public health campaigns have been performed in
conformity or the following areas: i) fight against smoking, ii) prevention of alcohol
equivalent consumption, iii) mental health promotion, iv) promotion of healthy living
certifying that environments and lifestyles, v) the awareness on the prudent use of
contracts have antibiotics, and vi) cancer prevention through the dissemination of the
been performed European code against cancer.
or verification
by the In the areas of 1) the promotion of healthy environments, ii) health
administration screening, prevention or detection or iii) the prevention or treatment of
or by a public addictions, for a total cumulative amount of EUR 39.8 million:
entity of the e  Verification by the administration or by a public entity of the
documentary documentary justification for grant payments or of the co-financing
justification for from public entities. The contribution towards the total cumulative
grant payments amount shall be the amount to be subsidised or the amount co-financed
by a public entity in that verification.
e  Confirmation by the administration, or by a public entity that contracts
(including any amendments), or parts thereof, have been performed.
The contribution towards the total cumulative amount shall be the
amount performed as defined in certificates of acceptance, statements
of conformity, payment certificates or equivalent documents.
281 C18.13 M Actions relating to health Certificates of Q2 |2026 |Confirmation by the administration or by a public entity that contracts
surveillance, health services or acceptance, (including amendments), or corresponding parts thereof, have been
health centres, units or statements of performed for a total cumulative amount of EUR 62.8 million within the
administrations, the development or | conformity, following scopes:

purchase of equipment, IT tools,
systems or software with various
destinations, construction works, and
the assessment of the performance of]
the National Health System during
the pandemic

certificates of
completion of
works, or
equivalent
certifying that
contracts (or
parts thereof)
have been
performed; and
publication in
the Ministry of
health website

- the development or purchase of IT tools, systems, software,
hardware, equipment or services for health surveillance, health
services or health centres, units or administrations,

- the purchase of server infrastructure, software or equipment for
the State Public Health Centre,

- the construction of Phase I of the National Dosimetry Centre,

- the purchase of:

- equipment of the Melilla University Hospital,

- equipment, renovation of laboratories, or staff training at
the National Institute for Occupational Safety and
Health/CNMP,

- equipment for the National Centre of Food,

- equipment, development of systems, or software for the

Agency for Medicines and Health Products, and
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

- equipment, design or development of systems or
software for the National Transplant Organisation.

The contribution towards the total cumulative amount shall be the amount
performed as defined in certificates of acceptance, statements of conformity,
certificates of completion of works, payment certificates or equivalent
documents.

In addition,the assessment of the performance of the National Health
System during the pandemic shall be published.

282

C18.14

Healthcare professionals trained
within the framework of continuing
education plans

Number

90 000

Q2

2023

At least 90 000 healthcare professionals have completed a total of 360 000
continuing education credits (CECs), equivalent to a total of 3.6 million
hours of training within the framework of continuing education plans
designed in accordance with the priorities established in the definition of
C18.14. The trainings shall cover: The use of health technologies and
information systems, public health surveillance and epidemiology, patient
and professional safety, rational use of diagnostic and therapeutic
resources, early detection of cancer, mental health, environmental health,
prevention of risk factors, early detection of gender-based violence, early
detection of child abuse, bioethics, clinical communication, evidence-based
medicine, working with others, methods of investigation, development of
the management competences of health institution managers, and training
of mentors in specialised health training. Trainings have been provided as
classroom-based training, online and blended learning formats and have
been completed by qualified healthcare professionals and professionals in
the healthcare field of professional training.

464

C18.15

Contracts or corresponding parts
thereof performed relating to IT
infrastructure, IT systems
development, use cases, licenses and
information campaigns regarding
medicines or pharmaceuticals,
dietary products or orthoprostetic
services

Certificates of
acceptance,
statements of
conformity or
equivalent
certifying that
contracts (or,
where relevant
parts thereof)
have been
performed

Q2

2026

Confirmation by the administration or by a public entity that contracts
(including amendments) relating to the purchase of creative, media space,
and the final evaluation for an information campaign for the use of generic
and biosimilar medicines have been performed.

Confirmation by the administration or by a public entity that contracts
(including amendments), or corresponding parts thereof, have been
performed for a total cumulative amount of EUR 10.4 million relating to
the purchase of:

- servers, virtualization software or data analytics systems for the
improvement of the assessment of medicines, health technologies
and benefits system (REVALMED, VALTERMED, RedETS), or
the rationalisation of the use of medicines, or
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

- an information system for provision of dietary products
(SIPRODI), or

- the RedETS campaign, or

- the development of an information system for orthoprosthetic
services prescription (OFEPO, RELPO), or

- the reengineering of the pharmaceutical expenditure control
(RECETAWEB) and medicine supply control (SEGUIMED)
information systems, or

- development of use cases for the analysis of clinical trials with
innovative treatments and their effects, or

- development of analytics uses cases for the improvement of the
assessment of medicines, health technologies and benefits
system, or

- natural language process licenses.
The contribution towards the total cumulative amount shall be the amount

performed as defined in certificates of acceptance, statements of conformity,
payment certificates or equivalent documents.

465

C18.14

Contracts or corresponding parts
thereof performed related to the
UNICAS network project and to
improve healthcare or treatment for
patients with rare diseases or ALS

Million
EUR

Q2

2026

Confirmation by the administration or by a public entity that contracts
(including amendments), or corresponding parts thereof, have been
performed for a total cumulative amount of EUR 50 million relating to the
purchase of:
- services (including software development services), licenses or
IT infrastructure related to the UNICAS network project, or
- services, facilities, equipment or infrastructure to improve
healthcare or treatment for patients with rare diseases or ALS.
The contribution towards the total cumulative amount shall be the amount
performed as defined in certificates of acceptance, statements of conformity,
payment certificates or equivalent documents.

466

C18.15

Equipment or software for genetic
testing and information system for
genomic information

Million
EUR

Q2

2026

Confirmation by the administration or by a public entity that contracts
(including amendments), or corresponding parts thereof, have been
performed for a total cumulative amount of EUR 50 million relating to:
- the purchase of equipment or software necessary for
implementing the expanded catalogue of genetic testing, or
- the purchase, development or further development of information
systems or platforms for genomic information at national and
regional level.
The contribution towards the total cumulative amount shall be the amount
performed as defined in certificates of acceptance, statements of conformity,
payment certificates or equivalent documents.
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Quantitative indicator for

Milestone Qualitative Time
Number | Measure /T, " Name indicator for EINRED Description of each milestone and target
arge milestones Unit Baseline | Goal | Q | Year
466a C18.16 M National Health Data Space Certificates of Q2 | 2026 |Confirmation by the administration or by a public entity that contracts

acceptance,
statements of
conformity or
equivalent
certifying that
contracts (or,
where relevant
parts thereof)
have been
performed and
access to the
ENDS interface

(including amendments), or corresponding parts thereof, relating to the
purchase of servers, management and quorum machines, connectivity and
cybersecurity elements, storage, backup licenses, licenses, or impulse for
the National Health Data Space, or support services for European
harmonisation and excellence for a total cumulative amount of

EUR 23 million, have been performed. The contribution towards the total
cumulative amount shall be the amount performed as defined in certificates
of acceptance, statements of conformity, payment certificates, or equivalent
documents.

In addition, regional data uploads shall be performed, and two data projects

shall be available.
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S. COMPONENT 19: DIGITAL SKILLS

The main objective of this component of the Spanish recovery and resilience plan is to increase the
level of digital skills (basic and advanced) through actions addressed to various groups of the
population. The acquisition of these skills is key for Spain to take advantage of the opportunities
offered by the increased digitalisation of economy and society.

Targeted actions for the digitisation of SMEs complement measures foreseen in component 13 of the
Plan (Support to SMEs). Actions to increase the number of highly qualified people on ICT
complement actions in Component 15 (Digital Connectivity). Finally, actions for the digitisation of
schools should reinforce measures in Component 21 (Education), and increase the impact of actions
foreseen in Component 23 (Labour market).

The component addresses Country Specific Recommendations on fostering innovation (Country
Specific Recommendation 3 2019), access to digital learning (Country Specific Recommendation 2
2020) and front-loading mature public investment projects, promoting private investment to foster
the economic recovery and focusing investments on the green and digital transition (Country Specific
Recommendation 3 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

S.1. Description of the reforms and investments for non-repayable financial support

Reform 1 (C19.R1) — National Digital Competences Plan

This measure consists in a strategic plan that has the objectives of: (1) providing digital skills training
for the general population; (i) bridging the gender digital divide; (iii) digitalising the education
system and developing digital skills for learning; (iv) providing digital skills for better employability
of private workers and unemployed, (v) support the digital skills of public workers; (vi) developing
digital skills in SMEs; and (vii) increasing the number of ICT specialists. The investments in the
Component shall help addressing the objectives of the strategic plan.

The implementation of the measure shall be completed by 31 January 2021.

Investment 1 (C19.11) - Transversal digital skills

The objective of this measure is to improve the level of digital skills of the population. The measure
consists of investments for citizens’ digital skills and the publication of a national network of centers
for digital training in a digital platform.

Investment 2 (C19.12) - Digital transformation of education

The objective of this measure is to enhance access to digital learning. The measure consists of
investments supporting the accreditation of digital skills for teaching staff, the publication of digital
strategies for school centres and the acquisition of digital devices for digital learning.

Investment 3 (C19.13) - Digital skills for employment
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The objective of this measure is to strengthen the digital skills of the employed and of the
unemployed to improve their employability. The measure consists of digital training for
employment.

Investment 4 (C19.14) - Digital professionals

The objective of this measure is to attract and retain talent in the digital field. The measure consists
of the award of scholarhips or employment contracts to state-level entities.

S.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repavable financial support

See table below. The date of the baseline for all indicators is the start of the action unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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) Qualitative Quantitative indicator for target Time
Number | Measure |VHIEstone Name indicator for Description of each milestone and target
/ Target ICSTOnee Unit Baseline Goal Q | Year
285 C19.R1 M Approval of the National Digital Reference of the Q1 | 2021 |Approval of the National Digital Competences Plan by the Council of
Competences Plan by the Council Council of Ministers. The Plan has the objectives of: (1) providing digital skills
of Ministers Ministers training for the general population; (2) bridging the gender digital
divide; (3) digitalising the education system and developing digital
skills for learning; (4, 5) providing digital skills for better employability
of private and public workers; (6) developing digital skills in SMEs;
and (7) increasing the number of ICT specialists, being not binding on
regions and local entities.
Approval by the Council of Ministers may take place as a formal
agreement or as a report to the Council of Ministers. When by formal
agreement, Spain shall provide such agreement. When the Council of
Ministers has been informed through a report, Spain shall provide with
documents regarding (i) the date of the meeting, (ii) point on the
agenda and (iii) a certification proving that the item was reported to the
Council of Ministers.
287 C19.11 M National network for digital Publication of the Q4 | 2025 |Alist of 1 252 digital training centres forming a national network of
skills network in the centres for digital training, is accessible in the digital platform Portal
digital platform TodoFP (https://todofp.es/).
Portal TodoFP
288 C19.11 M Citizens on digital skills Training Q2 | 2026 |Training participation certificates issued or official resolutions
participation published certifying training participation on digital skills regarding
certificates or 1 565 412 people. Each training participant shall have a minimum of
official 7.5 cumulative training hours or the equivalent in ECTS. A person who
resolutions and participates in several trainings shall be counted separately for each
confirmation by training they participated in.
the administration
or by a public In the area of the implementation of the Cervantes Digital
entity for Transformation Plan, for a total cumulative amount of
contracts EUR 35 900 000:
performed e Confirmation by the administration or by a public entity that
contracts (including any amendments), or parts thereof, have been
performed. The contribution towards the total cumulative amount
shall be the amount performed as defined in certificates of]
acceptance, statements of conformity, payment certificates or
equivalent documents.
289 C19.12 M Programme to equip public and Publication in the Q4 | 2021 |Approval of the programme to equip a minimum of 240 000
pgblicly subsidised schools with Official Journal classrooms, train 700 000 teachers and prepare or revise the digital
digital tools strategy for at least 22 000 public and publicly subsidised school
centres, and provide 300 000 connected digital devices (laptops,
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. Qualitative Quantitative indicator for target Time
Number | Measure |VHIEstone Name indicator for Description of each milestone and target
/ Target s TS Unit Baseline Goal Q | Year

tablets) in public and publicly subsidised schools, in cooperation with
the Autonomous Communities. The programme shall be binding on
Autonomous Communities.
The approval signed by the competent authority and publication in the
relevant official website are considered evidence as a qualitative
indicator of the entry into force. Training will be available for 100% of
the teachers (700 000), and at least 80% of them will be certified
(567 744).

290 C19.12 M Actions for the digital Individual Q2 | 2026 [560 000 individual certificates issued regarding the accreditation of

transformation of education certificates and digital skills for teaching.
digital strategies
for schools 22 000 digital strategies for school centers published.

291 C19.12 M Digital equipment for schools Final reports by Q2 | 2026 |Final reports confirming the finalisation of activities awarded shall be
AUtODOIH.O.US submitted by Autonomous Communities relating to a cumulative
Communities number of 300 000 digital devices acquired and 240 000 classrooms

digitally equipped.

292 C19.13 T Digital training for employment Training Number 0 206 114 | Q2 | 2026 |Training participation certificates issued or official resolutions
participation published certifying training participation on digital skills for
certificates or employment regarding 206 114 people. Each training participant shall

official have a minimum of 150 cumulative training hours or the equivalent in
resolutions ECTS. A person who participates in several trainings shall be counted
separately for each training they participated in.

292a C19.13 T Digital training for employment Training Number 0 401 000 | Q2 | 2026 |Training participation certificates on digital skills for employment
participation issued regarding 401 000 people. Each training participant shall have a

certificates minimum of 25 cumulative training hours or the equivalent in ECTS. A
person who participates in several trainings shall be counted separately
for each training they participated in.

293 C19.14 M Scholarships or employment Publication of the Q4 | 2025 |Publication of the resolution(s) awarding 300 scholarships or

contracts for digital talent award(s) granting employment contracts to state-level entities.
scholarship(s)
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T. COMPONENT 20: STRATEGIC PLAN TO BOOST VOCATIONAL TRAINING

The component of the Spanish recovery and resilience plan aims at transforming and modernising the
vocational education and training system (VET), adapting it to respond to the changes in the
productive sectors of the economy. To this end, the component seeks to contribute to improving
employability and job mobility of workers, and by extension increasing productivity and
competitiveness.

Existing skills mismatches shall be addressed to improve the balance between the level of education
and training of the population and the needs of the labour market, notably by supporting upskilling
of low skilled towards more intermediate skills and reskilling. Particular attention shall be given to
technical and digital skills, addressing the gender skills gap and increasing the attractiveness of higher
VET programmes to improve enrolment. The component shall also provide for recognition of existing
skills, with the view to opening up access to new training opportunities and new qualifications in a
more integrated VET system that accompanies people both in compulsory education — contributing
to reducing early school leaving — and throughout working life.

The component contributes to addressing the Country Specific Recommendations related to reduce
early school leaving (Country Specific Recommendation 2 2019); increase the cooperation between
education and business with a view to improving the provision of labour market relevant skills and
qualification, in particular for information and communication technologies (Country Specific
Recommendation 2 2019); support employment through measures to preserve jobs, effective
incentives for recruitment and skills development (Country Specific Recommendation 2 2020);
improve access to digital learning (Country Specific Recommendation 2 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

T.1. Description of the reforms and investments for non-repayvable financial support

Reform 1 (C20.R1) — Plan for the Modernisation of Vocational Training

This reform shall consist of the adoption and implementation of Plan for the Modernisation of
Vocational Training. The plan was presented on 22 July 2020. Its aim is to ensure that the vocational
training (VET) system responds to a job market that is requiring intermediate qualification, thereby
meeting the needs of the productive sector (notably technicians/senior technicians) and ensuring that
vocational training and qualifications improve the prospects of employability. It shall identify
vocational training as a key element of to boost economic and social driver in the aftermath of the
pandemic.

The plan shall focus on establishing one single integrated VET system that provides training and
professional qualifications to the entire population, including VET students in the education system
and VET for employment. It shall situate VET as a standard recurrent element of professional
development for all workers throughout their working life.

The main instrument of the plan shall be the National Catalogue of Professional Qualifications, which
shall be reviewed and updated, including by integrating the application of digital and green transition.
It shall include the design of new vocational training qualification in all sectors, but with a focus on
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the twelve strategic sectors in which vocational training shall be stepped up, taking into account
regional needs.

The plan shall be implemented through the adoption of several Royal Decree Laws, corresponding to
establishing new degree curricula. In total, some 42 new degrees are foreseen to be gradually
established over the period 2021-2023 covering middle, higher and specialist degrees. The reform
shall also entail a recurrent review of vocational training degrees, the design of new vocational
training degrees responding to the needs of productive sectors, focusing in particular on the sectors
prioritised in the Strategic Plan for Vocational training.

Other priority lines of the plan shall include incorporating innovation, applied research,
entrepreneurship, digitization and sustainability as core elements of vocational training; and situating
companies as an integral part of vocational training and promoting public-private collaboration in the
system, especially promoting the dual nature of vocational training. To this end, the reform shall build
on joint work between ministries, businesses and social partners to identify the skills needed of the
economy.

The implementation of the measure shall be completed by 31 December 2020.

Reform 2 (C20.R2) - Law regulating the integrated VET system linked to the National Qualifications
System

In line with the aims of the Vocational Training Modernisation Plan and with the framework of the
National Qualifications System Spain shall present and adopt a Law regulating the integrated
vocational training (VET) system. The new law shall incorporate the two current separate vocational
training systems, the one in the education system and the one aimed at training for employment, into
one single system. It shall set out an integrated system of lifelong learning for the population at any
age and in any personal or work situation, offering complementary and cumulative courses that leads
to new qualifications. It shall also be accompanied by an orientation process throughout life.

In the first phase of preparation, a draft law shall have been prepared by the Ministry of Education
and Vocational Training, with the consensus of Social Partners and Regional Governments. The
Council of Ministers is expected to approve the draft law before 31 December 2021 and adoption in
Parliament shall take place by 30 June 2022.

The law finally approved, and unifying the two previously existing Vocational Training systems, shall
aim at modernising the system, in particular by:

a) focusing on upskilling of low skilled and improve their employability;

b) addressing skills mismatches;

c) updating the National Catalogue of Professional Qualifications, adapting it to the future needs
of the economy, including supporting green and digital transition; and

d) improving the attractiveness of higher VET programmes with a view to improve enrolment.

The implementation of the measure shall be completed by 30 June 2022.

Investment 1 (C20.11) — Skills development

The objective of this measure is to maintain and improve the professional skills of the population.
This measure consists in the evaluation of units of professional competence (professional
qualifications describing individual skills and knowledge) and participation of individuals in training
activities.

Investment 2 (C20.12): Digital transformation of vocational training
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The objective of this measure is to transform and modernise vocational training. This measure
consists in the integration of centres into the National Network of Centres of Excellence for
Vocational Training, entry into force of a Ministerial Order creating the Register of the State network
of Applied Technology classrooms (“aulas ATECA™) as well as the participation in digital and green
training of VET teachers.

Investment 3 (C20.13): Offer expansion and internationalisation of vocational training

The objective of this measure is to increase the supply of vocational training. This measure consists
in offering vocational training in bilingual formats, as well as creating additional VET groups.

T.2. Milestones, targets, indicators., and timetable for monitoring and implementation
for non-repavyable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.

219



o L. Quantitative indicator for target Time
Milestone Qualitative
Number | Measure / Target Name indicator for Description of each milestone and target
milestones Unit Baseline Goal Q Year
295 C20.R1 M Plan of the Modernisation of Publication on Q4 | 2020 [Presentation by the Prime Minister of the Plan of the
Vocational Training and related MEFP webpage Modernisation of Vocational Training and publication in the
Royal Decree Laws and presentation Official Journal of 8 Royal Decree Laws to implement the Plan,
by the Prime corresponding to 5 specialist, 2 middle degree and 1 higher
Minister degree curricula.
296 C20.R2 M Entry into force of the Law on the Publication in Q2 | 2022 |[Entry into force of the law on the single integrated Vocational
single integrated Vocational Official Journal Training System, with the objectives of modernising the system.
Training System, with the The law shall unify the two previously existing Vocational
objectives of modernising the Training systems and modernise them by: i) focusing on
system upskilling of low skilled and improve their employability; ii)
addressing skills mismatches; iii) updating the National
Catalogue of Professional Qualifications, adapting it to the future
needs of the economy, including supporting green and digital
transition; iv) improving the attractiveness of higher VET
programmes with a view to improve enrolment.

297 C20.11 T Evaluation of units of competence - Number 0{1050000| Q2 | 2026 |Issuance of evaluation reports confirming the evaluation of
1 050 000 units of professional competence.

298 C20.11 T Training activities - Number 0| 625000 | Q4 | 2025 |625 000 training participation certificates issued. A person who
participates in several trainings is counted separately for each
training participated in.

299 C20.12 T Centres for excellence and - Number 0 50 Q2 | 2023 |[At least 50 centres integrated into the newly created National

innovation in vocational training Network of Centres of Excellence for Vocational Training

467 C20.12 M Register of the State network of Provision in the Q2 | 2026 |Entry into force of a Ministerial Order creating the Register of the

Applied Technology classrooms legal act State network of Applied Technology classrooms (“aulas
(“aulas ATECA”) indicating its entry ATECA”), comprising 1 253 ATECA classrooms. The register
into force shall be publicly accessible through Portal TodoFP.
467b C20.12 T Completion of green trainings for - Number 0 25 281 Q2 |2023 |Issuance of 25 281 training certificates concerning the completion
VET teachers of 30 hours of digital and green training. The same teacher may
complete more than one training.

300 C20.13 T Atleast 1 667 new VET groups - Number 37070 38 737 Q4 | 2022 [Accumulated creation of at least 1 667 new VET groups

compared to the academic year compared to the 2019/2020 academic year. The territorial

2019/2020. distribution of funding to increase the VET offer shall be based
on a needs assessment and follow on discussion with relevant
stakeholders to ensure that the offer effectively responds to
sectoral needs as outlined in the Vocational Training
Modernisation Plan and regional gaps . Date of the baseline:
2019/2020 academic year.

220




Quantitative indicator for target

Time

Milestone Qualitative
Number | Measure /T, ¢ Name indicator for Description of each milestone and target
arge milestones Unit Baseline Goal Q Year
301 C20.13 T Bilingual vocational training - Number 3631 Q2 | 2026 |3 631 vocational training groups created in or converted to a
bilingual format.
302 C20.13 T Additional VET groups - Number 38 737 45322 Q2 | 2026 |6 585 additional VET groups, including distance-learning VET

groups and excluding newly created bilingual groups covered
under target 301.
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U. COMPONENT 21: MODERNISATION AND DIGITALISATION OF EDUCATION, INCLUDING EARLY
EDUCATION 0-3

This component of the Spanish recovery and resilience plan focuses on modernising the education
system and improving education infrastructure. It aims at a more flexible and inclusive system better
tailored to the needs of each pupil and introducing new teaching and learning techniques, including
digital. The main objectives at each educational stage are:

a) Early childhood education and care (ECEC). The component aims at increasing enrolment in
ECEC progressively by prioritizing the provision of new public places for children in areas
of higher risk of poverty or social exclusion and rural areas. The focus shall be on children 0-
3 years and attention shall be given both to access and affordability, to favour in particular the
integration of women in the labour market and laying the ground for improving educational
outcomes and preventing early school leaving at later stages.

b) Primary and secondary education. The component aims at improving educational outcomes
by reducing early school leaving and high repetition rates, through additional support to
underperforming students, and developing a new curriculum for key competences (including
digital) in compulsory primary and secondary education and baccalaureate.

c) University system. The component aims at modernising the university system, by adapting
the organisation of university courses to today’s societal needs, improving labour market
relevance of higher education and supporting technological transformation. It also aims at
increasing access to and improving affordability of higher education.

The component contributes to addressing the Country Specific Recommendations related to reduce
early school leaving and improve educational outcomes, taking into account regional disparities
(Country Specific Recommendations 2 2019) and improving the access to digital learning (Country
Specific Recommendation 2 2020). It also contributes to addressing earlier country specific
recommendations related to better support to students and teachers’ training, as well as improve
support to families (Country Specific Recommendations 2 2019), including access to quality
childcare.

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

U.1. Description of the reforms and investments for non-repayvable financial support

Reform 1 (C21.R1) - New organic law on education

This reform incudes the adoption of a new law on education covering early childhood education,
compulsory primary and secondary education and baccalaureate. It shall establish the basis for
increasing educational and training opportunities for the entire population, including by improving
the educational outcomes and early detection of difficulties and reinforcing the autonomy of schools.
It shall focus on reducing segregation by students’ background and improving the inclusive capacity
of the system. Moreover, the aim is to strengthen digital competences at all educational levels, thus
responding to the increasingly digitalised economy. A new Law (LOMLOE) was adopted on
29 December 2020.

The regulatory development of the Education Law is to be deployed by means of:
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a) the regulation of a new competence-based curriculum;

b) evaluation, in particular the general evaluation of the education system as well as the
diagnostic evaluations;

c) the development of the teaching profession; and

d) the regulation of the recognition and validation of foreign non-university certificates and
studies.

To this end, it lays the ground for Reform 2 and various investments included in the component.

Finally, the reform is expected to foster mainstreaming of special education need students into regular
schools, and shall be accompanied by a 10-year rolling plan agreed with regional authorities providing
additional resources to support schools hosting students with special needs.

The implementation of the measure shall be completed by 31 March 2021.

Reform 2 (C21.R2) - New curriculum model to improve the quality of education

The objective of this reform is to improve the quality of education. This measure consists in the
participation of experts in the elaboration of the curriculum or of the evaluation frameworks, the
publication of teaching material, as well as the training of teachers for the application of the new
curriculum or the new Organic Law on education.

Reform 3 (C21.R3) - Comprehensive reform of the university system

The reform focuses on a comprehensive reform of the university system based on four key objectives:

a) Promoting access to higher education. Scholarships shall be increased taking into account
socioeconomic conditions and equal opportunities shall be ensured by improving scholarships
for students with disabilities. The scholarship system was reformed in 2020, but shall be
further developed in 2021 and 2022. Public university fees shall also be reduced, including
by establishing thresholds and reducing large regional disparities.

b) Adopting the organisation of university courses. A decree law shall be adopted to reform the
organisation of university courses and ensuring their quality and labour market relevance. To
that aim, university cooperation with business in tertiary education shall be fostered through
regulating dual bachelor and master degrees, including training programmes in companies
supervised by universities. In line with the aims of the European education area, the automatic
recognition of diplomas shall be ensured. The verification, follow up and accreditation
processes for non or semi face-to-face teaching shall also be strengthened, combining quality
assurance of the university education offer and the reduction of bureaucracy in the procedures
involved. Innovative teaching shall be also be promoted.

c) Providing for good governance of university institutions and promoting research, transfer and
mobility of teaching and research staff. The reform shall improve effectiveness, efficiency and
university autonomy in the day-to-day management of universities, increase participation of
stakeholder in the governance and foster transparency and accountability. It also aims at
equipping universities with highly skilled teachers, a more predictable teaching career, and a
stronger link between teaching and research. This shall partly be achieved by the entry into
force of an organic law.

d) Ensuring the quality of university institutions. A decree law shall be adopted setting out
academic quality criteria for the creation, recognition, authorisation and accreditation of
universities and attached centres, including distance and semi face -to-face universities. The
aim is that universities must have a minimum formative academic offer, while ensuring the
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possibility for specialisation of universities; a minimum number of undergraduate students;
dedicate at least 5 % of their budget to research programmes; and have internal quality
assurance systems.

To this end, the reform shall take into account recommendations made by the Conference of Spanish
University rectors (CRUE). It shall contribute to enhancing the labour market relevance of higher
education, including by promoting cooperation with businesses and introducing performance-based
funding models in public universities.

The implementation of the measure shall be completed by 30 June 2023.

Investment 1 (C21.11) - Promoting early childhood education and care (ECEC)

The objective of this investment is to support the capacity of the first cycle of early childhood
education and care (ECEC) schooling. This measure consists in the creation of new ECEC places.

Investment 2 (C21.12): Program for orientation, progress and educational enrichment (“PROA+")

The objective of this investment is to provide support to schools to reduce early school leaving rates.
This measure consists in the participation of schools in the existing Program for orientation, progress
and educational enrichment (“PROA+”).

Investment 3 (C21.13) - Support to vulnerable students

The objective of this investment is to reduce absenteeism and early school leaving. This measure
consists in the signature of participation agreements by educational centres for provision of services
by Accompanying and Guidance Units to vulnerable students, and the evaluation of these services.

Investment 4 (C21.14) - Training of teaching and research staff

This measure includes investments in grants to public universities, with the objective of promoting
the requalification of the Spanish university system and promote the professional development of its
teaching staff, as well as providing opportunities to recent PhD graduates to get incorporated into the
higher education system in the future. The grants shall finance post-doctoral research stays hosted by
foreign universities and research centres, as well as in Spanish universities and other public agents of
the Spanish System of Science, Technology and Innovation. To this end, the grants are expected to
contribute to attract international talent, and address the low rate of internationalisation in Spanish
universities.

The grants shall be provided under three different programmes, applying specific criteria depending
on the target group, focusing on 1) the training of recent PhD graduates; ii) grants to university
lecturers — permanent professors and seniors lectures on tenure track; and iii) grants aimed at
attracting international talent, financing post-doctoral training hosted by Spanish universities and
other public agents of the Spanish System of Science, Technology and Innovation. The programmes
shall last between one to three years depending on the programme and target group.

The grants shall benefit at least 2 600 candidates. Each university shall receive directly a budget
allocation from the Ministry of Universities based on objective criteria, including the number of
teaching and research staff, and PHD thesis record. Based on applications, the candidates are to be
evaluated by an expert panel with recognised prestige appointed by each university that includes a
minimum of three members and a majority of external experts.

The implementation of the measure shall be completed by 30 June 2023.

Investment 5 (C21.15) — University digital capacities and education
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The objective of this measure is to improve the technological and digital capacities of universities
and digital skills. This measure consists in activities related to digital equipment, digital education,
training programmes, digital service platforms, digital infrastructure, and ICT services.

Investment 6 (C21.16) — Development of university micro-credentials

The objective of this investment is to develop the capacities of the university system as lifelong
learning institutions and contribute to the up-skilling and re-skilling of adults. This measure consists
in the provision of university micro-credentials.

U.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repayable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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. e Quantitative indicator for target Time
Number| Measure Milestone Name Qualltatlye indicator for Description of each milestone and target
/ Target milestones Unit  |Baseline Goal Q | Year
303 C21.R1 M Entry in to force of the Provision in the law Q1 [ 2021 |The objective of the Organic Law on education (LOMLOE) is to
Organic Law on education| indicating the entry into establish a renewed legal system that, under the principles of
force of the Organic Law quality, equity and inclusion, increases the educational and training
opportunities of students and contributes to the improvement of
educational outcomes.

304 C21.R2 M Entry into force of the Provision in the Royal Q1 | 2022 |The Royal Decree on minimum teaching requirements for
Royal Decree on Decree indicating the entry education in primary education, mandatory secondary education
minimum teaching into force of the Royal and baccalaureate shall include the introduction of methodological
requirements for Decree guidelines for teaching and learning based on a competence-based
education curriculum, incorporating “soft skills”; an evaluation framework for

the acquisition of competences; the design of a model that is more
flexible and open, which promotes profound learning; and the
preparation of teaching material, support, guidance and training for
teachers to ensure that they may effectively implement the new
curriculum.

305 C21.R2 M Publication of teaching Publication of teaching Q4 | 2025 |The following actions shall be completed:
material, issuance of materials and issued training 1) Publication of teaching material on the website of the
training certificates and certificates National Institute of Educational Technologies and Teacher
participation of experts in Training,
the elaboration of the 2) 4000 certificates of trainings on the application of the new
curriculum or of the curriculum or the new Organic Law on education shall be
evaluation frameworks issued by the Ministry of Education, Vocational Training

and Sports,
3) 100 experts shall participate in the elaboration of the
curriculum or of the evaluation frameworks.

306 C21.R3 M Entry into force of the Provision in the Royal Q3 | 2021 |The two Royal Decrees for the organisation of universities are:
Royal Decrees for the Decrees indicating the entry - Royal Decree establishing the organisation of university courses
organisation of into force of the Royal and the procedure for ensuring their quality
universities Decrees - Royal Decree on the scheme for the creation, recognition,

authorisation and accreditation of universities and attached centres.

307 C21.R3 M Entry into force of the Provision in the law Q2 | 2023 |The new organic Law and other legislation and documents aiming
Organic Law on the indicating the entry into at promoting access to higher education, providing for good
university system and force of the Organic Law governance of university institutions and promoting research,
other legislation and transfer and mobility of teaching and research staff. The reform
documents shall contribute to enhancing the labour market relevance of higher

education, including the promotion of cooperation with private and
third sector institutions and introducing performance-based funding
of public universities.
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Milestone

Qualitative indicator for

Quantitative indicator for target

Time

Number| Measure Name X Description of each milestone and target
/ Target milestones Unit  |Baseline Goal Q | Year

309 C21.11 T New places for the First - Number 0 45611 Q2 | 2026 |Publication in the official journal of legal acts documenting the
Cycle of Early Childhood creation of 45 611 new publicly owned early childhood education
Education and care (ECEC) schooling places. For legal acts where the creation

of places is subject to the completion of works: confirmation by the
administration or by a public entity that the contracts, including any
amendments, relating to the works have been fully performed.

310 C21.12 T Signature of agreements - Number 0[2 700 Q4 | 2025 |2 700 educational centres shall sign agreements between 2021 and
under the PROA+ 2023 reflecting their commitments to participate in the PROA+
programme programme

311 C21.13 T Participation agreements - Number 0|6 000 Q2 | 2026 |6 000 educational centres shall sign participation agreements for the
signed by educational support to vulnerable students provided by Accompanying and
centres for the support Guidance Units. Each autonomous community shall provide an
provided by evaluation report regarding the provision of services.
Accompanying and
Guidance Units

312 C21.14 T Grants awarded for post- - Number 02 600 Q2 | 2023 |Grants awarded for post-doctoralresearchers and university
doctoral researchers and lecturers, to at least 2 600 candidates. The objectives of these grants
university lecturers include the promotion of professional development of its teaching

staff who may be integrated into the system in the future. The
grants shall finance research stays hosted by foreign universities
and research centres, as well as in Spanish universities and other
public agents of the Spanish System of Science, Technology and
Innovation. To this end, the grants shall contribute to attract
international talent. The grants shall be provided under three
different programmes, applying specific criteria depending on the
aim and target group and they shall last between one to three years
depending on the programme and target group.

313 C21.15 T University digital EUR 0146 880 000 Q4 | 2025 |In the areas of digital equipment, digital education, training content

capacities and education

and programmes, digital service platforms, digital infrastructure or
ICT services, for a total cumulative amount of EUR 146 880 000:

e  Confirmation by the administration or by a public entity that
contracts (including amendments), or the corresponding parts
thereof, have been performed. The contribution towards the
total cumulative amount shall be the amount performed as
defined in certificates of acceptance, statements of conformity,
payment certificates, invoices duly signed off by the
administration as conforming, or equivalent documents.

e  Verification by the administration or by a public entity of the
documentary justification for grant payments. The contribution
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Quantitative indicator for target

Time

Number| Measure Milestone Name Qualntatlye indicator for Description of each milestone and target
/ Target milestones Unit  |Baseline Goal Q | Year
towards the total cumulative amount shall be the amount to be
subsidised in that verification.
468 C21.16 M Publication of the Action | Publication on the website Q2 | 2023 |Publication of an action plan for the creation of a framework for the
Plan for the development of the Ministry of development of micro-credentials elaborated by the Ministry of
of university micro- Universities Universities following debates on micro-credentials in events with
credentials stakeholders on the ministry’s website. The plan shall cover actions
(i) to transform universities into lifelong learning institutions; (ii) to
encourage demand by adults and their employers; (iii) to promote
the quality and relevance of micro-credentials; (iv) to support
equity of access; and (v) to create personalised and flexible training
pathways.
469 C21.16 T Certificates for micro- Number 0 13663 | Q2 | 2026 |13 663 certificates for micro-credentials shall be issued. A person
credentials issued who participates in several training actions is counted separately for
each training participated in.
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V. COMPONENT 22: ACTION PLAN FOR THE CARE ECONOMY, STRENGTHENING EQUALITY AND
INCLUSION POLICIES

The main objective of this component of the Spanish recovery and resilience plan is the modernisation
and strengthening of social services and social inclusion policies. It puts a particular focus on the
long-term care (LTC) model, with the aim of responding to increasing demand for different LTC
services due to an ageing population, promoting innovation and a people-centred care model centred
on a deinstitutionalisation strategy.

In the area of other social services and social inclusion, the objectives include the modernisation and
strengthening of social services, by promoting innovation and new technologies to ensure provision
throughout the territory, better identify needs and improving their quality. In the area of support to
families actions aim at improving the legal protection and material support (in cash and in kind) for
families, with a view to reduce child poverty. Another aim of the component is to modernise other
non-contributory social benefits to improve their protection and activation roles. Specific targeted
actions aim to support victims of gender violence, promote accessibility to public services, and
improve the capacity of the reception system for applicants of international protection.

The component contributes to addressing the Country Specific Recommendations related to ensuring
that employment and social services have the capacity to provide effective support (Country Specific
Recommendation 2 2019); improving support to families (Country Specific Recommendation 2
2019); reduce the fragmentation of national unemployment assistance system and address gaps in the
coverage of regional minimum income schemes (Country Specific Recommendation 2 2019); and
improving the coverage and adequacy of minimum income and family support schemes (Country
Specific Recommendation 2 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

V.1. Description of the reforms and investments for non-repavyable financial support

Reform 1 (C22.R1) - Strengthening long-term care and promoting a change in the model of support
and long-term care

The reform aims at a people-centred and rights based support model. The System for Autonomy and
Dependency Care (SAAD) is expected to be improved by introducing reforms that shall simplify
administrative procedures, speed up the processing of applications and reduce waiting lists for
dependants that are not receiving the services to which they are entitled as well as reducing differences
across the territory. It also focuses on strengthening the quality of professional services, improving
working conditions and increasing the coverage of the different types of financial benefits. For the
medium term, the reform centres on implementing a national deinstitutionalisation strategy, a model
geared towards community care that meets the need and preferences of people in need of support,
while ensuring cost efficiency and supporting the families caring for them.

The basis of the reform of long-term care shall be based on an evaluation of the SAAD in the course
of 2021 to gain an in-depth understanding of the progress of the long- term care reform process
initiated in 2020 and its impacts. The conclusions of this evaluation shall be presented to the territorial
council in the first half of 2022.

The implementation of the measure shall be completed by 30 June 2022.
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Reform 2 (C22.R2) - Modernising public social services and giving them a new regulatory framework

The objective of this reform is to define and commit to maintain a common minimum set of social
services and their basic conditions.

This measure consists in the publication in the Official Journal of i) the legal act concerning the
agreement of the Territorial Council which a) defines and commits to maintain a common minimum
set of social services and their basic conditions and b) establishes a working mechanism for its
monitoring and review; and ii) the legal act regulating the social services information system.

Reform 3a (C22.R3a) - Adopt legislation on extending the duration of paid birth and care leave

The objective of this measure is to support work-life balance and child well-being.

This measure consists in the entry into force of legislation amending the Workers’ Statute, and related
legislation, to extend the duration of paid birth and care leave.

Reform 4 (C22.R4) - Reforming the reception system for migrants and applicants of international
protection

The current reception system for migrants and applicants of international protection in Spain shall be
strengthened to improve its capacity, adjusting it to existing and estimated future needs and
contributing to making it more efficient. The focus is notably on reducing long waiting times and low
recognition rates for applicants of international protection. With a more robust and better functioning
system, the management of future migration crises is expected to be smoother.

Reception policies shall be tailored to the needs of vulnerable people and asylum seekers and EU
integration objectives, making the whole system more resilient It shall also set out the level of benefits
for basic services for applicants lacking financial resources and for applicants with a more vulnerable
profile in need of enhanced protection, aiming to minimise the provision of reception conditions in
the form of financial benefits. Moreover, the system covering accompanying services and pathways
shall be adapted. It shall address the organisation of the reception system from a territorial point of
view aimed at speeding up the takeover of powers by autonomous communities as established by
case law, through a couple of pilot projects. Finally, the territorial distribution parameters for
applicants in cooperation shall be agreed with the autonomous communities.

To ensure implementation, a system of indicators including elements such as nationality, gender,
ethnicity, vulnerability, conditions in country of origin, etc. shall be utilised in a weighted formula
that shall enable an objective calculation of the probability of being granted protection. Whilst the
applications are being processed, the result of the formula shall allow authorities responsible of
reception to direct applicants towards the basic or enhanced reception track. This shall also apply to
the corresponding benefits. This shall allow for the application of basic reception conditions for all
asylum seekers and enhanced reception conditions for those with a high recognition probability.

The implementation of the measure shall be completed by 31 March 2022.

Reform 5 (C22.R5) - Improvement of the system of non-contributory financial benefits of the General
State Administration

The objective of this measure is to support people at risk of poverty and social exclusion.
This measure consists in the approval of the Minimum Vital Income (IMV) scheme, the adoption of

a plan to reorganise and simplify the system of non-contributory financial benefits and the entry into
force of the legal act amending Royal Decree 789/2022 regulating the Minimum Vital Income, in
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order to amend the rules on the compatibility of the IMV with income from employment or self-
employment.

Reform 6 (C22.R6) - Measures to support gender equality in public office and policy making and
enhance labour protections

The objective of this reform is to strengthen protections for victims of sexual violence, to advance
gender-balanced representation across political and constitutional institutions, and to enhance
institutional capacity to address and reduce gender disparities in public policy.

This measure consists in the entry into force of legislation extending employment rights protections
to victims of sexual violence and establishing rules on gender parity in electoral lists and gender-
balanced representation in constitutional bodies and bodies of constitutional significance, as well as
in governmental appointments. It also consists in the adoption of a ministerial order establishing a
gender gap advisory council to advise the Ministry of Inclusion, Social Security and Migration on the
design, monitoring, and evaluation of policies aimed at reducing the gender gap.

Investment 1 (C22.11): Infrastructure, equipment, digitalisation, outreach campaigns, hew
intervention models, and low-emission vehicles for social services.

The objective of this investment is to support personal autonomy, independent living or social and
care services.

This measure consists in the execution of six pilot projects aimed at boosting deinstitutionalisation,
in actions supporting personal autonomy, independent living or the provision of care services, and in
the area of social services in connection with: (i) the construction, acquisition, renovation or
adaptation of infrastructure; or (ii) the acquisition of equipment or furnishings; or (iii) digitalisation,
information systems or platforms for the management of social services; or (iv) digital trainings for
users of social services or for social services professionals; or (v) awareness or outreach campaigns
or training targeting the recruitment of new foster families, the design of new protocols, or the
implementation, piloting or initial evaluation of intervention models for the provision of social
services; or (vi) the acquisition of low-emission vehicles (battery electric vehicles, plug-in hybrids or
fuel-cell vehicles).

Investment 2 (C22.12): Modernisation of Social Services: Technological tools and pilot projects

The objective of this investment is to support the technological transformation and pilot projects for
social services.

This measure consists in setting up technological tools for social services information and
management systems, as well as the execution of pilot projects in the area of social services.

Investment 3 (C22.13): Spain Accessible Country Plan

The objective of this measure is to invest in the area of accessibility for persons with disabilities.

This measure consists in investments in the areas of cognitive accessibility in communication with
public authorities (including web sites), physical access to public buildings and public spaces
including health and education facilities, public transport, private housing, adaptation works and
purchasing equipments by municipalities, trainings, communication and awareness campaigns, and
RDI projects in the area of cognitive accessibility.

Investment 4 (C22.14): Plan Spain protects you from violence against women
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The objective of this investment is to provide support for victims of violence against women through
accessible services and care facilities.

This measure consists in setting up a social and employment guidance service for victims of
trafficking and sexual exploitation, 52 centres for victims of sexual violence (“centros de crisis”,
“centros de atencion integral”, and similar), of which 6 are mobile units, and in purchasing alert and
sets of distancing monitoring devices, a mobile application, and a big data and artificial intelligence
platform.

Investment 5 (C22.15): Construction, acquisition, or refurbishment of centres for migrants or
applicants of international protection

The objective of this investment is to increase Spain’s reception capacity for migrants or applicants
of international protection.

This measure consists in constructing, acquiring, or refurbishing (including structural reinforcement
of parts of a centre, or the purchase of equipment or furnishings) centres for migrants or applicants
of international protection.

V.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repavable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Quantitative indicator for

. Qualitative Time
Number| Measure N;lr}estonte Name indicator for EINRED Description of each milestone and target
Rge milestones Unit Baseline | Goal Q Year
314 C22.R1 M Approval by the Territorial Council | Publication of the Q2 2022  |The evaluation shall take place in the course of 2021 to gain an
of the evaluation the System for evaluation in-depth understanding of the progress of the long-term care
Autonomy and Dependency Care reform process initiated in 2020 and its impacts. The conclusions
(SAAD) of this evaluation shall be presented to the territorial council in
the first half of 2022.
315 C22.R2 M Publication in the Official Journal | Publication in the Q2 2026  |Publication in the Official Journal of:
of the Agreement of the Territorial | Official Journal of 1) The legal act concerning the agreement of the Territorial
Council of Social Services and the | the Agreements of Council which a) defines and commits to maintain a
approval of the relevant legal acts the Territorial common minimum set of social services and their basic
Council and conditions, and b) establishes a working mechanism for its
provision in the monitoring and review.
legal acts ii) The legal act regulating the social services information
indicating their system.
entry into force
316a | C22.R3a M Entry into force of the Royal Provision in the Q4 2025  |Entry into force of the legislation to extend the duration of paid
Decree-Law to extend the duration |Royal Decree-Law birth and care leave.
of paid birth and care leave indicating the
entry into force
317 C22.R4 M Entry into force of the legislative Provision in the Ql 2022  |A Central Ministerial Order shall reform the reception system for
reform of the reception system for order indicating migrants and applicants of international protection in Spain
migrants and applicants of the entry into adopted by the Ministry of Inclusion, Social Security and
international protection in Spain force of the order Migration. The objectives of the reform are to develop new
reception procedures for all the centres in the reception network
and to recognise basic reception conditions for all asylum seekers
and enhanced reception conditions for those with a high
recognition probability.
318 C22.R5 M Entry into force of Royal Decree Provision in the Q2 2020  |Entry into force of the Minimum Vital Income (Royal Decree
Law 20/2020 of 29 May approving | law indicating the Law 20/2020 of 29 May).
the minimum vital income entry into force of
the Law
319 C22.R5 M Publication of the “Plan to Publication in the Q3 2022  |Adoption of a “Plan to reorganise and simplify the system of
reorganise and simplify the system |Official Journal of non-contributory financial benefits of the General State
of non-contributory financial the Plan Administration” (publication in Official Journal). The Plan shall
benefits of the General State aim to integrate the non-contributory benefits around an income
Administration” coverage instrument in order to improve the effectiveness and
efficiency of public resources and focus them on people at risk of
vulnerability or social exclusion. This plan shall focus on the
appropriate coverage of the various circumstances that leads
people to vulnerability as well as the adequacy of the income
support. To this end, it shall take in to account, on the one hand,
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

structural needs like households with children and people with
disabilities and, on the other hand, link income support to active
job seeking for inclusion and avoid “poverty traps”. The Plan
shall consider all existing non-contributory with a view of
gradually and over time integrating them in a single national
system to assure that the plan’s target is fully achieved.

For the purposes of the operational arrangement, publication in
the relevant official website is considered as a qualitative
indicator of the entry into force.

320a

C22.RS

Entry into force of the legal act on
the Minimum Vital Income (IMV)

Provision in the
legal act
indicating the
entry into force

Q4

2025

Entry into force of the legal act amending Royal Decree
789/2022 regulating the Minimum Vital Income (IMV),
amending the rules on the compatibility of the IMV with income
from employment or self-employment.

412a

C22.R6

Entry into force of the law on equal
representation and balanced
presence of women and men, and
entry into effect of the ministerial
order establishing and regulating an
advisory council on the gender gap

Provision in the
legal act
indicating the
entry into force or
date of effect

Q2

2026

Entry into force of legislation extending employment rights
protections to victims of sexual violence and establishing rules
on gender parity in electoral lists and gender-balanced
representation in constitutional bodies and bodies of
constitutional significance, as well as in appointments to the
Vice-Presidencies of the Government and ministerial offices.

Entry into effect of a ministerial order establishing a gender gap
advisory council to advise the Ministry of Inclusion, Social
Security and Migration on the design, monitoring, and evaluation
of policies aimed at reducing the gender gap.

321

C22.11

Projects executed by the Ministry of
Social Rights and Agenda 2030

Number

Q2

2023

Completion of 6 pilot projects on deinstitutionalised care, of
which one focusing on support and care to people with
intellectual disabilities.

322

C22.11

Actions supporting personal
autonomy, independent living and
care services

EUR
(millions)

304

Q2

2026

For actions supporting personal autonomy, independent living or
the provision of care services, for a total cumulative amount of
EUR 304 000 000:

Confirmation by the administration or by a public entity that
contracts and agreements (convenios) (including amendments),
or the corresponding parts thereof, have been performed. The
contribution towards the total cumulative amount shall be the
statements of conformity, payment certificates, invoices duly
signed off as conforming by the administration, or equivalent
documents.
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for

target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

Verification by the administration or by a public entity of the
documentary justification for grant payments. The contribution
towards the total cumulative amount shall be the amount to be
subsidised in that verification.

323

C22.11

Infrastructure, equipment,
digitalisation, outreach campaigns,
intervention models, and low-
emission vehicles in the area of
social services

EUR
(millions)

1 805

Q2

2026

In the area of social services and in connection with: (i) the
construction, acquisition, renovation or adaptation of
infrastructure; or (ii) the acquisition of equipment or furnishings;
or (iii) digitalisation, information systems, or platforms for the
management of social services; or (iv) digital training for users of
social services or social service professionals; or (v) awareness
or outreach campaigns or training targeting recruitment of new
foster families, the design of new protocols, or the
implementation, piloting, or initial evaluation of intervention
models for the provision of social services; or (vi) the acquisition
of low-emission vehicles (battery electric vehicles, plug-in
hybrids, or fuel-cell vehicles), for a total cumulative amount of
EUR 1 805 000 000:

Final reports confirming the finalisation of the projects awarded
shall be submitted by recipient entities or individuals for grants.
The contribution towards the total cumulative amount shall be
the amount awarded to the project; and

Confirmation by the administration, or by a public entity, that
contracts or agreements (including any amendments), or parts
thereof, have been performed. The contribution towards the total
cumulative amount shall be the amount performed as defined in
certificates of acceptance, statements of conformity, payment
certificates or equivalent documents.

324

C22.12

Set-up of technological tools for
social services information and
management systems

Certificates of
acceptance,
statements of
conformity or
equivalent
certifying that
contracts have
been performed

Q4

2025

Confirmation by the administration that contracts have been
performed, for the set-up of the following technological tools:
I. The State Information System of Social Services

(SIESS) and telematic tools of the State Information
System for the Management of Social Services
(SEGISS);

il. A telematic tool for the analysis of projects carried out
by third sector entities;

ii. Telematic tools for credit-management and for
childhood and adolescence actions; and

iv. An online platform: care map web portal service.
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Quantitative indicator for

Milestone Qualitative tarwet Time
Number| Measure / Target Name indicator for g Description of each milestone and target
milestones Unit Baseline | Goal Q Year

471 C22.12 T Pilot projects in the area of social Number 0 19 Q2 2026  |Verification by the administration or by a public entity of the
services documentary justification for grant payments relating to a total of

19 pilot projects in the area of social services.

326 C22.13 T Investments in accessibility EUR 0 103,5 Q4 2025 |Investments in accessibility in the areas of:

(millions) i.  cognitive accessibility in communication with public
authorities (including web sites);

ii. physical access to public buildings and public spaces,
including health and education facilities;

iii. public transport;

iv. private housing;

v. adaptation works and purchase of equipment by
municipalities;

vi. trainings, communication and awareness campaigns;

vii. RDI projects in the area of cognitive accessibility.

for a total cumulative amount of EUR 103 500 000:

- Confirmation by the administration or by a public
entity that contracts and agreements (convenios)
(including amendments), or the corresponding parts
thereof, have been performed. The contribution
towards the total cumulative amount shall be the
amount performed as defined in certificates of
acceptance, statements of conformity, payment
certificates, invoices duly signed off as conforming by
the administration, or equivalent documents.

- Verification by the administration or by a public entity
of the documentary justification for grant payments.
The contribution towards the total cumulative amount
shall be the amount to be subsidised in that
verification.

473 C22.14 M Setting up various type of services |Entry into force of Q1 2023  |Entry into force of legislation creating the right for victims of
for victims of sexual violence legislation sexual violence to receive social and employment guidance

services, including legal advice, psychological and emotional
support, and assistance to labour market integration.

472 C22.14 M Purchase of alert and sets of Certificates of Q2 2026 |Confirmation by the administration or by a public entity that
distancing monitoring devices, and acceptance, contracts (including any amendments), regarding the purchase of]
services to support victims statements of 9500 alert devices and 7 600 sets of distancing monitoring

conformity or devices, a mobile application and a big data and Artificial
equivalent Intelligence platform, have been performed.
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Quantitative indicator for

Milestone Qualitative Time
Number| Measure /T, " Name indicator for EINRED Description of each milestone and target
e milestones Unit Baseline | Goal Q Year
certifying that
contracts have
been performed
327 C22.14 T Centres for victims of sexual Number 0 52 Q4 2025 |Confirmation by the administration that contracts (including any
violence amendments), have been performed, or proof of purchase,
relating to the set-up of 52 centres for victims of sexual violence
(“centros de crisis”, “centros de atencion integral”, and similar),
of which 6 are mobile units.
328 C22.15 M Construction, acquisition or Certificates of Q2 2026 |Inthe area of construction, acquisition or refurbishment (including

refurbishment of centres for
migrants or applicants of
international protection

acceptance,
certificates of
completion of
works, statements
of conformity or
equivalent
certifying that
contracts have
been performed
and proof of
purchase for
acquisitions

structural reinforcement of parts of a centre, or the purchase of

equipment or furnishings) of centres for migrants or applicants of|

international protection for a total cumulative amount of]

EUR 102 251 654:

e  Confirmation by the administration, or by a public entity, that
contracts or agreements (including any amendments), or
corresponding parts thereof, have been performed; or

o  Certificates of completion of works (certificado final de obra)
signed by the site manager (director de obra); or

e  Proof of purchase of a centre or of the land for the
construction of a centre contributing to this milestone.

The contribution towards the total cumulative amount shall be the

amount performed as defined in the certificates of acceptance,

certificates of completion of works, statements of conformity,
payment certificates, proof of purchase for acquisitions or
equivalent documents.
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V.3. Description of the reforms and investments for loan support
Investment 6 (C22.16): Social Impact Fund (FIS)

This measure shall consist of a public investment in a Facility, the Social Impact Fund, in order to
incentivise private investment and improve access to finance in Spain’s social impact sector,
particularly projects that contribute to social and environmental solutions, taking into account the
impact measurement and management procedures established by industry best practices (GIIN and
others), and to develop capital markets in these areas. That Facility shall operate by providing loans,
equity, and quasi-equity investments directly, or through intermediaries, to the private sector, as well
as to public sector entities engaged in similar activities. On the basis of the RRF investment, the
Facility aims at initially providing at least EUR 400 000 000 of financing.

The Facility shall be managed by Compaiiia Espafiola de Financiacion del Desarrollo (COFIDES) as
the implementing partner. The Facility shall incorporate the following three product lines:

e Subscription of shares in social impact investment funds. This line shall purchase shares
of investment vehicles, managed by private financial managers, aiming at investing in
social and environmental projects at all stages of maturity. The purchase shall be limited
to 25% of the total shares of each fund, except in duly justified cases, in which that
percentage might increase, although it shall not exceed 49%. In addition, the Facility shall
not buy shares of more than two funds managed by the same financial manager, unless
one of the two is in a divestment period and has disinvested at least 50% of the assets
under management.

e Co-investment or co-financing, through equity or other debt instruments, in projects with
a measurable social or environmental impact or in companies which have committed to
carry out new projects with these characteristics. This line shall co-invest or co-finance
projects with other public or private funds, including possibly those on which the Facility
has purchased shares.

e Direct loans and participative loans in companies that shall carry out projects with a
measurable social or environmental impact.

This investment shall also cover a Technical Assistance Facility (TAF), aimed at improving the
capacities of the beneficiaries to manage and measure their impact of their investment projects. It
shall also support the sound financial management of Facility. The TAF will be managed by
COFIDES and will be endowed with an initial allocation of up to EUR 8 million.

In order to implement the investment into the Facility, Spain shall approve a regulation, and any
associated documents, for the creation and management of the Facility that shall include the following
content:

1) Description of the decision-making process of the Facility: The initial investment decision of the
Facility shall be taken by an investment committee or other relevant equivalent governing body
and approved by a majority of votes from members who are independent from the Spanish
Government. The final investment decision of the Facility shall be limited to the approval (without
modifications) or theexercise ofa vetoright onan investment decision proposed by the
investment committee or relevant equivalent governing body. For intermediated investments, the
final investment decision shall be taken by the intermediaries.

2) Key requirements of the associated investment policy, which shall include:
a) The description of the financial products and eligible final beneficiaries in line with the
description of the measure.
b) The requirement that all investments supported are economically viable.
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c) A prohibition to refinance any outstanding loan.
d) The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out in
the DNSH Technical Guidance (2021/C58/01), in particular:

1) In the case of loans, project bonds or equivalent instruments: the investment policy shall
exclude the following list of activities and assets from eligibility: (i) activities and assets
related to fossil fuels, including downstream use'?®, (ii) activities and assets under the EU
Emission Trading System (ETS) achieving projected greenhouse gas emissions that are
not lower than the relevant benchmarks'®, (iii) activities and assets related to waste
landfills, incinerators and mechanical biological treatment plants.

i1) In the case of equity, quasi-equity, corporate bonds or equivalent instruments: the
investment policy shall exclude companies with a substantial focus™®! in the following
sectors: (i) fossil fuel-based energy production and related activities'®?; (ii) energy-
intensive and/or high CO2-emitting industries®®; (iii) production, rental, or sale of
polluting vehicles!3*; (iv) waste collection, waste treatment and disposal'®, (v) processing
of nuclear fuel, production of nuclear energy

ii1) Furthermore, the investment policy shall require compliance with the relevant EU and
national environmental legislation of the final beneficiaries of the Facility.

e) The requirement that final beneficiaries of the Facility shall not receive support from other

Union instruments to cover the same cost.

3) The amount covered by the regulations and any associated documents establishing the Facility,
the fee structure for the Implementing Partner and the requirement to reinvest any reflows
according to the investment policy of the Facility unless they are used to service loan repayments
of the Recovery and Resilience Facility.

4) Monitoring, audit, and control requirements, including:

a) The description of the implementing partner’s monitoring system to report on the investment
mobilized.

129 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

130 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas
emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse
gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not
possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the
Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

131 1t is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if such sector or
activity is identified as being an essential part of the business activity of the Final Beneficiary respectively in relation to
the gross revenue, profit, or client base of the Final Beneficiary. The gross revenue generated from the restricted sector or
activity shall, in any case, not exceed 50% of the gross revenue.

32 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

133 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas
emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse
gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not
possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the
Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

134 Polluting vehicles are defined as non-zero-emission vehicles.

'35 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste,
and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing
exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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b)

c)

d)

The description of the implementing partner’s procedures that will ensure the prevention,
detection and correction of fraud, corruption, and conflicts of interests.

The obligation to verify the eligibility of every operation in accordance with the requirements
laid out in the regulations establishing the Facility before committing to finance an operation.
The obligation of carrying out risk-based ex-post audits in accordance with an audit plan of
COFIDES. These audits shall verify 1) that the control systems are effective, including the
detection of fraud, corruption, and conflict of interests; ii) compliance with the DNSH
principle, the State Aid rules, the climate and digital target requirements; and iii) that the
requirement for the intermediary to verify that a responsible declaration is presented by the
final beneficiary to control whether the same cost is covered by another Union instrument is
respected. The audits shall also verify the legality of the transactions and that the conditions
of the applicable regulation and associated documents establishing the Facility and Funding
Agreements are being respected.

5) Requirements for selecting financial intermediaries: COFIDES shall select financial
intermediaries in an open, transparent, and non-discriminatory manner. Controls for the absence
of conflict of interests on financial intermediaries shall take place and be conducted ex-ante
through IT system such as Minerva for all financial actors involved.

Requirement to sign Funding Agreements: COFIDES shall sign Funding Agreements with the
financial intermediaries in line with key requirements that shall be provided as part of the
associated documents establishing the facility . The key requirements of the Funding Agreement
shall include all the requirements under which the Facility operates, including:

6)

a)

b)

The obligation of the financial intermediary to take its decisions in compliance mutatis
mutandis with the decision making and investment policy requirements specified above,
including related to respect of the DNSH principle.

The description of the monitoring and audit and control framework that the financial
intermediary shall put in place, which mutatis mutandis shall be subject to all the monitoring,
audit and control requirements specified above.

V.4. Milestones, targets, indicators, and timetable for monitoring and implementation
for loan support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action.
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Quantitative indicators (for

Milestone q Q.u alitative target) Time g q Qe
Number Measure / Target Name indicators (for Description of each milestone and objective
milestones) Unit | Baseline Goal Q Year
Social Impact Entry into force of
L72 C22.16 M Fund: Regulation |the regulation Q 2023 Entry into force of the regulation, and any associated documents, establishing the
establishing the  |establishing the Facility.
Facility Facility
Social Impact
Fund: Legal
financing The Facility, and intermediaries selected by COFIDES, shall have entered into
agreements Legal financing legal financing agreements with final beneficiaries (including equity funds) for
L73 C22.16 M signed with final agreements and Q2 2026 |2 amount necessary to use 100% of the RRF investment into the Facility (taking
beneficiaries certificate of into account management fees).
(including equity transfer
funds) and Spain shall transfer EUR 400 000 000 to the Facility.
completion of the
investment
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W. COMPONENT 23: NEW PUBLIC POLICIES FOR A DYNAMIC, RESILIENT AND INCLUSIVE
LABOUR MARKET

The component of the Spanish recovery and resilience plan addresses important structural challenges
of the Spanish labour market. Its main objectives are to reduce structural unemployment and youth
unemployment, reduce the widespread use of temporary contracts and correct labour market duality,
increase investment in human capital, modernise collective bargaining instruments and increase the
effectiveness and efficiency of active labour market policies..

The component shall include relevant investments, complementary to those funded by the Structural
Funds (in particular the European Social Fund), that aim to maximise the impact of reforms on quality
job creation, productivity gains and the reduction of social, territorial and gender gaps.

Overall, the measures included in the component are aimed to address long-standing challenges of
the Spanish labour market and present a set of ambitious and coherent reforms, most of them to be
delivered by the end of 2021. Some of the reform proposals are currently discussed with social
partners through a social dialogue process. Therefore, some details have been explicitly left open with
a view to leaving enough space for the agreement and endorsement by social partners.

The component addresses the Country Specific Recommendations on transitions towards open-ended
contracts and on hiring incentives, on public employment services, active labour market policies and
adult learning, on unemployment protection, the minimum income schemes and on job preservation
(Country Specific Recommendations 2 2019 and 2 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

W.1. Description of the reforms and investments for non-repayable financial support

Reform 1 (C23.R1) — Regulation of teleworking

This reform shall establish a regulatory framework for the provision of remote work with the objective
to improve workers’ protection and flexibility while preserving business productivity. It shall consist
of the approval of two Royal Decree-Laws:

e Royal Decree-Law 28/2020 on 22 September shall provide a regulatory framework that
favours the introduction of remote working in the private sector, while preserving business
productivity and affording protection and flexibility to workers. It shall guarantee the same
working conditions to those working remotely and on-site, as well as the voluntary nature of
teleworking, both for the worker and for the employer. The established framework favours
mixed forms of distance and on-site work.

e Royal Decree-Law 29/2020 on 29 September on Teleworking in Public Administrations shall
set a regulatory framework for public employees that recognises the possibility of providing
this type of work on a voluntary, reversible basis with prior authorisation.

This reform is connected with Reform 1 in component 11 on public administration.

The implementation of the measure shall be completed by 31 December 2020.
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Reform 2 (C23.R2) — Measures to close the gender gap

This reform has the objective to close the gender pay gap. It shall consist of two bylaws:

e Royal Decree 901/2020 on 13 October shall regulate employers’ obligation of producing and
registering equality plans to grant pay transparency. All companies with more than 150
employees are obliged to produce and register such plans and in 2022 all companies with more
than 50 workers shall be also obliged. The Royal Decree shall set out the procedure for
negotiating the plans, the requirements to be followed by the diagnosis and the characteristics
of their evaluation and monitoring.

e The Royal Decree 902/2020 on 13 October on equal pay for men and women shall guarantee
the principle of pay transparency in order to identify discriminatory situations due to incorrect
job assessments (i.e. lower pay for work of equal value). The decree shall define the situations
in which a work is considered of equal value. It is in force since April 2021, following the 6-
month period given to the employers to set up the required implementation mechanisms.

The implementation of the measure shall be completed by 30 June 2021.

Reform 3 (C23.R3) — Regulation of the work of home distributers by digital platforms (riders)

The reform has the objective to regulate the working conditions of the so-called riders, who are
engaged in distribution activities to third parties using technological means. A Royal Decree-Law
shall guarantee these workers the right to fair and equal treatment in terms of working conditions, and
the right to access social protection and training, by the legal presumption of an employment
relationship between the company and the rider. It shall also enable workers’ legal representation to
be informed of the rules contained in artificial intelligence algorithms and systems that may have an
impact on working conditions, including access to and maintenance of employment and profiling.

The implementation of the measure shall be completed by 30 September 2021.

Reform 4 (C23.R4) — Simplification of contracts: generalisation of the open-ended contract, reasons
to use temporary contracts and regulation of the training/apprenticeship contract.

This reform consists in amending the regulation on contracts set in the Workers’ Statute (Legislative
Decree 2/2015) with the objective to regulate the use of temporary contracts as an exclusively causal
origin and generalise the use of open-ended contracts. The reform shall include the following
elements:

e Simplification and reorganisation of the menu of contracts, with three main types: open-
ended, temporary and training/apprenticeship. The design of the new types of contracts aims
to limit the valid causes to use temporary contracts, thereby making open-ended contracts the
general rule.

e The review of the use of the training/apprenticeship contract, in order to provide an adequate
framework for young people to enter the labour market.

e The reinforcement of the use of the seasonal contract, which is a special type of open-ended
contract used in seasonal activities.

e The reform shall strengthen the control in the use of the part-time contracts, to prevent
irregular working time.

e The strengthening of the fight against labour fraud, including by updating the sanctioning
system.
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This reform is closely connected with Reform 1 in Component 11, which shall introduce other legal
changes in the Statute of Public Workers to reduce the use of temporary contracts in the public sector.
It is also related with Reform 6 (flexibility and stability mechanism) in this component.

The implementation of the measure shall be completed by 31 December 2021.

Reform 5 (C23.R5) — Modernisation of active labour market policies (ALMP)

The objective of this reform is to modernise the delivery of ALMP in Spain, taking into account the
conclusions from the spending reviews made by the independent fiscal authority (‘AIReF’). The
reform shall consist in multiple elements, such as developing individual pathways for counselling,
preventing abuses in work-based trainings (such as traineeships and training contracts), reinforcing
the system of adult learning and the recognition of competences, setting up a one-stop shop for young
people, improving the coordination between employment and social services and with the regions,
and improving the cooperation with the private sector.

This reform shall be complemented by two other reforms in this component, namely Reform 7 (hiring
incentives) and Reform 11 (digitalisation of public employment services). Some elements of the
reform (such as the reinforcement of reskilling and assistance program for elderly workers) present
synergies with Reform 2 in component 30 (alignment of the effective retirement age with the legal
retirement age).

The reform shall include a number of legislative steps in 2021 and 2022:

a) 2021-2027 Action Plan to tackle youth unemployment at the occasion of the implementation
of the EU Youth Guarantee Plus. The action plan shall include a review of the traineeship
/apprenticeship contracts and the approval of a Statute of Trainees. These measures shall be
coherent with the education policies to tackle early school leaving (as set out in component
21). The implementation of this element of the measure shall be completed by 30 June 2021.

b) 2021-2024 Spanish Employment Activation Strategy, following a social dialogue process. The
main objectives of the new strategy shall be:

e People-centred and business-centred approach: design of ALMP is expected to be focused on
the specific circumstances of each person and business.

e Consistency with productive transformation: ALMP should allow professional transitions
accompanying the production model shift towards a green and digital economy.

e Results orientation: ALMP is expected to be assessed, monitoring and fostering the
achievement of results.

e Improving the capacities of Public Employment Services through their digitalisation and
modernisation.

¢ Governance and cohesion of the National System of Employment to improve coordination at
national and regional level and stakeholders involved in ALMP.

The implementation of this element of the measure shall be completed by 31 December 2021.

c) Reform of the Employment Law, with the following objectives: (i) to strengthen the policy
and coordination instruments of the National Employment System,; (i1) to reform active labour
market policies; (iii) to review the governance of the system; (iv) to strengthen the local
dimension of employment policy; and (v) to meet the requirements for the implementation of
the various measures foreseen in the frame of the National Plan for Active Employment
Policies. In this context, the main elements of the legislative changes shall include:

e Strengthening active and passive employment policies taking into account the distribution of
competences between the State and the Autonomous Communities.

e Strengthening the Intermediation System and Public Private Partnerships.

e Common Services Portfolio of the National System of Employment.

e Review of the financing model.
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e Cooperation with social services.
e Local and European dimension.
e Technological development for employability.
e Use of ICTs and Big Data.
e Improving employability.
The implementation of this element of the measure shall be completed by 31 December 2022.

Reform 6 (C23.R6) — Permanent mechanism for internal flexibility, job stability and reskilling of
workers in transition.

This reform has the objective to establish a permanent scheme to adjust to cyclical and structural
shocks, by covering the suspension or reduction of working time through an employment regulation
plan that includes the requirement to improve or retrain workers in the skills identified as being in
demand. The scheme shall build upon the experience of the short-time work schemes (so-called
‘ERTEs’) deployed during the COVID-19 crisis to preserve jobs during lockdown and other activity
restrictions caused by the pandemic.

The reform shall consist of two new adjustment mechanisms:

e An economic stabilization mechanism that shall provide internal flexibility to firms and
stability to workers in the face of transitory or cyclical shocks, with a special focus on
worker’s training.

¢ A mechanism that shall support the reskilling and upskilling of workers and companies in
transition to help them cope with technological or demand innovations and that shall facilitate
voluntary mobility of workers within and across firms.

The measure shall be implemented through the amendment of the Workers Statute. It shall include
the creation of a tripartite fund to be funded through social security contributions from employers and
workers and complemented by the state. It shall ensure fiscal sustainability in the medium to long
term considering different options and scenarios. The concrete functioning of this fund shall be
negotiated with social partners.

The implementation of the measure shall be completed by 31 December 2021.

Reform 7 (C23.R7) — Review of hiring incentives

The objective of the reform is to simplify the system of hiring incentives and increase its effectiveness
through better targeting, by taking into account the spending review carried out by the independent
fiscal authority (‘AIReF’). In particular, it aims to improve the employability of very specific groups
with low participation in the labour market, by promoting quality jobs and permanent contracts. The
number of incentives shall be reduced, and the requirements for beneficiary companies standardised.
A continuous monitoring and evaluation of the hiring incentive system is envisaged.

The reform shall be implemented through an amendment of the Law 43/2006. It is closely related to
other measures in this component, such as Reform 5 (overall reform of active labour market policies)
and Investment 7 (activation pathways for beneficiaries of the minimum income scheme).

The implementation of the measure shall be completed by 31 December 2022.

Reform 8 (C23.R8) — Modernisation of collective bargaining

This reform has the objective to improve the functioning of collective bargaining by amending the
relevant legal rules in the Workers Statute (Title III of the Legislative Decree 2/2015) following a
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social dialogue process. Because of this, the envisaged regulatory changes are not fully detailed in
the plan. Changes shall improve the legal rules governing collective bargaining.

The modernisation of collective bargaining shall incorporate changes to the negotiating structure
itself, with the aim of strengthening the representativeness of the negotiating parties, enriching the
content of dialogue, and enhancing legal certainty in its implementation and effects. Changes shall
not result in disproportionate obstacles for firms to adjust to the cycle and respond to productivity
developments.

The implementation of the reform shall be completed by 31 December 2021.

Reform 9 (C23.R9) — Modernisation of sub-contracting activities

This reform has the objective to improve the working conditions and the rights of persons working in
subcontracted companies, by amending the Article 42 of the Workers’ Statute (Legislative Decree
2/2015) to ensure its proper use in cases where it improves productive activity and discourages it
from those where it is merely a means of reducing costs.

This reform shall provide an adequate level of protection to workers in subcontracting and move
towards a level playing field between subcontracted and company workers. It shall also strengthen
the responsibility of contractors or subcontractors and prevent the outsourcing of services through
subcontracting in cases in which it was done with the purpose of lowering labour standards for persons
working for subcontractors.

The implementation of the reform shall be completed by 31 December 2021.

Reform 10 (C23.R10) — Simplification and improvement of unemployment assistance

This legislative reform concerns the non-contributory unemployment assistance and shall take place
through the amendment of the Royal Legislative Decree 8/2015. It is closely related to Reform 5 of
Component 22, which outlines a more general reform of non-contributory social benefits.

The reform includes the following objectives:

i. to extend unemployment protection by filling in some of the coverage gaps of the current
system and extending the maximum duration;
ii. to simplify the system, currently fragmented into several schemes;
i1, to link the benefit to a personalised activation itinerary;
iv. to facilitate the transition to social protection when the beneficiary does not return to work
and is in a vulnerable situation.

As a general rule, the target group of the new scheme shall be the same as in the current system, i.e.
unemployed workers that are not eligible to contributory unemployment benefits, either because they
have been unemployed for too long and exhausted their rights, or because their contribution history
is too short (less than 12 months but more than six). The monthly amount of the benefit shall remain
at 80 % of the ‘IPREM’ (indicator on public income of multiple effects).

The implementation of the measure shall be completed by 31 December 2022.

Investment 1 (C23.11) — Labour market integration

The objective of this measure is to support labour market integration. This measure consists in the
verification by the administration or by a public entity of the documentary justification for grant
payments relating to hiring for work-based learning, for initiatives related to research and innovation
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or health, the digital transition and the green economy, for first experiences, for the acquisition of
competences and abilities, or for internships of people.

Investment 2 (C23.12) — Female employment and gender mainstreaming in active labour market
policies

The objective of this measure is to support integration into the labour market. This measure consists
in the verification by the administration or by a public entity of the documentary justification for grant
payments, or confirmation by the administration or by a public entity that contracts (including any
amendments), or corresponding parts thereof, have been performed, relating to the improvement of
employability and access to employment or training aimed at employment or integration of people.

Investment 3 (C23.13) — Trainings

The objective of this measure is to reskill people. This measure consists in the participation of people
in trainings relating to areas included in the Catalogue of Training Specialties of the National
Employment System regulated in Order TMS/283/2019, or in Annex II of Resolution of
16 November 2023 of the Spanish Public State Employment Service (SEPE), approving the call for
applications for public grants to finance training through microcredits, or in Annex II of Resolution
of 24 May 2024 of the Spanish Public State Employment Service (SEPE), approving the call for
applications for the award of public grants to finance training through microcredits, or in Order of
29 June 2023 of the Regional Ministry of Economy, Finance and Employment of the Community of
Madrid, establishing the regulatory framework for awarding grants to finance training activities, or
in Annex [ of Resolution EMT/2638/2024 of 4 July 2024 of the Public Employment Service of
Catalonia.

Investment 4 (C23.14) — Grants or contracts awarded, or agreements siegned for rebalancing and equity

The objective of this measure is to contribute to addressing the demographic challenge and facilitating
productive transformation. This measure consists in grants or contracts awarded, or agreements
signed, aiming at vulnerable groups, entrepreneurs or micro-enterprises.

Investment 5 (C23.15) - Governance and boost of policies to support activation

The objective of this measure is to support public employment services and reinforce the efficiency
of active labour market policies. This measure consists in the delivery of at least 42 000 training
actions for PES staff, as well as the qualification of 20 public centres for guidance, entrepreneurship,
support and innovation for employment.

Investment 6 (C23.16) — Comprehensive plan to boost the social economy

The objective of this measure is to support social economy projects. This measure consists in projects
regarding the programmes TRANSFORMA ES, INICIATIVA_ES, IMPULSA-TEC,
ALIANZA ES, and SOSTENIBLE ES, as defined in Order TES/1233/2022, of 5 December, and in
Order TES/869/2023 of 22 July, which establish the regulatory basis for the aid under the
Comprehensive Plan to Promote the Social Economy for the Creation of an Inclusive and Sustainable
Economic Fabric, within the framework of the Recovery and Resilience Plan.

Investment 7 (C23.17) - Promoting inclusive growth by linking social inclusion policies to the national
minimum income scheme (‘IMV?)

The objective of this measure is to improve the effectiveness of integration pathways for the
beneficiaries of the minimum income scheme (‘IMV”). This measure consists in the signature of the
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first eight partnership agreements with sub-national public administrations, social partners and third
sector social action entities to carry out the pathways to support the socio-economic inclusion of IMV
beneficiaries, and in the publication of an evaluation report on the results of pilot projects related to
the Minimum Income Scheme or vulnerable groups.

W.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repavable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Quantitative indicator for

Milestone Qualitative tarwet Time
Number | Measure / Target Name indicator for g Description of each milestone and target
milestones Unit Baseline | Goal Q Year

329 C23.R1 M Entry into force of two Provisions in the Q4 | 2020 [The two Royal Decree-Laws shall regulate distance work in the private
Royal Decree-Laws Royal Decree Laws sector and in public administrations. The objectives of the laws are: (i) to
regulating distance work in| on entry into force provide a regulatory framework (RDL 28/2020) that favours the
the private sector and in introduction of remote work, while preserving business productivity and
public administrations affording protection and flexibility to workers; and (ii) regulating

teleworking in all public administrations (RDL 29/2020) as a new way of
organising and structuring work, in order to better serve the general
interests and ensure the normal functioning of public administrations.

330 C23.R2 M Entry into force of two by-| Provisions in the Q2 | 2021 |The two by-laws apply to equal pay between women and men and to
laws on equal pay between | by-laws on entry equality plans and their registration. The objectives of the regulations are:
women and men and on into force (i) to ensure the principle of pay transparency in order to identify
equality plans and their discrimination due to incorrect job assessments; and (ii) to develop equality
registration plans and ensure their registration in a public register.

331 C23.R3 M Entry into force of Royal Provisions in the Q3 | 2021 |The Royal Decree Law relates to the protection of workers engaged in
Decree Law for the Royal Decree Law distribution activities to third parties using technological means. The
protection of workers on entry into force objectives of the law are to guarantee these people the right to fair and
engaged in distribution equal treatment in terms of working conditions, the right to access social
activities to third parties protection and training and to enable workers’ legal representation to be
using technological means informed of the rules contained in artificial intelligence algorithms and

systems that may have an impact on the working conditions governing
platforms, including access to and maintenance of employment and
profiling.

332 C23.R4 M Amendment of the Provisions in the Q4 | 2021 [Respecting social dialogue and as part of a comprehensive approach
Worker's Statute to support| amendment on balancing the need for flexibility and security in the labour market, entry
the reduction of temporary | entry into force into force of the amendment of provisions of Legislative Decree 2/2015 of
employment by 23 October approving the recast text of the Workers’ Statute to support the
streamlining the number of reduction of temporary employment by streamlining the number of
contract types contract types.

333 C23.R5 M Entry into force of Action | Provisions in the Q2 | 2021 |The Action Plan shall tackle youth unemployment at the occasion of the
Plan to tackle youth Action Plan on implementation of the EU Youth Guarantee Plus. The objective of the
unemployment entry into force Youth Guarantee is to improve and deepen inter-institutional coordination,

strengthen the relationship with the private sector and local authorities,
improve the quality and adequacy of training, seek new job opportunities in
sectors with growth potential, reduce early school leaving, maintain and
improve the evaluation and monitoring system, and further strengthen
personalised guidance programmes.

334 C23.R5 M Royal Decree for a new Provisions in the Q4 | 2021 |Respecting social dialogue and as part of a comprehensive approach
Spanish Employment Royal Decree on balancing the need for flexibility and security in the labour market,
Strategy 2021-2024 entry into force approval by the Council of Ministers and entry into force of a Royal

Decree for a new Spanish Employment Activation Strategy 2021-2024.
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Quantitative indicator for

Milestone Qualitative tarwet Time
Number | Measure / Target Name indicator for g Description of each milestone and target
milestones Unit Baseline | Goal Q Year
The main objectives of the new strategy are:
i) People-centred and business-centred approach: Active Employment
Policies shall be designed focused on the specific circumstances of each
person and business.
i) Consistency with productive transformation: Active Employment
Policies shall allow professional transitions accompanying the production
model shifts towards a green and digital economy
iii) Results orientation: Active Employment Policies shall be assessed,
monitoring and foster the achievement of results.
iv) Improving the capacities of Public Employment Services: Through their
digitalisation and modernisation.
v) Governance and cohesion of the National System of Employment to
improve coordination at national and regional level and stakeholders
involved in active labour policies.

335 C23.R5 M Entry into force of the Provision in the Q4 | 2022 |The amendment of the Employment Law (Royal Legislative Decree
amendment of the amendment on 3/2015) shall: (i) strengthen the policy and coordination instruments of the
Employment Law (Royal entry into force National Employment System; (ii) reform active labour market policies;
Legislative Decree 3/2015) (iii) review the governance of the system; (iv) strengthen the local

dimension of employment policy; and (v) meet the requirements for the
implementation of the various measures foreseen in the frame of the
National Plan for Active Employment Policies.

336 C23.R6 M Amendment of the Provisions in the Q4 | 2021 [Respecting social dialogue and as part of a comprehensive approach
Worker's Statute to amendment on balancing the need for flexibility and security in the labour market and
establish a scheme to entry into force ensuring fiscal sustainability in the medium to long term, entry into force
adjust to cyclical and of amending provisions of Royal Legislative Decree 2/2015 of 23 October
structural shocks, approving the recast text of the Workers’ Statute to establish a scheme to
including a system that adjust to cyclical and structural shocks, including a system that provides
provides internal internal flexibility to companies and stability to workers, support the
flexibility to companies upskilling and reskilling of employees in firms and sectors in transition,
and stability to workers and facilitate voluntary mobility of workers (within and across firms). The

reform shall be underpinned by an ex-ante assessment of the funding
arrangements of the tripartite fund included in this reform, which proves its
fiscal sustainability in the medium to long term. The assessment shall
consider different options and scenarios.

337 C23.R7 M Entry into force of the Provision in the Q4 | 2022 |The reform of Law 43/2006 shall simplify and increase the effectiveness of
reform of Law 43/2006 to |reform on entry into the recruitment incentive system, taking into account the recommendations
simplify and increase the force issued by the Spanish Independent Authority for Fiscal Responsibility
effectiveness of the (AIReF) in its 2020 Spending Review report: “Incentives to recruitment”.
recruitment incentive
system taking into account
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Quantitative indicator for

Milestone Qualitative tarwet Time
Number | Measure / Target Name indicator for g Description of each milestone and target
milestones Unit Baseline | Goal Q Year
the recommendations
issued by AIReF

338 C23.R8 M Amendment of the Provisions in the Q4 | 2021 [Respecting social dialogue and as part of a comprehensive approach that
Worker's Statute to amendment on balances the need for flexibility and security in the labour market, entry
improve the legal rules entry into force into force of the amendment of certain provisions of Royal Legislative
governing collective Decree 2/2015 of 23 October approving the recast text of the Workers’
bargaining Statute, to improve the legal rules governing collective bargaining. The

reform shall be underpinned by an ex-ante assessment of shortcomings in
the current legislation on collective bargaining and an analysis of the
options to address them.

339 C23.R9 M Amendment of the Provisions in the Q4 | 2021 |Respecting social dialogue and as part of a comprehensive approach
Worker's Statute to amendment on balancing the need for flexibility and security in the labour market, entry
improve the rights of entry into force into force of the amendment of provisions of Legislative Decree 2/2015 of
persons working in 23 October approving the recast text of the Workers’ Statute to improve the
subcontracted companies rights of people working in subcontracted companies.

340 C23.R10 M Entry into force of Provision in the Q4 | 2022 |The reform of the Royal Legislative Decree 8/2015 concerns the regulation
amendment of the Royal amendment on of non-contributory unemployment support, including the following
Legislative Decree 8/2015 | entry into force objectives: (i) to extend unemployment protection; (ii) to simplify the
reforming the regulation of system; (iii) to link the benefit to a personalised activation itinerary; (iv) to
non-contributory facilitate the transition to social protection when the beneficiary does not
unemployment support return to work and is in a vulnerable situation.

342 C23.11 T Grants relating to hiring of Number 0 18300 | Q2 | 2026 |Verification by the administration or by a public entity of the documentary
people justification for grant payments relating to hiring for work-based learning,

for initiatives related to research and innovation or health, the digital
transition and the green economy, for first experiences, for the acquisition
of competences and abilities, or for internships, of a cumulative total of
18 300 people. An individual relating to several grant payments shall be
counted separately for each grant payment they relate to.

343 C23.12 T Grants relating to the Number 0 23200 | Q2 | 2026 |Verification by the administration or by a public entity of the documentary
improvement of justification for grant payments, or confirmation by the administration or
employability and access by a public entity that contracts (including any amendments), or
to employment or corresponding parts thereof, have been performed, relating to the
training aimed at improvement of employability and access to employment or training aimed
employment or integration at employment or integration, of a cumulative total of 23 200 people. An
of people individual relating to several grant payments or contracts shall be counted

separately for each grant payment or contract they relate to.

344 C23.13 T People having participated - Number 0 520 063| Q2 | 2026 (520 063 training participation certificates issued for trainings relating to
in trainings areas included in the Catalogue of Training Specialties of the National

Employment System regulated in Order TMS/283/2019, or in Annex II of
Resolution of 16 November 2023 of the Spanish Public State Employment
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Quantitative indicator for

Milestone Qualitative tarwet Time
Number | Measure / Target Name indicator for g Description of each milestone and target
milestones Unit Baseline | Goal Q Year
Service (SEPE), approving the call for applications for public grants to
finance training through microcredits, or in Annex II of Resolution of
24 May 2024 of the Spanish Public State Employment Service (SEPE),
approving the call for applications for the award of public grants to finance
training through microcredits, or in Order of 29 June 2023 of the Regional
Ministry of Economy, Finance and Employment of the Community of
Madrid, establishing the regulatory framework for awarding grants to
finance training activities, or in Annex I of Resolution EMT/2638/2024 of
4 July 2024 of the Public Employment Service of Catalonia. A person who
participates in several trainings shall be counted separately for each
training they participated in.

345 C23.14 M Approval of the regional | Reference Minutes Q3 [ 2021 |Approval at the Sectoral Employment Conference of the regional
allocation of funds for of the Sectoral allocation of funds for territorial projects for vulnerable groups and
territorial projects for Employment territorial projects for entrepreneurship and micro-enterprises, such as the
vulnerable groups, Conference development of projects promoting entrepreneurship, local development
entrepreneurship and initiatives, social economy initiatives and new territorial projects
micro-enterprises facilitating the transformation of production, in particular towards a green

and digital economy.

346 C23.14 T Grants or contracts Number 0 50000 | Q2 | 2026 |For a total cumulative number of 50 000 grants or contracts awarded or
awarded or agreements agreements signed, aiming at vulnerable groups, entrepreneurs or micro-
signed aiming at enterprises:
vulnerable groups, - Final reports confirming the completion of projects awarded shall
entrepreneurs or micro- be submitted by individual grant beneficiaries or recipient
enterprises entities; or

- Verification by the administration or by a public entity of the
documentary justification for grant payments; or

- Award resolutions for grant payments confirming the verification
of the documentary justification for grant payments; or

- Award resolutions for grant payments and accompanying
documentary justification confirming the fulfilment of the
requirements needed for grant payments; or

- Confirmation by the administration or by a public entity that
contracts or agreements (including any amendments), or parts
thereof, have been performed.

347 C23.15 M Public centres for Publication in the Q4 | 2025 (Publication in the official journal of resolutions approving the qualification
guidance, official journal and of 20 public centres for guidance, entrepreneurship, support and innovation
entrepreneurship, support | copy of the annual for employment; and favourable opinion of the annual work programmes
and innovation for work programmes (2021-2024) from the State Public Employment Service. One center shall
employment having obtained a be at central government level and one in each autonomous territory,

favourable opinion including Ceuta and Melilla.
from the State
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Quantitative indicator for

. Qualitative Time
Number | Measure N;lr}estonte Name indicator for BEnRED Description of each milestone and target
2Lat milestones Unit Baseline | Goal Q | Year
Public Employment
Service

348 C23.15 T Training actions for PES Number 0 42000 | Q2 |2023 |Atleast 42 000 training actions for PES staff have been completed with the
staff aim of upgrading their skills and provide more effective support to

jobseekers.

349 C23.16 T Projects regarding the - Number 0 250 Q4 | 2025 (250 final reports confirming the finalisation of projects awarded shall be
programmes submitted by recipient entities or individuals for grants regarding the
TRANSFORMA ES, programmes TRANSFORMA_ES, INICIATIVA_ES, IMPULSA-TEC,
INICIATIVA ES, ALIANZA ES, and SOSTENIBLE ES, as defined in Order
IMPULSA-TEC, TES/1233/2022, of 5 December, and in Order TES/869/2023, of 22 July,
ALIANZA ES, and which establish the regulatory basis for the aid under the Comprehensive
SOSTENIBLE ES Plan to Promote the Social Economy for the Creation of an Inclusive and

Sustainable Economic Fabric, within the framework of the Recovery and
Resilience Plan.

350 C23.17 M Improving the take-up rate | Publication of the Q1 | 2022 [Support the socio-economic inclusion of IMV beneficiaries through
of the Minimum Vital partnership pathways: eight partnership agreements signed with sub-national public
Income (‘IMV’) and agreement administrations, social partners and third sector social action entities to
increasing its effectiveness (‘Convenio”) carry out the pathways. These partnership agreements have the objectives
through inclusion policies of: 1) improving the take-up rate of the IMV; ii) increasing the effectiveness

of the IMV through inclusion policies.

351 C23.17 M Evaluation report on the Publication of the Q4 | 2025 (Publication of an evaluation report in the institutional website of the
results of pilot projects evaluation report on relevant ministry on the results of 18 pilot projects related to the Minimum
related to the Minimum the website of the Income Scheme or vulnerable groups. The evaluation report should include
Income Scheme or relevant ministry recommendations for public policy design and for scaling up inclusion
vulnerable groups itineraries within public administrations.
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X. COMPONENT 24: CULTURAL INDUSTRY

The cultural industry plays an important role in the Spanish economy, representing 3,2 % of the
country’s GDP as well as 3,6 % of the country’s total employment prior to the COVID-19 pandemic.
In addition, it has an indispensable value for society, as shown by the high level of cultural
participation of the Spanish population prior to the pandemic. Nevertheless, the industry suffers from
a number of structural features that have prevented it from realising its full potential and have made
it particularly vulnerable in times of crisis.

Against this backdrop, component 24 of the Spanish recovery and resilience plan includes reforms
and investments aimed at reforming the work framework of artists, and at strengthening and
modernising the cultural business fabric.

The component addresses the Country Specific Recommendations on promoting investments to
sustain the economy and support the recovery following the COVID-19 pandemic (Country Specific
Recommendation 1 2020) and on supporting employment, strengthening unemployment protection
and improving access to digital learning (Country Specific Recommendation 2 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

X.1. Description of the reforms and investments for non-repavable financial support

Reform 1 (C24.R1) - Development of the status of the artist and promotion of investment, cultural
sponsorship and participation

This reform aims to address the challenge deriving from the fact that existing labour and tax
regulations do not take into account the specificities of the cultural sector (such as irregular income
and work patterns), and the need to attract private funding beyond public support.

The reform shall develop an adequate legal, fiscal and labour framework for the cultural sector in
order to improve the social protection of the different actors in the sector as well as to increase the
attraction of private investments.

This reform shall approve regulatory changes for the implementation of the artist’s statute including
regulatory changes on the following aspects:

a) the adequacy of VAT and personal income tax;

b) trade union representativeness;

c) health and special employment relationships of artists in public careers;
d) the regulation of sponsorships;

e) the regime of tax incentives.

These changes shall be implemented through the creation of the Inter-ministerial Committee on the
Statute of the Artist and the drafting of legislative proposals in 2021, with the entry into force of the
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legal instrument by 31 December 2022. Measures to encourage private investment in the cultural
sector shall also be implemented during the period 2021-2023.

The implementation of the measure shall be completed by 31 December 2022.

Investment 1 (C24.11) - Strengthening the competitiveness of cultural industries

The objective of the measure is to boost the competitiveness of the cultural sector and contribute to
its digital transition. This measure consists of investments supporting the acquisition of
entrepreneurial and financial skills, the digitalisation of intellectual property management systems,
and the internationalisation of the cultural and creative industries.

Investment 2 (C24.12) - Boosting culture across the territory

The objective of the measure is to improve territorial and social cohesion by facilitating access to
culture and to support the sustainability and the consolidation of the cultural sector across the territory.
This measure consists of investments for the modernisation and sustainable management of the
performing and musical arts infrastructure, the restoration and enhancement of the Spanish cultural
sites, the purchase of licences for digital books and the promotion of cultural activity.

Investment 3 (C24.13) - Digitisation and promotion of major cultural services

This measure has the objective to digitise as well as to promote major cultural establishments. The
specific investments under this measure aim to support:

a) The National Prado Museum, by: (i) the improvement of its accessibility and integration in the
urban fabric, (i) the integration of all the sensors into a single monitored system, (iii) the
development of an inclusive experience to make the museum accessible to more visitors, (iv) the
development of an interoperable digital platform between museums, (v) the improvement of
digital tools for the administration, and (vi) the creation of multimedia content;

b) The National Museum Centro de Arte Reina Sofia, by offering fellowships and research
residences for young artists and thinkers with a focus to develop digitisation actions for the
cultural heritage;

c) The Spanish National Library, by promoting the use and re-use of its digital data and collections
in support of teaching, research, cultural industries and technological developments;

d) A plan for the digitalisation and access to the bibliographic heritage of other library assets from
the state administrations or private entities, with a view of making them available to citizens via
digital repositories;

e) The digitisation, extension of capacity and interoperability of all types of archival systems,
inventories and records of historical heritage, including audio-visual heritage; and

f) Measures to modernise public management tools and implement an integrated system for
digitisation and cataloguing of INAEM’s (Instituto Nacional de las Artes Escénicas y de la
Musica) resources, assets, structures and infrastructure, including measures such as the
implementation of various advanced tools for the planning, management and impact assessment
of public support schemes for the performing and musical sectors, as well as the implementation
of a digital integrated system (INAEM DIGITAL) for the digitisation and cataloguing of the
documentation, archiving services, and the structures and infrastructures of the INAEM.
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In order to ensure that the measure complies with the ‘Do no significant harm” Technical Guidance
(2021/C58/01), the eligibility criteria contained in terms of reference for upcoming calls for projects
shall exclude the following list of activities: (i) activities related to fossil fuels, including downstream
use®®; (ii) activities under the EU Emission Trading System (ETS) achieving projected greenhouse
gas emissions that are not lower than the relevant benchmarks®™’; (iii) activities related to waste
landfills, incinerators!®® and mechanical biological treatment plants'3%; and (iv) activities where the
long-term disposal of waste may cause harm to the environment. The terms of reference shall
additionally require that only activities that comply with relevant EU and national environmental

legislation may be selected.
The implementation of the investment shall be completed by 30 June 2023.

X.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repavable financial support

See table below. The date of the baseline for all indicators is I February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.

136 Except projects under this measure in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01).

137 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

138 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

139 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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Qualitative | Quantitative indicator for .
Milestone indicator target Time .. .
Number | Measure Name Description of each milestone and target
/ Target for i i
milestones | URit Baseline | Goal Q Year

352 C24.R1 M Entry into force of Provisions Q4 2022 |Entry into force of regulatory changes for the implementation of the artist’s statute and the
the artist’s statute, in the regulation of the following aspects with the aim to improve the working conditions of
sponsorship and the | regulation artists: adequacy of VAT; personal income tax; trade union representativeness, health and
regime of tax on entry special employment relationship of artists in public careers; better regulation of
incentives into force sponsorship and the regime of tax incentives.

354 C24.11 T Strengthening the - Number 0 1216 Q2 2023 [Number of entities and projects awarded funding from the support scheme for the
competitiveness of competitiveness and professionalisation of the cultural and creative industries (CCls)
cultural industries including:

- entrepreneurial and financial skills of the professionals of the Cultural and Creative
Industries (at least 900 beneficiaries);

- digitalisation planning implemented and tools created to discuss digital transformation (at
least 16 projects);

- internationalisation of the Cultural and Creative Industries (at least 300 beneficiaries ).
Projects shall be in compliance with the 'Do no significant harm’ Technical Guidance
(2021/C58/01) through the use of an exclusion list and the requirement of compliance with
the relevant EU and national environmental legislation.

475 C24.11 T Strengthening of the Number 0] 1900 Q2 2026 |Final reports confirming the finalisation of projects awarded have been submitted by
competitiveness of recipient entities or individuals for grants, or confirmation by the administration or by a
cultural industries public entity or by the corresponding monitoring committee that respectively contracts and

agreements have been performed, covering the support for:

- the acquisition of entrepreneurial and financial skills by professionals of the Cultural and
Creative Industries (at least 1 100 beneficiaries);

- the digitalisation of management operators and/or entities with competences in the field
of intellectual property rights (at least 16 projects);

- the internationalisation of the Cultural and Creative Industries (at least 784 beneficiaries).

355 C24.12 T Modernisation and - Number 0| 200 Q4 2025 (200 final reports confirming the completion of the activities awarded shall be submitted by
sustainable recipient entities or individuals for grants relating to the modernisation and sustainable
management of management of performing and musical arts infrastructure.
performing and
musical arts
infrastructure

357 C24.12 T E-book licences for - Number 0/300 000 Q2 2023 |E-book licences purchased and provided to public libraries (at least 300 000).
libraries

359 C24.12 T Boosting cultural and - Number 0| 400 Q4 2025 |400 final reports confirming the finalisation of projects awarded have been submitted by
creative initiatives recipient entities or individuals, relating to the promotion of cultural activity.

356 C24.12 T Restoration and - Number 0| 65 Q2 2026 |Confirmation by the administration or by a public entity that contracts have been
enhancement of performed, covering the restoration and enhancement of 65 Spanish cultural sites, across
Spanish cultural sites 15 Autonomous Communities.
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Qualitative | Quantitative indicator for Time
Number | Measure Milestone Name indicator target Description of each milestone and target
/ Target for i i
milestones | URit Baseline | Goal Q Year

360 C24.13 T Digitalisation and EUR 0| 40 Q2 2022 |Cumulative budget committed of at least EUR 40 000 000 to contribute to the: (a) -boost
promotion of major (million) and digitalise the National Prado Museum and the Reina Sofia Museum,;
cultural services - Actions to increase the annual users of the digital collection of the Spanish National

Library

- Digitalisation of the other Bibliographic heritage [Bibliographic heritage collections
digitised];

- Digital access to the Bibliographic heritage and interoperability of all types of public
archival systems and expansion of the data storage capacity of the Spanish historical
heritage inventory and archival systems;

- Completion of an integrated system for the digitalisation and cataloguing of INAEM's
resources, assets, structures and infrastructure.

361 C24.13 T Completion of - Number 0| 200 Q2 2023 |Completion of at least 200 projects, in compliance with the *Do no significant harm’
digitalisation and Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement
promotion of major of compliance with the relevant EU and national environmental legislation, to:
cultural services - Boost and digitalise the National Prado Museum and the Reina Sofia Museum;

- Actions to increase the annual users of the digital collection of the Spanish National
Library;

- Digital access to the Bibliographic heritage and interoperability of all types of public
archival systems and expansion of the data storage capacity of the Spanish historical
heritage inventory and archival systems;

- Completion of an integrated system for the digitalisation and cataloguing of INAEM’s
resources, assets, structures and infrastructure.

362 C24.13 T Completion of Number 10 12 Q2 2023 |- Digitalisation of the Bibliographic heritage (public and private collections) (a total of
digitalisation of the (million) 12 million pages of heritage collections digitised).

Bibliographic
heritage
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Y. COMPONENT 25: SPAIN AUDIOVISUAL HUB

This component of the Spanish recovery and resilience plan brings together a series of investments
and reforms aimed at revitalising and strengthening the audio-visual sector. It aims at improving the
investment environment, consolidate Spain as an international platform for audio-visual investment
and make Spain a reference in exporting audio-visual products, including video games and digital
creation. This component also includes actions to foster internationalisation of firms, enhance
innovation in the sector and implement better regulation.

In line with the plan “Spain Digital 2025 and with the recently approved ‘“Plan Spain Audio-visual
Hub of Europe”, the component is expected to support job creation, especially among young people,
the tourism industry and includes actions reduce the gender gap.

The component addresses the Country Specific Recommendations on fostering investment in
innovation (Country Specific Recommendation 3 2019) and focusing investment on the green and
digital transition (Country Specific Recommendation 3 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

Y.1. Description of the reforms and investments for non-repavable financial support

Reform 1 (C25.R1): Reform of the audio-visual regulatory framework

The reform of the audio-visual regulatory framework includes the adoption of one law and the
approval of a sector plan:

1. Entry into force of the General Law on Audio-visual Communication which has different
objectives. First, to adapt and modernise the legal framework for audio-visual media services
and the platform video exchange services in Spain. Second, to establish mechanisms to
guarantee users’ rights such as the protection of minors and the public from certain types of
content. Third, to promote European audio-visual work by doubling support for independent
audio-visual production. Fourth, to improve the integration of persons with disabilities. The
law is entered into force by the end of the first quarter of 2022.

2. Adoption and implementation of the “Spain Audio-visual Hub for Europe” Plan, which aims
at making Spain a global investment platform, attracting foreign investment and exporting
audio-visual products. This plan was adopted by the Council of ministers in March 2021. It
includes investments to enhance the entire value chain of the audio-visual industry based on
Spain’s comparative advantages in the sector, including a well-established audio-visual
industry, well-trained human capital and a globally recognized creative capacity. The plan
includes all audio-visual sector formats (such as cinema, series, advertising, video games and
animation). The “Spain Audio-visual Hub for Europe” aims to establish synergies with other
sectors such as culture and tourism. The measures included build on four priorities: 1) to turn
Spain into a pole of attraction for audio-visual production, ii) to reduce administrative and
regulatory costs associated with the sector, iii) to improve the competitiveness of firms in the
sector by investing in their digitalisation, and iv) to generate talent and reducing the gender

gap.
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Investment 1 (C25.11): Program for the promotion, modernisation and digitalisation of the audio-
visual sector

The objective of the investment is to improve the competitiveness and resilience of the business and
creative fabric of the audio-visual sector as well as to promote its internationalisation and attract
foreign investment. This consists of investments in three different areas.

Y.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repavable financial support

See table below. The date of the baseline for all indicators is the start of the action unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Qualitative

Quantitative indicator for

Number | Measure N;nr}(;s:o;e Name indicator for target Time Description of each milestone and target
g milestones Unit | Baseline |Goal| Q | Year
363 C25.R1 M Plan “Spain, Audio- Approval by Q1 | 2021 |Approval by the Council of Ministers of the Plan "Spain, Audio-visual Hub
visual Hub of Europe” Council of of Europe". The plan combines public investments and reforms that aim to (i)
Ministers internationalize the sector and increase Spain’s attractiveness as a destination
of foreign investment; (ii) reduce the regulatory and administrative costs; (iii)
improve the competitiveness of all enterprises trough the implementation of
new technologies to enable the enterprise to compete in a digitalise market;
and (iv) promote human capital by reducing the gender gap.

364 C25.R1 M Entry into force of the | Provisions in Q1 | 2022 |Entry into Force of the General Law on Audio-visual communication. This
general law on Audio- the Law on Law regulates the legal framework to provide audio-visual communication
visual Communication. entry into services in Spain and shall effectively transpose to the national legal system

force the Directive 2018/1808 of Audio-visual Communication Services. Its
purpose is to adapt and update the legal framework applicable to audio-visual
communication services and video sharing platform services in Spain. The
Law also seek to guarantee level playing field for all different actors present
in the market. Finally, the Law includes some mechanism to guarantee the
rights of users (such as the protection of minors and the public against certain
types of content).

476 C25.11 T Support of entities in the EUR 0 177 | Q2 | 2026 |For a total cumulative amount of EUR 177 000 000:
audio-visual sector in (million) e  Final reports confirming the finalisation of projects awarded have been

three different areas

submitted by recipient entities or individuals for grants relating to (i)
promotion, modernisation or digitisation of the audio-visual sector or (ii)
promotion of the internalisation of the audio-visual sector or (iii)
attraction of foreign investment in the audio-visual sector including the
simplification of public administrative procedures. The contribution
towards the total cumulative amount shall be the amount awarded to the
project; or;

e  Issuance of age classification resolutions (‘resolucion de calificacion por
edad’) for grants relating to (i) promotion, modernisation or digitisation
of the audio-visual sector or (ii) promotion of the internalisation of the
audio-visual sector or (iii) attraction of foreign investment in the audio-
visual sector including the simplification of public administrative
procedures. The contribution towards the total cumulative amount shall
be the amount awarded to the project, or;

e  Confirmation by the administration or by a public entity or by the
corresponding monitoring committee that respectively contracts and
agreements (including any amendments), or parts thereof related to (i)
promotion, modernisation or digitisation of the audio-visual sector or (ii)
promotion of the internalisation of the audio-visual sector or (iii)
attraction of foreign investment in the audio-visual sector including the
simplification of public administrative procedures, have been performed.
The contribution towards the total cumulative amount shall be the amount
performed as defined in certificates of acceptance, statements of
conformity, payment certificates or equivalent documents.
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Y.3 Description of the reforms and investments for loan support

Investment 2 (C25.12) — PERTE “New Economy of Language”: Information in Spanish and other co-
official languages.

This investment aims to promote the economic potential of Spanish and co-official languages by
promoting the internationalization, dissemination and expansion of the media sector in these
languages. In order to do so, this investment shall support projects for the digitalisation and
dissemination of content, as well as the adoption by companies in the media sector of new
technological tools for the management and processing of content in Spanish and co-official
languages.

Investment 3 (C25.13) — Audiovisual Hub Fund

This measure shall consist of a public investment in a Facility, the Audiovisual Hub Fund, in order
to incentivise private investment and improve access to finance in projects related to films, fiction,
television, content, digital culture, as well as multimedia and interactive content such as video games,
immersive experiences and visual effects, among others and to develop capital markets in this area.
The Facility shall operate by providing direct financing and equity and quasi-equity investments,
directly or through intermediaries to the private sector, as well as to public sector entities engaged in
similar activities. On the basis of the RRF investment, the Facility aims at initially providing at least
EUR 222 520 000 of financing.

The Facility shall be managed by Sociedad Espafiola para la Transformacion Tecnologica (SETT) as
the implementing partner. The Facility shall include the following product lines:

e SETT direct financing: this line shall provide direct loans to private companies (such as mid-
caps companies and large corporations) and public companies to finance projects in the
audiovisual sector. The loans shall be provided directly by SETT and each project co-financed
by a third-party private investor(s). The funds provided by SETT shall represent a maximum
of 70% of the total cumulative amount of the support to the investment. Private investors shall
cover at least 30% of the total cumulative amount of investment support.

e Equity and quasi-equity investments: this line shall consist of the provision of direct equity
investments through SETT and/or the transfer of funds to equity funds or other investment
vehicles managed by private financial intermediaries which carry out equity investment
operations in companies in the audiovisual sector. The maximum participation of the Fund
shall not exceed 49 % of the investment vehicle funds. The equity investments by the Fund
shall not cause the share of publicly owned equity in a final beneficiary to surpass 49% of
the total equity.

In order to implement the investment into the Facility, Spain and SETT shall sign an Implementing
Agreement, or Spain shall approve the corresponding legal instrument and associated documents that
shall include the following content:

1. Description of the decision-making process of the Facility: The initial investment decision of
the Facility shall be taken by an investment committee or other relevant equivalent governing
body and approved by a majority of votes from members who are independent from the
Spanish government. The final investment decision of the Facility shall be limited to the
approval (without modifications) or theexerciseofa vetoright onan investment
decision proposed by the investment committee or relevant equivalent governing body. For
intermediated investments, the final investment decision shall be taken by intermediaries.

2. Key requirements of the associated investment policy, which shall include:
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a. The description of the financial product(s) and eligible final beneficiaries in line with
the description of the measure.

b. The requirement that all investments supported are economically viable.
c. A prohibition to refinance any outstanding loan.

d. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set
out in the DNSH Technical Guidance (2021/C58/01). Furthermore, the investment
policy shall require compliance with the relevant EU and national environmental
legislation of the final beneficiaries of the Facility.

e. The requirement that final beneficiaries of the Facility shall not receive support from
other Union instruments to cover the same cost.

3. The amount covered by the Implementing Agreement or the legal instrument and associated
documents setting up the facility, the fee structure for the Implementing Partner and the
requirement to reinvest any reflows according to the investment policy of the Facility unless
they are used to service loan repayments of the Recovery and Resilience Facility.

4. Monitoring, audit, and control requirements, including:

1. The description of the implementing partner’s monitoring system to report on the
investment mobilized.

2. The description of the implementing partner’s procedures that will ensure the
prevention, detection and correction of fraud, corruption, and conflicts of interests.

3. The obligation to verify the eligibility of every operation in accordance with the
requirements laid out in the Implementing Agreement before committing to finance an
operation.

4. The obligation of carrying out risk-based ex-post audits in accordance with an audit
plan of SETT. These audits shall verify 1) that the control systems are effective,
including the detection of fraud, corruption, and conflict of interests; i1) compliance
with the DNSH principle, the State Aid rules, digital target requirements; and iii) that
the requirement for the intermediary to verify that a responsible declaration is
presented by the final beneficiary to control whether the same cost is covered by
another Union instrument is respected. The audits shall also verify the legality of the
transactions and that the conditions of the applicable Implementing Agreement and
Funding Agreements are being respected, including through the use of a positive
declaration list and/or self-declarations for operations below EUR 10 000 000, before
committing to finance an operation.

5. Requirements for digital investments carried out by the implementing partner: at least
EUR 222 520 000 of the RRF investment into the Facility shall contribute to the digital
objectives in accordance with Annex VII to the RRF Regulation#.

6. Requirements for selecting financial intermediaries: SETT shall select financial
intermediaries in an open, transparent, and non-discriminatory manner. Controls for the
absence of conflict of interests on financial intermediaries shall take place and be conducted
ex-ante through IT system such as Minerva for all financial actors involved.

7. Requirement to sign Funding Agreements: SETT shall sign Funding Agreements with the
financial intermediaries in line with key requirements that shall be provided as an annex of
the Implementing Agreement or the legal instrument and associated documents setting up the

140 For the purpose of the computation of the digital contribution, in the case of equity, quasi-equity, corporate bonds or
equivalent instruments not targeted to specific projects, criteria shall be used to require that at least 90% of the recipient’s
revenue during the preceding financial year or future revenues as per a business plan are/will be generated from an activity
that complies with the relevant criteria arising from the applicable intervention fields in annex VII to the RRF Regulation.
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Facility. The key requirements of the Funding Agreement shall include all the requirements
under which the Facility operates, including:

1. The obligation of the financial intermediary to take its decisions in compliance mutatis
mutandis with the decision making and investment policy requirements specified
above, including related to respect of the DNSH principle.

2. The description of the monitoring and audit and control framework that the financial
intermediary shall put in place, which mutatis mutandis shall be subject to all the
monitoring, audit and control requirements specified above.

Y.4. Milestones, targets, indicators, and timetable for monitoring and implementation
for loan support

See table below. The date of the baseline for all indicators is the start of the action unless indicated
differently in the description of the action. Amounts in the table do not include VAT in relation to
measure C25.12.
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Quantitative indicator for

Milestone Qualitative tarvet Time
Number [Measure / Target Name indicator for g Description of each milestone and target
milestones | Unit | Baseline Goal Q Year
L76 C25.12 T Implementation of projects EUR 0 2185123 Q2 2026 |Finalisation of projects corresponding to a budget awarded of EUR 2 185 123
to digitalise and (million) regarding the digitalisation, dissemination of content and the adoption of new
disseminate content technological tools for the management and processing of content in Spanish
and co-official languages.
L77 C25.13 M Audiovisual Hub Fund: Entry into Q4 2023 |Entry into force of the Implementing Agreement or of the legal instrument and
Entry into force of the force of the associated documents setting up the Facility.
Facility Implementing
Agreement or
of the legal
instrument
setting up the
Facility
L79 |C25.13 M Audiovisual Hub Fund: Legal Q2 2026 |SETT, and intermediaries selected by SETT, shall have entered into legal
Legal financing agreements | financing financing agreements with final beneficiaries for an amount necessary to use
signed with final agreements 100% of the RRF investment into the Facility (taking into account
bengﬁciaries (including and certificate management fees). SETT shall also have ensured that 100% of this financing
equity funds) and of transfer shall contribute to digital objectives using the methodology in Annex VII of the
completion of the RRF Regulation.
investment.
Spain shall transfer EUR 222 520 000 to SETT for the Facility.
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Z. COMPONENT 26: PROMOTION OF SPORTS

According to the Spanish recovery and resilience plan, the sports sector represents 3,1 % of GDP in
Spain and provides directly or indirectly for 2,1 % of the total employment in the country.

The main objective of this component of the Spanish recovery and resilience plan is to enhance the
transformation of the sports sector through the digitisation of sports organisations and the upgrade of
sports facilities to ensure their environmental sustainability and accessibility. It shall also support the
promotion of sport for health purposes, notably through a better access to physical activity in areas at
risk of depopulation, as well as through research in the field. Finally, the component shall include
targeted investments to foster female participation in professional and amateur sport.

The component addresses the Country Specific Recommendations on promoting investments in
innovation and in energy efficiency (Country Specific Recommendation 3 2019), promoting public
and private investment and fostering the green transition (Country Specific Recommendation 1 2023,
1 2022 and 3 2020) and strengthening the resilience of the health system (Country Specific
Recommendation 1 2020).

This component shall support and complement actions foreseen in other parts of the plan, such as
those to promote healthy lifestyles in Component 18 (Reform of the Health System). Through the
optimisation and upgrade of existing sports infrastructures, it shall also complement measures
undertaken under Component 2 (Renovation) and support the transformation of the tourism sector in
Spain in line with Component 14 (Tourism).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

Z.1. Description of the reforms and investments for non-repayable financial support
Reform 1 (C26.R1) — Law for Sports

The objective of this legislative measure is to ensure health and safety in the practice of sports at all
levels, to include gender equality, accessibility and social cohesion aspects in the regulation of sports,
to modernise sports organisations and infrastructures through digitisation and through their ecological
transformation and to promote the internationalisation of the sector. The legislation shall adapt the
organisational structures of sport to the current challenges that it faces, taking account of lessons
learned from the pandemic.

The implementation of the measure shall be completed by 31 December 2022.

Investment 1 (C26.11) — Digitalisation of the sports sector

The objective of this measure is to increase digitalisation in the sports sector.

The measure consists in the support for the digitalisation of, among others, sports federations, sports
technical centres, high performance centres, sports medicine centres and the Antidoping
Administration.

Investment 2 (C26.12) — Renovation of sports facilities

The objective of this measure is to upgrade existing sports facilities.

This measure consists in renovations in sports infrastructures.
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Investment 3 (C26.13) — Promotion of Sports

The objective of this measure is to promote the participation of women and minors, as well as groups
at risk of exclusion and people with disabilities, in sports.

This measure consists of activities relating to sports.

Z.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repavable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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. Qualitative Quantitative indicator for target Time
Milestone . e A q
Number| Measure Name indicator for . : Description of each milestone and target
/ Target . Unit Baseline Goal Q | Year
milestones
367 C26.R1 M Entry into force of the law for Provision in the Q4 | 2022 |The Law shall foster health and safety in the practice of sports at
Sports Law indicating its all levels, gender equality, social inclusion and accessibility, the
entry into force promotion of the international dimension of the model and the

modernization of organisations, and infrastructures through
respect for the environment and digitization.

370 C26.11 M Digitalisation of the sports sector |Verification by the Q2 (2026 |In the area of digitalisation of the sports sector, for a total

administration or
by a public entity
of the
documentary
justification for
grants; or
certificates of
acceptance,
statements of
conformity,
invoices duly
signed off as
conforming by the
administration or
by a public entity,
documents
evidencing the
recognition of the
corresponding
obligation to pay,
certificate of
fulfilment of the
agreement or
other equivalent
supporting
documents,
certifying that
contracts, in-
house assignments
and agreements

cumulative amount of 55,2 million EUR:

Confirmation by the administration or by a public entity that
contracts, in-house assignments and agreements (convenios)
(including amendments), or the corresponding parts thereof,
have been performed. The contribution towards the total
cumulative amount shall be the amount performed as defined
in certificates of acceptance, statements of conformity,
payment certificates, certificate of fulfilment of the
agreements or equivalent documents.

Verification by the administration or by a public entity of the
documentary justification for grant payments. The
contribution towards the total cumulative amount shall be the
amount to be subsidised in that verification.
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

(convenios)
(including
amendments), as
well as
expenditure
supported by
invoices, have
been performed

373

C26.12

Renovations in sports
infrastructures.

Verification by the
administration or
by a public entity

of the
documentary
justification for
grants; or
certificates of
acceptance,
statements of
conformity,
invoices duly
signed off as
conforming by the
administration,
documents
evidencing the
recognition of the
corresponding
obligation to pay,
or other
equivalent
supporting
documents,
certifying that
contracts and
agreements
(convenios), as

Q2

2026

Verification by the administration or by a public entity of the
documentary justification for grant payments, and confirmation by
the administration or by a public entity that contracts have been
performed, covering renovations in a total cumulative amount of]
140 sports infrastructures. Interventions on energy efficiency shall
achieve on average at least 30% reduction in primary energy
consumption.
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Milestone .Qu.alitative Quantitative indicator for target Time o .
Number| Measure Name indicator for Description of each milestone and target
/ Target . Unit Baseline Goal Q | Year
milestones
well as
expenditure
supported by
invoices, have
been performed;
energy
performance
certificates for
interventions on
energy efficiency
374 C26.13 M Projects to promote equality in Publication in OJ Q2 | 2022 |Award by CSD (National Council for Sports) of a call for
sports proposals in the Official Journal, which is expected to select a
minimum of 15 beneficiary projects to promote equality in
sports, notably through training, professionalisation of female
sports and visibility of female sports. The cumulative budget of
the call shall be EUR 11 700 000.
375 C26.13 M Activities relating to sports Verification by the Q4 | 2025 |(In the area of sports, for a total cumulative amount of

administration of
the documentary
justification for
grants; or
certificates of
acceptance,
statements of
conformity,
invoices duly
signed off as
conforming by the
administration,
documents
evidencing the
recognition of the
corresponding
obligation to pay,
or other
equivalent
supporting
documents,

certifying that

EUR 18 million:

- Confirmation by the administration or by a public entity that
contracts and agreements (convenios) (including amendments),
as well as expenditure supported by invoices and fees paid for
the delivery of training activities, or the corresponding parts
thereof, have been performed. The contribution towards the total
cumulative amount shall be the amount performed as defined in
certificates of acceptance, statements of conformity or equivalent
documents.

- Verification by the administration or by a public entity of the
documentary justification for grant payments. The contribution
towards the total cumulative amount shall be the amount to be
subsidised in that verification.
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

contracts and
agreements
(convenios), as
well as
expenditure
supported by
invoices and fees
paid for the
delivery of
training activities,
have been
performed
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AA. COMPONENT 27: MEASURES AND ACTION TO PREVENT AND COMBAT TAX FRAUD

This component of the Spanish recovery and resilience plan addresses the challenges of preventing
and combating tax fraud and tax evasion. The objective of the component is to increase tax
compliance and collect more tax revenue. The component addresses among others the Country
Specific Recommendations on strengthening fiscal and public procurement frameworks at all levels
of government (Country Specific Recommendation 1 2019) and on — when economic conditions
permit — the pursuit of fiscal policies aimed at achieving prudent medium-term budgetary positions
and ensuring debt sustainability, while encouraging investment (Country Specific Recommendation
1 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

AA.1. Description of the reforms and investments for non-repavable financial support

Reform 1 (C27.R1) — Adoption of the Anti-fraud Law

The objectives of this reform are to strengthen rules against tax avoidance practices that directly affect
the functioning of the internal market as well as to amend indirect and direct taxation, certain local
government taxes and gambling regulation. The reform introduces changes in the regulation aimed at
establishing tax justice parameters and facilitating actions aimed at preventing and fighting fraud by
reinforcing tax control.

The reform consists of the adoption and entry into force of a Law against Tax evasion and Fraud
which:

e Enlarges the perimeter of transactions where e-payments are authorised (signatures &
professionals) and set a legal threshold for cash payments;

e Updates the list of tax havens according to transparency, no taxation and harmful tax regimes
criteria;

e Implements changes to the rules for making people with tax arrears;

e Implements a ban on ‘double-use software’;

e Introduces a reference value for the tax base in property taxation.

The law shall be adopted by 30 June 2021. The law shall enter into force by 30 June 2022. The reform
envisages a provisional assessment of the law by 31 December 2022 and, based on that assessment,
there may be amendments in 2023.

Reform 2 (C27.R2) — Modernisation of the Tax Agency

The Tax Agency is entrusted with the implementation of the State tax system and the customs system
and carries out its activities within the framework of the Strategic Plan 2020-2023. This Strategic
Plan, which relies extensively on the use of IT solutions, is revised every year to ensure it is adapted
to new tax policy developments, sources of information, taxpayers’ behaviour and technological
developments. The objective of this reform is supporting the implementation and annual review of
the Strategic Plan 2020-2023 which aims at modernising the agency provision of services to reduce
tax fraud and evasion. Reform 2 interacts closely with other reforms in this component. The reform
shall include
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¢ Increasing human resources at the Tax Agency in line with its medium-term needs and
e (Carrying out a review of the Agency’s buildings to modernise technology and increase energy
efficiency.

The reform shall be implemented by 31 December 2023.

Reform 3 (C27.R3) — Enhanced assistance to taxpayers

The objectives of this reform are improving the assistance to taxpayers. A key element of the Tax
Agency’s strategy for 2020-2023 is to improve services to taxpayers with increased use of electronic
platforms (the so-called “ADIs”, Integral Digital Administration). The reform consists of providing
new services to facilitate corporate and personal income taxation as well as VAT taxation. New
services are to include enhanced communication methods, help desk services and consultation of
user’s data as well as tax declarations and handling returns. The provision of such services are planned
to be increased in three waves over 2021-2023 with the goal that progressively more and more
customers choose using the electronic services instead of visiting their local tax bureaus. With these
measures, the Agency aims at making it easier for their clients to comply with the tax code and,
thereby, increase tax revenue.

The implementation of the reform shall be completed by 30 June 2023.

Reform 4 (C27.R4) — International dimension

The objective of this reform is to increase and optimise the use IT systems in international cooperation
to fight tax fraud and evasion. This reform, following international agreements in the policy area,
consists of taking measures to facilitate taxpayers’ compliance with their tax obligations (including
data in personal income tax), to step up fight against undeclared activities and shadow economy, and
review the quality and usefulness of the information obtained from the various countries. These goals
are expected to be achieved via greater use of more sophisticated IT systems and deployment of online
services to the taxpayers.

The reform shall be implemented by 31 December 2021.

Reform 5 (C27.R5) — Cooperative model

The objective of this reform is to improve the relations of the Tax Agency with its stakeholders such
as large corporations, SMEs, self-employed and relevant associations as well as justice system as a
way to achieve higher compliance with tax obligations. Regarding taxpayers, the Agency aims at
better cooperation and higher compliance via voluntary tax transparency reports. Cooperation with
judges, prosecutors and courts are expected to be increased by increasing tax investigations.

The reform shall be implemented by 31 December 2021.

AA.2. Milestones, targets, indicators. and timetable for monitoring and implementation
for non-repavable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Milestone .Qu.alitative Quantitative indicator for target Time - .
Number| Measure Name indicator for Description of each milestone and target
/ Target . Unit Baseline Goal Q | Year
milestones
376 C27.R1 M Entry into force of the Law against Tax | Provision of Q2 [2022 |Entry into force of a Law against Tax Evasion and Fraud (‘Ley de
Evasion and Fraud ) t_he l'aw ) medidas de prevencion y lucha contra el fraude fiscal’) which:
indicating its -Enlarges the perimeter of transactions where e-payments are
en;ry into compulsory (firms & professionals) and set legal thresholds for cash
oree payments

-Updates the list of tax havens according to transparency, no taxation
and harmful tax regimes criteria.
-Implements changes to the rules for listing people with tax arrears.
-Implements a ban on “double-use software”.
-Introduces a reference value for the tax base in property taxation.

377 C27.R1 M Interim assessment of the effects of the | Publication of Q4 | 2022 [Ministry of Finance shall carry out an interim assessment of the Law
Law against Tax Evasion and Fraud the report in against Tax Evasion and Fraud. This assessment with possible

the Ministry recommendations for improvements will be published in the
of Finance Ministry of Finance Website.
Website

378 C27.R2 T Modernisation of the Tax Agency - Number 25325 26 320| Q4 |2021 |Increase the number of staff at the Tax Authority to at least of 26 320
Number of staff at the Tax Authority employees. Date of the baseline: 31 December 2020.

The baseline and the target shall only consider full-time public
servants with permanent contracts.

379 C27.R2 T Modernisation of the Tax Agency — Tax Number 5743 6 591| Q4 | 2021 |Authorities shall carry out 6 591 tax investigations (number of tax
investigations investigations carried out during 2021) to discover unreported

taxable activities. Date of the baseline: 31 December 2020.

380 C27.R3 T Delivery of enhanced assistance to Number 0] 1666 123| Q4 |2021 |Sociedades Web, a service aimed at corporate income taxpayers,
taxpayers - Sociedades Web upgraded shall be upgraded and it shall automatically present tax information,
and available for at least 1 666 123 previously reported by companies to the public administration,
taxpayers. which is relevant for the tax declaration. Upon completion of that

upgrade the service shall be made available to 1 666 123 corporate
income taxpayers. Date of the baseline: 31 December 2020.

381 C27.R3 T Delivery of enhanced assistance to Number [0 1779 505 Q4 | 2021 |Renta Web is a software aimed at Personal Income Tax which will
taxpayers - Renta Web upgraded and allow the direct importing of the “/ibros registro” into the personal
available for at least 1 779 505 income tax returns. It will be available for 1 779 505 personal
taxpayers income taxpayers. Date of the baseline: 31 December 2020.

382 C27.R3 M Delivery of four Digital Support Publication of Q2 [2023 [The Tax Agency shall put in place and make operational four Tax
Platforms a report of the Digital Support Platforms (DSPs). The DSPs shall act as virtual

Tax Agency online counters which provide taxpayers with a wider assistance
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Number

Measure

Milestone
/ Target

Name

Qualitative
indicator for
milestones

Quantitative indicator for target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

service, enabling them to get in touch with the Tax Agency in
different languages with a view to carry out online support
procedures which shall include: (1) information services related to 1)
census information; ii) VAT; iii) personal income tax, and

(2) assistance services related to: i) census declarations; and ii)
quarterly VAT self-assessments for lessors and VAT returns for
taxable persons commencing their activity.

383

C27.R4

International dimension - Registered
foreign tax payers identified

Number
(%)

85

Q4

2021

To improve tax compliance in particular of those taxpayers who
appear in the register as foreign taxpayers, the Tax Agency shall
carry out a project that shall utilise new information on taxpayers
from various international sources such as FATCA and CRS. Upon
completion of the project, the international information received is
expected to be suitable for risk analysis. The target of the project
shall be that tax data from at least 85% of the registered foreign
taxpayers of which the Tax Agency received information in 2019
have been identified and its tax data has been checked in order to be
used in risk analysis by 31 December 2021. Date of the baseline:
31 December 2020.

“Registered foreign taxpayers” are those taxpayers on which the
Spanish Tax Agency has received information with the scope of
FATCA (Foreign Account Compliance Act) and CRS (Common
Reporting Standard) and DAC2.

In 2019 by means of these agreements the Spanish Tax Agency
received information on 1 954 860 taxpayers.

384

C27.RS

Cooperative model — Transparency
Reports

Number

20

Q4

2021

The Tax Agency shall implement a project in 2021 which shall
encourage multinational enterprises to disclose information about
their operations. These disclosures may have consequences in
taxation of those companies. The target shall be 20 Transparency
Reports submitted in 2021.
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AB. COMPONENT 28: ADAPTING THE TAX SYSTEM TO THE REALITY OF THE TWENTY-FIRST
CENTURY

The measures in component 28 of the Spanish recovery and resilience plan comprise various tax
measures such as the emergency measures decided in the acute phase of the economic crisis in 2020,
introduction of new taxes in the context of the 2021 state budget and medium term projects to review
and develop the tax system more fit for its purpose. The measures also contain tax incentives to
accelerate the green transition. The objectives pursued by the reform of the Spanish tax system are to
make it more equitable, progressive, sustainable and fair, while deepening the design of green
taxation, incorporating a gender perspective and enhancing public policies of general interest, such
as health protection. The reforms also aim at contributing positively to economic growth, job creation,
economic resilience and inter-territorial cohesion. As the overall ratio of tax revenue to GDP in Spain
is lower than in peer economies, there is scope to raise revenues and foster the medium and long-term
sustainability of public finances.

The component addresses among others the Country Specific Recommendations on strengthening
fiscal and public procurement frameworks at all levels of government (Country Specific
Recommendation 1 2019), on — when economic conditions permit — the pursuit of fiscal policies
aimed at achieving prudent medium-term budgetary positions and ensuring debt sustainability, while
encouraging investment (Country Specific Recommendation 1 2020), on electrification of transport
(Country Specific Recommendation 3 2023 and 4 2022), on increasing investment in the ecological
and digital transition (Country Specific Recommendation 1 2023, 1 2022 and 3 2020) and on
increasing the availability of social and affordable energy-efficient housing, in particular through
renovation (Country Specific Recommendation 3 2023 and 4 2022).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

AB.1. Description of the reforms and investments for non-repayable financial support

Reform 1 (C28.R1) — Measures taken in 2020 and 2021 to mitigate the effects of the COVID-19
pandemic

Spain put in place over 2020 and 2021 several tax measures to mitigate the negative impact of the
economic crisis caused by the outbreak of COVID19. These measures included deferral of tax and
customs debts, suspension and extension of tax deadlines, possibilities for simplified personal income
tax, SMEs’ corporate tax and VAT regimes, temporary reduction of the VAT rate of certain goods
needed to combat the health crisis and the creation of the Insolvency Fund for non-financial
corporates. The objective of these measures was to mitigate the economic and social impact of the
pandemic. These measures shall enter into force as of 1 February 2020 and some of them shall
continue in 2021.

The implementation of the measure shall be completed by March 31 2021.

Reform 3 (C28.R3) — Establishment of a committee of experts for tax reform

The authorities shall establish a Committee of Experts on 12 April 2021 to examine the features of
an optimal tax system and make recommendations on how to modernise and adapt current taxation
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in a coherent manner. In particular, the Committee of experts shall pay attention to the following
areas:

e environmental taxation;
e corporate taxation;
e taxation of the digitalised economy;

e taxation on wealth, including property taxation and concrete implementation of the
harmonisation in this area;

e taxation of emerging economic activities; and
e gender equality.

The amendments to the tax system based on the Committee of experts’s recommendations or on other
analyses from the Ministry of Finance shall enter into force by 31 March 2023.

The implementation of the measure shall be completed by March 31 2023.

Reform 4 (C28.R4) — Reform of tax measures contributing to the ecological transition

This reform contain tax measures that aim to support green transition. The measures shall include:

e the establishment of a tax on the deposit of waste in landfills and incineration plants;

the introduction of a tax on non-reusable plastic packaging;

the amendment of the tax on fluorinated greenhouse gases;

taxes or payments related to mobility such as road tolls and vehicle registration taxes; and,
e the revision of the subsidies for mineral oils used as fuel.
The implementation of the measures shall be completed by 30 June 2022.

Reform 5 (C28.R5) — Approval of the Digital Services Tax

This reform shall introduce a levy based on the turnover of companies with a net turnover of more
than EUR 750 000 000 and income from the provision of certain digital services such as online
advertisement and intermediation services in Spain. The levy is independent of whether the company
is a resident or not in the Spanish territory. The levy shall enter into force in the first quarter of 2021.
The reform shall also include an impact assessment report of the measure, which shall be issued by
31 March of 2022 and 2023.

The implementation of the measure shall be completed by March 31 2021.

Reform 6 (C28.R6) — Approval of the Financial Transaction Tax

This measure shall introduce a levy based on the purchase value of shares of listed Spanish companies
with market capitalisation greater than EUR 1 000 000 000. The implementation of the reform came
into force in the first quarter of 2021. The reform shall also include an impact assessment report of
the measure, which shall be issued by the 31 March of 2022 and 2023.

277



The implementation of the measure shall be completed by March 31 2021.

Reform 7 (C28.R7) — Short-term tax measures on personal taxes

The reform shall increase the degree of progressivity and redistribution of the personal income tax,
by means of amendments to the Personal Income Tax Act and the Wealth Tax Act. Notably, it shall
raise by 2 percentage points the rate on the general national scale from EUR 300 000 as a general
basis for assessment, and savings by 3 percentage points from EUR 200 000. Moreover, the limit on
the reduction of individual pension contributions from EUR 8 000 to EUR 2 000 shall be reduced and
the current limit for contributions made by the company to its employee shall be increased from
EUR 8 000 to EUR 10 000. In addition, as regards the wealth tax, the reform shall increase the rate
applicable to the last band of the tariff by 1percentage point, from 2,5 % to 3,5 % (for assets of more
than EUR 10 000 000). The implementation of the reform was to be completed by 1 January 2021.

The implementation of the measure shall be completed by March 31 2021.

Reform 8 (C28.R8) — Short-term adoption tax measures in corporate tax

The reform shall amend the Corporate Tax Act in order to increase the contribution of this tax to the
support of public spending, while also introducing simplifications to the exemptions and deductions
in order to ensure a minimum rate of 15 % by taxpayers. On the other hand, the exemption for
dividends and capital gains generated by their shareholding in subsidiaries, both resident and non-
resident in Spanish territory, shall be reduced by 5 %.

The implementation of the measure shall be completed by March 31 2021.

Reform 9 (C28.R9) — Short-term tax measures in indirect taxes

The reform shall extend the application of standard rate of the VAT tax, set at 21 %, to soft drinks,
juices and gaseous drinks with added sugar. Such a measure constitutes a social commitment to
promote the responsible consumption of these categories of beverages and is consistent with the aim
of financing the external costs of Spain’s welfare state, resulting in this case from unhealthy diets.
Moreover, the tax rate of insurance premiums shall be raised by two percentage points, to 8 %,
remaining however on the medium-low band in relation to neighbouring countries.

The implementation of the measure shall be completed by March 31 2021.

Investment 1 (C28.11) — Fiscal incentives for purchases of electric vehicles and installations of
charging points

The objective of this measure is to incentivise the roll-out of electric vehicles and charging stations.

The measure consists in tax declarations related to the purchase of plug-in and fuel cell electric
vehicles or the installation of charging stations.

AB.2. Milestones, targets, indicators. and timetable for monitoring and implementation
for non-repavable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action.
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Quantitative indicator

Milestone Qualitative for target Time
Number |Measure / Target Name indicator for I T Description of each milestone and target
milestones Unit |Baseline |Goal| Q | Year
385 C28.R1 M Fiscal measures adopted | Provision of the Q1 | 2021 |Entry into force of the tax measures adopted in 2020 and 2021 to alleviate the adverse
in 2020 and 2021 to laws and Royal economic and social effects of the COVID-19 pandemic:
alleviate the effects of the | Decree Laws 1. Transitory regulations: various Royal Decree-laws approved by the Government since
COVID-19 pandemic 1nd10a}1ng (e the beginning of the COVID-19 pandemic.
entry into force . ; .
2. Modification of state regulations:
- Royal Legislative Decree 1/1993, of September 24, which approves the Consolidated Text
of the Law of the Tax on Patrimonial Transmissions and Documented Legal Acts.
- Law 37/1992, of December 28, on Value Added Tax.
- Law 49/2002, of December 23, on the tax regime of non-profit entities and on tax
incentives for patronage.
- Law 58/2003, of December 17, General Tax.
- Law 35/2006, of November 28, on Personal Income Tax
387 C28.R3 M Appointment of the Publication on Q2 | 2021 |Appointment of a Committee of experts to guide the reform of the tax system. The
Committee of experts by webpage Committee shall be responsible for carrying out a technical analysis of the necessary
the Secretary of State of reforms, taking into account the current scenario as well as the expected situation in the
Finance. medium and long term, with particular attention to the following areas: environmental
taxation, corporate taxation, taxation of the digital economy, taxation on wealth and
concrete harmonisation in this area, taxation of emerging economic activities.
388 C28.R3 M Entry into force of the Provisions of Q1 | 2023 |Entry into force of reforms derived from the Committee of experts' recommendations or
reforms derived from the the reforms from other analyses from the Ministry of Finance in the areas of Environmental Taxation,
Committee's . indicating their Corporate Tgxation, Wealth Taxation, Health Taxatiqn and Persongl Income‘ Tax on.Capital
recommendations or.ther Snitry fnto force Income, which shall mclude among 0th§rs the entry into f(?rce of increases in thq diesel tax.
analyses from the Ministry These reforms, together with measures introducing limitations on the compensation of
of Finance negative tax bases which are outside the scope of the RRP, shall be estimated at the time of
their entry into force to permanently increase revenues by at least 0.3 percentage points of
GDP.
389 C28.R4 M Taxes on single-use Provision of the Q3 | 2021 |Entry into force of the Law regulating taxes on plastic and the deposit and incineration of
plastics and waste law indicating waste to promote circular economy and reduce the use of single-use plastics.
its entry into
force
390 C28.R4 M Analysis of the Vehicle Publication on Q1 | 2022 |The reform envisages an analysis of the Vehicle Registration Tax the Traffic Tax or
Registration Tax and the webpage payments such as road tolls. Based on this analysis a revision of the law shall be considered
Traffic Tax to promote more sustainable road transport and to reduce GHG emissions.
In line with the milestone description, the analysis shall identify the specific provisions of
the law which are being considered as requiring amendments in the light of the analysis
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Number | Measure / Target Name indicator for g Description of each milestone and target
milestones Unit |Baseline |Goal| Q | Year

391 C28.R4 M Entry into force of the Provision of the Q2 | 2022 |Entry into force of the reform of the Tax on Fluorinated Gases to discourage their use and
reform of tax on law indicating reduce tax avoidance.
Fluorinated Gases its entry into

force
392 C28.R5 M Digital Services Tax Provision of the Q1 | 2021 |Entry into force of the Law on certain digital services tax (Ley 4/2020, de 15 de octubre, del
law indicating Impuesto sobre Determinados Servicios Digitales) to generate new sources of revenue to
its entry into the government based on emerging business sectors while developing the tax system in a
force coherent manner and where relevant in the international context.
393 C28.R6 M Financial Transaction Tax |Provision of the Q1 | 2021 |Entry into force of the Law on Financial Transaction Tax (Ley 5/2020, de 15 de octubre, del
law indicating Impuesto sobre las Transacciones Financieras) to generate new sources of revenue to the
its entry into government while developing the tax system in a coherent manner and where relevant in
force the international context.

394 C28.R7 M Modifications of Personal |Provision of the Q1 | 2021 |Entry into force of the modifications introduced by the Budget Law for 2021 and the
Income Tax and Wealth Budget Law development regulations related to Personal Income Tax and Wealth Tax to reduce the
Tax in 2021 indicating its government deficit and to make the personal income taxation more progressive.

entry into force

395 C28.R8 M Modifications of Provision of the Q1 | 2021 |Entry into force of the modifications introduced by the Budget Law for 2021 and the
Corporate Income Tax in Budget Law development regulations related to Corporate Income Tax to increase corporate tax revenue.
2021 indicating its

entry into force

396 C28.R9 M Modifications of indirect |Provision of the Q1 | 2021 |Entry into force of the modifications introduced by the Budget Law for 2021 and the

taxes in 2021 Budget Law development regulations related to indirect taxes to promote healthier diets via the
indicating its reduction of consumption of certain sugary beverages and to increase central government
entry into force revenues via increasing the tax on insurance premiums.

512 C28.11 T Tax deductions declared million 0| 407| Q2 | 2026 | Tax declarations for a total cumulative amount of deductions of EUR 407 million related to
for the purchase of EVs or EUR the purchase of plug-in and fuel cell electric vehicles or the installation of charging points
the installation of charging shall be submitted.
stations
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AC. COMPONENT 29: IMPROVING THE EFFECTIVENESS OF PUBLIC SPENDING

The reforms in component 29 of the Spanish recovery and resilience plan aim at (i) improving the
effectiveness of public spending via strengthening the framework and practices for spending reviews
and (i1) aligning the central government budget with sustainable development goals and the principles
of green budgeting.

The objective of the component of the plan is to improve the quality of public expenditure, in
particular, by reviewing its composition and refocusing its use, to support economic growth and job
creation, and ultimately to make public finances stabile and public debt more sustainable over the
medium term. The reforms also address the challenges posed by the new economic and social reality.

The component addresses the Country Specific Recommendation on — when economic conditions
permit — the pursuit of fiscal policies aimed at achieving prudent medium-term budgetary positions
and ensuring debt sustainability, while encouraging investment (Country Specific Recommendation
1 2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of

the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

AC.1. Description of the reforms and investments for non-repavable financial support

Reform 1 (C29.R1) — Public spending review and evaluation process

The objective of this reform is to set up a permanent framework that ensures improvements in the
quality of public spending, strengthens fiscal stability and the sustainability of general government
finances. This reform contains four sub-elements:

e Incorporation into the decision-making process of the recommendations of the spending
review 2018-2020 (phase I and phase II): To achieve an effective follow-up of the phase I and
IT recommendations, budgetary units who were given recommendations shall be given a
deadline to reply to these recommendations in line with the principle of “comply or explain”.
The Ministry of Finance is expected to be tasked to monitor the follow-up and produce an
annual report on the response to the recommendations.

e Launching of phase III of the spending review 2021: The third phase of the spending review
is planned to focus on financial instruments and municipality waste management;

e New public spending review and evaluation process (for 2022-2026): Future spending
reviews in this cycle would be carried out by the independent fiscal authority (Autoridad
Independiente de Responsabilidad Fiscal, AIReF). The focus, coverage and timeline of these
future reviews shall be decided by the Council of Ministers after consultations with AIReF.
The aim is to publish a report annually in 2022-2026;

e Strengthening the capacity of the evaluator (AIReF): AIReF’s statute shall be modified to
create a new unit responsible for the public spending reviews.
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Reform 1 may be seen as supporting coherence and other reforms in the Spanish recovery and
resilience plan, notably in components 6, 17, 18, 21, 23 and 28, where the recommendations based
on phase I and II of the spending review have fed into those reform priorities.

Reform 2 (C29.R2) — Alignment of the Central Government Budget with the Sustainable
Development Goals of the 2030 Agenda

The objective of this reform is to align the state budget with the Sustainable Development Goals
(SDGs), which are underlying the whole plan. The reform shall consist in the publication of a report
in the context of the state budget process that, in compliance with a predefined methodology, shall
reflect the alignment of public investments with the SDGs. This reform builds on the methodology
and monitoring framework currently being designed with support of the EU Technical Support
Instrument.

The implementation of the measure shall be completed by 30 September 2021.

Reform 3 (C29.R3) — Alignment of the Central Government Budget with green budgeting

The objective of this reform is to align the state budget with the EU green budgeting reference
framework in the medium term. It reinforces reform 2 and more generally the green aspirations of the
plan. The reform shall consist of the publication of two reports, in the context of the central
government budget process that shall respectively map green and brown expenses over the annual
budget laws for 2023 and 2024. This reform builds on the methodology and monitoring framework
currently being designed with support of the EU Technical Support Instrument.

The implementation of the measure shall be completed by 30 June 2023.

AC.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repavable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Quantitative indicator for

Milestone Qualitative Time
Number | Measure P Name indicator for target Description of each milestone and target
& milestones Unit | Baseline | Goal | Q | Year

397 C29.R1 M Setting-up of a permanent Provisions of the Q2 | 2021 |Entry into force (i) of the setting-up within the Ministry of Finance (in the
team in the Ministry of legislation Secretariat of State for Budget and Expenditure) of a permanent team for the
Finance for the active indicating its active monitoring of the implementation of the results of the spending reviews,
monitoring of the entry into force. promoting the "comply or explain" principle; and (ii) of the commitment of the
implementation of the results Order of Ministry of Finance to publish an annual report with responses to all spending
of the spending reviews and |Elaboration of the review recommendations issued by AIReF. The Order of Elaboration of the
approval of the Order of Annual Budgetary Annual Budgetary Law shall include the commitment of the Central
Elaboration of the Annual Law Administration and Social Security to monitor and follow-up through the budget
Budgetary law cycle the recommendations of the spending reviews, including measures that

have been implemented or are scheduled to be implemented in the following
year.

398 C29.R1 M Phase III of the spending Approval by Q2 | 2021 |The Council of Ministers shall decide on the launching of phase III of the
review Council of spending review in 2021. The third phase of the spending review shall address at

Ministers least two areas: financial instruments and municipal waste management. The
spending review shall be carried out by AIReF.

399 C29.R1 M Creation of a permanent unit | Provisions of the Q2 | 2021 |(Entry into force of the amendment of the Royal Decree 215/2014, of the Organic
within AIReF responsible for | RD indicating its Statute of AIReF, with the creation of a permanent unit in charge of carrying out
carrying out the spending entry into force the spending reviews commissioned by the Government.
reviews mandated by the
government

400 C29.R1 M Approval by Council of Provision of the Q4 | 2021 |The new multiannual public spending review cycle shall cover the period 2022-
Ministers of the new cycle agreement of the 2026. To properly plan the application and collect the necessary information for
(2022-26) of spending Council of each phase of the spending review, after consultation with AIReF, the Council of
reviews to be commissioned Ministers Ministers shall decide and publish at least the policy areas, the public entities
to AIReF indicating its concerned and the time periods to be covered by the analysis as well as relevant

entry into force methodological aspects.

401 C29.R1 M Publication of a monitoring | Publication in the Q1 | 2022 |Annual publication of a monitoring report. The report shall list the
report Ministry of recommendations issued by AIReF and detail the regulatory changes or other

Finance webpage measures taken to address them. Where the spending centres to which the
recommendations are addressed do not agree with them, appropriate justification
shall be included.

402 C29.R1 M Phase III of the spending Publication of the Q2 | 2023 |Publication of the reports of the third phase of the spending review by AIReF.
review reports in AIReF

webpage
402a C29.R1 M Publication of spending Publication of the Q2 | 2026 |Publication of spending review studies by AIReF on i) financial instruments to
review studies of the new reports in AIReF support SMEs, ii) the civil servant mutual insurance system, iii) temporary
cycle (2022-2026) webpage disability, iv) official development assistance, and v) the minimum income. ]

403 C29.R2 M Budget Alignment Report Publication as Q3 | 2021 [Publication of the report accompanying the 2022 draft Budget Law on its

with SDGs Complementary alignment with the Sustainable Development Goals.
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Quantitative indicator for

Milestone Qualitative carset Time
Number | Measure  Target Name indicator for arge Description of each milestone and target
milestones Unit | Baseline | Goal | Q | Year
documentation in
the Annual
Budgetary Law
404 C29.R3 M Green Budgeting alignment Publication as Q3 | 2022 |Report on Green Budget (green dimension) accompanying the Annual Budget
Report Complemeptar_y Law for 2023.The report shall map green expenses in the annual budget law and
documentation in be prepared in line with the methodology and monitoring framework designed
Bégzé?;nyuzgw with the support of the EU Technical Support Instrument.
405 C29.R3 M Green Budgeting alignment Publication as Q2 | 2023 |Report on Green Budget (brown dimension) accompanying the Annual Budget
Report Complemel_atar_y Law for 2024.The report shall map brown expenses in the annual budget law and
documentation in be prepared in line with the methodology and monitoring framework designed
Bligzgglrr}lfuﬁlaw with the support of the EU Technical Support Instrument.
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AD. COMPONENT 30: PENSIONS

The objective of the component of the Spanish recovery and resilience plan is to reform the pension
system in order to 1) ensure the financial sustainability of the system in the short, medium and long
term, i1) maintain the purchasing power of pensions, iii) preserve the adequacy of pensions, iv) protect
pensioners from poverty and v) ensure intergenerational equity. The reform measures build on the
broad parliamentary consensus on the adoption of the recommendations of the Toledo Pact!*!. The
measures, which are still subject to social dialogue, include: 1) the separation of funding sources, ii)
a revised indexation mechanism of pension benefits, iii) incentives for late retirement and regulatory
changes concerning early retirement, iv) changes to the contribution period for the calculation of the
retirement pension, v) a new system of contributions for self-employed based on real income and vi)
the development of occupational pension schemes through collective bargaining.

The component addresses the Country Specific Recommendations on preserving the sustainability of
the pension system (Country Specific Recommendation 1 2019) and pursuing fiscal policies, when
economic conditions permit, aimed at achieving prudent medium-term budgetary positions and
ensuring debt sustainability, while encouraging investment (Country Specific Recommendation 1

2020).

It is expected that no measure in this component does significant harm to environmental objectives
within the meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of
the measures and the mitigating steps set out in the recovery and resilience plan in accordance with
the DNSH Technical Guidance (2021/C58/01).

AD.1. Description of the reforms and investments for non-repayable financial support

Reform 1 (C30.R1) — Separation of sources of social security funding

The objective of the reform is to change the financing of the pension system in line with the Toledo
Pact recommendations so that contributory benefits are financed through social contributions and
non-contributory benefits are paid from the state budget. The reform shall consist of the state taking
over the financing of a number of expenditure items, which are currently covered by social
contributions. The reform shall strengthen the link between contributions and entitlements and
improve the financial sustainability of the contributory system.

The expenditure items that were formerly financed though social contributions but under this reform
are considered as non-contributory and financed through the state budget consist of 1) a part of non-
contributory employment policies, ii) reductions in the social security contribution to promote
employment, iii) childbirth and childcare allowances, iv) expenditure related to early retirement, v)
the maternity pension supplement, v) pensions for family members, vi) support measures (‘implicit
subsidies’) to special schemes and vii) the cost of complementing the gaps in contributions for the
calculation of the old-age pension.

The reform has started through provisions in the general state budget for 2021, and shall be
implemented progressively through transfers from the state budget to the social security budget.

The measure shall be implemented by 31 December 2023.

141 The recommendations of the Toledo Pact have been published in the Official Journal on 10 November 2020:
https://www.congreso.es/public_oficiales/L. 14/CONG/BOCG/D/BOCG-14-D-175.PDF.
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Reform 2 (C30.R2) — Maintenance of the purchasing power of pensions, alignment of the effective
retirement age with the statutory retirement age, adaptation of the calculation period for the
calculation of the retirement pension to new careers and replacement of the sustainability factor by
an intergenerational equity mechanism

The objectives of the reform are to 1) guarantee the purchasing power of pensioners, i1) increase labour
participation at ages close to the legal retirement age, iii) postpone retirement, iv) reinforce the
progressivity of the contribution system, v) adapt the current regulation to discontinuous careers and
other forms of atypical work and vi) address the impact of the forthcoming demographic changes
without worsening the adequacy of current and future pensions. The reform consists of four separate
regulatory reforms in line with the Toledo Pact recommendations, to be adopted in two steps.

The reforms to enter into force by 31 December 2021 are:

¢ A new indexation mechanism that links pension benefits to inflation, with the objective to
guarantee the purchasing power of pensioners in a permanent manner.

e Alignment of the effective retirement age with the statutory retirement age, with the
objectives to increase labour participation at ages close to the legal retirement age, and to
postpone retirement. The measure shall consist of the following regulatory changes:

a. Creating new incentives for delaying retirement (increased economic incentives
to delay retirement and the promotion of compatibility between work and pension).
In particular, those workers that defer retirement shall be entitled to choose among:
an increase of the pension amount for each complete additional contribution year
credited between the legal age of retirement and the effective retirement; a lump-
sum payment; and a combination of the former two.

b. Reinforcing disincentives in the regulation of early retirement elements of current
regulation of early retirement. The reduction rate for early retirement shall be
modified in order to increase the effective retirement age and to remove the
privileged treatment given to those pensioners with the maximum contribution
base. Collective bargaining provisions that force access to pension at the standard
retirement age are to be prohibited.

The reforms to enter into force by 31 December 2022 are:

e The adjustment of contributory period for the calculation of the retirement pension, with
the objective to reinforce the progressivity of the system and adapt the current regulation
to discontinuous careers and other forms of atypical work.

e Replacement of the sustainability factor with a mechanism that guarantees
intergenerational equity and budgetary sustainability. The objective of the measure is to
address the impact of the forthcoming demographic changes without worsening the
adequacy of current and future pensions.

The measure shall be implemented by 31 December 2022.

Reform 3 (C30.R3) — Reform of the Social Security contribution system for the self-employed

The objective of the reform is to equalise the treatment of workers and self-employed, to increase
contributions to the pension system and to ensure that self-employed receive an adequate pension
income. The reform shall amend the contribution regime of self-employed. The reform shall base the
contributions of self-employed on real income, instead of a self-chosen contribution base, in line with
the Toledo Pact recommendations. The final contribution shall be calculated based on the self-
employed professional income provided by the tax authorities. The reform shall be implemented
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gradually through increases in the minimum contribution base to allow for adaptation to the new
regime.

The measure shall be implemented by 30 June 2022.

Reform 5 (C30.R5) — Review of the current supplementary pension system

The reform shall revise the regulatory framework for the supplementary pension system, with the
objective to increase coverage of occupational pension schemes agreed through collective bargaining,
preferably on a sectoral level. The new legal framework for occupational pension schemes is aimed
to cover workers without occupational pension schemes in their companies and self-employed who
currently do not have access to these second-pillar schemes.

The specific measures of the reform shall include:

1. Creation of publicly promoted funds for occupational retirement provision, managed by the

private sector.

ii.  Incentives and regulatory changes to increase the coverage of occupational pension schemes
agreed through collective bargaining.

iii.  Simplification of the procedures of the pension schemes.

iv.  Regulatory changes to promote the mobility of workers between different companies and
sectors.

v.  Tax incentives to promote participation in collective occupational schemes

vi.  Limiting management costs for collective occupation schemes below 0,30% of assets under
management.

The implementation of the reform has started through provisions in the general state budget for 2021
shifting tax incentives formerly associated with individual pension schemes in favour of the collective
schemes (measure v. above) and through the public promotion of funds for occupational retirement
provision (measure i. above).

The measure shall be implemented by 30 June 2022.

Reform 6 (C30.R6) — Adjustment of maximum contribution base

The reform shall increase the maximum contribution base of the pension system and adjust maximum
pensions in order to widen the contribution base, increase the progressivity of the pension system and
to increase overall revenue. The measures are in line with the Toledo Pact recommendations. The
adjustment of the system is gradual to allow contributors to adapt to the changes. Maximum pensions
and maximum contribution bases are increased correspondingly with a view to maintain the
contributory nature of the system. The reform shall be implemented gradually, over the next thirty
years.

The measure shall enter into force by 31 December 2022.

AD.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repayable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Quantitative indicator for

Milestone Qualitative tarvet Time
Number | Measure I Target Name indicator for arge Description of each milestone and target
milestones Unit | Baseline | Goal | Q | Year

406 C30.R1 M Separation of financing for  |Provision of the Q4 | 2020 |Entry into force of Law 11/2020, of 30 December, on the 2021 General State Budget, of
the Social Security law indicating the separation of sources of financing for Social Security. Annually, the State shall

its entry into transfer to the Social Security system an amount equivalent to the expenditure non-

force contributory items. This shall enable the reduction of the Social Security deficit and its
transfer to the Central Administration, which has the adequate tools to address it. It shall
also dispel doubts on the solvency on the system improving the conditions to address the
medium and long-term challenges. The 2021 State Budget Law shall foresee a first and
significant step in this direction.

407 C30.R2 M Maintenance of purchasing [Provision of the Q4 | 2021 |Entry into force of legislation published in the Official Journal aiming at the:
power of pensions and the  |legislation a) Maintenance of purchasing power of pensions: a new revaluation mechanism that links
alignment of the effective indicating its pensions to inflation will be developed to ensure that purchasing power of pensioners is
retirement age and the legal |entry into force guaranteed in a permanent manner.
retirement age b) Alignment of the effective retirement age and the legal retirement age: providing

incentives for delaying retirement, including increased economic incentives and the
promotion of reconciliation between work and retirement in order to increase labour
participation at ages close to the legal retirement age and postpone retirement.

408 C30.R2 M Adjustment of the Provision of the Q4 | 2022 |Entry into force of legislation for the adjustment of the computation period, extending the
computation period for the (legislation computation period for the calculation of the retirement pension.
calculation of the retirement |(indicating its
pension entry into force

409 C30.R2 M Replacement of the Provision of the Q4 | 2022 |Entry into force of legislation of the replacement of the current sustainability factor that
sustainability factor with an |legislation links pensions to life expectancy with a mechanism that guarantees intergenerational
intergenerational equity indicating its equity and budgetary sustainability by adjusting to demographic changes.
mechanism entry into force

An impact assessment that proves the intergenerational equity is guaranteed.

410 C30.R2 M Updated projections showing |Publication of a Q4 | 2022 (Publication of updated projections showing how the pension reforms undertaken in 2021
how the pension reforms report on the and 2022 ensure long-term fiscal sustainability, also taking into account the impact of
undertaken in 2021 and 2022 |Social Security other structural reforms, such as labour market reforms.
ensure long-term fiscal Website
sustainability

411 C30.R3 M Reform of the Social Provision of the Q2 | 2022 |Entry into force of legislation of the reform of the Social Security contribution system for
Security contribution system |legislation the self-employed, gradually shifting the contribution system to be based on real income.
for the self-employed indicating its

entry into force
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Quantitative indicator for

Milestone Qualitative tarvet Time
Number | Measure I Target Name indicator for arge Description of each milestone and target
milestones Unit | Baseline | Goal | Q | Year

413 C30.R5 M Review of tax breaks related |Provision of the Q4 | 2020 |Entry into force of Law 11/2020, of December 30, on the 2021 General State Budget, of
to the current supplementary (law indicating the review of tax breaks related to the current supplementary pension system. The right to
pension system the entry into tax breaks shall be transferred from individual private pension plans to occupational

force of final pension schemes based on collective employment agreements. Relevant provisions of the
provision 11 Budget Law for the introduction of the new framework are the final provision 11 LPGE
and Article 62 and Article 62.

414 C30.R5 M Review of the current Provision of the Q2 | 2022 |Entry into force of legislation of the review of the current supplementary pension system
supplementary pension legislation to promote pension schemes through the creation by the Administration of pension funds
system indicating its open to all companies and workers.

entry into force

415 C30.R6 M Adjustment of maximum Provision of the Q4 | 2022 |Entry into force of legislation for the adjustment of maximum contribution base:

contribution base legislation gradually increasing the maximum contribution base of the system and adjusting
indicating its maximum pensions in order to widen the contribution base and progressivity of the
entry into force system and to increase overall revenue.
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AE. COMPONENT 31: REPOWEREU CHAPTER

The objective of the REPowerEU chapter is to reduce the overall reliance to fossil fuels and in
particular, to simplify permitting for new electricity networks and renewable energy projects, support
the production of renewable energy and renewable hydrogen, improve the value chain for renewable
energy sources and boost industrial decarbonisation.

The component addresses the Country Specific Recommendations related to reducing overall
reliance on fossil fuels in 2022 and 2023. It contributes with measures to accelerate the deployment
of renewable energy, with a focus on decentralised installations and self-consumption, including by
further streamlining permitting procedures and improving access to the grid. It also supports

complementary investment in storage, network infrastructure and renewable hydrogen (Country
Specific Recommendation 4 2022 and Country Specific Recommendation 3 2023).

No measure in this component shall cause significant harm to environmental objectives within the
meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the
measures and the mitigating steps set out in the recovery and resilience plan in accordance with the
DNSH Technical Guidance (2021/C58/01).

AE.1. Description of the reforms and investments for non-repavable financial support

Reform 1 (C31.R1) — Reform improving permitting for renewable energy production projects and
electricity network infrastructure

The objective of the reform is two-fold. First, to simplify permitting procedures for renewable energy
production and for electricity network infrastructure and second, to streamline the processing of
permit applications. As regards the first objective, the reform shall consist of legislation simplifying
procedures for renewable energy projects and for electricity network infrastructure. In this regard, the
reform shall include the following elements:

e simplifying the procedures for certain categories of projects, including the environmental
impact assessment and the authorisation procedure;

e clarifying and reducing the administrative burden for certain projects as regards the injection
of renewable gases into the gas network;

e Establishing a deadline when the CNMC needs to issue a report regarding the authorisation
of new renewable energy projects;

e Removing restrictions to the deployment of self-consumption and simplifying their permitting
procedures;

e Improving the allocation of network capacity.

As regards the second objective, the reform shall involve establishing a new administrative unit within
the central administration to support processing permit applications of renewable energy projects.

The implementation of the measure shall be completed by 30 September 2023.

Investment 1 (C31.11) — Renewable energy and storage

The objective of this investment is to promote self-consumption applications and storage capacity. It
consists in a scale-up of measure C7.11 (Development of renewable energies and storage).

Investment 2 (C31.12) — Scheme to support the production and uptake of renewable hydrogen
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This measure shall consist of a public investment in a support scheme covering subsidies and,
potentially, equity, including venture capital, to support the production and uptake of renewable
hydrogen. The scheme shall operate by providing financial incentives via the award of grants or equity
investments, including venture capital, to the private sector, as well as to public sector entities
engaged in similar activities. The scheme shall be managed by ‘Instituto de Diversificacién y Ahorro
de la Energia’ (IDAE) as the implementing partner.

In order to implement the investment into the scheme, Spain shall adopt one or several legal
instruments (in the case of equity investments, this instrument would be an investment policy to be
approved by IDAE), establishing the scheme, that shall include the following elements:

1. The list of activities eligible for support which shall be at least one of the following:

o Supporting innovation in the value chain and the knowledge-base for renewable
hydrogen: this strand may include research and development, technology transfer and
manufacturing and testing systems and components.

o Establishing renewable hydrogen clusters which would integrate production,
processing and consumption at large-scale.

o Developing ‘pioneering’ projects, which would enable introducing renewable
hydrogen at a smaller scale in different sectors such as industry, electricity generation,
thermal uses and transport.

o Supporting the integration of the Spanish renewable hydrogen system into the
European system, for instance, supporting companies in European projects such as in
IPCEI initiatives. Resulting projects under these IPCEI initiatives shall fit under the
previously mentioned three activities eligible for support (value chain, clusters,
pioneering projects).

o Supporting projects in Spain via the European Hydrogen Bank's ‘Auctions-as-a-
Service' scheme.

2. Description of the decision-making process of the scheme: The evaluation of the applications
and the selection of the beneficiaries to be included in final award decisions or investment
decisions under the scheme shall be taken by an investment committee or technical evaluation
committee and approved by a majority of votes from members who are independent from the
government, meaning that they must be either staff employed by IDAE and/or other
independent experts. Final award decisions or investment decisions under the scheme shall be
limited to the approval (without modifications) or the exercise of a veto right on an award
decision or investment decision proposed by the investment committee or relevant equivalent
governing body. In the event that any of the applicants are participated by IDAE and the
budget for that call is insufficient to cover all the applications received, the evaluation process
shall be externally audited as envisaged in IDAE's “Plan de Mitigacion de Potenciales
Conflictos de Interés en Sociedades Participadas™.

3. Requirement to comply with the ‘Do no significant harm’ (DNSH) principle under the
Recovery and Resilience Facility as set out in the DNSH Technical Guidance (2021/C58/01).
In the case of general support to corporates (including equity and venture capital), the legal
instrument(s) shall exclude companies with a substantial focus!*? in the following sectors: (i)

421t is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if such sector or
activity is identified as being an essential part of the business activity of the Final Beneficiary respectively in relation to
the gross revenue, profit, or client base of the Final Beneficiary. The gross revenue generated from the restricted sector or
activity shall, in any case, not exceed 50% of the gross revenue.
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fossil fuel-based energy production and related activities'*?; (ii) energy-intensive and/or high
CO2-emitting industries'**; (iii) production, rental, or sale of polluting vehicles'*®; (iv) waste
collection, waste treatment and disposal**®, (v) processing of nuclear fuel, production of
nuclear energy. Furthermore, the legal instrument(s) shall require compliance with the
relevant EU and national environmental legislation of the final beneficiaries of the subsidy
schemes.

4. The requirement that final beneficiaries of the Facility shall not receive support from other
Union instruments to cover the same cost.

5. The amount covered by the scheme and the requirement to reinvest any unused proceeds from
the scheme in the activities as those listed above, including beyond 2026.

6. Reporting requirements for climate investment for the subsidy scheme#'.

7. For equity investments, including venture capital, the key requirements of the investment
policy as regards the possible award of funds to equity investments, including venture capital
shall include:

a) The description of the financial product(s) lines and eligible final beneficiaries
b) The requirement that all investments supported are economically viable.

8. For equity investments, including venture capital, the following monitoring, audit and control

requirements:

a) The description of IDAE's monitoring system to report on the investment mobilized.

b) The description of IDAE's procedures that will ensure the prevention, detection and
correction of fraud, corruption and conflicts of interests.

c) The obligation to verify the eligibility of every operation in accordance with the
requirements laid out in the relevant legal act establishing the scheme before committing
to finance an operation.

143 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex I1I of the ‘Do no significant harm’
Technical Guidance (2021/C58/01); and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

144 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas
emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse
gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not
possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the
Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

145 Polluting vehicles are defined as non-zero-emission vehicles.

146 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste,
and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing
exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

147 Final beneficiaries associated to specific projects shall be required to provide a justification of the selected intervention
field for each project supported, together with a description of the project, for the purpose of the computation of the
climate contribution. For the purpose of the computation of the climate contribution, in the case of equity, quasi-equity,
corporate bonds or equivalent instruments not targeted to specific projects, criteria shall be used to require that at least
90% of the recipient’s revenue during the preceding financial year or future revenues as per a business plan are/will be
generated from an activity that complies with the relevant criteria arising from the applicable intervention fields in annex
VI to the RRF Regulation. Final beneficiaries from equity, quasi-equity, corporate bonds or equivalent instruments not
targeted to specific projects shall provide a justification for the selected intervention field(s). The implementing partner
shall also be required to provide to the Member State a semi-annual report on the implementation of each project/activity.
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d) The obligation of carrying out risk-based ex-post audits in accordance with an audit plan
of IDAE. These audits shall verify i) that the control systems are effective, including the
detection of fraud, corruption and conflict of interests; ii) compliance with the DNSH
principle, the State Aid rules, the climate and digital target requirements; and iii) that the
requirement for IDAE to verify that a responsible declaration is presented by the final
beneficiary to control whether the same cost is covered by another Union instrument is
respected. The audits shall also verify the legality of the transactions and that the
conditions of the applicable legal instrument(s) establishing the scheme are being
respected.

Investment 3 (C31.13) — Subsidy scheme to support the decarbonisation of the industrial sector and
value chain of renewable energy sources and storage

This measure shall consist of a public investment in a support scheme covering subsidies and,
potentially, equity, including venture capital, to support the decarbonisation of the industrial sector
and value chain of renewable energy and storage. The scheme shall operate by providing financial
incentives via the award of grants or equity investments, including venture capital, to the private
sector, as well as to public sector entities engaged in similar activities. The scheme shall be managed
by ‘Instituto de Diversificacion y Ahorro de la Energia’ (IDAE) as the implementing partner.

In order to implement the investment, the government shall adopt one or several legal instruments (in
the case of equity investments, this instrument would be an investment policy to be approved by
IDAE) establishing the scheme, that shall include the following elements:

1. The list of activities eligible for support, which shall be at least one of the following: the
decarbonisation of the industrial sector, the design, manufacturing, storage, recycling or
research & development of technologies and components relevant for the transition to a net-
zero-emission economy and the adaptation of infrastructure, such as ports. Examples of those
technologies or components include batteries, solar panels, wind turbines and heat pumps.
The recovery of raw materials necessary for the manufacturing of those technologies may also
be supported.

2. Description of the decision-making process of the scheme: The evaluation of the applications
and the selection of the beneficiaries to be included in final award decisions or investment
decisions under the scheme shall be taken by an investment committee or technical evaluation
committee and approved by a majority of votes from members who are independent from the
government, meaning that they must be either staff employed by IDAE and/or other
independent experts. Final award decisions or investment decisions under the subsidy scheme
shall be limited to the approval (without modifications) or the exercise of a veto right on an
award decision or investment decision proposed by the investment committee or relevant
equivalent governing body. In the event that any of the applicants are participated by IDAE
and the budget for that call is insufficient to cover all the applications received, the evaluation
process shall be externally audited as envisaged in IDAE's “Plan de Mitigacion de Potenciales
Conflictos de Interés en Sociedades Participadas™.

3. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle under the
Recovery and Resilience Facility as set out in the DNSH Technical Guidance (2021/C58/01).
In particular, the legal instrument(s) shall exclude the following list of activities: (i) activities
related to fossil fuels, including downstream use'®3; (ii) activities under the EU Emission

148 Except (a) projects under this measure in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
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Trading System (ETS) achieving projected greenhouse gas emissions that are not lower than
the relevant benchmarks!®; and (iii) activities related to waste landfills, incinerators’*® and
mechanical biological treatment plants’®l. In the case of general support to corporates
(including equity and venture capital), the legal instrument(s) shall exclude companies with a
substantial focus'® in the following sectors: (i) fossil fuel-based energy production and related
activities™®®; (ii) energy-intensive and/or high CO2-emitting industries™*; (iii) production,
rental, or sale of polluting vehicles'®; (iv) waste collection, waste treatment and disposal®®®,
(v) processing of nuclear fuel, production of nuclear energy. Furthermore, the legal
instrument(s) shall require compliance with the relevant EU and national environmental

legislation of the final beneficiaries of the subsidy schemes.

4. Requirements for climate investments for the subsidy scheme: at least EUR 598 536 000 of
the investments into the subsidy scheme, shall contribute to the climate change objective in
accordance with Annex VI to the RRF Regulation®®’.

Technical Guidance (2021/C58/01); and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

149 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

150 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

151 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing resource efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

52 It is considered that a Final Beneficiary has a “substantial focus” on a sector or business activity if such sector or
activity is identified as being an essential part of the business activity of the Final Beneficiary respectively in relation to
the gross revenue, profit, or client base of the Final Beneficiary. The gross revenue generated from the restricted sector or
activity shall, in any case, not exceed 50% of the gross revenue.

153 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex I1I of the ‘Do no significant harm’
Technical Guidance (2021/C58/01); and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

15 Including activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas
emissions that are not lower than the relevant benchmarks. Where the activity supported achieves projected greenhouse
gas emissions that are not significantly lower than the relevant benchmarks, an explanation of the reasons why this is not
possible shall be provided. Benchmarks established for free allocation for activities falling within the scope of the
Emissions Trading System, as set out in the Commission Implementing Regulation (EU) 2021/447.

155 Polluting vehicles are defined as non-zero-emission vehicles.

"6 This exclusion does not apply to actions in plants exclusively dedicated to treating non-recyclable hazardous waste,
and to existing plants, where the actions under this measure are for the purpose of increasing energy efficiency, capturing
exhaust gases for storage or use or recovering materials from incineration ashes, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

157 Final beneficiaries associated to specific projects shall be required to provide a justification of the selected intervention
field for each project supported, together with a description of the project, for the purpose of the computation of the
climate contribution. For the purpose of the computation of the climate contribution, in the case of equity, quasi-equity,
corporate bonds or equivalent instruments not targeted to specific projects, criteria shall be used to require that at least
90% of the recipient’s revenue during the preceding financial year or future revenues as per a business plan are/will be
generated from an activity that complies with the relevant criteria arising from the applicable intervention fields in annex
VI to the RRF Regulation. Final beneficiaries from equity, quasi-equity, corporate bonds or equivalent instruments not
targeted to specific projects shall provide a justification for the selected intervention field(s). The implementing partner
shall also be required to provide to the Member State a semi-annual report on the implementation of each project/activity.
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The requirement that final beneficiaries of the Facility shall not receive support from other
Union instruments to cover the same cost.

The amount covered by the scheme and the requirement to reinvest any unused proceeds from
the scheme in the activities as those listed above, including beyond 2026.

For equity investments, including venture capital, the key requirements of the investment
policy shall include:

a) The description of the financial product(s) lines and eligible final beneficiaries
b) The requirement that all investments supported are economically viable.

For equity investments, including venture capital, the following monitoring, audit and control

requirements:

a) The description of IDAE's monitoring system to report on the investment mobilized.

b) The description of IDAE's procedures that will ensure the prevention, detection and
correction of fraud, corruption and conflicts of interests.

c) The obligation to verify the eligibility of every operation in accordance with the
requirements laid out in the relevant legal act establishing the scheme before committing
to finance an operation.

d) The obligation of carrying out risk-based ex-post audits in accordance with an audit plan
of IDAE. These audits shall verify: 1) that the control systems are effective, including the
detection of fraud, corruption and conflict of interests; ii) compliance with the DNSH
principle, the State Aid rules, the climate and digital target requirements; and iii) that the
requirement for IDAE to verify that a responsible declaration is presented by the final
beneficiary to control whether the same cost is covered by another Union instrument is
respected. The audits shall also verify the legality of the transactions and that the
conditions of the applicable legal instrument(s) establishing the scheme are being
respected.
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Investment 4 (C31.14) — Investment to support electricity network infrastructure

The objective of this investment is to support the development of the Spanish electricity transmission
network. The investment consists of eligible projects within the 2021-2026 Spanish network
development Plan (‘the Plan’).

Investment 5 (C31.1I5) — Investment to support industrial decarbonisation (grants)

The objective of this measure is to support the decarbonisation of industrial processes. The measure
consists in support for the decarbonisation of the manufacturing industry and the development of new
highly efficient and decarbonised manufacturing facilities.

Investment 6 (C31.16) - Subsidy scheme for decarbonisation projects (grants)

This measure shall consist of a public investment in a public subsidy scheme in order to incentivise
private investment in industrial decarbonisation. The Scheme shall operate by providing subsidies
directly to the private sector as well as to public sector entities engaged in similar activities. .

The scheme shall be managed by SEPIDES as the implementing partner. A relevant legal act shall
transform SEPIDES into a public undertaking in order to implement this investment.

In order to implement the investment into the scheme, the government shall adopt one or several legal
instruments establishing the subsidy scheme, that shall include the following elements:

1. Description of the decision-making process for the scheme: The evaluation of the applications
and the selection of the beneficiaries to be included in final award decisions or investment
decisions under the scheme shall be taken by an evaluation committee or other relevant equivalent
governing body and approved by a majority of votes from members who are independent from
the Spanish Government, meaning they must be either staff employed by SEPIDES and/or other
independent experts. The final investment decision of the scheme shall be limited to the approval
(without modifications) or the exercise of a veto right on an investment decision proposed by the
evaluation committee or relevant equivalent governing body.

2. The description of the subsidies provided and eligible final beneficiaries.

3. Requirement to comply with the ‘Do no significant harm’ (DNSH) principle . In particular, the
legal instrument(s) shall exclude the following list of activities: (i) activities under the EU
Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not lower
than the relevant benchmarks'®3; (ii) activities related to fossil fuels, including downstream use,
outside the Emission Trading Systems (ETS)!®°. The following R&D&I actions under this
investment shall be considered compliant with the ‘Do no significant harm’ Technical Guidance
(2021/C58/01): R&D&I actions under this investment devoted to substantially increasing the
environmental sustainability of companies (such as decarbonisation, reduction of pollution and
the circular economy) if the primary focus of the R&D&I actions under this investment is on

158 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks an explanation of the reasons why this is not possible should be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

159 Except for (a) projects under this measure in power and/or heat generation, as well as related transmission and
distribution infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no
significant harm’ Technical Guidance (2021/C58/01); and (b) activities and assets under point (i) for which the use of
fossil fuel is temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.
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developing or adapting alternatives with the lowest possible environmental impacts in the sector.
Furthermore, the legal instrument(s) shall require compliance with the relevant EU and national
environmental legislation of the final beneficiaries of the subsidy schemes.

4. Requirements for climate investments for the subsidy scheme: at least EUR 246 905 200 of the
RRF investment into the scheme shall contribute to the climate change objectives in accordance
with Annex VI to the RRF Regulation®®’.

5. The requirement that final beneficiaries of the subsidy scheme shall not receive support from
other Union instruments to cover the same costs.

6. The amount covered by the scheme and the requirement to reinvest any unused proceeds from the
subsidy scheme in the activities as those listed above, including beyond 2026.

Investment 9 (C31.19) — Scheme to support the Green Transition

This measure aims to support the Spanish green transition in the sectors of electric mobility,
renewables energies, and energy storage.

This measure consists of a public investment in a support scheme covering grants to support the
deployment of electric vehicle fleets and their recharging infrastructure, renewable energy, energy
storage, support to the value chain and new business models in the sector , and the development of
the energy transition in the islands. The scheme shall operate by providing financial incentives via
the award of grants to the private sector, as well as to public sector entities engaged in similar
activities. The scheme shall be managed by ‘Instituto de Diversificacion y Ahorro de la Energia’
(IDAE) as the implementing partner.

In order to implement the investment into the scheme, Spain shall adopt one or several legal
instruments establishing the scheme, that shall include the following elements:

1. The restrictive list of activities eligible for support includes the following activities:

a. to support the deployment of electric vehicle fleets (BEV, REEV, PHEV or FCEV) and
to support recharging infrastructure and/or publicly accessible recharging stations along
the TEN-T core and comprehensive road network (including on-site production of
renewable electricity or storage),

b. to support renewable energy sector,

c. to support initiatives carried out by energy communities,
d. to support the energy transition on the islands,

e. to support storage projects,

f. to support new business models in the energy transition,

g. to support recycling of renewable technology components.

"0 Final beneficiaries from loans, participatory loans, project bonds, guarantees or equivalent instruments associated to
specific projects shall be required to provide a justification of the selected intervention field for each project supported,
together with a description of the project. The implementing partner shall also be required to provide to the Member State
a semi-annual report on the implementation of each project/activity.
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2. Description of the decision-making process of the scheme: The evaluation of the applications and
the selection of the beneficiaries to be included in final award decisions or investment decisions
under the scheme shall be taken by an investment committee or technical evaluation committee
and approved by a majority of votes from members who are independent from the government,
meaning that they must be either staff employed by IDAE and/or other independent experts. Final
award decisions or investment decisions under the scheme shall be limited to the approval
(without modifications) or the exercise of a veto right on an award decision or investment decision
proposed by the investment committee or relevant equivalent governing body. In the event that
any of the applicants are participated by IDAE and the budget for that call is insufficient to cover
all the applications received, the evaluation process shall be externally audited as envisaged in
IDAE's “Plan de Mitigacion de Potenciales Conflictos de Interés en Sociedades Participadas™.

3. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out in the
DNSH Technical Guidance (2021/C58/01). In particular, the grants policy shall exclude the
following list of activities and assets from eligibility: (i) activities and assets related to fossil fuels,
including downstream use!®!, (ii) activities and assets under the EU Emission Trading System
(ETS) achieving projected greenhouse gas emissions that are not lower than the relevant
benchmarks®?, (iii) activities and assets related to waste landfills, incinerators'®® and mechanical
biological treatment plants®*,

4. The requirement that final beneficiaries of the scheme shall not receive support from other Union
instruments to cover the same cost.

5. The amount covered by the scheme and the requirement to reinvest any unused proceeds from the
scheme in the activities as those listed above, including beyond 2026.

6. Reporting requirements for climate investment for the subsidy scheme!®®.

AE.2. Milestones, targets, indicators, and timetable for monitoring and
implementation for non-repayable financial support

161 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution

infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01) and (b) activities and assets under point (ii) for which the use of fossil fuels is
temporary and technically unavoidable for the timely transition towards a fossil fuel free operation.

162 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

163 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

184 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.

165 The implementing partner shall also be required to provide to the Member State a semi-annual report on the
implementation of each project/activity.
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See table below. The date of the baseline for all indicators is 1 February 2022 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.
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Milestone Qualitative Quantitative indicator for target Time
Number | Measure Name indicator for Description of each milestone and target
/ Target . Unit Baseline Goal Q Year
milestones

477 C31.R1 M Reform improving permitting |Entry into Q2 2023  |This milestone includes two elements.
for renewable energy force of the e  First, the entry into force of the Royal Decree-Laws
production and electricity provisions of 14/2022, 17/2022, 18/2022 and 20/2022. The energy
network infrastructure the relevant measures in these Royal Decree-Laws aim at simplifying

legal acts permitting for renewable energy projects and electricity
network infrastructure.

e  Second, the entry into force of Orden TED/189/2023
establishing a new administrative unit within the central
administration supporting the processing of permit
applications of renewable energy projects.

478 C31.11 T Additional capacity for MW 2 811 3337 Q2 2026  |Final reports confirming the finalisation of the actions awarded
renewable energy production shall be submitted by recipient entities or individuals for grants,
and storage or confirmation by the administration or by a public entity that

contracts or agreements (including any amendments), or parts

thereof have been performed for a total cumulative amount of 526

MW related to the installation of renewable energy production

and storage capacity.

480 C31.12 M Support scheme for Entry into Q4 2025 |Entry into force of the legal instrument(s) establishing the support
renewable hydrogen: force of the scheme in line with the requirements specified in the description
Establishment of the scheme. |r€levant legal of the measure.

instrument(s)

482 C31.12 M Support scheme for Entry into Q2 2026 |IDAE has published the final award resolutions or entry into
renewable hydrogen: Legal |force of legal force of financing agreements with final beneficiaries, for 100%
agreements signed with final |financing of the RRF investment into the support scheme..
beneficiaries or final award |agreements or
resolutions published publication of Spain shall transfer EUR 1 755 000 000 to IDAE for the support

final award scheme.
resolutions and

certificate of

transfer

484 C31.13 M Support scheme for the Entry into Q4 2025 |Entry into force of the legal instrument(s) establishing the support
decarbonisation of the force of the scheme in line with the requirements specified in the description
industrial sector and value  |legal of the measure.
chain: Establishment of the |instrument(s)
scheme
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Milestone Qualitative Quantitative indicator for target Time
Number | Measure Name indicator for Description of each milestone and target
/ Target . Unit Baseline Goal Q Year
milestones

486 C31.13 M Support scheme for the Entry into Q2 2026 |IDAE has published the final award resolutions or entry into
decarbonisation of the force of legal force of financing agreements with final beneficiaries, for at least
industrial sector and value financing 100% of the RRF investment into the support scheme.IDAE shall
chain: Legal agreements agreements or have ensured that 81.5% of this financing shall contribute to
signed with final publication of climate objectives using the methodology in Annex VI of the
beneficiaries or final award |final award RRF Regulation.
resolutions published resolutions and Spain shall transfer EUR 734 400 000 to IDAE for the support

certificate of scheme.
transfer

490 C31.14 M Supported electricity Operating Q2 2026 |Operating Authorisations are issued for 185 electricity
transmission projects Authorisation transmission projects supported under the Royal Decree

534/2025, which established the eligibility criteria for the
electricity transmission projects, and the adopted list of eligible
projects within the 2021-2026 Spanish network development
Plan).

491 C31.I5 M Publication of the calls and  |Publication Q2 2023  |Approval of the calls and the rules governing support in the form
rules governing the granting of grants for projects for the decarbonisation of the manufacturing
of support for the industry, as well as the development of new highly efficient and
decarbonisation of industry decarbonised manufacturing facilities. The calls and the rules

governing support in the form of grants for projects shall ensure
that the measure complies with the ‘Do no significant harm’
Technical Guidance (2021/C58/01 through the use of an
exclusion list and the requirement to comply with the relevant EU
and national environmental legislation.

493 C31.15 M Decarbonisation projects Final reports Q2 2026 |In the area of decarbonisation, final reports confirming the
finalisation of awarded projects shall be submitted by recipient
entities or individuals for a total cumulative amount of
EUR 280 350 000 awarded as grants.

40% of total awarded funds shall contribute to climate objectives
using the methodology in Annex VI of the RRF Regulation.

494 C31.16 M Subsidy scheme for industrial |Entry into Q4 2025 |Entry into force of a legislative instrument converting SEPIDES

decarbonisation: Conversion |force of into a public undertaking.
of SEPIDES into a public legislative act
undertaking

495 C31.16 M Subsidy scheme for industrial | Entry into Q4 2025 |Entry into force of the legal instrument(s) establishing the subsidy
decarbonisation: force of the scheme in line with the requirements specified in the description
establishment of the scheme [relevant legal of the measure.

instrument (s)
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Milestone Qualitative Quantitative indicator for target Time
Number | Measure Name indicator for Description of each milestone and target
/ Target . Unit Baseline Goal Q Year
milestones

496 C31.16 M Subsidy scheme for industrial |Entry into Q2 2026 |SEPIDES shall have published final award resolutions or entered
decarbonisation: Ministry has |force of legal into legal financing agreements with final beneficiaries for an
completed the investment and financing amount necessary to use 100% of RRF investmentinto the
| g ... |agreements or scheme. SEPIDES shall have ensured that 40% of this financing

egal agreements signed with . . L . .
. final award shall contribute to climate objectives using the methodology in
final beneficiaries or final resolutions Annex VI of the RRF Regulation.
award resolutions published |published and Spain shall transfer EUR 617 263 000 to SEPIDES for the
certificate of scheme.
disbursement
to SEPIDES

506 C31.I9 M Scheme to support green Entry into Q4 2025 |Entry into force of the legal instrument(s) establishing the support
transition: Establishment of |force of the scheme amounting the budget of the investment, in line with the
the scheme relevant legal requirements specified in the description of the measure.

instrument(s) For calls prior to and during 2025, the decision-making process of]
the scheme can consist of decisions unanimously approved and
with at least one vote being independent from the Spanish
government.

507 C31.19 T Scheme to support green EUR 0| 2615600000 Q2 2026 |IDAE shall have published the final award resolutions or entry
transition: Ministry has into force of financing agreements with final beneficiaries, for the
completed the investment and remaining amount of the RRF investment into the support
legal agreements signed with scheme, taking into consideration the EUR 129 211 347,14 that
final beneficiaries or final was awarded in the context of milestone 116.
award resolutions published

Spain shall transfer EUR 2 615 600 000 to IDAE for the support
scheme.
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AF. COMPONENT 32: SUPPORT FOR RECOVERY AND RESILIENCE IN RESPONSE TO
NATURAL DISASTERS

The objective of this chapter is to support the recovery or the Spanish territory affected by the extreme
meteorological phenomenon in October 2024 as well as to reinforce resilience against broader
external shocks that have emerged globally. This severe event caused widespread flooding in the
Valencian Community and nearby regions and resulted in significant damage and economic
consequences.

No measure in this component shall cause significant harm to environmental objectives within the
meaning of Article 17 of Regulation (EU) 2020/852, taking into account the description of the
measures and the mitigating steps set out in the recovery and resilience plan in accordance with the
DNSH Technical Guidance (2021/C58/01).

AF.1. Description of the investments for non-repavable financial support

Investment 1 (C32.11): Green and sustainable mobility and infrastructure

The objective of this measure is to restore mobility after the DANA floodings.
The investment consists in:

i) support for railway infrastructure and services;
i1) support for the purchase of vehicles with a “Distintivo DGT —CERO emisiones”

Investment 2 (C32.12): Restoration of water, environmental and agricultural infrastructure

The objective of this measure is to restore the water, environmental and agricultural infrastructures
destroyed by the DANA floodings.

This investment consists in:

a) Hydrological and forest restoration;

b) restoration of hydraulic infrastructure;

c¢) restoration of hydraulic public domains (Dominio Publico Hidraulico);
d) reconstruction of agricultural productive potential.

Investment 3 (C32.13): Employment opportunities for working people for the reconstruction and
socio-economic revitalization of the territories affected by the DANA

The objective of the measure is to provide employment opportunities for workers for the
reconstruction and socio-economic revitalization of the areas affected by the DANA. It consists in
the signature of employment contracts for workers in the areas affected.

Investment 4 (C32.14): Preventing and combating natural disasters: new Spanish component of the
Atlantic constellation (ESCA+)

The objective of the measure is to increase capacity for preventing, combating and recovering from
disaster and contribute to reinforce Spanish and European resilience, by the development of satellites..
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The measure shall consist in the voluntary contribution of EUR 325.01 million to the Atlantic
Constellation programme, between the Spanish Space Agency (Agencia Estatal Espanola) and the
European Space Agency.

Investment 5 (C32.15): Strenghening programmes for the internationalisation of companies

The objective of the reform is to strengthen the programmes for the internationalisation of companies.
It consists in the elaboration of an ex-post report on the implementation of ‘ICEX-DANA’ and ‘ICEX-
Aranceles’ programmes, including lessons learnt for future programmes.

Investment 6 (C32.16): ICO support scheme for companies affected by the change in global tariff
environment

This measure shall consist of an investment in a subsidy scheme in order to incentivize private
investment and improve access to finance for companies significantly affected directly or indirectly
by the change in the global tariff environment. This scheme shall operate by providing a non-
repayable tranche of up to 30% of the nominal value of the operation and not exceeding EUR 200 000
per operation, and a subsidisation of the interest rate directly to the private sector. Eligible support
shall include investments in tangible assets (including plants, machinery, and equipment), intangible
assets (including expenditures related to trademarks and intellectual property, information
technologies, and organisational capabilities), acquisitions of holdings in companies, as well as
working capital. Investments in working capital shall not exceed 30% of the amount financed. The
partial interest rate subsidy granted shall cover both the financing costs and the guarantee costs
required by ICO for loan approval. On the basis of the RRF investment, the scheme aims at initially
providing EUR 10 000 000 of subsidies. The scheme shall be managed by Instituto de Credito Oficial
(ICO) as implementing partner.

In order to implement the investment into the scheme, Spain and ICO shall sign an Implementing
Agreement that shall include the following content:

1. Description of the decision-making process of the scheme: The final award decision of the
scheme shall be taken by an investment committee or other relevant equivalent governing
body and approved by a majority of votes from members who are independent from the
government.

2. Key requirements of the associated subsidy policy, which shall include:

a. The description of the subsidies provided and eligible final beneficiaries, including,
if applicable, any sectors or geographic scopes of tariffs targeted.
b. The requirement that all investments supported are economically viable.

3. The requirement to comply with the ‘Do no significant harm’ (DNSH) principle as set out in
the DNSH Technical Guidance (2021/C58/01). In particular, the subsidy policy shall exclude
the following list of activities and assets from eligibility: 1) activities and assets related to
fossil fuels, including downstream use’®®, (ii) activities and assets under the EU Emission
Trading System (ETS) achieving projected greenhouse gas emissions that are not lower than

186 Except for (a) assets and activities in power and/or heat generation, as well as related transmission and distribution
infrastructure, using natural gas, that are compliant with the conditions set out in Annex III of the ‘Do no significant harm’
Technical Guidance (2021/C58/01); (b) activities and assets under point (ii) for which the use of fossil fuels is temporary
and technically unavoidable for the timely transition towards a fossil fuel free operation; (c) aircrafts used for civil
protection or firefighting and special purpose vehicles that are based on the best available levels of environmental
performance in the sector.
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the relevant benchmarks®®’, (iii) activities and assets related to waste landfills, incinerators'®®

and mechanical biological treatment plants®®®,

4. The requirement that final beneficiaries of the scheme shall not receive support from other
Union instruments to cover the same cost.

5. The amount covered by the Implementing Agreement the fee structure for the Implementing
Partner and the requirement to use any unused proceeds of the scheme, including beyond
2026, for the same policy purposes.

6. Monitoring, audit, and control requirements, including:

a. The description of the implementing partner’s monitoring system to report on the
subsidies mobilized.

b. The description of the implementing partner’s procedures that will ensure the
prevention, detection and correction of fraud, corruption, and conflicts of interests.

c. The obligation to verify the eligibility of every operation in accordance with the
requirements laid out in the Implementing Agreement before awarding a subsidy
to an operation.

d. The obligation of carrying out risk-based ex-post audits in accordance with an
audit plan of ICO. These audits shall verify 1) that the control systems are effective,
including the detection of fraud, corruption, and conflict of interests; ii)
compliance with the DNSH principle, the State Aid rules; and iii) that the
requirement that final beneficiaries of the Scheme have not received support from
other Union instruments to cover the same cost is respected. The audits shall also
verify the legality of the transactions and that the conditions of the applicable
Implementing Agreement [and Subsidy/Grant Agreements] are being respected

AF.2. Milestones, targets, indicators, and timetable for monitoring and implementation
for non-repavyable financial support

See table below. The date of the baseline for all indicators is 1 February 2020 unless indicated
differently in the description of the action. Amounts in the table do not include VAT.

167 Where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the
relevant benchmarks, an explanation of the reasons why this is not possible shall be provided. Benchmarks established
for free allocation for activities falling within the scope of the Emissions Trading System, as set out in the Commission
Implementing Regulation (EU) 2021/447.

188 This exclusion does not apply to actions under this measure in plants exclusively dedicated to treating non-recyclable
hazardous waste, and to existing plants, where the actions under this measure are for the purpose of increasing energy
efficiency, capturing exhaust gases for storage or use or recovering materials from incineration ashes, provided such
actions under this measure do not result in an increase of the plants’ waste processing capacity or in an extension of the
lifetime of the plants; for which evidence is provided at plant level.

169 This exclusion does not apply to actions under this measure in existing mechanical biological treatment plants, where
the actions under this measure are for the purpose of increasing energy efficiency or retrofitting to recycling operations
of separated waste to compost bio-waste and anaerobic digestion of bio-waste, provided such actions under this measure
do not result in an increase of the plants’ waste processing capacity or in an extension of the lifetime of the plants; for
which evidence is provided at plant level.
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q S Ay uantitative indicator for target Time
Number Measure Milestone Name Quahtatnye indicator for |2 8 Description of each milestone and target
/ Target milestones Unit Baseline |Goal Q | Year
498 C32.11 M Railway infrastructure and|Certificates of acceptance, Q2 |2026 |Confirmation by the administration or by a public entity
services statements of conformity or that contracts or other legal instruments, or corresponding
equivalent certifying that parts thereof, relating to railway infrastructure and
contracts, or other legal services for a total cumulative amount of EUR 87 million
instruments, have been have been performed. The contribution towards the total
performed cumulative amount shall be the amount performed as
defined in certificates of acceptance, statements of
conformity, payment certificates or equivalent documents.
499 C32.11 M Publication of grant Publication on the website Q2 |2026 |Publication of grant resolutions for the purchase of 5 600
resolutions for the of the relevant ministry of vehicles with a “distintivo DGT- cero emisiones”.
purchase of 5 600 vehicles|the grant resolutions
500 C32.12 M Water and environmental | Certificates of acceptance, Q2 |2026 |Confirmation by the administration or by public entity
restoration statements of conformity or that contracts (and amendments) relating to 46
equivalent certifying that interventions restoring forests, hydrological areas,
contracts have been hydraulic infrastructure or hydraulic public domains, and
performed assessing or monitoring hydrological damage have been
performed
501 C32.12 M Agriculture restoration Certificates of acceptance, Q2 (2026 |Confirmation by the administration or by public entity

statements of conformity or
equivalent certifying that
contracts have been
performed

that 5 contracts (and amendments) relating to the
reconstruction of agricultural productive potential have
been performed.
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q S Ay uantitative indicator for target Time
Number Measure Milestone Name Quahtatnye IR0 Q & Description of each milestone and target
/ Target Dl Unit Baseline |Goal Q | Year

502 C32.13 T Employment contracts for Number 0 1625 |Q2 (2026 (1625 notifications of employment contracts signed under
the areas affected by the Order TES/1302/2025, of 14 November, establishing the
DANA regulatory bases and issuing the call for the granting by

the State Public Employment Service of subsidies aimed
at financing the “Plan DANA Ocupacion”, intended to
support the hiring of workers in the territorial area
affected by the DANA between 28 October and 4
November 2024, within the framework of the Recovery
and Resilience Plan.

503 C32.14 M Letter exchange Exchange of letters Q2 |2026 |Letter sent by the Spanish Space Agency (AEE) to the
formalising bilateral European Space Agency (ESA) and subsequent
agreement between AEE confirmation reply sent by ESA to AEE in relation to
and ESA on Spain’s Spain’s voluntary contribution to the ESCA+ Programme,
voluntary contribution to formalising bilateral agreement on the following matters:
the ESCA+ Programme

- The activities that would be funded under the voluntary
contribution, which shall consist in the development of
the extension of the Spanish Component of Atlantic
Constellation (ESCA+).

- A provision ensuring that the additional voluntary
contribution shall be fully used by ESA.

The bilateral agreement on these matters is
complementary to the multilateral agreement on the
ESCA+ Programme formalised by ESA Programme
Declaration(ESA/C/CCCXL/DEC.1(FINAL)), adopted
on 27 November 2025.

Spain shall transfer EUR 325.01 million to ESA for the
development of the extension of the Spanish Component
of Atlantic Constellation (ESCA+).

504 C32.15 M Ex-post report on the Submission of the ex-post Q2 |2026 |Ex-post report on the implementation of ‘ICEX-DANA’
implementation of ‘ICEX- [report and ‘ICEX-Aranceles’ programmes, including lessons
DANA’ and ‘ICEX- learnt for future programmes.

Aranceles’ programmes
505 C32.16 M ICO scheme for the Entry into force of the Q2 (2026 |Entry into force of the Implementing Agreement
support of companies implementing Agreement,
affected by the change in |certificate of transfer and Spain shall transfer EUR 10 000 000 to ICO for the
global tariff environment |[legal subsidy agreements scheme.
signed with final
beneficiaries
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Number

Measure

Milestone
/ Target

Name

Qualitative indicator for
milestones

Quantitative indicator for target

Time

Unit

Baseline

Goal

Year

Description of each milestone and target

ICO shall have entered into legal subsidy agreements
with final beneficiaries for an amount necessary to use
100% of the RRF investment into the Facility.
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2. Estimated total cost of the recovery and resilience plan

The estimated total cost of the recovery and resilience plan of Spain is EUR 102 575 266 373.

The estimated total costs of the REPowerEU chapter is EUR 7 258 693 413. In particular, the
estimated total costs of the measures referred to in Article 21¢(3), point (a) of Regulation (EU)
2023/435 is EUR O whilst the costs of the other measures in the REPowerEU chapter is
EUR 7 080 493 413.

SECTION 2: FINANCIAL SUPPORT
3. Financial contribution

The instalments referred to in Article 2(2) shall be organised in the following manner:

3.1. First Instalment (non-repayable support):
Related
Sequential Measure Milestone Name
Number (Reform or / Target
Investment)
1 Cl.R1 M Order TMA/178/2020 and Royal Decree-Law 23/2020

Entry into force of the Spanish Urban Agenda and the Long-Term

21 C2.R1 M Renovation Strategy for Energy Rehabilitation in the Building Sector in
Spain
Entry into force of the Royal Decree-Law 5/2020, on urgent measures

39 C3.R1 M regarding agriculture and food and Law 8/2020 on the modification of
Law 12/2013, on measures to improve the functioning of the food chain
Adoption of the National Strategy for Green Infrastructure, Connectivity

63 C4.R2 M . .
and Ecological Restoration

32 C6.R1 M Strategy on sustainable, secure and connected mobility (public
consultation)

102 C7.R1 M Entry into force of Royal Decree Law 23/2020 (energy measures)

103 CTRI M Entry into force of Royal Decree 960/2020 (economic regime for
renewable energy)

104 CTRI M Entry into f(.)r.ce of Royal Decree 1183/2020 (connection of renewables
to the electricity grid)

105 C7.R1 M Entry into force of Law on Climate Change and Energy Transition

121 C8.R1 M Approval of the long-term decarbonisation strategy (“ELP2050).
Entry into force of planning, legislative and regulatory reforms to

122 C8.R2 M }
promote the development of energy storage solution.

129 CI.R1 M Hydrogen Roadmap

137 C10.R1 M Creation of the Institute for the Just Transition Fund

144 C11RI M Entry into f'or'ce of legislative act to reduce temporary employment in
public administrations

151 Cl11R2 M Entry mto. force of Law 3/2Q20 on procedural and organisational
measures in the field of Justice

153 C11R3 M Entry into force’ot.‘ Royal Decree 937/2020 on the regulation of the Caja
General de Depositos

154 C11R3 M Entry into force of Royal Decree approving the Regulation implementing

) Law 22/2015 of 20 July on audits of accounts
157 C11R5 M Entry into force of Royal Decree Law 36/2020 on the implementation of
) the Recovery, Transformation and Resilience Plan
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Related

Sequential Measure Milestone Nam
Number (Reform or / Target ¢
Investment)
158 C11R5 M Creation of new bodies within the central government to follow-up on
’ the implementation, control and audit of the Plan

Order defining the procedures and format of the information to be shared

159 CIL.R5 M for monitoring the RRP and accounting execution of expenditure

173 CIL.I5 M Recovery and Resilience Facility Integrated Information System

177 CI12.R2 M Spanish Strategy on Circular Economy (EEEC)

181 Clo12 M Plan to Boost the Value Chain of the Automotive Industry towards

) Sustainable and Connected Mobility

199 C13.13 M Digitalisation of SMEs Plan 2021-2025

214 Cl4.R1 M Plan to promote the tourism sector

215 Cl4.R1 M Launch of ‘DATAESTUR’ website collecting data on tourism

230 C15R2 M 2025 Digital Spain Plan and Strategy for the promotion of 5G
technology

231 C15.R2 M Release the 700 MHz frequency band

249 Cl16.R1 M National Strategy for Artificial Intelligence
Publication of the Spanish Strategy for Science, Technology and

255 S M Innovation 2021-2027

257 C17.R3 M Entry into force’of t.he Royal Decree on the reorganisation of Public
Research Organisations.

285 C19RI M App'roval of the National Digital Competences Plan by the Council of
Ministers

295 C20RI M Plan of the Modernisation of Vocational Training and related Royal
Decree Laws

303 C21.R1 M Entry in to force of the Organic Law on education

318 C22.RS M Entry into fprcg of Royal Decree Law 20/2020 of 29 May approving the
minimum vital income

329 3R] M Entry into force of two Royal. Decreg-Laws regulating distance work in
the private sector and in public administrations

330 C3R2 M Entry into folrce of two by—lavys on.equall pay between women and men
and on equality plans and their registration

333 C23.R5 M Entry into force of Action Plan to tackle youth unemployment

363 C25.R1 M Plan “Spain, Audio-visual Hub of Europe”
Fiscal measures adopted in 2020 and 2021 to alleviate the effects of the

- Sl M COVID-19 pandemic

387 C28.R3 M Appomtment of the Committee of experts by the Secretary of State of
Finance

392 C28.R5 M Digital Services Tax

393 C28.R6 M Financial Transaction Tax

394 C28.R7 M Modifications of Personal Income Tax and Wealth Tax in 2021

395 C28.R8 M Modifications of Corporate Income Tax in 2021

396 C28.R9 M Modifications of indirect taxes in 2021
Setting-up of a permanent team in the Ministry of Finance for the active

397 C29.R1 M monitoring of the implementation of the results of the spending reviews
and approval of the Order of Elaboration of the Annual Budgetary law

398 C29.R1 M Phase III of the spending review
Creation of a permanent unit within AIReF responsible for carrying out

399 C29.R1 M . .
the spending reviews mandated by the government.

406 C30.R1 M Separation of financing for the Social Security

413 C30.R5 M Review of tax breaks related to the current supplementary pension

system
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Related

Sequential Measure Milestone Name
Number (Reform or / Target
Investment)
Instalment | p ;g 11 494 252 874
Amount
3.2. Second Instalment (non-repayable support):
Related
Sequential Measure Milestone Name
Number (Reform or / Target
Investment)
Entry into force of the Royal Decree on Renovation Offices (‘one-stop
24 C2.R5 M shops’)
Entry into force of the Royal Decree on the regulatory framework for the
implementation of the renewal programme; and Royal Decree-Law
26 C2.11 M regulating personal income tax incentives to support the programme
Entry into force of the Royal Decree on the definition of the regulatory
framework for the implementation of the programme on energy efficient
30 C2.12 social rental dwellings compliant with energy efficient criteria
Entry into force of the second amendment to Law 12/2013 on measures
40 C3.R1 to improve the functioning of the food chain
Entry into force of the contractual agreement between the Ministry of
Agriculture, Fisheries and Food (MAPA) and SEIASA to support the
46 C3.11 T improvement and the sustainability of irrigated areas (Phase I)
56 C3.17 M Agreements with Public Research Bodies
Entry into force of the amendments of the Hydrological Planning
74 C5.R1 M Regulation
83 C6.R1 M Strategy on sustainable, secure and connected mobility (approval)
108 C7.R2 M National self-consumption Strategy
112 C7.R4 M Roadmap for offshore wind and other marine energy
‘Just transition’ training aid programme and granting aid for the
139 C10.11 M economic development of just transition areas
Entry into force of the ministerial order establishing the National
155 Cl11.R4 M Evaluation Office
Entry into force of the Law amending Law 34/2006 on access to the
189 CI13.R1 M professions of lawyers and procuradores
Entry into force of the Royal Decree implementing the State Financial
216 Cl4.R1 M Fund for Tourism Competitiveness
Budget award of plans promoting the sustainability of Tourism at their
217 Cl4.11 T destination
232 CI5.R2 M Assignment of the 700 MHz spectrum band
233 CI5.R2 M Entry into force of legal act on the reduction of 5G spectrum taxation
250 Cl6.R1 M Digital Rights Charter
Agreements signed by the Ministry of Science and Innovation with the
Autonomous Communities for the implementation of “Complementary
258 C17.11 T R&D plans”
273 C18.R1 M Action Plan for primary and community care
278 C18.11 M Approval of the equipment investment plan and distribution of funds
Programme to equip public and publicly subsidised schools with digital
289 C19.12 M tools
306 C21.R3 M Entry into force of the Royal Decrees for the organisation of universities
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Related

Sequential Measure Milestone Name
Number (Reform or / Target
Investment)
Entry into force of Royal Decree Law for the protection of workers
engaged in distribution activities to third parties using technological
331 C23.R3 means
Amendment of the Worker's Statute to support the reduction of
332 C23.R4 temporary employment by streamlining the number of contract types
334 C23.R5 M Royal Decree for a new Spanish Employment Strategy 2021-2024
Amendment of the Worker's Statute to establish a scheme to adjust to
cyclical and structural shocks, including a system that provides internal
336 C23.R6 M flexibility to companies and stability to workers
Amendment of the Worker's Statute to improve the legal rules governing
338 C23.R8 M collective bargaining
Amendment of the Worker's Statute to improve the rights of persons
339 C23.R9 M working in subcontracted companies
Approval of the regional allocation of funds for territorial projects for
345 C23.14 M vulnerable groups, entrepreneurship and micro-enterprises.
378 C27.R2 T Modernisation of the Tax Agency - Number of staff at the Tax Authority
379 C27.R2 T Modernisation of the Tax Agency — Tax investigations
Delivery of enhanced assistance to taxpayers - Sociedades Web upgraded
380 C27.R3 T and available for at least 1 666 123 taxpayers.
Delivery of enhanced assistance to taxpayers - Renta Web upgraded and
381 C27.R3 T available for at least 1 779 505 taxpayers
383 C27.R4 T International dimension - Registered foreign tax payers identified
384 C27.R5 T Cooperative model — Transparency Reports
389 C28.R4 M Taxes on single-use plastics and waste
Approval by Council of Ministers of the new cycle (2022-26) of
400 C29.R1 M spending reviews to be commissioned to AIReF.
403 C29.R2 M Budget Alignment Report with SDGs
Maintenance of purchasing power of pensions and the alignment of the
407 C30.R2 M effective retirement age and the legal retirement age
Instalment | ;2 13 793 103 448
Amount
3.3. Third Instalment (non-repayable support):
Related
Sequential Measure Milestone / Name
Number (Reform or Target
Investment)
Amendments to the Technical Building Code (TBC), the Low
Voltage Electrotechnical Regulation (LVER) and approval of a
2 C1.R1 M Royal Decree to regulate public recharging services
Entry into force of the Royal Decree on the management of national
45 C3.R6 M fishing grounds
Investment plan to promote the sustainability and competitiveness
51 C3.14 T of agriculture and livestock
57 C3.17 T Acquisition of acoustic probes for research in fisheries
61 C3.111 T Financing of investment projects in the fishing sector
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Related

Sequential Measure Milestone / Name
Number (Reform or Target
Investment)
Awarding contracts for special-purpose aircrafts for firefighting,
and setting up of the biodiversity knowledge monitoring and
65 C4.11 M management system
110 C7.R3 M Pilot project for energy communities
Tender for investment support to innovative or value added
115 C7.11 M renewable capacity
Entry into force of measures to promote regulatory sandboxes to
124 C8.R4 M foster the research and innovation in the electricity sector.
Entry into force of the regulation establishing Guarantees of origin
130 CI9.R1 M for renewable gases
190 CI3.RI M Entry into force of the Law to reform of the Insolvency Law
229 CI15.R1 M Entry into force of the Law on Telecommunications
Entry into force of the amendment of Law 14/2011 of 1 June on
254 C17.R1 M Science, Technology and Innovation.
270 C17.18 T Support to R&D&I projects in sustainable automotive
274 C18.R2 M Approval of the Spanish Public Health Strategy
Entry into force of the Law on the single integrated Vocational
296 C20.R2 M Training System, with the objectives of modernising the system
Entry into force of the Royal Decree on minimum teaching
304 C21.R2 M requirements for education
Approval by the Territorial Council of the evaluation the System for
314 C22.R1 M Autonomy and Dependency Care (SAAD).
Entry into force of the legislative reform of the reception system for
317 C22.R4 M migrants and applicants of international protection in Spain
Improving the take-up rate of the Minimum Vital Income (‘IMV”)
350 C23.17 M and increasing its effectiveness through inclusion policies
360 C24.13 T Digitalisation and promotion of major cultural services
Entry into force of the general law on Audio-visual
364 C25.R1 M Communication.
374 C26.13 M Projects to promote equality in sports
376 C27.R1 M Entry into force of the Law against Tax Evasion and Fraud
390 C28.R4 M Analysis of the Vehicle Registration Tax and the Traffic Tax
391 C28.R4 M Entry into force of the reform of tax on Fluorinated Gases
401 C29.R1 M Publication of a monitoring report
Reform of the Social Security contribution system for the self-
411 C30.R3 M employed
414 C30.R5 M Review of the current supplementary pension system
Instalment
Amount EUR 6 896 551 724
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3.4. Fourth Instalment (non-repayable support):

Related
Sequential Measure Milestone / Name
Number (Reform or Target
Investment)
Budget spent in purchases or awarded by municipalities aiming at
4 Cl.I1 T . . -
promoting sustainable mobility
Entry into force of the Housing Law, including actions supporting
22 C2.R3 M the increase of housing supply in compliance with nearly zero-
energy buildings
23 CoR4 M En'Fry.mto forpe of the Law on Quality of Architecture and the
Building Environment
25 C2R6 M Entry into force of the amendments to the Horizontal Property Law
) to facilitate funding for rehabilitation
38 C2.16 T Actions plans under the Spanish Urban Agenda
Entry into force of the regulatory framework to develop a general
41 C3R2 M register of Best Available Techniques on farms to inform on
’ pollutant and GHG emissions, and reform the planning legislation
with criteria on farms across sectors
Entry into force of the Royal Decree for a governance mechanism
43 C3.R4 . A
to improve the Spanish irrigation system.
44 C3R5 Adoption of the second action plan of the Digitalisation Strategy of
’ the Agri-food Sector and the Rural Areas.
Implementation of the agreement between the Ministry of
47 C3.11 T Agriculture, Fisheries and Food (MAPA) and SEIASA to support
the improvement and the sustainability of irrigated areas (Phase II)
Acquisition of ICT equipment for the Marine Reserves of Fishing
55 C3.16 M Interest and contracts for the acquisition of special-purpose vessels
for the marine reserves
Purchase of light patrol boats and high seas patrol vessels to combat
60 C3.110 M . .
illegal, unreported and unregulated fishing
62 C4R1 M Strategic Plan for Natural Heritage and Biodiversity and Plan on
’ the Network of Protected Marine Areas
64 C4.R3 M Approval of the Spanish Forest Strategy and Support Plan
77 C5.12 M Restoration of riverbanks protection against flood risks
Restoration of degraded areas and ecosystems across at least 50
80 C5.14 T . .
kilometres of coastline
84 C6.R2 M Indicative Rail Strategy
85 C6.11 M Core TEN-T network: award of projects
88 Co.I2 M TEN-T network different transport modes (rail and road): partial
budget award
95 C6.13 M Intermodal and Logistic Infrastructures: partial budget award
99 C6.14 M Support to the programme of sustainable and digital transport.
140 C10.11 T Support for environmental, digital and social infrastructure projects.
Entry into force of the amendment to Law 40/2015 and ministerial
145 Cl11.R1 M .. . .
orders strengthening inter-territorial cooperation
146 CIL.R1 M Entry into force of the law to reinforce public policies evaluation
Entry into force of the reform of the Law 7/1985 on local
147 C11RI M administrative regimes and the amendment of the Royal Decree
’ 1690/1986, of 11 July, approving the Regulation on Population and
Territorial Demarcation of Local Entities
148 C11RI M Entry into force of regulatory measures relating to the civil service

of the State Administration
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Related

Sequential Measure Milestone / Name
Number (Reform or Target
Investment)

Entry into force of the Royal Decree-law improving the efficiency

152 CIl1.R2 M of judicial procedures and the Royal Decree-law on digital
efficiency

156 Cl1.R4 M National Procurement Strategy

164 Cl1.12 T Judicial proceeding to be carried out electronically

174 CI1.I5 T New communication tools and activities

178 C12.R2 M Ent.ry into force of the acts that are part of the Circular economy
policy package

179 CI2.R2 M Entry into force of the Law on Waste and Contaminated Soil

182 Cl2.12 M PERTE in the area of electric vehicles

183 Cl2.12 M PERTE:s in strategic areas defined in the Plan
Innovative projects for the transformation of industry in terms of

184 Cl2.12 T . o C
energy efficiency, sustainability and digitalisation

191 CI3.R1 M Entry into force of the Law on Business Creation and Growth

192 CI3.R2 M Entry into force of the Start-ups Law
Entry into force of Royal Decree 629/2022 of 26 July amending the

450 CI13.R2 M regulation of Organic Law 4/2000 on the rights and freedoms of
foreigners in Spain and their social integration

200 C13.13 T Budget committed to the Digital Toolkit Program

201 C13.13 T Budget committed to Agents of Change Program

202 C13.13 T Budget committed to Innovative Business Cluster Support Program

203 C13.13 T Budget committed to DIHs Program

218 Cl411 T Budget awarq of plans promoting the sustainability of Tourism at
their destination

234 CI15.R2 M Assignment of the 26 GHz spectrum band

235 C15.R2 M Entry into force of Law on 5G Cybersecurity

245 C15.17 M Launch of the National Cybersecurity Industry Support program,

) the Global Security Innovation Programme and related actions.

247 C15.17 T Strengthen ?nd 1mpr0yement of Cybersecurity Capacities:
Cybersecurity Help Line
Awards for projects enhancing national scientific infrastructures
and capacity of the Spanish Science Technology and Innovation

259 C17.12 T System, and bilateral agreements signed with international entities
and other instruments to finance projects European and
International infrastructure.
Award of new private, interdisciplinary, public R&D&I projects,

261 C17.13 T concept tests, international competitive calls, and cutting-edge
R&D geared to social challenges

300 C20.13 T At least 50 000 new VET places compared to the end of 2020.
Publication of the “Plan to reorganise and simplify the system of

319 C22.R5 M non-contributory financial benefits of the General State
Administration”
Entry into force of the amendment of the Employment Law (Royal

333 C23.R3 M Legislative Decree 3/2015)
Entry into force of the reform of Law 43/2006 to simplify and

337 C23.R7 M increase the effectiveness of the recruitment incentive system
taking into account the recommendations issued by AIReF
Entry into force of amendment of the Royal Legislative Decree

340 C23.R10 M 8/2015 reforming the regulation of non-contributory unemployment

support
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Related

Sequential Measure Milestone / Name
Number (Reform or Target
Investment)
352 C24RI1 M Entr.y into force of the artist’s statute, sponsorship and the regime of
tax incentives
367 C26.R1 M Entry into force of the law for Sports
377 C27R1 M Interim assessment of the effects of the Law against Tax Evasion
and Fraud
404 C29.R3 M Green Budgeting alignment Report
408 C30.R2 M Ad.]ustment of the computation period for the calculation of the
retirement pension
409 C30R2 M Rep'lacement o‘f the sustainability factor with an intergenerational
equity mechanism
410 C30.R2 M Updated projections showing how the pension reforms undertaken
) in 2021 and 2022 ensure long-term fiscal sustainability
415 C30.R6 M Adjustment of maximum contribution base
Instalment
Amount EUR 11 435 531 581
3.5. Fifth Instalment (non-repayable support):
Related
Sequential Measure Milestone / Name
Number (Reform or Target
Investment)
8 CL.I1 T Award in projects improving new forms of mobility in state roads
11 Cl.12 T Award of innovative projects promoting electro-mobility
14 Cl1.13 T Short distance (Cercanias) rail lines
15 Cl1.13 T Stations improved with digitalisation
16 C1.13 T Improved “Cercanias” stations
Cumulative budget awarded for investments in short distance rail
17 CL.I3 T lines
Publication of recommendations of Working Groups to implement
21bis C2.R2 M the Long-Term Renovation Strategy in Spain
Entry into force of regulation to improve biosecurity of livestock
transport and of regulation for the sustainable use of antibiotics in
422 C3.R2 M livestock species
Entry into force of the normative framework on sustainable nutrition
42 C3.R3 M in agricultural soils.
Entry into force of Addendum to the agreement between the Ministry
of Agriculture, Fisheries and Food (MAPA) and SETASA to support
424 C3.11 T the improvement and the sustainability of irrigated areas (Phase II)
Signature of contractual agreements between the Ministry of
53 C3.15 T Agriculture, Fisheries and Food (MAPA) and ENISA
Agri-food SMEs supported to implement innovative and digital
54 C3.15 T . .
business projects
53 C3.18 T Research Development and Innovation projects to support the
) resilience and sustainability of the fisheries and aquaculture sector
59 C3.19 Digital reinforcement of the Spanish Fisheries Information System
) (SIPE) and of the fishing surveillance system
67 C4.12 T Marine protected areas
Rehabilitation of former mining sites (at least 20 former mining
70 C4.13 T sites)
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Sequential

Related
Measure

Milestone /

Number (Reform or Target Name
Investment)

73 C4.14 T Actions on sustainable forest management
Entry into force of the amendment of the Water Law and the new

75 C5.R1 M Regulation replacing the Royal Decree 1620/2007

76 C5.11 T Improved water and wastewater treatment infrastructures
Restoration of degraded areas and ecosystems across at least 100

81 C5.14 T kilometres of coastline

106 C7.R1 T Additional production capacity for renewable energy

107 C7.R1 T Cumulative additional renewable energy capacity installed in Spain
Completion of measures under the National self-consumption

109 C7.R2 M Strategy
Entry into force of the regulatory measures identified in the map for

113 C7.R4 M offshore wind and other marine energy

114 C7.R4 M Completion of measures identified in the roadmap on biogas

116 711 M New proj ects, technologies or installations of marine renewable
energy infrastructure

118 C7.12 M Clean Energy and Smart Projects for Islands Office
Scheme to support renewable hydrogen: Establishment of the

131 Co.I1 T scheme
Scheme to support renewable hydrogen: Legal agreements signed

132 CI.11 T with final beneficiaries or final award resolutions published (I)

138 C10.R1 T Just transition protocols and Advisory Council

433 Cl1.R1 M Update of the National Security Framework
Entry into force of the Law on organisational and procedural

434 Cl11.R2 M efficiency

435 C11.R2 M Entry into force of Law on the Right to Defence

437 CI11.R3 M Publication of the Biennial Climate Change Risk Report

160 CIL.I1 M Interconnection of national public procurement platforms

163 Cl1.12 M Interoperable platforms to exchange social security and health data

167 CI11.13 M Digitalization of regional and local entities

447 Cl1213 T D1str1but1on .Of gran'ts for the implementation of waste
implementation projects.
Entry into force of the amendment to Law 14/2013 of 27 September

451 C13.R2 M o . L
on support for entrepreneurs and its internationalisation

196 C13.12 T CERSA guarantee

198 Cl13.2 T SMEs supported by the Industrial Entrepreneurship Support
Programme

210 Cl314 T SMEs and .busmess associations having received support from the
Technological Fund

219 Cl4.11 T Bufiget awarq of plans promoting the sustainability of Tourism at
their destination

246 C15.17 T Strengthen and improvement of Cybersecurity Capacities :
Resources

453 C15.17 M Launch of the National Cybersecurity Industry Support program, the

) Global Security Innovation Programme and related actions.

The mid-term evaluation of the Spanish Strategy for Science,

256 CI7.R2 M Technology and Innovation 2021-2027

; ; YT

262 C17.13 T Approval of R&I projects with at least 35 % linked to the green and
digital transition

263 Cl17.14 T Support to scientific research career through scholarships and grants
Innovative and technology-based companies have received capital

265 C17.15 T under the program INNVIERTE to strengthen their research

activities at an early stage
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Related
Sequential Measure Milestone / Name
Number (Reform or Target
Investment)
266 C17.15 T ;Elpl)lport to young technology-based firms to carry on their business
271 C17.19 T Support to R&D&Innovat.lot.l projects in the aerospace field, with
focus on low and zero emission
279 Cl18.11 T Installation/renewal/expansion of equipment devices
280 C18.14 T Healths:are professionals trained within the framework of continuing
education plans
299 C20.12 T Centres for excellence and innovation in vocational training
467b C20.12 T Completion of green trainings for VET teachers
307 C21.R3 M Entry into force of the Organic Law on the university system
Scholarships and grants, for post-doctoral students, assistant
312 C21.14 T professors, and researchers
Adoption of the Action Plan for the development of university
468 C21.16 M micro-credentials
321 C22.11 T Projects executed by the Ministry of Social Rights and Agenda 2030
473 C22.14 M Setting up various type of services for victims of sexual violence
348 C23.15 T Training actions for PES staff
354 C24.11 T Strengthening the competitiveness of cultural industries
357 C24.12 T E-book licences for libraries
361 C2413 T Completlon of digitalisation and promotion of major cultural
services
362 C24.13 T Completion of digitalisation of the Bibliographic heritage
382 C27.R3 M Delivery of four Digital Support Platforms
Entry into force of the reforms derived from the Committee's
388 C28.R3 M recommendations or other analyses from the Ministry of Finance
402 C29.R1 M Phase III of the spending review
405 C29.R3 M Green Budgeting alignment Report
477 C31RI M Refor'm' improving Perrmttmg for renewable energy production and
electricity network infrastructure
Publication of the calls and rules governing the granting of support
for the decarbonisation of industry and completion of a study on the
491 C31.15 M . . . . . .
implementation of a fund to incentivise companies to decarbonise
(carbon contract for differences)
Instalment
Amount EUR 9 104 589 366
3.6. Sixth Instalment (non-repayable support):
Sequential Related Measure Milestone /
(Reform or Name
Number Target
Investment)
3 C1.R2 M Entry into force of a Law on sustainable mobility
10 Cl1.11 M Works on safety and sustainable mobility in roads
13 Cl.12 M Innovative projects promoting electro-mobility
01 32 M Construction of a laboratory of high level biosafety and
) accreditaion of a National Plant Health Laboratory
Construction, refurbishment or acquisition of equipment
50 C3.13 M for cleaning and disinfection centres and plant
reproduction material production centres
91 C6.12 Digitalisation actions: contracts performed
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Related Measure

Sequential (Reformlor Milestone / Name
Number Target
Investment)

123 C8.R3 M Entry into force of regulatory measures

142 C10.11 M Investment projects to adapt industrial facilities for green
hydrogen and energy storage.

431 C10.11 T Support for env1r9nmenta1, digital and social
infrastructure projects

149 CIL.R1 M Statutes of the new evaluation public body

150 CIL.R1 T Stabilisation of public employment

162 Cl111 M Dlgltfcll.trans.formatlon of the Central Public
Administration

166 Ccli M Digitalisation of the Central Public Administration

) (excluding those covered by milestone #163, target #164)

170 Cl1.14 T Scrapping and purchase of vehicles

175 C11.I5 T Trainings on the Recovery and Resilience Plan

175b Cll.I6 M Cybersecurity capabilities of the Public Administration

440 C12.R2 M Workln.g Group of the Wa.lste Coordlngtloq Commission
to monitor compliance with waste legislation

441 C12.R2 M Eptry into force of the legal acts forming in the area of
circular economy

185 Cl12.12 M PERTES and other projects: disbursement of funds
Subsidy scheme to support the circular economy:

gl i M Establishment of the subsidy scheme
Subsidy scheme to support the circular economy: Legal

447 Cl12.15 T agreements signed with final beneficiaries or final award
resolutions published
Subsidy scheme for the electric vehicle sector and other

448b Cl2.16 M industrial sectors (grants); Establishment of the subsidy
scheme

450 CI3R3 M Entry into force'of legislation on securities markets and
investment services

194 C1311 M Online National Entrepreneurship Office (‘ONE’)
platform

195a C13.11 T Signature of participative loan agreements

195b C13.11 T Programme fgr the Promotion of the Innovative
Entrepreneurial Ecosystem

208 C13.13 T Subsidy Scheme

208a C13.13 M Subsidy scheme

209a C13.13 T Innovative Business Clusters Support Programme

211 Cl13.14 T Actions in markets, urban commercial areas or rural areas

213 C13.15 T Support to companies for their internationalisation

510 C13.111 T CERSA guarantee

222 Cl4.12 M Smart Destination Platform is online

223 Cl4Dn M Act1V}t1es relating tp A.rtlﬁmal InFelhgence and other
enabling technologies in the tourism sector
Activities in the area of tourism in the Balearic Islands,

224 Cl4.13 M Canary Islands, Ceuta and Melilla

296 Cl4.14 M Activities relating to the “Experiencias Turismo Espafia
Programme
Connectivity in public centres and services, industrial and

238 Cl15.12 business sites and connection points for locations linked
to defence

243 Cl5.16 M Deployment of 5G technology: award

458 C16.R1 M Regulatory sandbox and the Statute of Agencia Espafiola

de Supervision de Inteligencia Artificial (“AESIA”)
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Related Measure

Sequential (Reformlor Milestone / Name
Number Target
Investment)

460 C17.16 M PERTE Health

272 C17.19 M Aerospace
Entry into force of legislation or legal acts creating the
State Agency for Public Health, appointment and

e CLEE M reappointment of Centres, Services and Units of
Reference (CSURs), and reorganisation of proton therapy
Measures to address or regulate hard-to-fill posts or areas,
the working hours, on-call duties, retributions, training,

276 C18.R4 M work-life balance, retention of talent of healthcare
professionals, teaching or research, and to regulate the
specialised health training system

287 C19.11 M National network for digital skills

293 C19.14 M Scholarship or employment contracts for digital talent

298 C20.11 T Training activities
Publication of teaching material, issuance of training

305 C21.R2 M certificates and participation of experts in the elaboration
of the curriculum or of the evaluation frameworks

310 C21.12 T Signature of agreements under the PROA+ programme

313 C21.15 T University digital capacities and education

316a C20.R3 M Entry. into forge of the Royal Decree-Law to extend the
duration of paid birth and care leave

320a C22R5 M Entry into force of the legal act on the Minimum Vital
Income (IMV).

304 12 M Set—up of technological tools for social services
information and management systems.

326 C22.13 T Investments in accessibility

327 C22.14 T Centres for victims of sexual violence.

347 C23.15 M Publ'lc centr'es for guidance, entrepreneurship, support
and innovation for employment
Projects regarding the programmes TRANSFORMA _ES,

349 C23.16 T INICIATIVA_ES, IMPULSA-TEC, ALIANZA_ES, and
SOSTENIBLE ES

351 317 M Evaluz.ltllon report on the results of pilot projects related to
the Minimum Income scheme or vulnerable groups

355 o4 T MOdeI‘l’ll.S&thl’l and s.ustamab!e management of
performing and musical arts infrastructure

359 C24.12 T Boosting cultural and creative initiatives

375 C26.13 M Activities relating to sports

430 C3112 M Support scheme for renewable hydrogen: Establishment
of the scheme

484 C31.13 M Support scheme for the decarbonisation of the industrial

) sector and value chain: Establishment of the scheme

Subsidy scheme for industrial decarbonisation:

494 G316 M Conversion of SEPIDES into a public undertaking
Subsidy scheme for industrial decarbonisation:

493 C31.16 M Establishment of the scheme

Instalment | ;g 5667 645 170
Amount

3.7. Seventh Instalment (non-repayable support):
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Related Measure

Sequential (Reform or Milestone / Target Name
Number
Investment)
9 Cl.I1 M Projects on sustainable mobility
Scrapping of vehicles, purchase of low carbon
9b Cl.11 M energy emission vehicles and/or installation of
recharging points
419 Cl.12 T Circulation permits issued for electric vehicles
419b Cl.12 M Charging points installed
18 Cl.I3 T Rail lines upgraded
19 Cl.I3 T Stations improved with digitalisation
20 Cl.I3 T Improved or new rail lines stations
Reduction of non-renewable primary energy
29 C2.11 T consumption in dwellings or residential
buildings
29bis C2.11 Tax deductions declared for energy renovations
31 C2.12 T Construction or rehabilitation of dwellings
Reduction of non-renewable primary energy
33 C2.13 T consumption in dwellings, residential buildings,
or non-residential buildings or parts thereof
Reduction of non-renewable primary energy
consumption in dwellings, residential buildings,
34 C2.14 T or non-residential buildings or parts thereof,
located in municipalities eligible under the
PREE 5000 programme
35 Co.14 T Final reports for grants relating to the DUS
5000 programme
37 C2.15 M Renovation of public buildings
48 C3.11 T Irrigation systems modernised
49 32 M C'onstructlon of an animal facility, having a
biosafety level 3
Investments in manure management systems,
modernisation of greenhouses, energy efficiency
52 C3.14 M - .
and renewable energy, and precision agriculture
and technology on farms
66 call M B10§1ver51ty knowledge, including digitalisation
and information management
69 caln M Con.servatlon or terrestrial and marine
environment
71 C4.13 M Ecosystem restoration actions
72 C4.13 M Rehabilitation of former mining sites
425 C4.14 M Actions on forest management
427 Cs.11 T Construction or renovgtlon of water and
wastewater treatment infrastructures
428 C5.11 M Safety of dams or reservoirs
77bis C5.12 M Monitoring and restoration of rivers
78 C5.12 M Interventions in water supply infrastructures
430 C5.13 M PERTE for the digitalisation of water users
426 C5.13 M Radars and .dlgltahsatlon of hydrological or
meteorological processes
81b C5.14 T Restoration works across coastlines
87 C6.11 M Core TEN-T network: contracts performed
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Related Measure

SEETHE (Reform or Milestone / Target Name
Number
Investment)
9 C6.12 M TEN-T network excluding corridors: contracts
) performed
93 C6.12 M Air traffic management: contracts performed
94 C6.12 M State Road network: contracts performed
97 C6.13 M Intermodal and logistic terminals, ports or 750-
) metre sidings: contracts performed
Actions related to Sustainable and digital
101 Co.14 M iR
11 C7R3 T Energy-related p}lpt projects or offices for
energy communities
117 711 T Additional capacity for renewable energy
) production and storage
119 C1D T Actions to support the energy transition on
) islands
120 C1DD T Additional production capacity for renewable
) energy and storage in the islands
127 C3.ID T Award of digitalisation projects to electricity
) distribution companies
Entry into force of measures contributing to green
127a C8.R5 M i glos
Scheme to support renewable hydrogen:
— . M Ministry has completed the investment
141 C10.11 M Employment related trainings
Rehabilitated land at former coal mining sites or
e S M in areas declared as Just Transition Areas
Entry into force of measures to improve the
432 CIL.R1 M implementation of public policies in the areas of
justice and anticorruption
Digital transformation of regional and local
public administrations, as well as the Ministry
169 CI11.13 M of Digital Transformation and Public Service
and the Ministry for Territorial Policy and
Democratic Memory
Pilot projects implemented under the Personal
438 CILI3 M Digital Care Plan
Reduction of non-renewable primary energy
172 Cl1114 T consumption in buildings registered in the
’ Central Information Office for State Inventory
Assets (CIBI)
Installation of solar photovoltaic systems, , the
installation of charging points for electric
439 Cl1114 M vehicles and the implementation of other
’ measures to improve energy savings contracted
by the central public administration or public
entities
180 Cl12.11 M Sectoral data spaces and R&D-related actions
186 Cl2.12 M PERTEs and other projects: Final reports
187 C1o.13 T Circular economy and waste management:
grants, contracts or agreements
Subsidy scheme for the electric vehicle sector
and other industrial sectors (grants): Legal
448c Cl12.16 T agreements signed with final beneficiaries or

final award resolutions published. Ministry has
completed the investment
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Related Measure

Sequential (Reform or Milestone / Target Name
Number
Investment)

445 Cl2.14 M Remforcmg the value chain for semiconductors:
disbursement of funds

193a C1311 T Beneficiaries under any of tl.le.S.upport
Programmes completing activities

209b Cl13.13 T Digital Innovation Hubs Programme

508 Cl13.114 M Investment policy

509 Cl13.114 M Equity Injection

221 Cl4.11 M Actions related to tourism sustainability

227 Cl4.14 M Sustainability actions in touristic establishments
Interventions in historical heritage sites or

228 Cl4.14 M cultural interest assets (“Bienes de Interés
Cultural”)

237 Cl15.11 M Broadband deployment
Connectivity vouchers under UNICO Bono

239 ek M social and vouchers under UNICO Bono PYME
Submarine cables, quantum and satellite

242 CI5.I5 M communications and R&D projects

244 C15.16 M Deployment of 5G technology R&D&I projects:
disbursement

248 C15.17 M Cybersecurity and security innovation

455 C15.18 M R & D in microelectronics and semiconductors

455a C15.18 M Equity injection

455 C15.18 M Contrlbutlon to estabhshmer}t of clean room
infrastructure(s): contracts signed

456 C15.18 Cr'eatlon of ac?demlc chairs focusing on
microelectronics

753 Cl16.R1 M Actions on Artificial Intelligence and Quantum
technologies
Signature of the Contribution Agreement
between Spain and the EuroHPC JU and

PEE) Sl M disbursement of the voluntary contribution to
the EuroHPC JU

260 Cl7.12 M Research and development.

459 C17.15 M Knowledge transfer

268 Cl17.16 M Health

269 Cl17.17 M Environment, climate change and energy

462 C17.19 M PERTE Aerospace.
Exchange of letters formalising bilateral
agreement between AEE and ESA on Spain’s

511 C17.111 M voluntary contribution to the FutureNav, EU
Secure Connectivity and European Launcher
Challenge Programmes

280 C18.12 M Public health campaigns and actions
Actions relating to publi health surveillance,
health services, or health centres, units or
administrations, the development or purchase of

281 C18.13 M equipment, IT tools, systems or and software

with various destinations, construction works,
and the assessment of the performance of the
National Health System during the pandemic
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Related Measure

SEETHE (Reform or Milestone / Target Name
Number
Investment)
Contracts or corresponding parts thereof performed
lated to the UNICAS network project and t
465 C18.14 T Feaedo e UNICAS network projec gnd 0
improve healthcare or treatment for patients
with rare diseases or ALS
466 C18.15 T Equlpme.nt or software for genetic testing and
information system for genomic information
Contracts or corresponding parts thereof
performed relating to IT infrastructure, IT
464 C18.15 M systems development, use cases, licenses and
’ information campaigns regarding medicines or
pharmaceuticals, dietary products and
orthoprostetic services
466a C18.16 M National Health Data Space
288 C19.11 M Citizens on digital skills.
290 C19.2 M Actlon.s for the digital transformation of
education
291 C19.12 M Digital equipment for schools
292 C19.13 T Digital training for employment
292a C19.13 T Digital training for employment
297 C20.11 T Evaluation of units of competence
Register of the State network of Applied Technology
467 S0l bl classrooms (“aulas ATECA”)
301 C20.13 T Bilingual vocational training
Additional VET groups compared to the
- SIIE T 2019/2020 academic year
New places for the First Cycle of Early
309 c2111 T Childhood Education
Participation agreements signed by educational
311 C21.13 T centres for the support provided by
Accompanying and Guidance Units
469 C21.16 T Certificates for micro-credentials issued
Publication in the Offical Journal of the
315 C22.R2 M Agreements of the Territorial Council of Social
Services and approval of the relevant legal acts.
Entry into force of the law on equal representation
and balanced presence of women and men, and entry
dl2a C22R6 bl into effect of the ministerial order establishing and
regulating an advisory council on the gender gap
Actions supporting personal autonomy,
322 c22.11 T independent living or the provision of care
service
Infrastructure, equipment, digitalisation,
323 2011 T outreach campaigns, intervention models, and
’ low-emission vehicles in the area of social
services.
471 C22.12 T Pilot projects in the area of social services
Purchase of alert and sets of distancing
472 C22.14 M monitoring devices, and services to support
victims.
Construction, acquisition or refurbishment of
328 C22.15 M centres for migrants or applicants of
international protection
342 C23.11 T Grants relating to hiring of people
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Related Measure

Sequential (Reform or Milestone / Target Name
Number
Investment)
Grants relating to the improvement of
employability and access to employment or
343 C23.12 T training aimed at employment or integration of
people
344 C23.13 T People having participated in trainings
Grants or contracts awarded or agreements
346 C23.14 T signed aimed at vulnerable groups,
entrepreneurs or micro-enterprises
475 2411 T Strengthening of the competitiveness of cultural
) industries
356 Co4DD T Restoration and enhancement of Spanish
) cultural sites
476 C2511 T Support of entities in the audio-visual sector in
) three different areas
370 C26.11 M Digitalisation of the sports sector
373 C26.12 M Renovations in sports infrastructures
512 2811 T Tax deductions declared for the purchase of EVs
) or the installation of charging stations
Publication of spending review studies of the new
402a C29.R1 M cycle (2022-2026)
Additional capacity for renewable energy production
478 C31.11 T and storage
Support scheme for renewable hydrogen: Legal
482 C31.12 M agreements signed with final beneficiaries or
final award resolutions published
Support scheme for value chain: Legal
486 C31.13 M agreements signed with final beneficiaries or
final award resolutions published
490 C31.14 M Supported electricity transmission projects
493 C31.15 M Decarbonisation projects
Subsidy scheme for industrial decarbonisation:
496 3116 M Ministry has completed the investment and legal
’ agreements signed with final beneficiaries or
final award resolutions published
Scheme to support green transition:
- S M Establishment of the scheme
Scheme to support green transition: Ministry
has completed the investment and legal
S CIIE T agreements signed with final beneficiaries or
final award resolutions published
498 C32.11 M Railway infrastructure and services
Publication of grant resolutions for the purchase
499 321 M of 5 600 vehicles
500 C32.12 M Water and environmental restoration
501 C32.12 M Agriculture restoration
Employment contracts for the areas affected by
502 C32.13 T the DANA.
Letter exchange formalising bilateral agreement
503 C32.14 M between AEE and ESA on Spain’s voluntary
contribution to the ESCA+ Programme
504 3215 M Ex-post report on the implementation of ‘ICEX-

DANA'’ and ‘ICEX-Aranceles’ programmes
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Sequential Related Measure
q (Reform or Milestone / Target Name
Number
Investment)
ICO scheme for the support of companies
505 C32.16 M affected by the change in global tariff
environment
Instalment Amount EUR 21 462 508 861
4. Loan

The instalments referred to in Article 2a(2) shall be organised in the following manner:

4.1. First Instalment (loan support):
Related
Sequential Measure Milestone / Name
Number (Reform or Target
Investment)
Entry into force of Royal Decree regulating Low Emission Zones
L1 C1.R3 M (LEZs)
L15 C6.R3 M Energy Efficiency Strategy
L40 C13.18 M FOCO - Regulations establishing the Fund
Regional Resilience Fund- InvestEU: Signature of the Contribution
Agreement between the government of Spain and the European
L51 C13.113 M Commission
L72 C22.16 M Social Impact Fund: Regulation establishing the Facility
Instalment
Amount EUR 1 083 989 237

4.2. Second Instalment (loan support):

Related
Sequential Measure Milestone / Name
Number (Reform or Target
Investment)

L4 C2.17 M Implementing Agreement
Entry into force of the agreement between the Ministry of
Agriculture, Fisheries and Food (MAPA) and SETASA to support

L10 C3.112 T the improvement and the sustainability of irrigated areas (Phase I1I)

L25 Cl13.16 M Implementing Agreement with ICO for ICO Green Line
Implementing Agreement for ICO Enterprises and Entrepreneurs

L30 Cl13.16 M Line (including equity funds)

L35 Cl13.17 M Next Tech Fund - Implementing Agreement with Axis

L53 C13.113 M Regional Resilience Fund: Implementing Agreement
CHIP Financing Facility: Formal approval of the Financing

L63 C15.19 M Mechanism

L77 C25.13 M ICO Audiovisual Hub Fund: Implementing Agreement
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Related
Sequential Measure Milestone / Name
Number (Reform or Target
Investment)
Instalment
Amount EUR 14 916 010 762
4.3. Third Instalment (loan support):
Sequential Related Measure Milestone /
(Reform or Name
Number Target
Investment)

L2a C2.R7 Entry into force of a legal act to update the Statute of the Entidad
Publica Empresarial de Suelo (SEPES)

L3 C2.R7 Publication of the Guide to recommendations and best practices for
urban planning licences in the residential sector (Guia de
recomendaciones y buenas prdcticas en materia de licencias
urbanisticas en el dmbito residencial

L8 C3.R7 M Entry into force of the Law on the Prevention of Food Losses and
Food Waste

L9 C3.R8 M Entry into force of a legal act setting up the information system for
agricultural holdings

L23 Cl12.17 M Support scheme to strategic projects in the value chain of electric
cars (loans): Establishment of the scheme
L45 C13.110 T FONREC
L47 Cl13.112 M ENISA Entrepreneurship and SME Fund - Implementing
Agreement
L52 C13.113 T Regional Resilience Fund- InvestEU: Financing or investment
operations amounting to at least 500mn allocated to the instrument
approved by the InvestEU Investment Committee.
L67 C17.110 T Investment in equity support in the health sector
Instalment
Amount EUR 1 050 662 791
4.4. Fourth Instalment (loan support):
Related
] Measure Milestone /
Sequential Number Qe Target Name
Investment)
L6 C2.17 M ICO Loan Facility for the Promotion of Social Housing: Legal
agreements signed with final beneficiaries and completion of the
investment
L24 Cl12.17 T Support scheme to strategic projects in the value chain of electric
cars (loans): Legal agreements signed with final beneficiaries or
final award resolutions published and completion of the investment
L28 Cl13.16 ICO Green Line — Legal agreements signed with final beneficiaries
(including equity funds) and completion of the investment

L33 Cl13.16 ICO Enterprises and Entrepreneurs Line — Legal agreements signed
with final beneficiaries (including equity funds) and completion of
the investment
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Related

Sequential Number (11;: :::zlrf)r M,lllgitgo;e/ Name
Investment)

L38 C13.17 M Next Tech — Legal agreements signed with final beneficiaries and
equity funds of the investment

L42 C13.18 M FOCO — Legal agreements signed with final beneficiaries
(including equity funds) of the investment

L49 C13.112 M ENISA Entrepreneurship and SME Fund - Legal agreements signed
with final beneficiaries of the investment

L57 C13.113 T Regional Resilience Fund- Other Lines: Legal agreements signed
with final beneficiaries (including equity funds) or progress reports

L59 C13.113 M Regional Resilience Fund- Direct Public Line: Legal agreements
signed with final beneficiaries or progress reports, confirmation by
the administration or by a public entity, or work payment
certificates, or documentary evidence of related management fees

L62 C13.113 M Regional Resilience Fund - The Ministry of Economic Affairs and
Digital Transition has completed the investment

L60 C13.113 M Regional Resilience Fund- climate contribution

L90 C13.115 M Investment policy

LI1 C13.115 M Equity injection

L65 C15.19 M CHIP Financing Facility: Legal agreements signed with final
beneficiaries and completion of the investment

L69 C17.110 T Disbursement of funds in the form of loans to support the health or
the acrospace sectors

L73 C22.16 M Social Impact Fund: Legal financing agreements signed with final
beneficiaries (including equity funds) and completion of the
investment

L76 C25.12 T Implementation of projects to digitalise and disseminate content

L79 C25.13 M Audiovisual Hub Fund: Legal financing agreements signed with
final beneficiaries (including equity funds) and completion of the
investment

Instalment
Amount EUR 4 398 027 139
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SECTION 3: ADDITIONAL ARRANGEMENTS
1. Arrangements for monitoring and implementation of the recovery and resilience plan

The monitoring and implementation of the modified recovery and resilience plan of Spain have been
set out in Royal Decree-Law 36/2020 of 30 December approving urgent measures for the
modernisation of the public administration and the implementation of the Recovery Plan (“RDL
36/20207). They shall take place in accordance with the following arrangements:

e A Commission for Recovery, Transformation and Resilience, which gathers all Ministers
competent for the plan, has been set up and will be chaired by the President of the Government.
This Commission has established the general policy guidelines for the development and
implementation of the Recovery Plan and shall monitor its implementation. Its work will be
assisted by a Technical Committee of 20 members of the public administration chaired by the
Secretariat-General for European Funds.

e Anewly set up Secretariat-General for European Funds within the Ministry of Finance will be the
responsible authority for the plan vis-a-vis the European Commission. This authority will be key
in monitoring the submission of payment claims, which will be based on the achievement of
milestones and targets.

e The modified plan includes 419 milestones and targets, most of which relate to the period 2021-
2023. The proposed milestones and targets are clear and the proposed indicators are relevant,
acceptable and robust.

e While the Ministry responsible for each measure will be in charge of taking action to achieve the
related milestones and objectives in line with the budgeted resources, the Secretariat-General for
European Funds will be the body drawing up the requests for payment to the European
Commission. Each payment request shall be accompanied by a management declaration based on
reports issued by the bodies responsible for the components. In addition, the General Comptroller
of the State Administration (Intervencion General de la Administracion del Estado - IGAE) will
carry out checks to certify the achievement of milestones and objectives, as well as the results
achieved. Funds allocated to the implementation of the plan will be included in the budget of the
central government.

e Arrangements have been set up to involve key actors to implement the plan. A new Sectoral
Conference for the plan is set up with the aim of channeling cooperation between regions, local
entities and central government to implement the plan. As regards parliamentary scrutiny, Article
22 of Royal Decree-Law 36/2020 provides that the government shall report quarterly on the
progress of the Recovery, Transformation and Resilience Plan to the Joint Parliamentary
Committee for the European Union.

To ensure sound financial management of the resources received and in particular to ensure alignment
with the principle of cost efficiency, as part of its arrangements for monitoring the implementation of
its recovery and resilience plan, Spain has established supplementary legal arrangements regarding
specific projects financed by grant expenditure at national, regional or local level. Those
arrangements provide that for projects that are declared to the European Commission to demonstrate
compliance with milestones and targets, should any amount that was originally awarded as grant
expenditure subsequently become available when verification acts carried out by the granting body
show that the amount finally justified and verified was lower than the amount granted, that freed up
amount shall be allocated for expenditure within the same policy area of the respective component,
whilst ensuring respect of any tagging requirements. This legal arrangement is limited in each case
to the amount declared to the European Commission as the expected costs of the respective measure
and solely pertains to the milestones and targets declared to the European Commission in the seventh
instalment of non-repayable support and fourth instalment of loan support where the respective
milestone or target required the submission of final reports by recipient entities or individuals.
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2. Arrangements for providing full access by the Commission to the underlying data

In order to provide full access to the Commission to the underlying relevant data, Spain shall have in
place the following arrangements:

The Secretariat-General for European Funds (Ministry of Finance), as the coordinator for Spain’s
recovery and resilience plan, is responsible for the overall implementation of the modified recovery
and resilience plans, for ensuring coordination with other relevant authorities in the country
(including ensuring coherence regarding the use of other EU funds), for monitoring progress on
milestones and targets, for overseeing and assuring implementation of control and audit measures,
and for providing all necessary reporting, and requests for payment and the accompanying
management declaration. The Secretariat-General for European funds relies on an IT system
(‘Coffee’) that allows the Ministries and other implementing, control and audit bodies to encode all
relevant information, including the reporting of milestones and targets and monitoring indicators, the
control and audit reports and the management reports of the implementing bodies which are expected
to serve as a basis for the management declarations to accompany the requests for payment. The
system also allows for recording qualitative financial information and other data, such as on final
recipients, contractors and subcontractors. The authorities also collect and store the data on beneficial
owners which is hosted by the national Tax Agency.

Moreover, in relation to milestone 173 and the commitments on audit and controls that were
undertaken in the context of the first payment request, Spain has concluded two agreements to
facilitate the exchange of information on beneficial owners of foreign companies: one between the
General Council of Notary Affairs and the Tax Agency and another one between the latter and the
College of Property Registrars. Furthermore, Spain issued a ministerial order (Order HFP/55/2023)
empowering the authorities responsible for organising the calls to request beneficial owners’ data
from foreign companies for which the national authorities do not have information in their databases.

In addition, Spain has improved the access to the information on beneficial owners for control
purposes. In particular, the Spanish authorities have created and made operational a risk scoring IT
tool called ‘MINERVA’ for the systematic control and prevention of conflict of interest, making use
of the beneficial owners’ data.

In accordance with Article 24(2) of Regulation (EU) 2021/241, upon completion of the relevant
agreed milestones and targets in Section 2.1 of this Annex, Spain shall submit to the Commission a
duly justified request for payment of the financial contribution. Spain shall ensure that, upon request,
the Commission has full access to the underlying relevant data that supports the due justification of
the request for payment, both for the assessment of the request for payment in accordance with Article
24(3) of Regulation (EU) 2021/241 and for audit and control purposes.
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