
1. PROJECT SUMMARY

Context and overall objectives

The objective of this project will be to ensure stable routine operations and necessary further
development of the already operational NCPeH. Currently, the services deployed at the NCPeH are
Patient Summary (in routine operations since August 2022) and ePrescriptions (in routine operations
since January 2019).

Under the proposed action, the NCPeH will:
- Ensure stable operations of the deployed MyHealth@EU services, more especially the Patient
Summary service by bringing it to a new platform, which will enable a more reliable service and create
better opportunities for any updates in the future. Estonia is currently in progress of major update to
national Health Information System, which means that old national e-health services are being moved
to a new platform as microservices. Under this objective, the Patient Summary service will also be
brought to the new platform as a microservice which, in addition to being a more reliable service, will
also allow to make continuous upgrades easier.
- Improve the national allergy related data exchange standards to ensure allergy data for Patient
Summary, which is currently incomplete. New national FHIR based standards will be created
according to dataset, which will be agreed on between different national stakeholders. This will
enable all Estonian health care providers to implement the new standards and start providing allergy
related information to the National Health Information System (ENHIS). As Patient Summary is
automatically composed of the data in ENHIS, it will also enable the necessary information in
the Patient Summary service. The allergies and intolerances data section is considered part of the
basic sections meaning that it must be present in a Patient Summary document. The missing data
in this section for an Estonian Patient Summary is currently evaluated as finding and is in need for
improvement.
- Implement upgrades to the new versions of MyHealth@EU artefacts adopted yearly by the eHMSEG
and participate in yearly formal and upgrade test events.
- Translation of the Orphanet rare disease nomenclature (ORPHAcode) as a new value set, which
has been added to the MyHealth@EU Master Valueset Catalogue. This would allow to display
the information coming from other NCPeH in Estonian to Estonian health care professionals. The
translation will be done in collaboration with Estonian rare diseases expert centre. The value set
is currently planned to be translated in possible amount as, according to rare disease experts, not all
codes can be translated/are reasonable to be translated.

Out of scope for this proposed action, but perhaps an effect of it is that the translation of ORPHAcode
nomenclature would create an opportunity to move forward with the implementation of using the
codes in national health data exchange in the future, which would allow for this information to be
added to Patient Summary as well.

Work performed and main achievements

During the project's duration Estonia has ensured the stable operations of cross-border ePrescription
and Patient Summary services. Developments for bringing the Patient Summary service to the new
microservice platform have finished and the procurement contract has ended. However there are still
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some development tasks that need to be done before this solution can be deployed live. Developments
have been tested in our test environment and work will continue.

During autumn 2024 Estonia upgraded all cross-border systems to a new version (Wave 7) in live
environment with other Member States and has continued to provide all four services to public and
healthcare professionals.
Estonia also took part in the MyHealth@EU Wave 8 Spring Test Session with all live services
successfully and will finish all follow-up activities in order to successfully upgrade the services to
Wave 8 in production during autumn 2025.

The work has started to improve national allergy standards. Analysis has been done and the validation
with allergy and healthcare experts is currently ongoing to finalize the analysis and start developments.

Estonia has been in contact with Estonian rare diseases experts in order to start the ORPHA codes
translating process. The administrative part with the International Orpha Coordinating Team has been
agreed upon and TEHIK will organize a procurement soon.

Results and impacts

Patient Summary service has been brought to a micro service platform in test environment, as there
are still more developments needed then there haven't been an impact in production environment
yet. However it's expected to make future updates easier and make the service more reliable overall
as Estonia keeps working towards creating a new generation health information system in order to
guarantee sustainable support of the health care sector.

Estonia has upgraded its ePrescription and Patient Summary services according to the MyHealth@EU
standards. New services have been opened with other joining Member States, such as Latvia and
Lithuania, and thanks to this, the usage of these services continues to grow among citizens.

2


